

**REQUEST FOR PROPOSAL “RFP” No. PS20181242
CONSULTING FOR 2221 MAIN ST. PEAKING PLANT**

QUESTIONS AND ANSWERS NO. 1

ISSUED ON October 9, 2018

Q1.1	As you may know, the consulting engineering industry is currently busy and we believe the City would benefit by higher quality proposals if you extend the due date to October 25, 2018. Please consider extending the due date.
A1.1	We have extended the closing date to October 18, 2018. See AMD 1
Q1.2	The project scheduled in the RFP shows the project start is November 2018. Is a project start date of January 2019 acceptable? The project completion date would remain unchanged at April 2020.
A1.2	<p>Hard milestones are completion of the Preliminary Design (70%) by the end of January 2019, completion of the Detailed Design by the end of March 2019, and completion of the project by April 2020.</p> <p>It is our preference to keep the project start to early November 2018. However, we will accept proposals with a project start delayed by a few weeks, to mid or late November 2018, as long as the Proponent demonstrates in their proposed schedule that there is sufficient time for coordination with other stakeholders and for review, and sufficient resource in their project team to complete the design work in a compressed schedule.</p>