

September 30, 2020

**REQUEST FOR PROPOSAL “RFP” No. PS20201064
MARPOLE-OAKRIDGE COMMUNITY CENTRE CONSULTANT**

AMENDMENT No. 3

RE: Section 6.0 of Part B - Scope of Work is amended

The Proposed Project Schedule is amended and superseded . Proponents are advised to use the revised table:

6.0 PROPOSED PROJECT SCHEDULE

As noted above, all efforts within reason are to be made to expedite building delivery without compromising quality. The following are target dates and may vary subject to Vancouver City Council approval for this project.

Program Verification	3 months	January - March 2021
Schematic Design	6 months	April – September 2021
Design Development / Construction Documentation Permits: MST, Development, and Building Permits	18 months	October 2021 – March 2023
Tender and Award	6 months (incl. Council Approval)	April – September 2023
Construction	24-30 months (TBC by contractor)	October 2023 to April 2026

All other conditions and specifications remain unchanged.

{01203611v1}

This amendment must be completed, and attached to your Proposal form.

If you have already submitted your Proposal, this amendment shall be submitted by email to the Contract Person identified in the RFP with the subject line “AMENDMENT No. 3 to RFP No. PS20201064 Marpole-Oakridge Community Centre Consultant” before the closing time of 3:00:00 P.M. Vancouver Time on Thursday, October 8, 2020.

NAME OF VENDOR

SIGNATURE OF AUTHORIZED SIGNATORY

DATE

Donabella Bersabal
Contracting Specialist