

September 12, 2018

**INVITATION TO TENDER NO. PS20180920
PROVISION OF CONTRACTOR SERVICES FOR WASHROOM UPGRADES
AT 3214 W 10 AVE
AMENDMENT NO. 1**

RE: SCHEDULE "B" - PRELIMINARY CONSTRUCTION SCHEDULE

CURRENTLY READS:

The Work is expected to begin by ASAP in October, 2018 and substantial performance for Phase 1 is targeted for late December, 2018, Phase 2 for late March, 2019. Should Phase 3 be included in the Work, substantial performance for that phase is targeted for late June, 2019. Please clearly define time requirements for project milestones identified in the table below. If necessary, please add an attachment to this Schedule.

REPLACE WITH:

The Work is expected to begin by ASAP in October, 2018 and substantial performance for Phase 1 is targeted for late December, 2018, Phase 2 for late March, 2019. Should Phase 3 be included in the Work, substantial performance for that phase is targeted for **late March, 2019**. Please clearly define time requirements for project milestones identified in the table below. If necessary, please add an attachment to this Schedule.

This amendment must be completed, and attached to your Tender form.

If you have already submitted your Tender, this addendum shall be submitted to the Purchasing Services Office, City of Vancouver, 453 West 12th Avenue, Vancouver, British Columbia, Canada, V5Y 1V4. Envelopes submitted by courier or otherwise in-person should be delivered to: Supply Chain Management, 453 West 12th Avenue, 4th Floor (Bid Submission Box) Vancouver City Hall, Vancouver, British Columbia, in an envelope clearly marked "Addendum No. 1 to Invitation to Tender No. PS20180920: Provision of Contractor Services for Washroom Upgrades at 3214 W 10 Ave. before the closing time of **3:00:00 pm, Thursday, September 27, 2018**.

NAME OF VENDOR

Signature of Authorized Signatory

Date

Philip Lai
Buyer II