

January 21st, 2019

**INVITATION TO TENDER "ITT" PS20181414
CONSTRUCTION SERVICES FOR EAST FRASER LANDS NEIGHBOURHOOD PARK SOUTH
AMENDMENT No. 3**

**RE: PART C - FORM OF TENDER - Schedule "A" Schedule of Quantities and Prices
(Page FT8)**

CURRENTLY READS

3.13	Site Electrical Including the supply and installation of electrical box, park light pole bases, wiring, conduits, and all related works, per Drawings and Specifications (complete).	\$	
------	--	----	--

REPLACE WITH

3.13	Site Electrical Including the supply and installation of electrical box, park light pole bases, wiring , conduits, and all related works, per Drawings and Specifications (complete).	\$	
------	--	----	--

RE: PART C - FORM OF TENDER - 1.0 TENDER PRICE AND SCHEDULE

CURRENTLY READS

.....

The Tenderer's offer to complete all of the Work is an offer made according to the following schedule:

- (a) Work will begin by April 15, 2019, subject to the City issuing a Notice to Proceed.
- (b) Substantial performance of the Work will occur by September 1, 2019.
- (c) Total performance of the Work will occur by October 1, 2019.

INVITATION TO TENDER "ITT" PS20181414
CONSTRUCTION SERVICES FOR EAST FRASER LANDS NEIGHBOURHOOD PARK SOUTH
AMENDMENT No. 3

REPLACE WITH

.....

The Tenderer's offer to complete all of the Work is an offer made according to the following schedule:

- (a) Work will begin by April 15, 2019, subject to the City issuing a Notice to Proceed.
- (b) Substantial performance of the Work will occur by **October 15**, 2019.
- (c) Total performance of the Work will occur by **November 15**, 2019.

RE: PART C - FORM OF TENDER - SCHEDULE "B" (PART C - FORM OF TENDER)

CURRENTLY READS

The Work is expected to begin by April 15, 2019 and substantial performance is targeted for September 1, 2019. Please clearly define time requirements for project milestones identified in the table below. If necessary, please add an attachment to this Schedule.

TABLE 1 - PROJECT MILESTONES	
Milestone	Date of Completion
Project Start/Mobilization	April 15, 2019
Substantial completion	September 1, 2019
Total Completion	October 1, 2019

REPLACE WITH

The Work is expected to begin by April 15, 2019 and substantial performance is targeted for **October 15**, 2019. Please clearly define time requirements for project milestones identified in the table below. If necessary, please add an attachment to this Schedule.

TABLE 1 - PROJECT MILESTONES	
Milestone	Date of Completion
Project Start/Mobilization	April 15, 2019
Substantial completion	October 15 , 2019
Total Completion	November 15 , 2019

INVITATION TO TENDER "ITT" PS20181414
CONSTRUCTION SERVICES FOR EAST FRASER LANDS NEIGHBOURHOOD PARK SOUTH
AMENDMENT No. 3

All other conditions and specifications remain unchanged.

This amendment must be completed, and attached to your Tender Form.

If you have already submitted your Tender, this amendment shall be submitted to the City of Vancouver, Purchasing Services Office, 4th Floor, 453 West 12th Avenue, Vancouver, British Columbia, Canada, V5Y 1V4. Envelopes submitted by courier or otherwise in-person should be delivered to: Supply Chain Management, 453 West 12th Avenue, 4th Floor (Bid submission box) Vancouver City Hall, Vancouver, BC, prior to the Closing Time: 3:00:00 pm Local Vancouver, BC Time, January 31st, 2019 in an envelope clearly marked "AMENDMENT No. 3 to ITT No. PS20181414 - CONSTRUCTION SERVICES FOR EAST FRASER LANDS NEIGHBOURHOOD PARK SOUTH".

NAME OF VENDOR

SIGNATURE OF AUTHORIZED SIGNATORY

DATE

Wen Shi
Buyer