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INVITATION TO TENDER N0. PS20181181 (the “ITT”) 

CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS 

Tenders are to be addressed to the Supply Chain Management office, 4th Floor, City of Vancouver, 
453 West 12th Avenue, Vancouver, British Columbia, Canada, V5Y 1V4, and must be received in the 
drop box at the Supply Chain Management office prior to 3:00pm, Vancouver Time (as defined in 
Note 3 below), on September 13, 2018 (the “Closing Time”).  

Tenders will be not be publicly opened. Tender results can be found within 48 hours of the Closing 
Time at the following website: 

http://vancouver.ca/doing-business/unverified-tender-results.aspx 

NOTES: 

1. Tenders must be delivered by couriers or otherwise in person drop-box outside the Supply 
Chain Management Office on the 4th floor at the address specified above, prior to the Closing 
Time. Tenders must be in sealed envelopes or packages marked with the Tenderer’s name and 
the ITT title and number.  Tenderers should submit one copy of the Tender and one copy of 
each other document required by the Tender Documents, including the bid bond described in 
Part B of this ITT. 

2. “Vancouver Time” will be conclusively deemed to be the time shown on the computer clock at 
the Main Floor Rotunda Information Desk at Vancouver City Hall. 

3. The City of Vancouver is open on business days from 8:30 a.m. to 4:30 p.m., Vancouver Time, 
and is closed Saturdays, Sundays, and holidays. 

4. DO NOT SUBMIT TENDERS BY FAX OR E-MAIL. 

5. All queries related to this ITT should be submitted in writing to the attention of: 

Brian Brennan, Contracting Specialist 

Email:  brian.brennan@vancouver.ca 

(the “Contact Person”) 
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1.0 OVERVIEW OF PROJECT 

1.1 The City of Vancouver (the “City”) invites Tenders for the Granville Bridge North Concrete 
Approach Structural and Seismic Repairs. 

1.2 The Work generally includes, but is not limited to: 

• Temporary jacking of the bridge;

• Removal of existing bearings;

• Supply and installation of new bearings;

• Concrete repairs to piers, diaphragms, deck and sidewalk soffits;

• Steel repairs to light pole bases and handrail; and

• Traffic control for all construction activities. 

1.3 The Work Site is located at the north end of the Granville Bridge, in Vancouver, British 
Columbia.  The Work Site is further described in the Tender Documents, including the Site Plan 
attached as Appendix 3. 

1.4 The purpose of this ITT is to select a Tenderer with the capability and experience to efficiently 
and cost-effectively perform and complete the Work. 

1.5 IF A POTENTIAL TENDERER BELIEVES THAT THE CITY MAY BE UNABLE TO SELECT IT DUE TO A 
CONFLICT OF INTEREST, BUT IS UNCERTAIN ABOUT THIS, THE POTENTIAL TENDERER IS URGED 
TO CONTACT THE CONTACT PERSON AS SOON AS POSSIBLE WITH THE RELEVANT INFORMATION 
SO THAT THE CITY MAY ADVISE THE POTENTIAL TENDERER REGARDING THE MATTER.  SEE 
SCHEDULE “L” FOR AN INDICATION OF THE TYPES OF CONFLICTS OF INTEREST THAT OFTEN 
ARISE.  

2.0 SUSTAINABILITY 

2.1 The City’s Procurement Policy, Ethical Purchasing Policy and related Supplier Code of Conduct 
found at http://vancouver.ca/doing-business/selling-to-and-buying-from-the-city.aspx align 
the City’s approach to procurement with its corporate social, environmental and economic 
sustainability values and goals.  They evidence the City’s commitment to maximize benefits to 
the environment through product and service selection, and to ensure safe and healthy 
workplaces, where human and civil rights are respected.  Each Tenderer is expected to adhere 
to the supplier performance standards set forth in the Supplier Code of Conduct. 

2.2 A Contractor is to provide environmentally sensitive products or services wherever possible. 
Where there is a requirement that a Contractor supply materials, and where such materials 
may cause adverse environmental effects, each Tenderer should indicate the nature of the 
hazard(s) in its Tender. Furthermore, each Tenderer should advise the City of any known 
alternatives or substitutes for such materials that would mitigate such adverse effects. 
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3.0 TENDER DOCUMENTS 

3.1 The Tender Documents consist of the following (and include the documents referred in Section 
3.3 below):  

(a) Part A – Introduction, and its appendices:

(i) Appendix 1 – Mandatory Information Meeting Attendance Form;

(ii) Appendix 2 – Response Notification Form; and

(iii) Appendix 3 – Site Plan;

(b) Part B – Terms and Conditions of ITT Process;

(c) Part C - Form of Tender (including all schedules);

(d) Part D – Form of Agreement (including all schedules);

(e) the Specifications (available separately and to be incorporated into the Contract when
finalized);

(f) the Drawings (available separately and to be incorporated into the Contract when
finalized);

(g) attachments for information (available separately and provided as information only to
Tenderers);

(i) Granville Street Bridge North Approach Spans Detailed Inspection Report

(ii) 1952 Record Drawings of Granville Street Bridge

(iii) 1995 Phase 3 Granville Bridge Seismic Upgrade drawings by Buckland and Taylor

(iv) 2008 Granville Bridge Shear Capacity Drawings by Buckland and Taylor

(h) all addenda or amendments to the ITT, and all questions and answers in connection
with the ITT, issued in writing by the City prior to the Closing Time, as well as any
addenda, amendments or questions and answers issued in writing by the City after the
Closing Time and accepted in writing by the Tenderers.

3.2 

3.3 

Specifications and Drawings other than those referred to in the following Section 3.3 will be 
made available at the following FTP site: 

Use your browser and go to: https://webtransfer.vancouver.ca/
The user ID is: PS20181181DL@coveftp01 
The password is: AZ3SNLJK (The password is case sensitive.) 

The Specifications and Drawings include the “Master Municipal Specifications and Standard 
Detail Drawings” contained within Volume II of the Master Municipal Construction Document. 
For certainty, all of Volume I and the following parts of Volume II of the MMCD are expressly 
excluded from the Tender Documents: Instructions to Tenderers – Part II. General Conditions 
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(including Schedule 17.5.3 Letter Agreement with Referee, Changes and Extra Work flow chart, 
and Dispute Resolution Process flow chart). 

4.0 MANDATORY INFORMATION MEETING 

4.1 Tenderers are required to attend the mandatory information meeting (the “Mandatory 
Information Meeting”) on August 22, 2018 commencing at 10:00 am. 

4.2 The location of the Mandatory Information Meeting will be: under north end of Granville Bridge 
at Beach Ave, in Vancouver, British Columbia. 

4.3 Tenderers are asked to pre-register for the Mandatory Information Meeting by submitting the 
Mandatory Information Meeting Attendance Form (Appendix 1) to the Contact Person by email 
prior to August 20, 2018. 

5.0 ADMINISTRATIVE REQUIREMENTS 

5.1 Tenderers are asked to indicate their intentions to submit Tenders by submitting the Response 
Notification Form (Appendix 2) to the Contact Person by email on or before September 6, 2018. 

5.2 It is the sole responsibility of each Tenderer to check the City’s website at 
http://vancouver.ca/doing-business/open-bids.aspx regularly for addenda, amendments and 
questions and answers related to this ITT, which the City may issue at any time during the 
process, and for any reason, at its discretion.  

6.0 CONDUCT OF ITT – INQUIRES AND CLARIFICATIONS 

6.1 The City will have conduct of this ITT, and all communications are to be directed only to the 
Contact Person named on the cover page. 

6.2 It is the responsibility of each Tenderer to thoroughly examine the Tender Documents and 
satisfy itself as to the full requirements of this ITT and their acceptability to the Tenderer.   

6.3 The City welcomes inquiries, requests for clarification or comments from registered Tenderers.  
All inquires or comments to the City must be in written form only.  All inquiries, requests for 
clarification and comments must be e-mailed to brian.brennan@vancouver.ca prior to 
September 6, 2018 at 5:00 pm, and must in each case be addressed to the attention of the 
Contact Person.  In response to inquiries, requests for clarification or comments, the City, in 
its sole discretion, may make amendments to this ITT or may issue questions and answers to all 
Tenderers who have submitted a Response Notification Form and post them on the City’s 
website. 
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Invitation to Tender No. PS20181181 CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE 
STRUCTURAL REPAIRS 

To acknowledge your intent to attend the Mandatory Information Meeting and to ensure that you 
receive the required information, please submit this form to the person identified below in accordance 
with the ITT: 

Brian Brennan 
City of Vancouver 
Email: brian.brennan@vancouver.ca 

Your details: 
 

Tenderer’s Name: 
 

 “Tenderer” 

Address:  

  

  

Telephone:  
Fax:  

Key Contact Person: 
 

E-mail: 
 

We will attend the Mandatory Information Meeting for:  ITT No. PS20181181, “CONSTRUCTION SERVICES 
FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS”. 

 

              
Signature      Name of Authorized Signatory (Please print) 

              
E-mail Address (Please print)    Date 
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Invitation to Tender No. PS20181181 

To acknowledge your intent to submit a Tender and to ensure that you receive the required 
information, please submit this form to the person identified below in accordance with the ITT: 

Brian Brennan  
City of Vancouver 
Email: brian.brennan@vancouver.ca 

Your details: 
 

Tenderer’s Legal 

Name: 
 

 “Tenderer” 

Address:  

  

  

Telephone:  
Fax:  

Key Contact Person: 
 

E-mail: 
 

We WILL � / WILL NOT � submit a Tender in response to ITT No. PS20181181, “CONSTRUCTION 
SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS” on or before the Closing Time. 
 

              
Signature      Name of Authorized Signatory (Please print) 

 

              
E-mail Address (Please print)    Date 
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1.0 DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

The following capitalized terms have the meanings set out below when used in the Tender 
Documents, unless the context requires otherwise: 

(a) “City” means the City of Vancouver; 

(b) “Closing Time” has the meaning set out on the cover page of this ITT; 

(c) “Contract” means a contract substantially in the form of Part D – Form Agreement, to 
be entered into between the City and a successful Tenderer; 

(d) “Contractor” means a Tenderer, the Tender of which the City has accepted, and 
which Tenderer has consequently entered into a Contract; 

(e) “Drawings” means the portion of the Tender Documents consisting of the graphic and 
pictorial representations of the Work or Work requirements; 

(f) “Engineer” means the architect, engineer or other professional consultant who will 
act as the City’s agent for the purpose of managing and administering a Contract, who 
may be an employee of the City or an independent consultant engaged by the City on 
its behalf; 

(g) “Form of Tender” means the form of tender in Part C – Form of Tender to this ITT on 
which Tenderers are to complete their Tenders; 

(h) “GST” means the tax payable and imposed pursuant to Part IX of the Excise Tax Act 
(Canada), as amended or replaced from time to time; 

(i) “Information and Privacy Legislation” includes the Freedom of Information and 
Protection of Privacy Act (British Columbia) and the regulations thereunder; 

(j) “Losses” means, in respect of any matter, all: 

(i) direct and indirect; and 

(ii) consequential, 

claims, demands, proceedings, losses, damages, liabilities, deficiencies, costs and 
expenses (including without limitation, all legal and other professional fees and 
disbursements, interest, penalties and amounts paid in settlement, whether from a 
third person or otherwise); 

(k) “Notice of Award” has the meaning set out in Part C – Form of Tender;  

(l) “Notice to Proceed” has the meaning set out in Part C – Form of Tender;  

(m) “PST” means the provincial sales tax payable and imposed pursuant to the Provincial 
Sales Tax Act (British Columbia), as amended or replaced from time to time; 
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(n) “Specifications” means the portion of the Tender Documents consisting of the written 
requirements and standards for products, systems, workmanship, quality, and the 
services necessary for the performance of the Work; 

(o) “Tender” means a tender submitted to the City in response to this ITT, or as used in 
Part C – Form of Tender, a particular such entity; 

(p) “Tender Contract” means the contract between the City and each Tenderer governing 
the ITT process; 

(q) “Tender Documents” means the documents identified as such in Part A - Introduction;  

(r) “Tenderer” means an entity eligible to participate in this ITT process; 

(s) “Tender Price” means the amount stipulated by the Tenderer in the space provided 
therefor in the Form of Tender, including all applicable taxes, which price, for greater 
certainty, is the Tenderer’s proposed Contract Price to complete all of the Work; 

(t) “Work” means the total construction and related services required by the Tender 
Documents; and 

(u) “Work Site” or “Site” means the area or areas on or about the City’s property where 
the Work is to be carried out. 

All other capitalized terms used in this ITT have the meanings given to them elsewhere in the 
ITT. 

1.2 Interpretation 

(a) In the Tender Documents, any reference to the masculine, the feminine or the neuter 
includes the others unless the context requires otherwise.  Also, any reference to the 
singular includes the plural where appropriate. 

(b) If there is a conflict between or among (i) the Specifications and Drawings and (ii) the 
other Tender Documents, the other Tender Documents shall prevail over the 
Specifications and Drawings. 

(c) In these Tender Documents, the word “should” and the terms “is asked to” and “are 
asked to” are used to denote actions or Tender inclusions that, while not mandatory, 
are strongly recommended.  In contrast, the terms “will”, “shall”, “must”, “is to”, 
“are to”, “is required to” and “are required to” are used to denote mandatory 
requirements of the ITT.  If a Tenderer is uncertain as to whether or not a particular 
action or Tender inclusion is mandatory, the Tenderer should submit an inquiry to the 
Contact Person.    

2.0 SUBMISSION INSTRUCTIONS 

2.1 Each Tenderer must complete its Tender on the Form of Tender and submit its Tender in 
accordance with the instructions set forth on the cover page of the ITT and elsewhere herein. 

2.2 Any Tender received after the Closing Time may be returned unopened to the Tenderer. 

2.3 Faxed or emailed Tenders and/or other documents will not be accepted. 
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2.4 Each Tender must be signed by an authorized signatory or authorized signatories of the 
Tenderer (as necessary for due execution on behalf of the Tenderer).  Each Tender by a 
company or partnership should specify the full legal name of the legal entity submitting the 
Tender. 

2.5 All blank spaces in the Form of Tender should be filled in and all schedules completed.  Any 
failure by a Tenderer to complete the Form of Tender may result in preference being given to 
competing Tenderers.  All prices and notations should be legibly written in a non-erasable 
medium.  Erasures, interlineations or other corrections should be initialled by an authorized 
signatory of the Tenderer. 

2.6 Subject to any alternatives or options in respect of which the City requests pricing or other 
information in a Schedule to the Form of Tender, Tenders are to be all inclusive and without 
qualification or condition. 

2.7 The City may, at any time and for any reason, extend the Closing Time by means of a written 
amendment published on the City’s website, as set out in Part A - Introduction. 

2.8 A Tenderer that has already submitted a Tender may amend its Tender prior to the Closing 
Time: a) by submitting an amendment identifying a plus or minus variance to the Tenderer’s 
Tender Price; or b) by sending in a completely new Tender, clearly indicating it replaces the 
previously submitted Tender.  Any such revision must clearly identify the ITT number and the 
Closing Time.  A Tender revision submitted as aforesaid shall effectively amend the Tender and 
the City shall only review and evaluate the Tender as amended. 

2.9 The City will not be responsible for any cost incurred by any Tenderer in preparing a Tender. 

3.0 BONDS  

3.1 Tenders will be irrevocable and each offer made therein shall remain open for acceptance by 
the City for a period of ninety (90) calendar days after the Closing Time.  Each Tender must be 
accompanied by a bid bond valid for a period of ninety (90) calendar days commencing on the 
Closing Time, payable to the “City of Vancouver”, in the amount of ten percent (10%) of the 
Tender Price, and not a dollar amount, as a guarantee of the due execution of a Contract and 
the delivery of the performance bond and labour and material payment bond required by the 
Form of Tender.  The forms of these bonds are to be those issued by the Canadian Construction 
Documents Committee as follows: 

Bid Bond: CCDC 220 (latest) 

Performance Bond: CCDC 221 (latest) 

Labour and Material Payment Bond: CCDC 222 (latest) 

3.2 Each Tender must be accompanied by a “Consent of Surety”, substantially in the form provided 
as a schedule to the Form of Tender, duly completed by a surety company authorized and 
licensed to carry on business in British Columbia. 

3.3 The bid bonds of unsuccessful Tenderers will be returned to them upon request of the 
Tenderer at any time after the Contract is awarded. The bid bond of the Tenderer to whom the 
award is made will be returned upon request of the Tenderer following: execution of the 
Contract; delivery of a performance bond for 50% of the Tender Price and a labour and 
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material payment bond for 50% of such price; commencement of the Work; and compliance 
with any other conditions set out in the Form of Tender. The cost of all bond premiums must 
be included in the Tender Price. 

3.4 All bonds must be issued by a surety company authorized and licensed to carry on business in 
British Columbia. 

4.0 TENDER PRICE 

4.1 Subject to any adjustment for changes to the Work, which is approved by the City in 
accordance with the Tender Documents or Contract Documents, the Tender Price shall be the 
maximum compensation owing to the Contractor for the Work and the Contractor’s 
compensation shall cover and include all profit and all costs of supervision, labour, material, 
equipment, overhead, financing and all other costs and expenses whatsoever incurred in 
performing the Work. 

4.2 If unit prices or other price breakdowns are requested in a schedule to the Form of Tender, 
such information must be included in the Tender.  Furthermore, if such unit prices or other 
price breakdowns are requested in a schedule to the Form of Tender, such amounts may be 
used to compute interim progress payments and will be reviewed by the City in its evaluation 
of Tenders; therefore Tenderers should ensure that such amounts accurately reflect their costs 
for each item.  A Tenderer may be required to justify any submitted unit price or other price 
breakdown. 

4.3 If an itemized breakdown of the Tender Price is requested in a schedule to the Form of Tender, 
the City may delete any items in order to meet any budget limitation and award a Contract for 
only the remaining items to a Tenderer who is agreeable thereto. 

5.0 ACCEPTANCE OF TENDERS 

5.1 Despite anything to the contrary contained in the Tender Documents: 

(a) Tenderers are notified that the lowest or any Tender need not necessarily be accepted 
and the City reserves the right to reject any and all Tenders at any time, or cancel the 
ITT process, without further explanation or to accept any Tender that is considered 
advantageous to the City. 

(b) Acceptance of any offer made within a Tender is contingent on funds being approved 
and a contract award being made by, or pursuant to authority delegated by, Vancouver 
City Council and the compliance of the Tenderer with the conditions required to be 
satisfied upon receipt of a Notice of Award. 

(c) Tenders which fail to conform to the Tender Documents may or may not be disqualified 
or rejected.  The City may or may not waive any non-compliance with the Tender 
Documents, including any material non-compliance, irregularity or anomaly, and 
including any non-compliance as to the timing of delivery of anything required by the 
Tender Documents, and may at its sole discretion elect to retain for consideration 
Tenders which are non-conforming because they do not contain the content or form 
required by the Tender Documents or because they have not complied with the process 
for submission set out in this ITT. 
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(d) Where the City is of the view, in its sole discretion, that there is an ambiguity or other 
discrepancy which cannot be discerned or resolved from examining the contents of a 
Tender, then whether or not such an ambiguity or discrepancy actually exists on the 
face of the Tender, the City may, prior to any Contract award, solicit clarification from 
the Tenderer or accept clarification from the Tenderer on any aspect of the Tender. 
Such clarification may include the acceptance of any further documents or information 
which will then form part of the Tender. The soliciting or accepting of such 
clarification (whether or not solicited) by the City will be without any duty or 
obligation of the City to advise any other Tenderers or to allow them to vary their 
Tender Prices as a result of the acceptance of clarification from any one or more 
Tenderers and the City will have no liability to any Tenderer as a result of such 
acceptance of clarification. 

(e) The award of any Contract will be based on an evaluation of the Tenders by the City to 
determine which, in the City’s opinion, offer the best overall value to the City.  The 
City expects to place the greatest emphasis on price; however, the City may take into 
account other factors affecting value, including those concerning quality, service or 
sustainability, or Tenderers’ past work, reputations or experience.  The City may also 
focus, where relevant, on the overall net impact of a Tender (or an offer therein) on 
the finances of the City (including both capital and operating costs).  Therefore, the 
City may accept a Tender other than the lowest Tender. 

(f) If the City determines that all Tender Prices are too high, all Tenders may be rejected. 

(g) The City may, prior to any Contract award, agree, with the Tenderer considered to 
provide best value or any one or more Tenderers, to certain changes to the scope of 
the Work or certain changes to Contract conditions, in each case without having any 
duty or obligation to advise any other Tenderers or to allow them to vary their Tender 
Prices as a result of such changes, and the City will have no liability to any other 
Tenderer as a result of such changes.  However, each Tender must be a tender in 
respect of the Work set forth herein, to complete that Work, under an agreement in 
the form of the Form of Agreement included as Part D of the ITT, and not propose 
variations thereto. 

(h) Each Tenderer acknowledges and agrees that the City will not be responsible for Losses 
incurred by the Tenderer as a result of or arising out of submitting a Tender, or due to 
the City’s acceptance or non-acceptance of its Tender, or any part thereof, or any 
breach by the City of the Tender Contract between the City and the Tenderer, or 
arising out of any Contract award not being made in accordance with the express or 
implied terms of the Tender Documents. 

(i) The City may award a Contract on the basis of policies and preferences not stated in 
the Tender Documents or otherwise than as stated in the Tender Documents. 

(j) Prior to any Contract award, a Tenderer may be required to demonstrate financial 
stability.  Should the City so request, a Tenderer may be required to provide annual 
financial reports or a set of financial statements prepared by an accountant. 

(k) City guidelines or policies that may be applicable to the ITT will not give rise to legal 
rights on the part of any Tenderer, Contractor, subcontractor, supplier, or other 
person as against the City and will in no case create any liability on the part of the 
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City. For certainty, the City’s Procurement Policy, as amended or replaced from time 
to time, is now agreed to be an internal guideline document and creates no legal rights 
or obligations with respect to this ITT. 

(l) The City may reject any Tender by a Tenderer that has engaged in collusion with 
another Tenderer or otherwise attempted to influence the outcome of the ITT other 
than through the submission of its Tender. 

(m) The City may elect, in its sole discretion, to accept for consideration Tenders that 
contain conditions or qualifications that are in the nature of corrections of typos or 
resolutions of internal inconsistencies in this ITT or the Form of Agreement in Part D, 
or that represent immaterial changes to the Form of Agreement in Part D and do not 
consist of changes of substance or changes to allocations of risk, or with respect to the 
scope of any Work, that are for the avoidance of doubt only and do not suggest any 
deviation from the requirements of the ITT.  This Section 5.1(m) is a reservation of 
rights for the benefit of the City and no Tenderer may rely on this paragraph to qualify 
its Tender. 

6.0 AWARD OF CONTRACT 

6.1 Award of a Contract will be subject to approval by, or pursuant to authority delegated by, 
Vancouver City Council and the Tenderer’s compliance with the conditions required to be met 
upon receipt of the Notice of Award. 

6.2 Any successful Tenderer will become a Contractor and will be required to sign a Contract with 
the City, subject to any amendments approved by the City in writing. 

7.0 EXAMINATION OF TENDER DOCUMENTS 

7.1 Each Tenderer should examine the Tender Documents and must also satisfy itself of the extent 
of the Work.  Each Tenderer must make its own estimate of the facilities and difficulties 
attending the performance and the completion of the Work. 

7.2 No allowance will be made on behalf of a Contractor for any error, omission or negligence on 
the Contractor’s part or for non-compliance with the requirements of the foregoing clause 7.1. 

8.0 SITE EXAMINATION/PRE-SUBMISSION DUE DILIGENCE BY TENDERER 

8.1 Tenderers should make a careful examination of the Work Site and investigate and satisfy 
themselves at their own risk and expense as to all matters relating to the nature and extent of 
the Work, the means of access to the Work Site, the extent of required coordination with 
public use of adjacent areas, and any and all matters which are referred to in the 
Specifications and Drawings and other Tender Documents, or which are necessary for the full 
and proper completion of any Work or are required by the conditions under which it must be 
performed.  No allowance will be made subsequently for any error, negligence, interpretation, 
or misinterpretation on a Contractor’s part. 

8.2 The City and the Engineer do not make any representations or warranties concerning the 
completeness or accuracy of Work Site and geotechnical information (if any) provided in or 
with the Tender Documents, and each Tenderer must evaluate such information as part of its 
overall assessment of actual Work Site conditions. 
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8.3 If any Tenderer wishes to evaluate any Work Site conditions, and, for that purpose, requires 
access or documents from the City beyond the access and documents already provided for in 
this ITT, the City encourages the Tenderer to submit a written request to the City as far in 
advance of the Closing Time as is possible. The City will then consider whether or not to 
facilitate the request.  In response to such a request, the City may elect to, itself, undertake a 
particular study and distribute the results to all Tenderers. 

9.0 INTERPRETATION AND CLARIFICATIONS 

9.1 If any Tenderer is in doubt as to the correct interpretation of any part of the Specifications, 
Drawings, or other Tender Documents, the Tenderer should request an interpretation of the 
same from the City by the time stated in Part A - Introduction, Section 6.3.  In the absence of 
such a request, the Tenderer’s Tender will be presumed to be based upon the interpretation 
that may be subsequently given in accordance with the Contract Documents, after award of a 
Contract. 

9.2 Prior to the Closing Time, requests for clarification of the Specifications, Drawings, or other 
Tender Documents may be answered in writing by the City and sent to all prospective 
Tenderers who have submitted a Response Notification Form on or before the indicated 
deadline.  The City is not responsible for any other explanations or interpretations of the 
Specifications, Drawings or other Tender Documents.  

10.0 PRODUCT APPROVAL 

10.1 Wherever any material, machinery, equipment or fixture (any “Product”) is specified or shown 
in the Tender Documents by reference to a proprietary item, product or model number, 
catalogue number, manufacturer or trade name or similar reference, each Tenderer obligates 
itself to submit its Tender and, if applicable, accept award of a Contract based upon the use of 
such Product.  Use of any such reference in the Tender Documents is intended to establish the 
measure of quality which the City (or its Engineer) has determined to be requisite and 
necessary for the Work.  Where two or more Products are shown or specified, the Contractor 
has the option of which to use. 

10.2 For approval of Products other than those specified, a Tenderer should submit a request in 
writing to the City at least five business days prior to the Closing Time.  Requests must clearly 
define and describe the Product for which approval is requested.  Requests should be 
accompanied by manufacturer’s literature, specifications, drawings, cuts, performance data or 
other information necessary to completely describe the items.  Approval by the City will only 
be in the form of an addendum to the Specifications issued by the City. 

10.3 Approvals of Products, as noted in clause 10.2 above, shall only be deemed effective insofar as 
the Products conform to the Specifications. 

11.0 INSURANCE 

11.1 Each Tenderer should ensure that it can maintain the insurance described in the Form of 
Agreement (Part D).   

11.2 The Tenderer should complete and submit the “Certificate of Existing Insurance” attached as a 
Schedule to the Form of Tender, together with the “Undertaking of Insurance” attached as a 
Schedule to the Form of Tender.   
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11.3 Following Contract award, a successful Tenderer will be required to complete a “Certificate of 
Insurance” for the Work, a copy of which is attached as a schedule to the Form of Tender. 

12.0 WORKSAFEBC 

12.1 The Tenderer should ensure that it can comply with all WorkSafeBC requirements, as described 
in the Form of Agreement (Part D). 

13.0 LABOUR RATES AND EQUIPMENT 

13.1 Tenderers must provide, if requested in a schedule to the Form of Tender, the force account 
labour and equipment rates setting out the all-inclusive hourly rates for all applicable types of 
equipment as well as the all-inclusive hourly rates for all applicable categories of labour, which 
rates will then apply pursuant to any Contract. 

14.0 LISTS OF SUBCONTRACTORS AND SUPPLIERS 

14.1 Tenderers should provide, if requested in a schedule to the Form of Tender, lists of proposed 
subcontractors and suppliers, specifying the name and address of, and the portion of the Work 
to be completed by, or the equipment or materials to be supplied by, each proposed 
subcontractor or supplier. 

14.2 The City reserves the right to object to any of the proposed subcontractors or suppliers listed 
in a Tender.  If the City objects to a listed subcontractor or supplier, then the City will permit 
a Tenderer to propose a substitute subcontractor or supplier acceptable to the City.  A 
Tenderer will not be required to make such a substitution and, if the City objects to a listed 
subcontractor or supplier, the Tenderer may, rather than propose a substitute subcontractor or 
supplier, consider its Tender rejected by the City and, by written notice, withdraw its tender.  
The City shall, in that event, return the Tenderer’s bid security. 

15.0 TAXES AND FEES 

15.1 The successful Tenderer will be required to obtain and pay for any applicable municipal, 
provincial and federal permits and licences necessary for the proper completion of the Work.  
The City will not be liable in any manner for the same, and the successful Tenderer agrees to 
indemnify and save the City harmless from and against all claims and Losses in relation to 
obtaining and paying for any applicable municipal, provincial and federal permits and licences 
necessary for the proper completion of the Work. 

15.2 Each Tenderer’s Tender Price (and each other price offered by the Tenderer in its Tender, if 
applicable) must, unless otherwise expressly stated, be inclusive of all applicable municipal, 
provincial, federal and other taxes, and all customs and excise duties and other assessments 
and charges, including sales taxes assessed upon the sale of goods and services to the City 
under the Contract, and the successful Tenderer agrees to indemnify and save the City 
harmless from and against all claims which shall be made with respect thereto.  

16.0 NON-RESIDENT WITHHOLDING TAX 

16.1 Tenderers are advised that, if the Contractor is not a resident of Canada, federal tax 
legislation may require that a certain percentage of any Contract Price otherwise payable to 
the Contractor be withheld by the City and remitted to the Receiver-General for Canada.  The 
percentage required to be withheld and remitted varies depending on, among other things, the 
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country of residence, the provisions of any applicable tax treaties and the nature of the 
payment.  Non-resident Tenderers may contact the Vancouver office of the Canada Revenue 
Agency for further details.  Under any Contract, any and all money so withheld and remitted 
shall be treated as a payment to the Contractor against the Contract Price. 

17.0 NO CLAIM AGAINST THE CITY 

17.1 The Tenderer acknowledges and agrees that the City will not be responsible for any Losses 
incurred by the Tenderer, including, without limiting the generality of the foregoing, any 
Losses incurred by the Tenderer directly or indirectly caused by any act or omission of the City 
or breach of any agreement or duty by the City, express or implied, and by submitting a Tender 
each Tenderer shall be deemed to have agreed that it has no claim whatsoever. 

17.2 The Tenderer now indemnifies and will protect and save the City and any of its employees, 
advisors or representatives (including the Engineer) harmless from and against all Losses, in 
respect of any claim or threatened claim by any of its subcontractors, or materials or 
equipment suppliers alleging or pleading: 

(a) a breach of the Tender Contract by the City or any of its employees, advisors or 
representatives (including the Engineer); 

(b) an unintentional tort, of the City or any of its employees, advisors or representatives 
(including the Engineer), occurring in the course of conducting this ITT; or 

(c) liability on any other basis related to the ITT or the Tender Contract. 

18.0 DISPUTE RESOLUTION 

18.1 Any dispute relating in any manner to this ITT, except only disputes arising between the City 
and any Tenderer to whom the City has made an award of a Contract, which arise under such 
Contract, will be resolved by arbitration in accordance with the Commercial Arbitration Act 
(British Columbia), amended as follows: 

(a) The arbitrator will be selected by the City's Director – Supply Chain Management;  

(b) Sections 17.1 and 17.2 above will: 

(i) bind the arbitrator, the Tenderer and the City; and 

(ii) survive any and all awards made by the arbitrator; and 

(c) The Tenderer will bear all costs of the arbitration. 

19.0 CONFIDENTIALITY AND PRIVACY 

19.1 Each Tender, once submitted to the City, will be held in accordance with the City’s role as a 
public body required under Information and Privacy Legislation to protect or disclose certain 
types of records according to certain statutory rules.  Each Tender, upon submission to the 
City, will be received and held in confidence by the City, unless and to the extent that it is or 
must be disclosed pursuant to Information and Privacy Legislation or other applicable legal 
requirements, and except that the City may publicly disclose information about or from 
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Tenders, including without limitation names and prices, in the course of publicly reporting to 
the Vancouver City Council about the ITT. 

19.2 If unsuccessful, a Tenderer, at the City’s request, shall destroy or return all copies and 
originals (in any format or medium) of the Tender Documents. 

20.0 RELEASE OF INFORMATION RESTRICTED 

20.1 The release of information about Tenders is restricted.  Tenderers can obtain information 
concerning the names of the other Tenderers who have submitted a Tender and the Tender 
Price shown on each Form of Tender at the following website within 48 hours of the Closing 
Time. However, no other information is anticipated to be disclosed by the City. 

http://vancouver.ca/doing-business/unverified-tender-results.aspx 



INVITATION TO TENDER NO. PS20181181 
CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS 

PART C - FORM OF TENDER 
 

{01041777v3} 
August 16, 2018 Page FT1 
 
              

Name of Tenderer       Initials of Signing Officer 
 

Tender of:  

 Legal Name of Person, Partnership or Corporation 
(the “Tenderer”) 

Business Address:  

Postal or Zip Code:  

Cheques Payable to/Remit 
to Address: 

 

Postal or Zip Code:  

Key Contact Person:  

Telephone No.:  Fax No.:  

E-mail:  

Tax Registration Numbers 
(as applicable): 

 

Dun & Bradstreet Number 
(if available): 

 WorkSafeBC 
Account Number: 

 

City of Vancouver Business 
License Number (or, if 
available, Metro West Inter-
municipal Business License 
Number): 

 Date, Jurisdiction 
and Form of 
Organization (as 
applicable):  

 

 



INVITATION TO TENDER NO. PS20181181 
CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS 

PART C - FORM OF TENDER 
 

{01041777v3} 
August 16, 2018 Page FT2 
 
              

Name of Tenderer       Initials of Signing Officer(s) 
 

1.0 TENDER PRICE AND SCHEDULE 

Having carefully read and examined the Tender Documents, and having agreed to the terms 
and conditions set out in Parts A and B of the ITT, the undersigned Tenderer (for purposes of 
this Tender, the “Tenderer”) offers to complete the Work and to furnish all plant, tools, 
equipment, labour, products, material and supervision necessary therefor, and to enter into an 
agreement in the form of the Form of Agreement set forth as Part D of the ITT to execute the 
Work, for the Tender Price specified below. 

 

ITT NO. PS20181181 

The Tender Price (including all costs, taxes and fees)(as per Schedule A), is 

           dollars 

and        cents ($    ) 

The Tender Price includes all PST and GST. 

The Tenderer’s offer to complete all of the Work is an offer made according to the following 
schedule: 

(a) Work will begin by October 19, 2018, subject to the City issuing a Notice to Proceed. 

(b) Substantial performance of the Work between Pacific Ave and Beach Ave (Phases A 
through D) will occur by April 30, 2019. 

(c) Substantial performance of the Work north of Pacific Ave and south of Beach Ave will 
occur by May 30, 2019. 

(d) Total performance of the Work between Pacific Ave and Beach Ave will occur by May 
30, 2019. 

(e) Total performance of the Work north of Pacific Ave and south of Beach Ave will occur 
by June 28, 2019. 

2.0 ELECTRONIC PAYMENTS ACKNOWLEDGEMENT 

If awarded a contract, the Tenderer agrees that all payments to be made by the City will be by 
electronic funds transfer, and the Tenderer will provide the City with the necessary banking 
information to facilitate this process. 

3.0 IRREVOCABILITY; NOTICE OF AWARD 

The Tenderer agrees that this Tender will be irrevocable and open for acceptance by the City 
for a period of ninety (90) calendar days commencing on the Closing Time, even if the Tender 
of another Tenderer is accepted by the City.  If within this period the City delivers a written 
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notice by which the City accepts the Tender (a “Notice of Award”), the Tenderer will, within 
ten (10) Working Days of the receipt of the Notice of Award, deliver to the City:  

(a) a performance bond and a labour and material payment bond, each in the amount of 
fifty percent (50%) of the Tender Price, issued by a surety licensed to carry on the 
business of suretyship in the province of British Columbia, and in a form acceptable to 
the City; 

(b) a detailed construction schedule consistent with the preliminary construction schedule 
included in this Tender, which indicates the timing of the major activities of the 
relevant Work and provides sufficient detail of the critical events and their inter-
relationship to demonstrate such Work will be performed by the relevant completion 
date stated in this Tender; 

(c) a detailed traffic management plan addressing vehicular and pedestrian movement, 
safety and access with specific detailing on methods, signage and materials used to 
maintain Work Site operations and access to staff and public users of the Work Site; 

(d) a detailed Work Site-specific safety and health plan addressing as a high-level overview 
the health and safety issues including, but not limited to hazards, mitigation measures, 
site orientations, safety meetings, first aid attendant requirements, and training 
requirements and record keeping; 

(e) a WorkSafeBC number and a “clearance letter” confirming that the Tenderer is in 
WorkSafeBC compliance; 

(f) a Hazardous Waste Management Plan as detailed in Section 01 57 01 of the 
Specifications; 

(g) banking details to support payments by Electronic Funds Transfer (EFT); and 

(h) a completed and signed Certificate of Insurance (in the form attached as a schedule to 
this Form of Tender) indicating that all of the insurance coverage required by the 
Contract is in place. 

4.0 NOTICE TO PROCEED 

The Tenderer agrees that upon the City’s receipt and acceptance (in the City’s discretion) of 
the required submissions listed above, the Tenderer will, within two (2) Working Days, execute 
and return to the City the Contract and the other Contract Documents requiring execution (in 
each case, as prepared by the City for execution) and, upon the City’s receipt and acceptance 
thereof, the City may deliver to the Tenderer a “Notice to Proceed”, and the Tenderer will: 

(a) commence the relevant Work within two (2) Working Days of the receipt of the Notice 
to Proceed or such longer time as may be otherwise specified in the Notice to Proceed; 
and 

(b) issue, post, and copy the City on the “Notice of Project” as and when required under 
section 20.2 of the Occupational Health & Safety Regulation (BC Regulation 296/97). 
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5.0 CONDITIONS 

(a) The Tenderer agrees that if the Tenderer receives a Notice of Award or a Notice to 
Proceed and fails or refuses to comply with the requirements stated in the foregoing 
clause 3.0 or clause 4.0, as the case may be, then such failure or refusal will be 
deemed to be a repudiation of the Tender Contract and refusal to enter into the 
relevant Contract and the City may, on written notice to the Tenderer, award the 
Contract to another party.  It is further agreed that, as full compensation on account 
of damages suffered by the City because of such failure or refusal, the bid security 
shall be forfeited to the City in the amount equal to the lesser of: 

(i) the face value of the bid security; and 

(ii) the amount by which the Tender Price is less than the amount for which the 
City contracts with another party to perform the Work. 

(b) The lowest or any submitted tender will not necessarily be accepted.  The City 
reserves the right to reject this Tender at any time without further explanation or to 
accept any Tender considered advantageous to the City. 

(c) The schedules attached to this Form of Tender form an integral part of the same. 

6.0 ADDENDA, AMENDMENTS AND QUESTIONS AND ANSWERS 

The Tenderer acknowledges receipt of the following addenda, amendments and questions and 
answers to the Tender Documents: 

 

Addendum No. 

 

 

Amendment No. 

 

 

Questions and Answers No.  

 

 

The Tenderer agrees that it thoroughly understands and accepts the terms and conditions 
contained therein. 
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7.0 CERTIFICATION 

The Tenderer represents and warrants that this Tender complies in all respects with the 
Tender Documents. 

8.0 LABOUR 

The above stated price is based on the Work under the Contract being performed by 
union/non-union labour.  (Delete “union” or “non-union” as applicable). 

9.0 CONTRACT TERMS IN THE ITT 

Without limitation, the Tenderer expressly agrees with the City to all of the terms and 
conditions set forth in Part A and Part B of the ITT and is bound thereby. 

SIGNED on behalf of the Tenderer this    day of   20  by the duly 
authorized signatory or signatories of the Tenderer: 

Per:        

Name and Title:      

Per:        

Name and Title:      

 

If the Tenderer has a corporate seal, the 
corporate seal should be applied in the 
space below: 

If the Tenderer is an individual, a proprietorship or a 
partnership, the above signature(s) should be 
witnessed: 

        
Witness signature 

        
Witness name 

        
Witness address 
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SCHEDULE “A” 

SCHEDULE OF QUANTITIES AND PRICES 

EACH TENDER MUST COMPLETE THIS SCHEDULE A, AS AMENDED, IN FULL.  EACH PAGE OF THIS 
SCHEDULE A MUST BE INITIALLED BY THE SIGNATORIES OF THE FORM OF TENDER.  TENDERS MUST 
NOT BE SUBMITTED WITHOUT A COMPLETED, DULY EXECUTED SCHEDULE A. 

The Tender Price to complete all of the Work is apportioned in accordance with the following table.  
The prices shown in each of the numbered rows of the table shall include (i) all labour, material and 
other costs, (ii) overhead and profit, (iii) PST, and (iv) all other taxes, duties, assessments, charges and 
fees, except for GST.  GST shall be shown separately on the row provided therefor. 

NOTE: Prices must be PST-inclusive.  Only GST is to be shown as a separate line item.  

The sum of the amounts shown in the table below MUST equal the Tender Price stipulated in the space 
provided in the Form of Tender which, for greater certainty, is the Tenderer’s proposed Contract Price 
for a Contract to complete all of the Work.     

EVERY ROW OF THE BELOW TABLE MUST BE COMPLETED WITH A DOLLAR AMOUNT, EVEN IF THAT 
DOLLAR AMOUNT IS $0. 

Refer to the Specifications for a description of each payment clause. 

ITEM DESCRIPTION UNIT QTY UNIT PRICE AMOUNT (INCLUDING PST) PYMT 
CLAUSE 

1.0 General           

1.1 Mobilization and 
demobilisation 

Ls 1     10.1 

1.2 Traffic control Ls 1     10.2 

2.0 Bearings           

2.1 Supply and install jacking 
apparatus and scaffolding 

Ls 1     10.3 

2.2 Replace expansion bearings Ea 62     10.4 

2.3 Clean and paint bearings  Ea 31     10.5 

3.0 Concrete repairs           

3.1 Overhead CIP concrete or 
shotcrete repairs 

M2 44     10.6 

3.2 Vertical CIP concrete or M2 172     10.7 
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shotcrete repairs  

3.3 Vertical trowel concrete 
patch repairs 

M2 23     10.8 

3.4 Horizontal trowel concrete 
patch repairs 

M2 17     10.9 

3.5 Concrete crack injection M 30     10.1 

4.0 Diaphragm restoration           

4.1 Shielding bus feeder cables Ls 1     10.11 

4.2 Diaphragm modifications  Ea 29     10.12 

5.0 Lamp standards repairs           

5.1 Lamp standard cleaning and 
painting 

Ea 8     10.13 

5.2 Lamp standard 
reinforcement 

Ea 1     10.14 

6.0 Miscellaneous repairs           

6.1 Drainpipe replacement M 30     10.15 

6.2 Coating of concrete M2 150     10.16 

Subtotal (including all PST)   

GST (5%)   

Tender Price (including all costs, taxes and fees) $                                           (including 
PST and GST) 
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Alternate Prices 

These alternate prices will be used to change the scope of the Work upon written instruction from the 
City.  The alternate prices will be applied in accordance with the Contract.  The prices should include 
(i) all labour, material and other costs, (ii) overhead and profit, (iii) PST, and (iv) all other taxes, 
duties, assessments, charges and fees, except for GST. 
 

Description 

Price Change to Tender Price 

Value to Add to Tender 
Price (inc. PST) 

Value to Deduct from 
Tender Price (incl. PST) 

1. Change to Tender Price if item 01 53 01 – 
1.11.3 is excluded from Schedule 2 
Supplemental Specifications and full access to 
entire site is maintained for the duration of 
the Work. 

$ $  
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PROVISIONAL ITEMS 

These provisional items will be used to add to the scope of work upon written instruction from the 
City, if not already included upon Contract Award. The prices will be applied in accordance with GC.47 
of the General Conditions of the Stipulated Price Contract. The prices include all (i) labour, material 
and other costs, (ii) overhead and profit, (iii) PST and (iv) all other taxes, duties, assessments, charges 
and fees, except for GST. 

The items may or may not be performed by the Contractor in the duration of the contract. 

Ite

m 
Description Unit Qty Unit Price Amount (INCLUDING PST) 

Pymt 

Clause 

7.0 Provisional Items           

7.1 
Overhead CIP Concrete or 

Shotcrete Repairs 
m2 20     10.6 

7.2 
Vertical CIP Concrete or 

Shotcrete Repairs 
m2 40     10.7 

7.3 
Vertical Trowel Concrete 

Patch Repairs 
m2 15     10.8 

7.4 
Horizontal Trowel Concrete 

Patch Repairs 
m2 10     10.9 

7.5 Concrete Crack Injection m 30     10.1 

7.6 
Lamp Standard Cleaning and 

Painting 
ea 5     10.13 

7.7 
Lamp Standard 

Reinforcement 
ea 2     10.14 

7.8 Drainpipe Replacement m 30     10.15 

7.9 Coating of Concrete m2 50     10.16 
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SCHEDULE “B” 

PRELIMINARY CONSTRUCTION SCHEDULE 

The Work is expected to begin by October 19, 2018 and substantial performance is targeted for April 
30, 2019 for areas between Pacific Ave and Beach Ave, and May 30, 2019 for areas north of Pacific Ave 
and south of Beach Ave. Please clearly define time requirements for project milestones identified in 
the table below.  If necessary, please add an attachment to this Schedule.   
 

TABLE 1 – PROJECT MILESTONES 

Milestone Date of Completion 

  

  

  

  

  

Additional pages may be attached to this page.  Each such additional page is to be clearly marked 
“ITT No. PS20181181, FORM OF TENDER – SCHEDULE B”, and is to be signed by the Tenderer. 
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SCHEDULE “C” 

SUBCONTRACTORS AND SUPPLIERS 

1.0 SUBCONTRACTORS 

The Tenderer intends to use the following subcontractors for the portions of the Work 
identified below.  (All subcontractors who are proposed to perform any portion of the Work 
should be listed.) 
 

Subcontractor Address Type of Work 

   

   

   

   

   

   

   

   

   

   

   

   

Additional pages may be attached to this page.  Each such additional page is to be clearly marked 
“ITT No. PS20181181, FORM OF TENDER – SCHEDULE C”, and is to be signed by the Tenderer. 
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2.0 HAZARDOUS MATERIALS ABATEMENT 

A desk-based hazardous materials study has been performed at the Site. The following hazardous 
materials have been identified in the following areas and must be managed in accordance with 
WorkSafe BC regulations: 

• Sharps – on any flat surface, crack or crevice on the ground plane and within arm’s reach from 
the ground 

• Lead paint – on the steel structure and railings of the bridge 

• Guano – on the top of  piers  

• Asbestos Asphalt – on the bridge deck 

• Silica Dust – all cementitious materials, specifically concrete and asphalt structures 

Hazardous materials may or may not be disturbed during the course of the work contemplated by 
this ITT depending on the particular work plan proposed by the Tenderer.  

The Tenderer must submit a NOP for abatement work as per WorksafeBC regulations and a 
“Hazardous Waste Management Plan” to the City. The tenderer must use one of the City’s pre-
qualified hazardous materials abatement contractors for any abatement work not done by 
tenderer. Lead and asbestos abatement must be done by one of the City’s pre-qualified 
hazardous materials abatement contractors. If the City’s Hazardous Materials Team determines 
consulting services are required to oversee the project, the City will retain a pre-qualified 
hazardous materials consultant. As such, the Tenderer must propose to use one or more of the 
following pre-qualified hazardous materials abatement contractors for the abatement work and 
such contractor(s) must be named in the table of subcontractors above. 

Any hazardous materials abatement that may be conducted by the Tenderer, through one of the 
City’s pre-qualified hazardous material abatement contractors, must be completed in accordance 
with the Occupational Health and Safety Regulation and hazardous waste disposed of in accordance 
with the Environmental Management Act.  A completion report including all disposal 
documentation will be completed by the contractor and provided to the City's Hazardous Materials 
Team upon project completion. 

FOR ABATEMENT WORK IF THE TENDERER DOES NOT PROPOSE A PRE-QUALIFIED ABATEMENT 
CONTRACTOR, ITS TENDER WILL BE DEEMED NON-COMPLIANT AND WILL NOT BE CONSIDERED. 
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PRE-QUALIFIED ABATEMENT CONTRACTORS LIST: 

 

NO. CONTRACTOR KEY CONTACT/EMAIL/PHONE 

1 Actes Environmental Limited Michael Fleming Michael@actesenvironmental.com  

604.990.4258 

2 Enviro-Vac Limited Chris Mitsche chris@envirovac.com 
604.992.8514 

3 Nucor Environmental Solutions 
Limited 

Jim Dumelie jimd@nucorenv.ca 
604.521.2214 

4 Phoenix Enterprises Limited Richard Purdy  
Richard@pelsurrey.com 
604.594.0224 

5 Proactive Hazmat Environmental 
Limited 

Sheldon White Sheldonw@proactivehazmat.com  

778-887-3545 

6 Quantum Murray LP Stephen Hibbert 

Stephen.hibbert@qmenv.com 
604.364-8047 

 

 



INVITATION TO TENDER NO. PS20181181 
CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS 

SCHEDULE “C” (PART C - FORM OF TENDER) 
 

{01041777v3} 
August 16, 2018 Page FT14 
 
              

Name of Tenderer       Initials of Signing Officer 
 
 

3.0 SUPPLIERS 

The Tenderer intends to use the following suppliers and manufacturers for the Work. 
 

Additional pages may be attached to this page.  Each such additional page is to be clearly marked 
“ITT No. PS20181181, FORM OF TENDER – SCHEDULE C”, and is to be signed by the Tenderer. 

Supplier Manufacturer Supplier Address Item 
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SCHEDULE “D” 

TENDERER’S EXPERIENCE WITH RELATED WORK 

Tenderers should confirm that they and their proposed subcontractors have the required experience to 
perform the Work.  Each Tenderer should submit information concerning a minimum of (3) three 
completed projects similar in scope and size to the Work, for each of itself and its proposed 
subcontractors, including the following information: 
 

Description of Project:  

  

  

  

Location of Project:  

Contract Value:   $       (Cdn. Dollars) 

Start and Completion Dates:  

Completed on Schedule? Yes No (Circle Correct Response) 

Name of Contract City:  

Name of Project Reference:  

Current Telephone Number and E-mail of Project Reference: 

 

 

Names of Key Personnel and Subcontractors: 

 

 

 

Additional pages may be attached to this page.  Each such additional page is to be clearly marked 
“ITT No. PS20181181, FORM OF TENDER – SCHEDULE D”, and is to be signed by the Tenderer. 



INVITATION TO TENDER NO. PS20181181 
CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS 

SCHEDULE “E” (PART C - FORM OF TENDER) 
 

{01041777v3} 
August 16, 2018 Page FT16 
 
              

Name of Tenderer       Initials of Signing Officer 
 
 

SCHEDULE “E” 

FORCE ACCOUNT LABOUR & EQUIPMENT RATES 

Tenderers should complete the following tables setting out the all-inclusive hourly rates for all 
applicable types of equipment as well as the all-inclusive hourly rates for all applicable categories of 
labour, which rates will then apply pursuant to any Contract. 

TABLE 1 - SCHEDULE OF LABOUR RATES 
 

Job Classification Regular Rate Overtime Rate 

 $ $ 

 $ $ 

 $ $ 

 $ $ 

 $ $ 

 $ $ 

TABLE 2 – SCHEDULE OF EQUIPMENT RATES 
 

No. Equipment Description Hourly Rate 

No. of 

Hours 

Overhead 

And Profit Total Price 

  $  $ $ 

  $  $ $ 

  $  $ $ 

  $  $ $ 

  $  $ $ 

Labour and equipment rates must be inclusive of all taxes except for GST, and all assessments, 
benefits, small tools, overhead and profits. 

Additional pages may be attached to this page.  Each such additional page is to be clearly marked 
“ITT No. PS20181181, FORM OF TENDER – SCHEDULE E”, and is to be signed by the Tenderer. 
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SCHEDULE “F” 

FORM OF CONSENT OF SURETY 

 

PROJECT:             

 

Should it be required, we the undersigned Surety Company do hereby undertake to become bound as a 
surety in an approved Contract Performance Bond and Labour and Material Payment Bond, each in the 
amount of fifty percent (50%) of the awarded Contract Price for the fulfillment of the Contract, which 
may be awarded to      at the Tender Price set forth in the attached 
Tender, which Performance Bond and Labour and Material Payment Bond we understand are to 
conform to the applicable CCDC forms and be filed with the City within 10 Working Days of receipt of 
Notice of Award of the Contract, unless otherwise directed by the City. 

We hereby further declare that the undersigned Surety Company is legally entitled to do business in 
the Province of British Columbia and that it has a net worth over and above its present liabilities and 
the amounts herein set forth. 

 

The Common Seal of       
was hereto affixed in the presence of: 
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SCHEDULE “G” 

SUSTAINABILITY 

1. Please list any products or services contemplated in the Tender that are toxic or hazardous to 
the environment or humans and complete the following table in relation thereto. 

Item 
Description of 
Toxin/Hazard Substantiation for Use 

Mitigation strategy to reduce the 
effect of the Toxin/Hazard 

    

    

    

    

    

2. Please identify the Tenderer’s standard practices for disposal of obsolete or expired products 
or equipment. 

Item Type of Product/Equipment Disposal Method 

   

   

   

   

   

3. Please identify the Tenderer’s current or proposed solutions to address and reduce carbon 
emissions. 

Item Carbon Emission Risk Solution to Reduce Carbon Emissions 
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SCHEDULE “H” 

CERTIFICATE OF INSURANCE 

(TO BE COMPLETED IF AWARDED THE CONTRACT) 
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SCHEDULE “I” 

CERTIFICATE OF EXISTING INSURANCE 

(TO BE COMPLETED AND SUBMITTED WITH TENDER) 
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SCHEDULE “J” 

UNDERTAKING OF INSURANCE 

To: City of Vancouver 

Re: PS20181181 - CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS  

 

Dear Sirs: 

We, the undersigned have completed, signed and attached the “Certificate of Existing Insurance” 
enclosed with this undertaking and now also do hereby undertake and agree that if  
       (the “Tenderer”) is awarded a Contract, we will 
insure the Contractor in accordance with the requirements of the Contract, the form of which is 
included in the Tender Documents and will form part of the Contract Documents.  

Dated at    , British Columbia, this   day of    20 . 

 

By:        

Title:        

Full Corporate Name of Insurer: 

        

The “Certificate of Existing Insurance” provided with the ITT should be completed and signed and 
enclosed with this schedule, both of which are to be signed by the Insurance Company or an 
authorized broker on behalf of the Insurance Company.  A SEPARATE FORM (AND CERTIFICATE OF 
EXISTING INSURANCE) SHOULD BE SIGNED FOR EACH POLICY IF THE TENDERER HAS MORE THAN ONE 
INSURER OR BROKER FOR ITS POLICIES. 
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SCHEDULE “K” 
 

DECLARATION OF SUPPLIER CODE OF CONDUCT COMPLIANCE 

Purpose:  All proposed suppliers are to complete and submit this form to certify compliance with the supplier 
performance standards set out in the Supplier Code of Conduct. 

The City of Vancouver expects each supplier of goods and services to the City to comply with the supplier 
performance standards set out in the City’s Supplier Code of Conduct (SCC) 
<http://vancouver.ca/policy_pdf/AF01401P1.pdf>.  The SCC defines minimum labour and environmental 
standards for City suppliers and their subcontractors. 

Suppliers are expected to comply with the aforementioned standards upon submitting a tender, proposal, 
application, expression of interest or quotation to the City, or have a plan in place to comply within a specific 
period of time.  The City reserves the right to determine an appropriate timeframe in which suppliers must 
come into compliance with these standards.  To give effect to these requirements, an authorised signatory of 
each proposed vendor must complete the following declaration and include this declaration with its 
submission: 

As an authorised signatory of ____________________________(vendor name), I declare that I have reviewed 
the SCC and to the best of my knowledge, ___________________________(vendor name) and its proposed 
subcontractors have not been and are not currently in violation of the SCC or convicted of an offence under 
national and other applicable laws referred to in the SCC, other than as noted in the table below (include all 
violations/convictions that have occurred in the past three years as well as plans for corrective action). 

Section of SCC / title of law Date of 

violation 

/conviction 

Description of 

violation / 

conviction 

Regulatory / 

adjudication body and 

document file number 

Corrective action 

plan 

     

     

I understand that a false declaration and/or lack of a corrective action plan may result in no further 
consideration being given to the submission of ____________________________(vendor name). 

Signature:          

Name and Title:        



INVITATION TO TENDER NO. PS20181181 
CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS 

SCHEDULE “L” (PART C - FORM OF TENDER) 
 

{01041777v3} 
August 16, 2018 Page FT25 
 
              

Name of Tenderer       Initials of Signing Officer 

SCHEDULE “L” 

CONFLICT OF INTEREST DECLARATION 
 
NO CONFLICT OF INTEREST / NO COLLUSION / NO LOBBYING 

Declaration as to no Conflict of Interest in ITT 

(a) The Tenderer confirms and warrants that there is no officer, director, shareholder, 
partner, employee or contractor of the Tenderer or of any of its proposed subcontractors, 
or any other person related to the Tenderer’s or any proposed subcontractor’s organization 
(a “person having an interest”) or any spouse, business associate, friend or relative of a 
person having an interest who is: 

a. an official or employee of the City; or 

b. related to or has any business or family relationship with an elected official or 
employee of the City, 

in each case, such that there could be any conflict of interest or any appearance of 
conflict of interest in the evaluation or consideration of the Tender by the City, and, in 
each case, except as set out, in all material detail in the section titled “Disclosure” in this 
Schedule “L”. 

(b) The Tenderer confirms and warrants that there is no person having an interest (as defined 
above) who is a former official, former employee or former contractor of the City and who 
has non-public information relevant to the ITT obtained during his or her employment or 
engagement by the City, except as set out, in all material detail, in the section titled 
“Disclosure” in this Schedule “L”. 

Declaration as to No Conflict of Interest Respecting Proposed Supply 

The Tenderer confirms and warrants that neither the Tenderer nor any of its proposed subcontractors 
is currently engaged in supplying (or is proposing to supply) goods or services to a third party such that 
entering into an agreement with the City in relation to the subject matter of the ITT would create a 
conflict of interest or the appearance of a conflict of interest between the Tenderer’s duties to the 
City and the Tenderer’s or its subcontractors’ duties to such third party, except as set out, in all 
material detail, in the section titled “Disclosure” in this Schedule “L”. 

Declaration as to No Collusion 

The Tenderer confirms and warrants that: 

(a) the Tenderer is not competing within the ITT with any entity with which it is legally or 
financially associated or affiliated; and 

(b) the Tenderer is not cooperating in any manner in relation to the ITT with any other 
tenderer responding to the ITT, 
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in each case, except as set out, in all material detail, in the section titled “Disclosure” in this Schedule 
“L”. 

Declaration as to Lobbying 

The Tenderer confirms and warrants that: 

(a) neither it nor any officer, director, shareholder, partner, employee or agent of the 
Tenderer or any of its proposed subcontractors is registered as a lobbyist under any 
lobbyist legislation in any jurisdiction in Canada or in the United States of America; and 

(b) neither it nor any officer, director, shareholder, partner, employee or agent of the 
Tenderer or any of its proposed subcontractors has engaged in any form of political or 
other lobbying whatsoever with respect to the Tender or sought, other than through 
the submission of the Tender, to influence the outcome of the ITT, 

in each case, except as set out, in all material detail, in the section titled “Disclosure” in this Schedule 
“L”. 

Disclosure [Add disclosure here.] 

 

 

(NOTE: The City will evaluate each matter disclosed to determine whether and to what extent the 
Tenderer can be given consideration in the ITT in light of the particular matter.) 

THE TENDERER HAS EXECUTED AND DELIVERED THIS DECLARATION AS AN INTEGRAL PART OF ITS TENDER 
IN THE MANNER AND SPACE SET OUT BELOW: 

 
 
              
Signature of Authorized Signatory for the Tenderer  Date 
 
 
        
Name and Title 
 
 
              
Signature of Authorized Signatory for the Tenderer  Date 
 
 
        
Name and Title 
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This AGREEMENT (this “Agreement”) is made as of the   the day of    . 

BETWEEN: 
 
  CITY OF VANCOUVER, having an office at 
  453 West 12th Avenue 
  Vancouver, British Columbia, V5Y 1V4 
 
  (hereinafter referred to as the “Owner”) 

OF THE FIRST PART 
AND: 
 
  [NTD: INSERT CONTRACTOR NAME/ADDRESS] 
 
  (hereinafter referred to as the “Contractor”) 

OF THE SECOND PART 

WHEREAS: 

A. The Owner has appointed Associated Engineering (B.C.) Ltd. (hereinafter referred to as the 
“Engineer” for the purposes of this Contract) to act as its sole and exclusive agent for 
purposes of managing and administering the performance of the Work by the Contractor in 
accordance with the Specifications, Drawings and other Contract Documents; and 

B. The Contractor has agreed with the Owner to perform the Work and to furnish all plant, tools, 
equipment, labour, Products, material and supervision necessary therefor as hereinafter set forth. 

NOW THEREFORE THIS AGREEMENT WITNESSES as follows: 

ARTICLE 1 ROLE OF THE ENGINEER 

The Owner hereby designates and appoints the Engineer as its sole and exclusive agent for the purpose of, 
on behalf of the Owner, managing and administering the performance of the Work, as set out in the 
Contract Documents.  Unless otherwise notified in writing by the Owner to the Contractor, the agency of 
the Engineer shall continue for the entire duration of this Contract including the period of any guarantees 
or warranties given by or through the Contractor.  In the event of the revocation in writing of the agency of 
the Engineer by the Owner, the Engineer shall have no further authority under this Contract, except as may 
be specifically designated in writing by the Owner and agreed to in writing by the Engineer, and all 
references to the Engineer in this Contract shall thereafter be deemed to be references to the Owner or to 
such other person designated in writing to the Contractor.  The Engineer may from time to time delegate 
to a representative the performance of, or the authority to perform, the duties, responsibilities, rights and 
obligations of the Owner in respect of which the Engineer has been designated and appointed as its sole 
and exclusive agent. 

ARTICLE 2 WORK 

The Contractor will carry out the Work, and will furnish all materials, equipment, products, labour, 
services and supervision necessary to carry out the Work as specified in and in accordance with the 
Contract Documents. 
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All of the Work shall be done, performed or furnished by the Contractor in a proper and workmanlike 
manner and in accordance with the requirements of the Contract Documents (as hereinafter defined). 

ARTICLE 3 CONTRACT DOCUMENTS  

3.1 The following are the Contract Documents, whether or not attached to this Agreement: 

(a) this Agreement and the following schedules:  

(i) Schedule 1 – General Conditions (the “General Conditions”);  

(ii) Schedule 2 – Specifications and Drawings (the Specifications and Drawings listed in 
Schedule 2 that are not included in Schedule 2 are incorporated by 
reference);  

(iii) Schedule 3 - Schedule of Quantities and Prices; 

(iv) Schedule 4 - Subcontractors and Suppliers; 

(v) Schedule 5 – Construction Schedule;  

(vi) Schedule 6 – Performance and Labour and Material Payments Bonds; 

(vii) Schedule 7 – Insurance Certificates; 

(viii) Schedule 8 – Force Account Labour and Equipment Rates; 

(ix) Schedule 9 - Insurance; 

(b) the tender submitted by the Contractor, dated [insert], titled [insert] (incorporated by 
reference); 

(c) the Specifications and Drawings (i.e., those not included in Schedule 2 but incorporated 
herein by reference);  

(d) the Traffic Management Plan provided by the Contractor to the Owner (incorporated by 
reference); 

(e) the Site-specific Safety and Health Plan provided by the Contractor to the Owner 
(incorporated by reference); and 

(f) Hazardous Waste Management Plan provided by the Contractor to the Owner 
(incorporated by reference). 

3.2 The Contract Documents are complementary and what is called for by any one shall be as binding 
as if called for by all.  The intent and spirit of the Contract Documents is that the Contractor is 
required to complete the Work in every detail within the times and for the purposes designated, 
and that the Contractor shall furnish and do any and everything necessary for such purposes 
notwithstanding any omission from the Contract Documents. 

ARTICLE 4 SCHEDULE OF WORK 

4.1 The Contractor will commence the Work as directed in writing by the Owner. 



INVITATION TO TENDER NO. PS20181181 
CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS 

PART D – FORM OF AGREEMENT 
 

{01041777v3} 
August 16, 2018  Page AGT4 

4.2 The Contractor will perform the Work diligently and in accordance with the Construction 
Schedule.  The Contractor will: 

(a) achieve Substantial Performance of the Work between Pacific Ave and Beach Ave on or 
before April 30, 2019. 

(b) achieve Substantial Performance of the Work north of Pacific Ave and south of Beach Ave 
on or before May 30, 2019. 

(c) achieve Total Performance of the Work between Pacific Ave and Beach Ave on or before 
May 30, 2019. 

(d) achieve Total Performance of the Work north of Pacific Ave and south of Beach Ave on or 
before June 28, 2019. 

 
(collectively, the “Contract Time”), subject to the provisions of the Contract Documents for 
adjustments to the Contract Time. 

4.3 Time shall be of the essence in this Contract. 

ARTICLE 5 PAYMENT 

5.1 Contract Price 

(a) The Contract Price (inclusive of all PST, GST and other taxes, duties assessments, 
charges and fees, all permit and inspection costs, and all WorkSafeBC assessments 
relating to the Work) to do, perform and supply all the Work in accordance with, and 
perform all the obligations specified by, the Contract Documents is [To Be 
Determined] 

(b) The GST payable by the Owner to the Contractor is [To Be Determined].  This amount 
is included in the Contract Price.  

(c) The (i) aforesaid GST and (ii) the PST and all other taxes, duties, assessments, charges 
and fees included in the Contract Price will be remitted by the Contractor to the 
applicable authorities as and when the Owner pays the Contract Price to the 
Contractor or as earlier required by applicable law. 

(d) All amounts are in Canadian dollars. 

(e) The Contract Price shall be subject to adjustments as provided for in the Contract 
Documents. 

5.2 Application for Payment 

(a) During progress of the Work, the Contractor may make application to the Engineer for 
payment, in the form approved by the Engineer, on or before the last day of every month 
for any portion of the Work done to the date of the application, provided that the Engineer 
may at any time require as a condition of payment the submission of documentation set 
out in GC.60. 
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(b) On Substantial Performance being certified in accordance with the procedures set out in 
Section 2 of GC.60 and the value of the certified deficiencies being agreed upon, the 
Contractor may make application to the Engineer for the balance of all monies then owing 
under this Contract to the Contractor, submitting also such documentation as is required 
by GC 60. 

(c) On correction and completion of all deficient work listed on the Certificate of Substantial 
Performance, the Contractor shall submit its application to the Engineer for final payment, 
accompanied by the documentation required by GC 60. 

5.3 Payment 

(a) The payment for any Work under this Contract which shall be made to the Contractor by 
the Owner shall not be construed as an acceptance of any Work as being in accordance 
with the Contract Documents.  The issuance of the Certificate of Total Performance shall 
constitute a waiver by the Contractor of all claims except those previously made in writing 
and still unsettled, if any, and specified by the Contractor in its application for final 
payment pursuant to Section 5.2(c) above. 

(b) Payments to the Contractor will be made by the Owner as follows: 

(i) On or before the fifth day of the month following an application for payment 
made by the Contractor, the Engineer will adjust, if necessary, and certify the 
Contractor’s application for payment.  Where the Engineer makes any changes to 
the amount submitted by the Contractor for payment, the Contractor shall be 
notified in writing within five Working Days and shall be given the opportunity to 
defend the Contractor’s application without delay. 

(ii) Within thirty calendar days of the date the Owner receives any Engineer-certified 
application for payment, the Owner will make payment to the Contractor up to 
the value of the completed Work as certified by the Engineer less any holdback 
required by the Builders Lien Act and less the aggregate of any previous payments, 
all in accordance with the Contract and with the Builders Lien Act (if and to the 
extent applicable).  

(iii) The Owner will, in addition to other holdbacks as provided by the Contract 
Documents, be entitled to deduct and retain from payments otherwise due to the 
Contractor, a maintenance security holdback in the amount of five percent of the 
Contract Price (the “Maintenance Security Holdback”) to cover the cost of 
corrections to the work that may be required under GC 51.  The balance of the 
Maintenance Security Holdback not required under GC 51, and remaining at the 
end of the warranty period, shall be paid without interest to the Contractor. 

The Contractor may substitute a letter of credit, in the amount of the 
Maintenance Security Holdback, in a form and from a financial institution 
acceptable to the Owner, for the Maintenance Security Holdback. 

(iv) Where the Engineer has issued a certificate of completion in respect of a 
subcontract to which the Contractor was a party, and where 55 calendar days 
have elapsed since the issuance of the certificate without any claims of builders 
lien being filed which arose under the subcontract, the Owner will release to the 
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Contractor any holdback amount retained pursuant to the Builders Lien Act for 
such subcontract work. 

(v) After 55 calendar days have elapsed from the date of the Certificate of Substantial 
Performance issued in accordance with GC.60 and upon the Engineer’s satisfaction 
that no encumbrance, lawful claim or lien exists, the Owner will, within a further 
ten calendar days, make payment to the Contractor of all monies due under this 
Contract at the date of Substantial Performance, including the release of all 
remaining Builders Lien Act holdback amounts, if any, but retaining at least twice 
the estimated value of the certified deficiencies, and retaining the Maintenance 
Security Holdback. 

(vi) Upon the issuance of the Certificate of Total Performance, the Owner will make a 
final payment of all monies owing to the Contractor under the Contract, except 
for the Maintenance Security Holdback, which shall be released as specified in 
Section 5.3(b)(iii). 

5.4 Interest on Overdue Payments 

Where payment is not made in accordance with the payment provisions contained in Section 5.3 
above, the overdue amount shall bear interest at the lending rate of the Bank of Montreal for its 
prime commercial customers and such interest shall be calculated from and after the date upon 
which such payment was due and shall accrue until the date that payment of the overdue amount 
together with interest is made.  This interest obligation on the Owner shall constitute the sole 
remedy of the Contractor for late payment. 

ARTICLE 6 NOTICES 

6.1 Unless otherwise specifically provided in the Contract Documents, all notices, instructions, orders 
or other communications in writing shall be conclusively deemed to have been given to the 
Contractor if delivered to the Contractor personally (or in the case of a company, to any of its 
officers or directors personally), or to the Contractor’s superintendent or foreman, or delivered by 
mail to the Contractor at the business address of the Contractor set forth below: 

Contractor: 

[NTD: Insert Contractor information] 

6.2 Unless otherwise specifically provided in the Contract Documents all notices, requests, claims or 
other communications by the Contractor shall be in writing and shall be given by personal delivery 
or by registered mail addressed to the Owner at the following address: 

Owner: 
 
City of Vancouver 
453 West 12th Avenue 
Vancouver, British Columbia 
V5Y 1V4 
 
Attention: [insert] 
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provided that, each notice, request, claim or other communication that this Agreement requires to 
be directed to the Engineer shall be in writing and shall be given by the Contractor by personal 
delivery or by registered mail, addressed to the Engineer at the address set forth below, with a 
copy to the Owner at the address set forth above. 

Engineer: 
 
Associated Engineering (B.C.) Ltd.  
#500, 2889 East 12th Avenue 
Vancouver, BC V5M 4T5 
 

6.3 Any of the said addresses may be changed from time to time by written notice to the other party. 

6.4 Any such notices, instructions, orders, requests or other communications sent by mail as aforesaid 
shall be deemed to have been given on the second Working Day following the mailing thereof. 

ARTICLE 7 GENERAL 

7.1 This Agreement shall inure to the benefit of and be binding upon the respective successors and 
permitted assigns of the Parties hereto. 

7.2 Except as expressly set forth in the foregoing Section 7.1 or in Schedule 1, nothing in this 
Agreement shall be construed to give any rights or benefits to anyone other than the Owner and 
the Contractor. 

7.3 This Agreement constitutes the entire agreement between the parties hereto with respect to the 
subject matter hereof and cancels and supersedes any prior understandings and agreements 
between the parties hereto with respect thereto. There are no representations, warranties, terms, 
conditions, undertakings or collateral agreements, express, implied or statutory, between the 
parties in relation to the subject matter hereof other than as expressly set forth in this Agreement. 

7.4 No modification of or amendment to this Agreement is valid or binding unless set forth in writing 
and fully executed by the parties hereto and no waiver of any breach of any term or provision of 
this Agreement is effective or binding unless made in writing and signed by the party purporting to 
give such waiver and, unless otherwise provided, is limited to the specific breach waiver. 

7.5 This Agreement is governed by and must be construed in accordance with the laws of the Province 
of British Columbia. 

7.6 This Agreement is subject to the exclusive jurisdiction of the courts in the Province of British 
Columbia except to the extent necessary to enforce, in another jurisdiction, any judgment of any 
court in the Province of British Columbia. 

7.7 The Contractor agrees to do all things and execute all deeds, instruments, transfers or other 
documents as may be necessary or desirable to give full effect to the provisions of this Agreement 
and the transactions contemplated by it. 

7.8 If any term or condition of this Agreement is for any reason held to be illegal, invalid, ineffective, 
inoperable or otherwise unenforceable, it shall be severed and deemed to be deleted from this 
Agreement and the validity and enforceability of the remainder of this Agreement shall not be 
affected or impaired thereby. If any term or condition of this Agreement is found to be illegal, 
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invalid ineffective, inoperable or otherwise unenforceable, but would not be so if some part of it 
were deleted, the term or condition shall apply with such modifications as may be necessary to 
make it enforceable. 

7.9 This Agreement may be executed in any number of counterparts. All counterparts, taken together, 
constitute one instrument. A party may execute this Agreement by signing any counterpart. 

7.10 Delivery of an executed signature page to this Agreement by either party by electronic 
transmission shall be as effective as delivery of a manually executed copy of this Agreement by 
such party.
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IN WITNESS WHEREOF the parties hereto have executed this Agreement on the date first herein above 
written. 
 
CITY OF VANCOUVER 
by its authorized signatories: 
 
Signature:       
 
Name:        
 
Title:  Chief Purchasing Official 
 
 
Signature:       
 
Name:        
 
Title:  General Manager, Engineering Services Department 
 
 
Signature:       
 
Name:        
 
Title:  Director, Legal Services Department 
 
 
[INSERT NAME OF CONTRACTOR] 
by its authorized signatories: 
 
 
Signature:       
 
Name:        
 
Title:        
 
 
 
Signature:       
 
Name:        
 
Title:        



INVITATION TO TENDER NO. PS20181181 
CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS 

SCHEDULE 1 – GENERAL CONDITIONS 
 

{01041777v3} 
August 16, 2018  Page AGT10 

GC.1 DEFINITIONS 

Where used in this Agreement, unless otherwise defined: 

“Applicable Laws” means all laws, statues, bylaws, regulations, ordinances, standards, codes, 
orders, decrees, restrictions, and rules (including all occupational health and safety 
requirements) whether federal, provincial, or municipal in origin, having the force of law, 
existing at common law or enacted by any public authority having jurisdiction in relation to any 
aspect of the Project in force from time to time during the term of the Agreement; 

“Certificate of Insurance” means, subject always to GC.53, a certificate of insurance duly 
completed by the Contractor’s insurers or insurance brokers, in a form acceptable to the 
Owner; 

“Certificate of Substantial Performance” means, subject always to Section 5.3 of the 
Agreement and to the warranty under GC.51, the certificate issued by the Engineer indicating 
that Substantial Performance of the Work has been achieved. Under no circumstances will 
issuance of the Certificate of Substantial Performance be deemed to mean that the Owner has 
accepted the Work as being in compliance with the Contract Documents; 

“Certificate of Total Performance” means, subject always to section 5.3 of the Agreement 
and to the warranty under GC.51, a certificate issued by the Engineer accepting the 
Contractor’s certification that the entire Work of the Contract has been performed by the 
Contractor to the requirements of the Contract Documents; 

“City” or “Owner” means the City of Vancouver, a municipal corporation continued pursuant 
to the Vancouver Charter, acting in its capacity as the owner of the Granville Bridge, but 
expressly excludes the City of Vancouver, acting in its regulatory capacity; 

“Construction Schedule” has the meaning set out in GC.22; 

“Contract” means the undertaking by the parties to perform their respective duties, 
responsibilities and obligations as prescribed in the Contract Documents; 

“Contract Administrator” means the Engineer; 

“Contract Documents” means the documents set out in Article 3 of the Agreement; 

“Contract Price” means the amount stipulated in Article 4 – Payment of the Agreement; 

“Drawings” means all plans, profiles, drawings, sketches within, and all other graphic and 
pictorial portions of, the documents prepared for or in connection with the Work embraced 
under this Contract, which have been approved for use by the Owner or the Engineer, including 
those listed in Schedule 2 and those contained within the Master Municipal Specifications and 
Standard Detail Drawings, which are in turn contained within Volume II of the Master Municipal 
Construction Document, as further described in GC.4; 

“Engineer” means the Engineer as defined in the Agreement or his delegate, who may be an 
employee of the Owner or an independent engineer engaged by the Owner on its behalf; 
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“Environmental Legislation” means any laws, statutes, regulations, orders, bylaws, permits or 
lawful requirements of any governmental authority with respect to environmental protection; 

“GST” means the tax payable and imposed pursuant to Part IX of the Excise Tax Act (Canada), 
as amended or replaced from time to time; 

“Notice of Award” has the meaning set out in the Tender; 

“Notice to Proceed” has the meaning set out in Tender; 

“Other Contractors” means any person, firm or corporation employed by or having a contract 
with the Owner and/or associated parties otherwise than through the Contractor; 

“Plant” means every temporary or accessory means necessary or required to carry on or 
complete the Work and extra work, in the time and manner herein provided including, without 
limiting the generality of the foregoing, all tools, fixed and moveable machinery, engines, 
motor vehicles, trucks, compressors, all temporary structures such as workshops, sheds, 
storehouses, shoring forms, trestles and hoardings and all other appliances, apparatus or 
equipment of every sort, kind and description whatsoever; 

“Products” means material incorporated or to be incorporated in the Work as required by the 
Contract Documents; 

“PST” means the provincial sales tax payable and imposed pursuant to the Provincial Sales Tax 
Act (British Columbia), as amended or replaced from time to time; 

“Site” means the place or places where the Work under the Contract is to be carried out, 
erected, built or constructed; 

“Specifications” mean the portion of the Contract Documents, wherever located and whenever 
issued, consisting of the written requirements and standards for Products, systems, 
workmanship, quality, and the services necessary for the performance of the Work, including 
those listed in Schedule 2 and those contained within the Master Municipal Specifications and 
Standard Detail Drawings, which are in turn contained within Volume II of the Master Municipal 
Construction Document, as further described in GC.4; 

“Subcontractor” means the person or persons with whom the Contractor has made an 
agreement to perform a portion or portions of the Work or to supply Products therefor; 

“Substantial Performance” means that the Contract is “substantially performed” in 
accordance with the criteria set out in Section 1(2) of the Builders Lien Act (irrespective of the 
applicability of the Act to the Work); 

“Tender” means the Contractor’s tender, tendered in response to the Owner’s Invitation to 
Tender No. PS20181181; 

“Total Performance” occurs when all the Work, including the correction of all deficiencies, 
but excluding any correction of completed Work that appears during the warranty period set 
out in GC.51 or during the period of another on-going warranty or guarantee as provided by the 
Contract Documents, has been performed as required by the Contract Documents, as certified 
by the Engineer; 
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“Traffic Management Plan” has the meaning set out in GC.36; 

“WorkSafeBC” means the workers compensation board established and functioning pursuant to 
the Workers Compensation Act (British Columbia) (the “WCA”), as amended, and/or related or 
successor legislation, and any successors in function thereto; 

“WorkSafeBC Regulations” means the WCA, and all regulations thereunder, as amended or re-
enacted from time to time; 

“Work” means (unless the context requires a different meaning) the total construction and 
related services required by the Contract Documents, including all materials, matters, Products 
and things required to be done or supplied therefor, and all work(s) mentioned or referred to 
in the Contract Documents, including all extra or additional work or materials, matters or 
things which may be ordered by the Owner or the Engineer as herein provided; 

“Working Day” means any day other than a Saturday, Sunday or “holiday” as defined in the 
Interpretation Act (British Columbia). 

GC.2 INTERPRETATION 

In this Contract, the masculine includes the feminine and bodies corporate, and each includes 
the others.  Also, any reference to the singular includes the plural where appropriate. 

Drawings and Specifications are intended to be complementary.  Should any difference exist 
between the Drawings and Specifications, or should any errors or inconsistency occur in any or 
between any of the Drawings and Specifications, the Contractor, before proceeding, shall bring 
them to the attention of the Engineer.  The Engineer shall resolve the error or inconsistency 
and the Contractor shall proceed with the Work in the manner directed by the Engineer. 

The Engineer will furnish from time to time such detail drawings and specifications as the 
Engineer may consider necessary for the Contractor’s guidance.  These detail drawings and 
specification shall be considered Drawings and Specification, respectively, and shall take 
precedence over Drawings or Specifications, and shall be considered as explanatory of them 
and not as indicating changes in the Work or as giving rise to any entitlement to a change in 
the Contract Price. 

On all Drawings, figures take precedence over scaled dimensions.  Scaling of dimensions, if 
done, is done at the Contractor’s own risk.  Despite the above, in the event of any 
inconsistency between the Drawings and Specifications or between any other Contract 
Documents or within any Contract Documents which could be construed as creating an 
ambiguity regarding the amount of Work involved, the cost or amount of Product to be 
supplied, the Contract Price being lower or higher, or any other similar discrepancy or 
inconsistency, the discrepancy or conflict will be resolved as follows: 

(a) the portion of the Contract Documents most favourable to the Owner will be deemed 
to be correct; 

(b) the more stringent will take precedence over the less stringent; 

(c) the more expensive item will take precedence over the less expensive; and 
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(d) if none of the foregoing rules (a), (b) and (c) can be applied by the Engineer, the more 
specific provision will take precedence over the less specific. 

GC.3 PERSONAL EXAMINATION 

The Contractor has carefully and thoroughly examined the Site prior to entering into this 
Contract and the Contractor is familiar with conditions at the Site.  Notwithstanding any other 
provision hereof, no adjustment to the Contract Price shall be made in relation to conditions at 
the Site that should reasonably have been noted by the Contractor as a result of its 
examination of the Site.  The Contractor has examined carefully the Drawings, Specifications 
and other Contract Documents.  The Contractor has satisfied itself as to the character, quality 
and quantity of work to be performed, as to the materials to be furnished, and as to the 
requirements of the Drawings, Specifications and other Contract Documents.  The Drawings 
show or describe conditions as they are believed by the Engineer to exist, but it is not to be 
inferred that all of the conditions as shown thereon are actually existent, nor shall the Owner 
or any of its officials, employees or agents be liable for any loss sustained by the Contractor as 
a result of any variance between the conditions as stated in the Drawings or other Contract 
Documents and the actual conditions revealed during the progress of the Work, or otherwise. 

The Contractor agrees that the Contractor has satisfied itself by the Contractor’s own 
investigation and research regarding all conditions, that the Contractor’s conclusion to enter 
into the Contract is based upon such investigation and that the Contractor will make no claim 
against the Owner or the Engineer because any estimates, tests or representations of any kind 
affecting the Work made by any officer, employee or agent of the Owner or the Engineer that 
may prove to be in any respect erroneous.  The Contractor assumes the risk of unforeseen 
conditions and agrees to complete the Work under whatever circumstances may develop.  Any 
information shown or described in the Drawings, Specifications or any other Contract 
Documents as to the soil or material borings or tests of existing material is not guaranteed, and 
no claim for extra work or damages will be considered if it is found during construction that 
the actual soil or material conditions vary from those indicated. 

GC.4 MASTER MUNICIPAL SPECIFICATIONS AND STANDARD DETAIL DRAWINGS 

The Contract Documents incorporate by reference the “Master Municipal Specifications and 
Standard Detail Drawings” contained within Volume II of the Master Municipal Construction 
Document (printing 2000). For certainty, all of Volume I and the following parts of Volume II of 
the MMCD are expressly excluded from the Contract Documents: Instructions to Tenderers – 
Part II. General Conditions (including Schedule 17.5.3 Letter Agreement with Referee, Changes 
and Extra Work flow chart, and Dispute Resolution Process flow chart). 

GC.5 PERFORMANCE BOND 

The Contractor shall, if it has not yet done so, immediately upon execution of this Agreement, 
deliver to the Owner a performance bond in the amount of 50% of the Contract Price, issued by 
a surety licensed to carry on the business of suretyship in the Province of British Columbia, and 
in a form acceptable to the Owner for the due and proper performance of the Contract, 
including the warranty obligations hereunder as required in the Notice of Award.  The expense 
of the bond shall be borne by the Contractor. 
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GC.6 LABOUR AND MATERIALS PAYMENT BOND 

The Contractor, if it has not yet done so, immediately upon execution of this Agreement, shall 
deliver to the Owner a labour and materials bond in the amount of 50% of the Contract Price, 
issued by a surety licensed to carry on the business of suretyship in the Province of British 
Columbia, and in a form acceptable to the Owner for the due and proper payment of the 
labour and materials used under the Contract as required in the Notice of Award.  The expense 
of the bond shall be borne by the Contractor. 

GC.7 WORKSAFE BC COVERAGE AND CONTRACTOR TO BE PRIME CONTRACTOR 

1. Payment of WorkSafeBC Assessments – The Contractor agrees that it shall at its own expense 
procure and carry or cause to be procured and carried and paid for, full WorkSafeBC coverage 
for itself and all workers, employees, servants and others engaged in or upon any work or 
service which is the subject of this Contract.  The Contractor agrees that the Owner has the 
unfettered right to set off the amount of the unpaid premiums and assessments for such 
WorkSafeBC coverage against any monies owing by the Owner to the Contractor.  The Owner 
shall have the right to withhold payment under this Contract until the WorkSafeBC premiums, 
assessments or penalties in respect of work done or service performed in fulfilling this Contract 
have been paid in full. 

2. Prime Contractor - Unless otherwise specified in the Contract Documents or notified to the 
contrary by the Engineer, the Contractor is the “Prime Contractor” for the purpose of all 
Applicable Laws relative to occupational health and safety, including the discharge of all duties 
of the “Prime Contractor” under the Workers Compensation Act (British Columbia), 
notwithstanding that the Owner, the Engineer or an Other Contractor may provide from time to 
time some of the services normally provided by such “Prime Contractor”.  In this GC.7 “Prime 
Contractor” has the definition ascribed to the term “prime contractor” under the Workers 
Compensation Act (British Columbia). 

If the Contractor is the “Prime Contractor”, the Contractor shall: 

a. Compliance with Law:  comply with all Applicable Laws, and all reasonable rules 
established by the Owner of which the Contractor is given timely notice through the 
Engineer, relative to occupational health and safety; 

b. Safety Programs:  initiate, maintain and supervise all safety programs and measures in 
connection with the performance of the Work, which programs and measures shall respond 
fully to the requirements of all Applicable Laws relative to occupational health and safety, 
all to the satisfaction of the Engineer; 

c. Site Meetings:  conduct regular safety meetings at the Site, no less frequently than weekly, 
record minutes of such meetings and give copies of such minutes to the Engineer on a 
weekly basis; 

d. Safety Equipment:  supply and maintain at the Site all safety equipment necessary to 
protect workers and others from accident or injury; and 

e. First Aid:  supply and maintain at the Site all personnel, equipment and supplies necessary 
for the provision of appropriate first-aid to any worker or person suffering an accident or 
injury at or about the Site, and establish an emergency procedure for prompt removal of 
any such person from the Site to a hospital, clinic or medical office for further treatment. 



INVITATION TO TENDER NO. PS20181181 
CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS 

SCHEDULE 1 – GENERAL CONDITIONS 
 

{01041777v3} 
August 16, 2018  Page AGT15 

f. Notice to Project:  prior to commencement of construction, the Contractor will: 

(1) complete and file a “Notice of Project” with the WorkSafeBC in compliance with 
Section 20.2 of the WorkSafeBC Rules, and 

(2) post the Notice of Project at the Site, and 

(3) provide a copy of the Notice of Project to the Owner and confirm in writing that the 
Notice of Project has been posted at the Site. 

If, or for so long as the Contractor is not the “Prime Contractor”, the Contractor shall: 

a. Compliance with Law:  comply with all Applicable Laws, and all reasonable rules 
established by the Owner of which the Contractor is given timely notice through the 
Engineer, relative to occupational health and safety; 

b. Compliance with Directions:  comply with all reasonable directions issued by the “Prime 
Contractor” regarding compliance with Applicable Laws, and rules established by the 
Owner, relative to occupational health and safety; and 

c. Site Safety Meetings:  attend all Site safety meetings convened by the “Prime Contractor”. 

Whether or not the Contractor is the “Prime Contractor”, it shall: 

a. Reporting:  report immediately to the “Prime Contractor” (if not the Contractor) and the 
Engineer all accidents and injuries of any kind or severity occurring on or about the Site 
and involving employees of the Contractor or any Subcontractor, or any other person of 
which the Contractor is aware, and arising out of or in connection with the Work; 

b. Written Confirmation:  confirm in writing each report made under subparagraph (a); and 

c. City Policy:  respect and adhere to the Owner’s safety and training polices relative to the 
Site and the Work. 

If the Engineer determines that the Contractor is not in compliance with its obligations as 
“Prime Contractor”, if applicable, the Owner may, but is not obliged to, provide some or all of 
the services required to discharge those obligations.  All costs incurred by the Owner in 
providing such services shall be paid by the Contractor to the Owner, and may be deducted 
from any amount then or thereafter becoming due to the Contractor under the Contract. 

3 Initial Proof of WorkSafeBC Registration/Good Standing – Upon request of the Engineer or the 
Owner, the Contractor will provide the Owner and the Engineer with the Contractor's or any 
Subcontractors’ WorkSafeBC registration number. 

4. Subsequent Proof of WorkSafeBC Registration/Good Standing – Concurrently with making any 
application for payment under this Contract, the Contractor will provide the Owner with 
written confirmation that the Contractor and all Subcontractors are registered in good standing 
with WorkSafeBC and that all assessments have been paid. 

5. Pre-Contract Hazard Assessment – The Contractor may or may not have received, as part of 
the Contract Documents, a “Pre-Contract Hazard Assessment” prepared by or for the Owner 
pursuant to the Owner’s statutory obligations under the WorkSafeBC/H&S Regulation (Section 
119 of the WCA) as an “owner of a workplace”.  Despite the Owner’s statutory obligations, the 
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Prime Contractor now acknowledges and agrees that the Contractor may not rely on the “Pre-
Contract Hazard Assessment” and now agrees to assume by the terms of this Contract full 
responsibility for carrying out the Owner’s obligations under Section 119 of the WCA, including 
without limitation and by way of example only, conducting all due diligence inquiries of all 
applicable Owner staff and departments in order to ascertain what, if any, information is 
known or has been recorded by Owner staff about the Site that is necessary to identify and 
eliminate or control hazards to the health or safety of persons at the Site.  The Owner now 
agrees to make all reasonable efforts to assist the Contractor in obtaining timely access to 
Owner staff and Owner records for this purpose.  The Contractor will immediately start 
conducting such due diligence inquiries and must complete and deliver written confirmation of 
the completion of such inquiries to the Engineer prior to the Owner being obligated to issue the 
Notice to Proceed. 

6. Special Indemnity Against WorkSafeBC Non-Compliance – The Contractor will indemnify the 
Owner and hold harmless the Owner from all manner of claims, demands, costs, losses, 
penalties and proceedings arising out of or in any way related to: 

(a) unpaid WorkSafeBC assessments of the Contractor or any other employer for whom the 
Contractor is responsible under this Contract; 

(b) the acts or omissions of any person engaged directly or indirectly by the Contractor in 
the performance of this Contract, or for whom the Contractor is liable pursuant to the 
Contractor’s obligations as the Prime Contractor, and which acts or omissions are or 
are alleged by WorkSafeBC to constitute a breach of the WorkSafeBC/H&S Regulation 
or other failure to observe safety rules, regulations and practices of WorkSafeBC, 
including any and all fines and penalties levied by WorkSafeBC; or 

(c) any breach of the Contractor’s obligations under this GC.7. 

GC.8 LABOUR 

The Contractor agrees to employ appropriate tradesmen for the Work.  Where the tradesmen 
are covered by collective agreements, the Contractor shall abide by the conditions of the 
collective agreements covering such tradesmen.  Notwithstanding the foregoing, the 
Contractor shall pay or cause to be paid to every person employed on the Work not less than 
the wages or remuneration generally accepted as current at the time. 

The Contractor shall endeavour to avoid labour problems and minimize work stoppages, 
jurisdictional or other labour disputes on the Site. 

GC.9 COMMENCEMENT AND COMPLETION OF THE WORK 

The Contractor shall not commence the Work or procure any material therefor until it has 
received the Notice to Proceed from the Owner.  Forthwith after the receipt of the Notice to 
Proceed, the Contractor shall at once begin and continuously carry on to completion (subject 
as herein provided) the Work and shall complete and give full possession thereof to the Owner 
before the date for Total Performance specified herein, unless a longer period shall be allowed 
in writing by the Engineer, in which case it shall be carried on to completion and possession 
given to the Owner within the additional time so allowed.  No progress or interim estimate or 
certificate shall release the Contractor or its surety from any responsibility or shall be taken as 
evidence of any such release, or as an acceptance of any Work or material, or as a waiver of 
any condition herein.  The whole Work and every portion and detail thereof shall, at the time 
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of completion, be put and left by the Contractor in good and satisfactory condition, finished in 
all respects and at the time must be fully up to the requirements of the Drawings and 
Specifications in every particular aspect; and all surplus and refuse material and rubbish must 
be removed by the Contractor from the vicinity of the Work; the Site must be left by the 
Contractor in a neat and tidy condition; all damages to adjacent property, including 
pavements, foot walks, boulevards, sod, trees, shrubs and plants, or other things injured or 
interfered with by the Contractor, or in any way due to its work, must be made good by the 
Contractor; all wages must be paid, and every other requirement of the Contract must be 
complied with by the Contractor. The Contractor shall complete all of the Work in full 
compliance with all Environmental Legislation. In case of the Contractor's failure to finish the 
Work properly and fully, and as required, or in case of the Work or any part thereof being 
assumed by the Owner, as provided in these General Conditions, the Owner may proceed to 
finish the Work for the Contractor as its agent in this respect and at the Contractor's expense 
or proceed as provided in GC.62. 

GC.10 DELAY IN PROGRESS OF THE WORK 

1. Delays 

(a) If the Contractor is delayed in the performance of the Work by an act, omission or 
wilful default of the Owner, or the Engineer, or anyone employed or engaged by them, 
contrary to the provisions of the Contract Documents, then the time fixed herein for 
completion shall be extended for such reasonable time as the Engineer may decide. 

(b) If the Contractor is delayed in the performance of the Work by an order issued by a 
court or other public authority and provided that such order was not issued as the 
result of an act or fault of the Contractor or anyone employed or engaged by the 
Contractor directly or indirectly, then the time fixed for completion herein shall be 
extended for such reasonable time as the Engineer may decide. 

(c) If the Contractor is delayed in the performance of the Work by labour strikes, fire, or 
by unforeseeable causes beyond the Contractor's control, then the time fixed for 
completion herein shall be extended for such reasonable time as the Engineer may 
decide, but in no case shall the extension of time be less than the time lost as the 
result of the event causing the delay, unless such shorter extension is agreed to by the 
Contractor.  The Contractor shall not be entitled to payment for any costs, loss, or 
damages incurred as the result of such delay. 

(d) The Engineer may, from time to time and for such period as the Engineer may deem 
expedient, suspend in whole or in part, the performance of the Work under the 
Contract, and the Engineer will order the time herein fixed for the completion of the 
Work to be extended for a period which is deemed by the Engineer equivalent to the 
time lost by reason of such suspension. 

(e) No extension shall be made for delay unless written notice of claim is given to the 
Engineer not later than seven calendar days after the commencement of delay, 
provided however, that in the case of a continuing cause of delay only one notice of 
claim shall be necessary. 

(f) In the event that the Work is delayed or suspended in accordance with: 
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(i) Sections 1(a) or (d) of this GC.10, the Contractor shall not be entitled to make 
any claim by reason of such delay or suspension for any losses, costs of 
damages except and unless, within seven calendar days of the occurrence of 
such delay or suspension the Contractor shall give notice in writing to the 
Engineer of the basis of its claim.  Such claim shall be limited to such 
unavoidable direct costs (excluding all charges for storage of Products, tools 
and equipment and indirect, overhead or other like costs) incurred as a result 
of such delay or suspension, and approved by the Engineer.  In the case of a 
delay as described in Section 1(a) or a suspension pursuant to Section 1(d), a 
sum equal to five percent of such approved, unavoidable direct costs (in lieu of 
all profit) shall also be allowed.  Despite any other term of this Contract, in no 
event will the Owner’s liability for any delay claim (whether under this GC.10 
or otherwise, at law or in equity, in contract or in tort) exceed the lesser of 
$500 for each Working Day of delay or two percent of the Contract Price.  All 
unavoidable direct costs claimed by the Contractor must be submitted and 
substantiated to the Engineer for verification on a weekly basis as incurred, 
failing which, they shall not be considered nor payable by the Owner.  
Authorization for any payment of the claim shall only be given in a writing duly 
signed and issued by the Engineer; and 

(ii) Sections 1(b) or 1(c), the Contractor shall not be entitled to payment for any 
costs, loss, or damages incurred as the result of such delay and despite any 
other term of this Contract, the Owner will incur no liability for any such delay 
claim whether or not such claim is brought at law or in equity, contract or tort, 
or any other basis. 

2. Non-Avoidance 

No delay or suspension described in this GC.10 shall vitiate or avoid the Contract, or any part 
thereof, or any security or obligation for the performance thereof, unless the Owner elects to 
the contrary. 

3. Resumption of Work 

At the end of such delay or suspension, or upon the removal of the cause thereof, or upon the 
Contractor receiving notice from the Engineer requiring the resumption of work, the 
Contractor shall at once resume the performance of the Work and diligently carry on the same 
under the direction of the Engineer. 

4. Continuance of Work After Time Fixed for Completion 

The Contractor shall not construe any direct or inferred permission to continue work after 
expiry of the time for completion of the Work, as stipulated in the Contract or as amended by 
the order of the Engineer, as a waiver of damages for non-compliance with the requirement for 
the completion of the Work by or within such time.  The Engineer may provide for the 
withholding of such amounts from amounts otherwise due to the Contractor as the Engineer 
deems necessary to satisfy claims by the Engineer, the Owner or Other Contractors caused by 
such non-compliance with the requirement for the completion of the Work by or within such 
time. 
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GC.11 SPECIFICATIONS AND DRAWINGS 

The Contractor shall keep in its field office and available to the Engineer a complete set of the 
Specifications and Drawings, and of any further drawings which may from time to time be 
supplied or approved by the Engineer.  The Contractor shall be supplied with five (5) sets of 
Specifications. 

Wherever standard Specifications are referred to, they shall be the latest edition of those 
Specifications and they shall be considered to be a part of the Contract. 

The Contractor will be supplied with five (5) prints of each of the Drawings and the Contractor 
must satisfy itself as to the accuracy of the said copies in every detail.  Any additional copies 
desired will be furnished by the Engineer at cost to the Contractor. 

The Drawings forming part of the Contract are intended to show the position and extent of the 
works, the general features of the design and construction, and the dimensions and proportions 
of all principal parts, but neither they nor the Specifications are guaranteed to show or 
describe every part or detail of the Work; anything omitted from the Drawings and 
Specifications, which may fairly be considered to be necessary for the proper execution and 
completion of the Work, shall be deemed to be required of the Contractor under the Contract. 

Anything whatever which may be imperfectly specified or imperfectly shown on the Drawings, 
must be taken, considered and done as if it were perfectly shown and perfectly specified. 

All dimensions on the Drawings, except as noted thereon, are shown in metric units. 

The Engineer may from time to time issue further drawings or revised drawings as the Engineer 
deems necessary and such drawings shall be deemed to form part of the Contract.  All sets of 
Drawings and Specifications shall be kept up to date at all times utilizing the Engineer's revised 
drawings and other documents issued to the Contractor. 

All Drawings, Specifications, model and copies thereof furnished by the Engineer are and shall 
remain the Engineer’s property.  Such documents and models are to be used only with respect 
to the Work, are not to be copied or revised in any manner without the written authorization 
of the Engineer and are to be returned to the Engineer on request at the completion of the 
Work. 

GC.12 SHOP DRAWINGS 

The Contractor shall submit, with such promptness so as to cause no delay in its work, or that 
of any Other Contractor, one (1) electronic pdf file and one (1) copy of all shop or setting 
drawings and schedules required for the Work of the Contractor, and the Engineer shall pass 
upon them with reasonable promptness.  The Contractor shall make any corrections required 
by the Engineer, and file with the Engineer one (1) sepia and one (1) copy. 

The Engineer's review of shop drawings or schedules shall not relieve the Contractor from 
responsibility for any deviation from Drawings and Specifications unless the Contractor has in 
writing called the Engineer's attention to such deviation at the time of submission, nor shall it 
relieve the Contractor from the responsibility for errors of any sort in shop drawings or 
schedules. 
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GC.13 RECORD PLANS 

The Contractor shall supply the Engineer with three (3) complete sets of “as constructed 
record plans” of the Work, on or before the date the Contractor makes application to the 
Engineer for a Certificate of Substantial Performance. 

GC.14 ENGINEER SOLE JUDGE 

Should any discrepancies appear in, or any difference of opinion or misunderstanding arise as 
to the meaning of, the Contract Documents, or should any difference of opinion or 
misunderstanding arise as to any omissions therefrom, or misstatements therein, in any 
respect, or as to quality or dimensions or sufficiency of materials, Products, Plant or Work, or 
any part thereof, or as to the due and proper execution of the Work, or as to the measurement 
of quantity or valuation of any Work executed or to be executed under the Contract or as to 
any additional work required thereupon, or deductions therefrom, or as to any other questions 
or matters arising out of the Contract, the same shall be determined by the Engineer and the 
Engineer's decisions shall be final and binding upon all parties concerned, and from such 
decisions there shall be no appeal; and the Contractor shall immediately, when ordered by the 
Engineer, proceed with and execute the Work, or any part thereof, forthwith, according to 
such decisions, and with such additions to or deductions from the Contract Price as are 
provided for under the terms of the Contract, without making any claim for any extension of 
time in completing the Contract or the Work, unless otherwise provided for in a writing signed 
by the Engineer in compliance herewith. 

In all cases of misunderstanding and disputes, oral arrangements will not be considered, and 
the Contractor must produce written authority in support of its contentions, and shall advance 
no claim in the absence of such written authority, or use, or attempt to use, any conversation 
with any person whomsoever against the Engineer or the Owner or in prosecuting any claim 
against any of them. 

GC.15 ENGINEER'S ABSENCE 

In the absence of the Engineer, any of the Engineer’s assistants, whom the Engineer may 
designate to supervise the Work, shall have (subject to the instructions of the Engineer) full 
power to decide as to the manner of conducting and executing the Work in every particular 
aspect, and the Contractor shall follow the instructions or orders of the person so designated. 

GC.16 ACCESS AND ASSISTANCE 

The Contractor shall furnish the Engineer and any of the Engineer’s assistants at all times with 
convenient means of access to all parts of the Work, and also with all required assistance, to 
facilitate thorough examination of the same, and inspection, culling or removal of doubtful or 
defective material or Products and for any other purpose required in connection with the 
Work, or in the discharge of their respective duties, for which service no additional allowance 
will be made. 

GC.17 COMMUNICATIONS WITH CONTRACTOR 

At all times during the performance of the Work, the Contractor will maintain within the 
Greater Vancouver area an office equipped with a telephone and staffed at all times on all 
Working Days between 8:30 a.m. and 4:30 p.m. with a representative of the Contractor 
authorized to act on its behalf in connection with the Work and the Contract. 
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Before commencement of construction, the Contractor will provide the Engineer with a list of 
at least three persons with authority to act on the Contractor’s behalf in times of emergency in 
connection with the Work, at least one of whom will be available at all times 24 hours per day 
after commencement of the Work until completion thereof. 

Any notice or communication to the Contractor pursuant to the Contract will be deemed to be 
well and sufficiently given, delivered and received by the Contractor if delivered in person to 
any of its apparent representatives, or if mailed or sent to the Contractor at the address set 
out in the Agreement, or to its place of business, if that is different from the address given 
there, or left for the Contractor at any Work site or by fax or e-mail to the Contractor’s fax 
number or email address as set out in the Agreement or in the Contractor’s Tender. 

In any written or printed notice the Owner gives communicating to the Contractor regarding 
requirements for the Work or otherwise in connection with the Work or the Contract, the 
Owner will not be obligated to specify minutely or in detail everything required, or to specify 
by measurement the exact extent thereof, or the precise place or places where any part of the 
Work, material or Products may be defective, or where any of the Specifications have not been 
observed, but a reference in such notice to the clause or clauses bearing upon the matter, or a 
description of the locality in general terms that is sufficiently clear, in the Engineer's opinion, 
to indicate where the defects or trouble exists, will be deemed to be ample notice. 

GC.18 CONTRACTOR'S SUPERINTENDENT AND EMPLOYEES 

The Contractor shall keep on the Site, during the progress of the Work, a competent 
superintendent and any necessary assistants, all satisfactory to the Engineer.  The 
superintendent shall not be changed except with the consent of the Engineer, unless the 
superintendent proves to be unsatisfactory to the Contractor and ceases to be in its employ.  
The superintendent shall represent the Contractor in the Contractor’s absence and directions 
given to the superintendent shall be held to be given to the Contractor.  The Contractor shall 
give efficient supervision to the Work, using its best skill and attention. 

Should any person employed on the Site, or in connection therewith, give any just cause for 
complaint, the Engineer may require that such person be replaced forthwith, and such person 
shall not be again employed by the Contractor on the Site without the consent, in writing, of 
the Engineer. 

GC.19 INSPECTION OF WORK 

The Engineer may appoint inspectors or surveyors to inspect all materials used, Products made 
and all Work done.  Such inspections may extend to any or all parts of the Work and to the 
preparation or manufacture of the Products to be used whether on Site or elsewhere.  
Inspectors and surveyors are not authorized to revoke, alter, enlarge or accept any portion of 
the Work or to issue instructions contrary to the Drawings and Specifications. 

GC.20 DAILY REPORT 

The Engineer will maintain, in detail, a daily report to record progress of the Work, the number 
of personnel at the Site, the materials delivered to the Site, and all such other items which the 
Engineer deems necessary to record.  The daily reports will be kept in the Engineer's Site office 
and the Contractor or the Contractor’s representative shall be required to read and sign each 
report.  In case of differences of opinion between the Engineer and the Contractor regarding 
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the particulars stated in the daily report, the Contractor shall, within seven calendar days, give 
notice in writing to the Engineer expounding such difference. 

GC.21 WEEKLY MEETINGS 

The Contractor shall meet weekly with the Engineer on the Site to discuss work done in the 
previous week, and work proposed to be done in the week just starting, and at other times, as 
requested by the Engineer during the course of the Work. 

GC.22 CONSTRUCTION SCHEDULE 

The Contractor shall have furnished, or shall immediately furnish, the Engineer with a 
complete construction schedule (“Construction Schedule”) consistent with the Total 
Performance date set out in the Contractor’s Tender and herein, in addition to the preliminary 
construction schedule provided in the Contractor’s Tender, showing all material dates on which 
each material component of the Contractor’s proposed program of operations will be 
performed so as to attain Total Performance on the required date.  The Construction Schedule 
must include the various subdivisions of the Work and the dates of the commencing and 
finishing of each.  The Construction Schedule shall be completed using Microsoft Projector 
other scheduling software as approved by the Engineer. 

The form of the Construction Schedule must be approved by the Engineer.  On the last day of 
each calendar month, an updated copy of the Construction Schedule shall be submitted to the 
Engineer with particulars indicating the percentage completed of each division of the Work to 
that date. 

The Contractor shall immediately advise the Engineer of any deviations from, or proposed 
changes to, the Construction Schedule.  If, in the opinion of the Engineer, the Construction 
Schedule as submitted is inadequate to ensure the completion of the Work within the time 
limited therefor, or is otherwise not in accordance with the Tender, or if the Work is not being 
adequately or properly prosecuted in any respect, the Engineer, without derogating from the 
Owner's rights under the Contract, shall have the right to require the Contractor to submit a 
new Construction Schedule providing for proper and timely completion of the Work, and the 
Contractor shall be entitled to no claim for extension of time on account of such requirement, 
and such new Construction Schedule, when accepted by the Engineer, shall be a Contract 
Document. 

GC.23 MAINTENANCE OF SCHEDULE 

1. Work Delayed by the Contractor 

(a) The Contractor shall at all times provide a sufficient number of skilled personnel to 
maintain the progress of the Work and compliance with the Construction Schedule, 
and, if in the opinion of the Engineer, the Contractor delays the progress of the works 
of Other Contractors, then the Contractor shall be responsible for all loss and damage, 
including, without limitation, that of Other Contractors for stand-by time and/or delay 
occasioned thereby. 

(b) If, in the opinion of the Engineer, the Contractor delays or is about to delay the Work 
or the progress of any portion of the Work as shown by the Construction Schedule, then 
upon written notification by the Engineer, the Contractor shall use such additional 
overtime work or shifts as may be necessary to catch up and/or maintain the progress 
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of the Work and the cost and expenses incurred by use of said overtime work or shifts 
shall be borne entirely by the Contractor. 

2. Work Accelerated by the Engineer 

(a) Should the Engineer be required to expedite the final completion of the Work or the 
works of Other Contractors, then, provided the Contractor is not in default of any of 
the provisions of the Contract affecting the Construction Schedule, the Engineer may 
order the Contractor to work additional shifts for which the Owner will pay: 

(i) the substantiated extra premium wage incurred by such shift work; 

(ii) the approved additional wages of supervision; and 

(iii) an agreed percentage addition for profit for accelerated work. 

(b) Such instructions to the Contractor will only be valid when given in writing by the 
Engineer.  The Contractor shall be responsible for having time sheets covering all such 
shift work checked and approved daily by the Engineer and claims for reimbursement 
of the extra wages will only be accepted when properly supported by such signed time 
sheets. 

3. Work Out-of-Sequence 

The Contractor shall at no additional cost perform its Work as to operation or location out-of-
sequence as and when directed by the Engineer. 

4. Execution of Other Works or Contracts 

(a) The Contractor shall afford all facilities for the execution of any other works which 
may be undertaken by the Owner or by such parties as may be employed by them, so 
that such works may be properly and conveniently completed, and the Engineer shall 
have full authority to make and enforce such regulations as the Engineer may deem 
necessary for the conduct of the works; and the Contractor shall proceed in such 
manner and complete in such order such portions of the Work as the Engineer may 
require, and the Engineer shall be the sole judge as to what facilities are due and 
proper, and can be afforded without any undue interference with the execution of the 
Contract. 

(b) The Contractor shall at all times give free access and every reasonable facility to the 
employees of the Owner and to Other Contractors, to such portion of the works and 
adjoining land as may be necessary to enable them to execute and maintain works of 
any description; such accommodation and access being regulated and directed by the 
Engineer and no inconvenience or alleged inconvenience arising therefrom shall form 
any ground for claims, losses or damages, compensation or otherwise, by the 
Contractor against the Owner. 

GC.24 EMERGENCIES 

The Engineer has the authority in an emergency to stop the progress of the Work whenever in 
the Engineer’s opinion such stoppage may be necessary to ensure the safety of life, or the 
Work or neighbouring property.  This includes authority to make changes in the Work, and to 
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order, assess and award the cost of work extra to the Agreement or otherwise, as may in the 
Engineer’s opinion be necessary.  The Engineer shall within two Working Days confirm in 
writing any such instructions. 

GC.25 SUBCONTRACTORS AND SUPPLIERS 

The Contractor shall supply complete information to Subcontractors and equipment and 
material suppliers.  The Contractor agrees to bind every Subcontractor by the terms of the 
Contract Documents as far as applicable to their component of the Work.  Where Specifications 
and Drawings are required to provide complete information on any aspect of the Work, the 
Contractor shall supply them to the Subcontractor or supplier concerned. 

In every subcontract, to the extent the Builders Lien Act is applicable, the Contractor shall 
specify that the Contractor or agent of the Contractor shall be the person responsible for 
payment certification under that subcontract for the purposes of the Builders Lien Act (and not 
the Owner or Engineer). 

GC.26 CONTRACTOR'S PLANT AND UTILITIES 

The Contractor shall at its own expense supply, maintain and remove its field office, all other 
Plant, and whatever electric or telephone facilities the Contractor requires for its Plant for 
either domestic or construction purposes. 

The Contractor must provide and properly maintain, in clean and sanitary condition, suitable 
and convenient privy or toilet accommodation for the Contractor's employees so that they shall 
not be a source of inconvenience, complaint or nuisance to the public or to others in the 
vicinity of the Site. 

The Contractor shall make all necessary arrangements with the Engineering Department of the 
Owner for obtaining water from the Owner. 

GC.27 PLANT, LABOUR AND MATERIALS 

The Contractor at its own expense shall provide all necessary temporary buildings and storage 
grounds and shall furnish all necessary labour, materials and Plant together with all proper and 
required facilities for moving and transporting the same, so that the Contract and all Work 
required to be done under it can and will be carried on in a workmanlike manner, properly, 
satisfactorily, continuously and expeditiously, to completion, to the Engineer's satisfaction in 
all respects.  Unless otherwise specified, all materials shall be new and both workmanship and 
materials shall be of good quality. 

Should any Plant, equipment, appliance, materials or workmanship which the Engineer may 
deem to be inferior or unfit for use in or on the Work be brought on the Site or used, the same 
shall be wholly removed therefrom within 24 hours after notification to that effect from the 
Engineer, and in the case of failure or neglect on the part of the Contractor to remove the 
same the Engineer may cause the same to be taken away at the Contractor's expense, and 
deposited, wasted or otherwise disposed of in any locality, place or way the Engineer considers 
convenient or proper, and the Contractor shall forthwith pay to the Owner on demand, all 
expenses incurred including storage, if any, or the same may be deducted or collected by the 
Owner as provided in GC.58. 
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GC.28 MATERIAL AND EQUIPMENT SUPPLIED BY THE CONTRACTOR 

Material and equipment supplied by the Contractor shall be as specified in the Contract 
Documents.  If the Contractor wishes to supply and install items other than as specified, the 
Contractor shall apply for and must receive written permission from the Engineer before 
incorporating such items into the Work. Descriptive literature and price schedules covering 
such alternative items shall be supplied to the Engineer if requested. 

The Contractor shall furnish for the approval of the Engineer as the Engineer may reasonably 
require samples of any material of any kind to be used in the Work and no material shall be 
used which is in any way inferior to the approved samples;  but it is understood that the 
approval of any material shall not subject the Owner or the Engineer to pay for the same or 
prevent the rejection afterwards of any portion thereof which is found in the Engineer's 
judgement to be unsound or unfit to be used; nor shall such approval be considered as any 
waiver of objection to the Work at any subsequent period on account of the unsoundness or 
imperfection of the materials used. 

GC.29 MATERIAL IN IMPERIAL UNITS 

Where manufactured materials that are specified in metric units are not available, materials 
manufactured to Imperial units may be substituted, provided the Contractor can satisfy the 
Engineer that the substitute materials are at least equivalent to those specified. 

GC.30 SUPPLY OF MATERIALS BY THE OWNER  

The Contractor's responsibility for materials supplied by the Owner shall begin upon the 
Contractor's acceptance at the points of supply to the Site.  All such materials shall be 
examined and the Contractor shall advise the Engineer in writing of any defective or damaged 
material.  Any material supplied by the Owner which is damaged after acceptance by the 
Contractor shall be replaced by the Contractor at his own expense.  

Any material supplied by the Owner that is not required for the Work shall remain the property 
of the Owner.  Such material shall be neatly stored at the point of original supply. 

GC.31 TEMPORARY STRUCTURES 

Temporary structures erected by the Contractor shall remain the Contractor’s property and be 
removed from the Work Site on completion of the Work. 

The Contractor shall be responsible for the design, adequacy, safety and efficiency of all 
falsework, temporary structures and construction processes required in connection with the 
completion of the Contract.  All such designs and plans shall be prepared and sealed by a 
Professional Engineer licensed to practice in British Columbia and submitted to the Engineer 
for review and comment, but such review shall not relieve the Contractor of any responsibility.  
The Contractor shall make good at the Contractor’s expense immediately all defects arising 
from the Contractor’s faulty design, equipment or application thereof. 

GC.32 WORK AREAS AND CONTRACT LIMITS 

The Contractor shall, as far as is practicable, confine operations to the Engineer’s specified 
area within the Work Site.  Rights to access any land or property outside Work Site boundaries 
which the Contractor requires during construction shall be acquired by the Contractor at the 
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Contractor’s own expense, and the Contractor shall make its own arrangements for the use of 
such land or property and for the compensation of its owners. 

Work to be performed by the Contractor outside the Contract Work limits includes: 

(a) installation of barricades and barriers and other traffic control measures; and 

(b) repairing and making good property and improvements which are damaged or 
destroyed by the Contractor's operations. 

GC.33 TRUCK SAFETY 

All truck operators, acting under or for the Contractor, must operate their vehicles in a safe 
and courteous manner and in full compliance with Applicable Law. 

All truck operators must comply with the City of Vancouver by-laws regulating truck use, 
including truck route, engine brake noise, and weight and load securement provisions.  There 
will be zero tolerance on overloading trucks and untarped loads. 

All vehicles must be inspected prior to leaving a site to ensure that loads are properly secured 
and tarped and that there is no debris on the vehicle and no debris or rocks between the tires. 

Note: The City of Vancouver Street and Traffic By-Law 2849 - Spilling of Vehicle Loads on 
Streets - Securing of Loads. 

99.(2)(a) No person shall drive, ride, or propel any vehicle containing any sawdust, solid 
waste, liquid waste, dirt, gravel, rocks, or other loose material on any street in the 
City unless such vehicles are kept tightly and securely covered in such a manner as 
to prevent any of the load from being blown, dropped or spilled from such vehicle. 

GC.34 STORAGE AREAS 

Working and storage areas will be allocated by the Engineer for use by the Contractor.  The 
Contractor shall be responsible for the maintenance and clean-up of the allotted areas. 

GC.35 HOURS OF WORK 

The Contractor must comply at all times with all applicable requirements of the City of 
Vancouver’s Noise By-law. 

The Contractor shall keep the Engineer advised on the proposed hours of work so that 
inspection can be co-ordinated.  Work without inspection shall not be permitted. 

The Owner's employees work between the hours of 7:30 a.m. and 3:30 p.m. on all Working 
Days, except those when Vancouver City Hall is closed.  The Contractor shall not expect any 
work to be performed by the Owner's crews outside these hours except by special arrangement 
agreed to by the Engineer or in case of emergency. 

GC.36 TRAFFIC CONTROL 

For all works on City streets, lanes or sidewalks, all traffic control shall be provided by the 
Contractor, at the Contractor's expense, except where otherwise specifically provided for in 
this Contract.  The Contractor shall adhere to the standard procedures and practices 
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prescribed in the Ministry of Transportation and Highways “Traffic Control Manual for Work on 
Roadways” (Second Field Edition). 

The Contractor shall also provide, at the Contractor's expense, erect and maintain all requisite 
barriers, fences or other proper protection and must provide and maintain such flagpersons, 
watchpersons and lights as may be necessary or as may be ordered by the Engineer, in order to 
ensure safety to the public as well as to those engaged about the Site, and must (where it is 
practicable in the Engineer's opinion) keep any roadway open for the use of the public, or for 
some restricted use specified by the Engineer, for such width as the Engineer may direct. 

Within ten Working Days of receipt of a Notice of Award, the Contractor shall have submitted 
(or failing which, shall immediately upon the execution hereof submit) the detailed Traffic 
Management Plan for the Engineer’s approval incorporating all aspects of the preliminary 
Traffic Management Plan provided by the Contractor with its Tender as well as all further 
details then available to the Contractor or reasonably requested by the Engineer in preparation 
for commencement of the Work following receipt of a Notice to Proceed. 

The Contractor shall, from the date of commencement to the date of completion of the Work, 
assume responsibility for the barricading and signing of hazards resulting from such works as 
utility trenches, out-of-grade utility-access covers, or any other obstruction or impediment to 
pedestrian or vehicular traffic, be these works in progress prior to or subsequent to the above 
mentioned date of commencement. 

Unless ordered otherwise by the Engineer, the Contractor shall inspect the barricades and 
warning signs around the Site at least once per day. 

When any work is carried out at night, the Contractor must supply, at the Contractor's 
expense, a sufficient number of electric or other approved lights to enable the work to be done 
in an efficient and satisfactory manner, and the Engineer shall have the right to order 
additional lights at the Contractor's expense if, in the Engineer's opinion, they are or may be 
required. 

Licence numbers of vehicles legally parked at the time of placement of signs shall be recorded 
by the Contractor and made available for the Engineer.  If these vehicles are still parked when 
Work commences, the Engineer shall be contacted by the Contractor for further instructions. 

GC.37 PUBLIC CONVENIENCE 

In carrying out the Work, or any portion thereof, the convenience of the public must always be 
specially considered and provided for by the Contractor, who must not obstruct any street, 
thoroughfare or sidewalk longer or to any greater extent than is absolutely necessary in the 
Engineer's opinion.  The Contractor shall not deposit any material upon any street, sidewalk, 
boulevard, grass plot, or other City or public property, without the Engineer's permission; nor 
shall the Contractor allow the same to remain thereon longer than necessary but must remove 
all rubbish and other material, clean and thoroughly restore all such places to as good and as 
tidy a condition as the Contractor found them, as speedily as possible, from time to time as 
the Work progresses, or as directed.  Unless material and rubbish are removed within four days 
after the completion of the Work, without previous notice to the Contractor the Engineer will 
proceed to do whatever is necessary to restore such places to as good and as tidy a condition 
as before the commencement of the Work and charge the cost thereof against the Contractor. 
Where the Contractor obstructs more of any street, roadway or place than is ordered or 
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sanctioned by the Engineer in writing, then the Engineer may cause such obstructions to be 
removed at the expense of the Contractor. 

GC.38 ACCESS TO EXISTING STRUCTURES 

The Contractor shall at all times maintain satisfactory pedestrian access to buildings and 
private property. 

The Contractor shall provide suitable notice to affected property owners prior to changes in 
access.  Interruption of access to any entrance shall be kept to a minimum. 

The Contractor shall maintain fire exits from existing buildings as required by the Applicable 
Law and Vancouver fire and rescue authorities. 

GC.39 PROTECTION OF WORK AND PROPERTY 

The Contractor shall maintain continuously adequate protection of all the Contractor’s Work 
from damage and shall protect the Owner's property from all injury arising in connection with 
the Contract.  The Contractor shall make good any such damage or injury.  The Contractor 
shall protect adequately adjacent property as required by law and the Contract. 

GC.40 FIRE, SECURITY AND SAFETY REGULATIONS 

1. Fire and Security 

The Contractor shall comply, and the Contractor shall enforce compliance by all its agents, 
employees, Subcontractors and suppliers, with any and all fire regulations which have been or 
may be established from time to time by the Engineer and anybody having jurisdiction over 
such matters. 

All security regulations which have or may be promulgated by the Engineer or other authorized 
representatives of the Owner shall be complied with.  Watchmen for the Site may be provided 
by the Owner at the Owner’s discretion.  However, neither the Owner nor the Engineer will be 
responsible for any loss or damage to the property of the Contractor whether or not watchmen 
are provided by the Engineer.  The Contractor will furnish such security as the Contractor feels 
necessary for the protection of the Contractor’s equipment and Products stored or used on 
Site. 

2. Loss Control 

The Contractor will establish a “Loss Control Program,” satisfactory to the Owner to meet 
WorkSafeBC and other requirements. 

3. Safety 

When required by WorkSafeBC Regulations, first aid facilities, including an attendant, shall be 
provided on the Site at all times during working hours by the Contractor.  Such facilities will be 
completely equipped in accordance with the requirements of WorkSafeBC. 

The Contractor shall be fully responsible for taking all necessary precautions for the safety of 
the Contractor’s workers on the Site or of complying with all applicable safety laws and 
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regulations, including regulations pursuant to the Workers' Compensation Act, to prevent 
accidents or injury to persons on, about or adjacent to the Site. 

The Contractor shall provide all safeguards required directly for or as a result of the Work as 
referred to in GC.39 – Protection of Work and Property and in the scope of Work described in 
the Contract Documents. 

GC.41 OVERLOADING 

No part of the Site shall be loaded with a load greater than it is calculated to bear safely.  
Should any damage or accident occur through the violation of this requirement, the Owner will 
hold the Contractor solely answerable and liable. 

GC.42 DRAINAGE 

The Contractor shall keep all portions of the Work well, properly and efficiently drained until 
completion, and the Contractor will be held responsible for all damage which may be caused or 
result from water backing up or flowing over, through, from or along any part of the Work, or 
which any of the Contractor's operations may cause to flow elsewhere. 

GC.43 CLEANING UP 

The Contractor shall at all times keep the Site free from accumulations of waste material or 
rubbish caused by its employees or work, and at the completion of the Work, it shall remove 
all its rubbish from and about the site and all its tools, scaffolding and surplus materials, and 
shall leave the Site "broom clean" or the equivalent, unless more exactly specified.  In case of 
dispute, the Engineer may remove the rubbish and charge the cost to the Contractor as the 
Engineer shall determine to be just. 

GC.44 SAFEGUARDING EXISTING PROPERTY 

Existing property, buildings, fences or other improvements of any kind shall be protected by 
the Contractor during the life of the Contract.  The Contractor shall make good to the 
satisfaction of the Engineer any damage done to the existing property, buildings, fences or 
other improvements.  This applies to areas of private property incorporated in the Work area. 

Where removal of existing improvements such as pavement, fences, structures, sewers and 
ducts is necessary during the course of the Work, the same shall be re-established by the 
Contractor to the satisfaction of the Engineer.  The cost of protection and rehabilitation shall 
be borne by the Contractor. 

GC.45 EXISTING UTILITIES 

The Contractor will be responsible for the care of all public utilities and in the event of any of 
these requiring to be removed, raised or lowered permanently, this will be done either by the 
Owner or by the utility company interested and at the expense of the Owner.  If temporary 
alteration of location is required for purposes of the construction, such work shall be done by 
the Owner or by the utility company interested at the expense of the Contractor.  The 
Contractor, however, will be held responsible for, and will have to bear the cost due to any 
damage done to utility services through its operations. 

Reasonable notice must be given to the Engineer of any change required in utility services. 
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Existing utilities may or may not be shown on the Drawings.  These, however, are shown for 
convenience only and the Owner assumes no responsibility for improper locations, or failure to 
show utility locations on the construction plans.  The Contractor shall prove its locations by 
obtaining relevant City of Vancouver plans and uncovering the utilities on Site at no extra cost 
to the Owner. 

The Contractor shall provide adequate barricades and lighting around and adjacent to any open 
excavation or potentially dangerous location or other locations designated by the Engineer. 

The Contractor shall at all times ensure that the fire hydrants are not obstructed. 

GC.46 DUST CONTROL 

The Contractor shall at all times control the generation of dust by its operations by water 
sprinkling or by other methods approved by the Engineer. 

GC.47 ALTERATIONS, EXTRAS, DEDUCTIONS & CLAIMS 

(a) The Owner without invalidating the Contract shall have the right to make or order any 
alterations and changes to the Work, such as it may deem advisable, at any time 
before or during the prosecution of the Work, in any line, grade, Drawings, 
Specifications or detail thereof, or to increase or decrease the dimensions, quantity of 
material or work, or to alter the situation or level, or to vary the form or dimensions of 
any part of the Work, or to vary in any other way the Work; or to order any additional 
or extra work to be done or additional or extra materials to be furnished; and the 
Contractor shall, in pursuance of the Engineer's written orders to that effect, proceed 
with, carry out and execute the Work as directed, and shall supply such additional 
materials and do such additional or extra work in pursuance of such orders without 
being entitled to any extension of time for completion, or any additional payment on 
account thereof, except only as herein provided. 

(b) In each and every case where additional or extra work or material of any kind is 
ordered to be done or supplied, or where the Contractor does or supplies, or 
contemplates doing or supplying, any work or material the Contractor shall notify the 
Engineer in writing and shall state in its notification clearly and fully what the 
circumstances are, and the additional sum or compensation it intends to demand 
therefor, otherwise it shall have no claim in respect thereof.  The Owner shall make 
such additional payments as the Engineer determines are reasonable and appropriate, 
provided that: 

(c) the Engineer shall follow any unit or lump sum prices contained in the Schedule of 
Quantities and Prices (Schedule 3) applicable to such work, labour or material, and if, 
and to the extent that, in the opinion of the Engineer only some or none of the unit or 
lump sum prices aforesaid apply, the hourly rates set out in the Schedule of Force 
Account Labour and Equipment Rates (Schedule 8) (to the extent they are applicable);  

(d) any unit or lump sum prices contained in the Schedule of Quantities and Prices 
(Schedule 3) shall be deemed to include all amounts on account of overhead, profit, 
administrative, and any other indirect expenses or allowances; and 
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(e) any compensation to the Contractor that is valued on a basis other than a unit or lump 
sum price contained in the Schedule of Quantities and Prices (Schedule 3) is consistent 
with the following: 

(i) The Contractor will receive combined overhead and profit equal to ten percent 
(10%) of the direct unavoidable costs incurred by the Contractor’s use of his 
own forces; 

(ii) The Contractor will receive five percent (5%) combined overhead and profit on 
the amounts paid by the Contractor to any Subcontractor as a direct result of 
the additional or extra work or material; and 

(iii) Subcontractors will receive combined overhead and profit of ten percent (10%) 
on account of the direct unavoidable costs incurred by the Subcontractor as 
direct result of the additional or extra work or material. 

(f) If any work, labour or material is not required to be performed or supplied, then the 
Owner may deduct from the Contract Price the value of such work, labour or material 
not required to be performed or supplied which shall be determined by: 

(i) using the unit or lump sum prices contained in the Schedule of Quantities and 
Prices (Schedule 3) applicable to such work, labour or material; or 

(ii) if, and to the extent that, in the opinion of the Engineer some or none of the 
unit or lump sum prices aforesaid apply, then using the hourly rates set out in 
the Schedule of Force Account Labour and Equipment Rates (Schedule 8); or 

(iii) such fixed sum as agreed upon between the Contractor and the Owner. 

(g) All claims of every nature which the Contractor may have in respect of the Contract or 
Work done thereunder, are to be summarized and submitted by it (in duplicate) to the 
Engineer within one month of the completion of same, and the Contractor shall make 
no claim of any nature afterwards; and no claim not then made or not then allowed by 
the Owner shall be sustainable, and the Owner shall be in no way disentitled to 
determine any and all questions concerning said claims, and no action or suit shall be 
commenced by either party to the Contract until after the Certificate of Total 
Performance shall have been signed by the Engineer and then only for the amount 
appearing therein to be due to the Contractor. 

GC.48 ERRORS BY CONTRACTOR 

Changes, errors or mistakes made by the Contractor or the Contractor’s Subcontractors, 
workmen or employees, and all settlements, washouts and defects, shall be rectified by the 
Contractor at its expense. 

GC.49 TESTING OF MATERIALS 

Except where otherwise specified, testing of materials will be carried out by the Contractor 
and paid for by the Contractor. 
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GC.50 DEFECTIVE WORK 

All defective work must be forthwith made good by the Contractor at its own expense to the 
Engineer's or Owner's satisfaction, as the case may be. 

GC.51 WARRANTY 

The Contractor shall perform the Work in a proper and workmanlike manner and in accordance 
with the requirements of the Contract Documents and guarantee the Work against any defects 
arising from faulty installation, material or workmanship during the period of 12 months from 
the date of issuance of the Certificate of Substantial Performance and make good in a 
permanent manner satisfactory to the Owner any defects arising from any of these causes.  
Where the Contract Documents provide for a warranty of greater scope or duration than set 
out in this General Condition, the broader and longer warranty provisions will apply. 

Whether the Contractor should replace defective Products or Work, or repair the same, shall 
be determined by the Engineer.  Should the Contractor fail to make good defects within three 
Working Days after being notified by the Owner to do so, the Owner at its option may do so and 
all costs, charges and expenses so incurred may be deducted or collected by the Owner as 
provided in GC.58 – Money Due to Owner; provided that the Owner shall first deduct such 
amounts from the Maintenance Security Holdback.  If the Owner assesses the defects to be 
dangerous or determines that an emergency situation exists, the Owner, at the Owner’s 
discretion will effect repairs immediately and all costs, charges and expenses so incurred may 
be deducted or collected by the Owner as provided in GC.58 – Money Due to Owner; provided 
that the Owner shall first deduct such amounts from the Maintenance Security Holdback. The 
decision of the Owner shall be final as to the necessity of repairs or of any work done or 
required to be done under the provisions of the Contract and for the amounts expended 
thereunder.  If in the opinion of the Engineer, it is in the Owner’s best interests (taking into 
account effects on the Owner’s overall schedule, the difference in value between the Work as 
performed and that called for by the Contract Documents, and other relevant factors) not to 
correct defective Work or Work not provided in the Contract Documents, the Engineer will 
assess the amount which should be deducted from the amount otherwise due to the Contractor 
and will assess the length of time by which the obligations should be extended in order to put 
the Owner in as close a position financially and in terms of the useful life of the Work as would 
have been the case had the Contractor performed the Work as called for by the Contract 
Documents.  For further certainty, the Engineer may extend the warranty period in appropriate 
circumstances to a minimum of twice the warranty period originally provided for under the 
Contract Documents, subject always to the above parameters. 

GC.52 CONTRACTOR'S LIABILITY 

The Contractor shall be liable for any and all losses, damages, or claims for damages, for 
injuries or accident to persons or property done or caused by the Contractor, the Contractor’s 
Subcontractors or employees, or resulting from the prosecution of the Work or any of its 
operations, or caused by reason of the existence or location or condition of the Work, or of any 
materials, Products or Plant used therein or thereon, or which may happen by reason thereof, 
or arising from any failure, neglect or omission on the Contractor’s part, or on the part of the 
Contractor’s Subcontractors or employees, to do or perform any or all of the several acts or 
things required to be done by the Contractor or them under and by the Contract, and the 
Contractor covenants and agrees to indemnify and save harmless at all times the Owner against 
all such damages and claims for damages whatsoever arising out of or in connection therewith, 
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and in the event of any such action being brought by any person against the Owner, either 
directly or indirectly, or by reason of the execution of the Contract, the Owner may enforce 
payment by the Contractor of all such loss, costs, damages and expenses as a debt due to the 
Owner. 

In the case of the Contractor's failure, neglect or omission to observe and perform faithfully 
and strictly all the provisions of the Contract, the Owner may either with or without notice 
(except where in this Contract notice is specially provided for, and then upon giving the notice 
therein provided for), take such steps, procure such material, equipment, trucks, and men, 
and do such work or things as it may deem advisable towards carrying out and enforcing the 
same, and any and all expenses so incurred may be deducted or collected by the Owner under 
the provisions of GC.58, or from the Maintenance Security Holdback. 

Any such action taken by the Owner under this General Condition as it is herein empowered to 
take shall not in any way relieve the Contractor or its sureties from any liability under the 
Contract. 

GC.53 INSURANCE BY THE CONTRACTOR 

(a) The Contractor shall obtain and maintain throughout the term of the Contract and the 
prosecution of the Work, all of the insurance policies required by Schedule 9. 

(b) All insurance coverage described in Schedule 9 shall be issued by an insurance carrier 
or agent acceptable to the Owner and licensed to conduct business in the Province of 
British Columbia. 

(c) Upon request of the Engineer or the Owner, the Contractor shall be required to deliver 
a Certificate of Insurance, and where required by the Owner’s Director of Risk 
Management, certified copies of all policies and endorsements, evidencing the 
placement and endorsement of insurance in accordance with this GC 53. 

(d) Contractors and their Subcontractors shall be required to furnish evidence of the 
renewal of policies described in this General Condition by renewal certificate, 
endorsement or certified copy to be received by the Owner at least 15 calendar days 
prior to the expiry date of the policy. 

(e) If the Contractor fails to obtain and maintain insurance as required hereunder, or if the 
Owner does not approve any insurance policy or policies submitted to the Owner and 
the Contractor thereafter does not meet the requirements of the Owner as to terms 
and conditions of the insurance policy, the Owner shall have the right to place and 
maintain such insurance in the name of the Contractor.  The cost thereof shall be 
payable by the Contractor to the Owner on demand, and the Owner may deduct the 
cost thereof from any monies which are due or may become due to the Contractor.  If 
coverage should lapse, all work by the Contractor shall be stopped until satisfactory 
evidence of renewal is produced. 

(f) Each policy described in Schedule 9 shall be required to be endorsed to provide the 
following notice for policy changes and cancellations to the Owner: “It is understood 
and agreed that this policy will not be cancelled, reduced, materially altered or 
changed without the insurer giving at least 30 calendar days’ prior written notice by 
registered mail to the City of Vancouver.” 
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(g) In addition to the requirements of Schedule 9, each Contractor and each of its 
Subcontractors shall provide at its own cost any additional insurance which it is 
required by law to provide or which it considers necessary. 

(h) All deductibles shall be for the account of and be paid by the Contractor upon demand 
by the Owner.  The Owner shall have the right to deduct amounts for which the 
Contractor is responsible under this GC 53 from any monies which are due or may 
become due to the Contractor. 

GC.54 WORKSAFEBC ASSESSMENTS 

Prior to execution of the Agreement and prior to commencing the Work under the Contract, 
the Contractor shall provide a letter from the WorkSafeBC confirming the Contractor’s 
registration and that all assessments have been paid to the date thereof.  The Contractor shall 
require that the Contractor’s Subcontractors maintain such coverage and pay such assessments 
as will protect them, the Owner and the Engineer from claims under the Workers’ 
Compensation Act (British Columbia), as amended from time to time and regulations pursuant 
thereto. 

GC.55 CLAIMS FOR WAGES 

The Owner may settle any claim for damages, and pay all wages overdue or the price of any 
materials or the amount due and payable by the Contractor to any Subcontractor, for which 
payment is in arrears, and the amount thereof shall be debt due by the Contractor to the 
Owner, as and for money paid by them for the contractor and shall be deducted or collected by 
them as provided in GC.58 – Money Due to Owner, but the Owner does not assume any liability 
in this respect; nor shall the persons to whom such wages or payments are paid become, by 
such payments, the employees or servants of the Owner or third party beneficiaries of this 
Contract. 

GC.56 LIENS 

The Contractor hereby agrees to make payment and take all other steps which may be 
necessary to insure that all Contract monies, the Site and the Work, and every part thereof, 
shall be and remain at all times free from and not liable to any lien or charge at law or in 
equity, or to any claim of liability under the Builders Lien Act, or to any attachment for debt, 
garnishee process or otherwise, and the Contractor and its sureties, as well as its respective 
executors, administrators, successors and assigns, shall fully indemnify and save harmless the 
Owner and all its officers, servants and employees from any and all such liability, and shall, on 
demand, immediately cause any such lien, charge, claim or attachment to be removed or 
released from the records of any Land Title Office or court in which the same may appear. 

Notwithstanding anything to the contrary contained in the Contract Documents, the Owners 
shall not be obliged to pay any monies to the Contractor if and for so long as any liens exist 
against the Work or the Site. 

GC.57 PATENT INFRINGEMENT 

The Contractor shall fully indemnify the Owner against and from all suits or actions arising 
from the claim of any person or persons who are or claim to be patentees of any process used 
in connection with the Work or of any material, Products, Plant, machinery, tool or appliance 
used therein or thereon, or in any way therewith. 
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GC.58 MONEY DUE TO OWNER 

All money payable to the Owner by the Contractor may be retained out of any money then due, 
or which may become due from them to the Contractor under this or any other contract with 
the Owner, or otherwise howsoever, or may be recovered from the Contractor and its sureties, 
or any of either of them, in any Court of competent jurisdiction, as a debt due to them; and 
the Engineer shall have full power to withhold any estimate or certificate, if circumstances 
arise which may indicate to him the advisability of so doing, until the Engineer is satisfied that 
the Work and material so far done or furnished are in accordance with the Contract and that 
the Contractor is otherwise entitled thereto, though the sum to be retained may be 
unascertained. 

GC.59 ASSIGNMENT 

The Contractor shall not, without the consent in writing of the Owner first had and obtained, 
assign or transfer any sum or sums, or any part thereof, due or to become due to the 
Contractor under the Contract, or assign, transfer or sublet any portion of the Contract or of 
the Work but must carry out the Work with its own men or subcontract under the Contractor's 
supervision.  This Section however does not apply to the furnishing of material for the different 
parts of the Work, for which material, however, the Contractor will be held strictly 
responsible, and no excuse for the quality of the material or for the non-delivery in good time 
by any Subcontractor, as affecting the progress of the Work, will be entertained, nor will the 
Owner's consent to the assigning, transferring or subletting of any portion of the Work relieve 
the Contractor from any of its obligations or liabilities under the Contract.  No assignment, 
transfer or subletting hereinbefore mentioned, except if the same is made in accordance 
herewith, shall be in any manner valid or binding on the Owner. 

GC.60 CERTIFICATES AND PAYMENTS 

1. Payment Certifier 

The Engineer shall be the “payment certifier” and the person responsible for payment 
certification under the Contract for the purposes of the Builders Lien Act, if and to the extent 
applicable, and shall otherwise be responsible for certifying payments in accordance herewith.  
The Engineer will not be the “payment certifier” under any subcontract. 

2. Certificate for Substantial Performance 

(a) The Contractor shall give written notice to the Engineer that the Work is substantially 
performed, and, upon subsequent inspection by the Engineer, a list of deficient work 
shall be issued to the Contractor by the Engineer.  When these deficiencies have been 
rectified to the satisfaction of the Engineer, the Engineer shall recommend that the 
Work is substantially performed and ready for official inspection.  At the time of the 
application for a Certificate of Substantial Performance, the Contractor shall deliver up 
to, and to the complete satisfaction of the Engineer: 

(i) the “as constructed record plans” of the Work required by GC.13 – Record 
Plans; 

(ii) documentation showing compliance with WorkSafeBC requirements; and 
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(iii) a sworn declaration in a form acceptable to the Engineer that all amounts 
relating to the Work, due and owing as of the end of the month covered by 
Section 5.3 of the Form of Agreement to third parties including all 
Subcontractors and suppliers, have been paid. 

(b) The Owner, the Engineer and the Contractor shall inspect the Work and any remaining 
deficiencies shall be detailed and included on the Certificate of Substantial 
Performance.  The date of Substantial Performance shall be as stated in this 
Certificate.  Upon issuance of the Certificate of Substantial Performance to the 
Contractor, the Engineer shall set a reasonable date for the Total Performance of the 
Work. 

(c) For the purposes of the Builders Lien Act (to the extent applicable), the Certificate of 
Substantial Performance as described herein shall serve as the Contract’s certificate of 
completion, and the date of Substantial Performance stated in the Certificate shall be 
deemed to be the date of the Certificate’s issuance. 

3. Certificate of Total Performance 

Upon the provision of satisfactory evidence that the deficiencies have been rectified, the 
Owner and the Engineer will then be permitted to verify such rectification.  Upon rectification 
of all claims and the receipt of statutory declarations as specified in Section 4(b) of GC.60 to 
the reasonable satisfaction of the Engineer, the Engineer will issue the Certificate of Total 
Performance. 

4. Statutory Declarations 

The Contractor shall submit with each of the Contractor’s applications for payment such 
statutory declarations as may be required herein, which shall be sworn in duplicate by the 
Contractor, or by such person on behalf of the Contractor as the Engineer may approve. 

(a) Prior to payment and as condition to any payment, the Engineer may at any time 
require the Contractor to file with the Engineer a statutory declaration showing that all 
wages for the various classes of labour, the hire of trucks, equipment, etc., employed 
in or about the Site, all Products or other things supplied for use in or upon the Work 
and amounts due to Subcontractors and suppliers have been paid and satisfied and that 
there is no encumbrance, lawful claim or lien accruing for labour or services in 
connection with the Work. 

Should any amounts be due and unpaid for wages, equipment, hire, Products and 
Subcontractors or suppliers as above listed or any encumbrance, lawful claim or lien 
accrue, the amounts shall be listed on a duly attested statement, in duplicate, and 
attached to the statutory declaration referred to above. 

The Engineer may at any time, if the Engineer deems it advisable, require from the 
Contractor a statement showing the rates of wages paid by the Contractor for the 
various classes of labour, the rates of hire of trucks and equipment employed and the 
prices and quantities of any Products supplied for use in or upon the Work and may also 
require the statement to show in detail the names of unpaid employees, the rates of 
wages and amounts due to each, and the names of creditors, quantities, prices and 
amounts due to each.  Such statement shall be duly attested in duplicate as above and 
be a condition precedent to the right of the Contractor to receive payment. 
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(b) Prior to final payment and as a condition to issuance by the Engineer of a Certificate of 
Total Performance, the Contractor shall file with the Engineer a statutory declaration 
showing that all Work in respect of the Contract has been completed; all accounts, 
detailed in the first sentence of Section 4(a) of this General Condition have been paid 
and satisfied and there is no encumbrance, lawful claim or lien accruing for labour, 
products or services in connection with the Work; and payments already received and 
now due under the final payment application are accepted by the Contractor as full 
compensation for everything furnished and done by the Contractor under the Contract. 

5. Other Documentation 

The Engineer may as a further condition to any payment, at any time, require the Contractor 
to furnish such or other detailed information as may be necessary to establish to the Engineer’s 
satisfaction the compliance by the Contractor with the conditions of the Contract. 

6. Books Open for Inspection 

The Contractor's payrolls, time-books, books of account, invoices, receipt and statements 
relating to its Work under the Contract shall be at all times open for inspection and extract by 
the Engineer and the Owner and any authorized representative of them. 

GC.61 TERMINATION OF CONTRACT WITHOUT DEFAULT OF CONTRACTOR 

The Engineer may, as agent for and on behalf of the Owner, at the Engineer’s discretion 
terminate the Contract at any time upon written notice to the Contractor notwithstanding the 
fact that the Contractor may not then be in default, in which event the Owner shall be liable 
to the Contractor only for a reasonable amount for Work done and materials delivered at or to 
the Site up to the date of the termination. 

Upon payment of the aggregate of the aforesaid sums, the Owner, the Engineer and the 
Contractor shall be released from their liabilities or obligations under the Contract save and 
except that the liabilities and obligations of the Contractor shall continue with respect to 
deficiencies and warranties in the portion of the Work completed prior to termination. 

GC.62 TERMINATION OF CONTRACT FOR CONTRACTOR'S DEFAULT 

The Engineer as agent for and on behalf of the Owner, without prejudice to any other right, 
may elect to terminate the Contract forthwith upon notice to the Contractor if: 

(a) the Contractor fails to comply with the Notice to Proceed; 

(b) the Contractor commits an act of bankruptcy or becomes a bankrupt or makes a 
general assignment for the benefit of the Contractor’s creditors; 

(c) a receiver is appointed for the Contractor's business; 

(d) the Contractor fails, on reasonable notice from the Engineer, to supply enough proper 
workmen or Products; 

(e) the Contractor does not pay promptly the Contractor’s employees, Subcontractors or 
suppliers; 
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(f) the Contractor does not comply with the requirements of the WorkSafeBC Regulations, 
or otherwise fails to meet the safety requirements of the Contract; or 

(g) the Contractor persistently or substantially breaches any provision of this Contract. 

On such termination the Engineer may arrange for the performance of the Work by whatever 
method the Engineer deems expedient but without undue delay or expense. 

The Engineer may take possession of all Products, equipment, tools, structures and appliances 
belonging to or provided by the Contractor located on the Site which the Engineer deems 
necessary to prosecute the Work which possession the Contractor hereby pledges to the 
Engineer as agent for and on behalf of the Owner, as security for the performance of the 
Contract and the Work, provided that upon completion of the Work the Engineer shall return to 
the Contractor or its legal representative any such chattels so taken in possession in their 
original condition (ordinary wear and tear excepted) if not incorporated in the Work, without 
any compensation for use thereof. 

In case the Work or any part thereof is assumed from the Contractor, as herein provided, it 
shall in no way affect the relative obligations of the Owner and the Contractor or its sureties in 
respect of the Contractor’s or their obligation, or in respect of the remainder of the Work (if 
any), as the Engineer may consider reasonable.  The Contractor and its sureties in every case 
shall be liable for such damages, expenditures and extra expenditures, and for all additional 
cost of the Work which may be incurred by reason of termination of the Contract pursuant to 
this GC.62, together with the compensation for liquidated damages, if any, from the date fixed 
for the Total Performance of the Work, and the same may be deducted or collected by the 
Owner as provided by GC.58. 

All the powers of the Engineer with respect to the determination of any doubts, disputes and 
differences, and the determination of the sum or sums, or balance of money to be paid to or 
received from the Contractor, and otherwise in respect of the Contract shall nevertheless 
continue in force. 

The fulfilment by the Contractor of any stipulation in the Contract may be enforced by legal 
proceedings and judgement, or order of Court, without prejudice to any other remedy herein 
contained.  Neither the Owner nor any of its officials, officers,  employees or other agents 
shall be liable or accountable to the Contractor in any way for the manner in which, or the 
price at which the Work, or any portion thereof, may have been or may be done or completed 
by the Owner. 

No proceeding taken pursuant to this GC.62 or pursuant to any other provision of the Contract, 
shall at any time be deemed to be an assignment of the Contract or of any portion thereof, 
unless otherwise agreed to in writing. 

GC.63 SUBMITTALS 

The Contractor shall submit Product data and samples to the Engineer for review on request.  
The Contractor's responsibility for deviation in submittals is not relieved by the Engineer's 
review unless the Engineer gives written acceptance of specific deviations from the 
requirements of the Contract Documents.  The Contractor shall make any changes in submittals 
which the Engineer may request consistent with the Contract Documents and shall resubmit as 
directed by the Engineer.  The Contractor shall not proceed with work until relevant submittals 
have been reviewed by the Engineer.  The Contractor shall co-ordinate submittals with the 
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requirements of the Contract Documents and shall allow 14 calendar days for the Engineer's 
review. 

GC.64 NON-RESIDENT WITHHOLDING TAX 

If the Contractor is, at any time, a non-resident of Canada, within the meaning of the Income 
Tax Act (Canada) as amended, then, and the Contractor hereby so agrees, the Owner may 
deduct from all money payable under the Contract and remit to the Receiver-General of 
Canada, the Government of Canada or the Canada Revenue Agency sums required to be 
withheld and remitted by the Income Tax Act (Canada), as amended. 

The Owner will receive a further credit under the Contract for money withheld as of and from 
the date of the withholding (regardless of when or whether remitted) and no interest will be 
payable by the Owner on sums withheld, not remitted as aforesaid and later paid directly to 
the Contractor. 

GC.65 RELEASE AND INDEMNIFICATION 

The Contractor now releases the Owner, its officers, officials, employees and agents from all 
costs, Losses, damages and expenses, including those caused by personal injury, death, 
property damage, loss and economic loss arising out of, suffered or experienced by the 
Contractor, its Subcontractors, and their respective officers, employees and agents, or 
suffered or experienced by any other entity or person in connection with the performance of 
the Work. 

Despite the provision of insurance coverage by the Owner, the Contractor hereby agrees to 
indemnify and save harmless the Owner, its successors, assigns and authorized representatives 
and each of them from and against Losses, claims, damages, actions, and causes of actions 
that the Owner may sustain, incur, suffer or be put to at any time either before or after the 
expiration or termination of the Contract, that arise out of the acts of the Contractor, its 
Subcontractors, or their respective officers, employees or agents under the Contract. 

This indemnity will not affect or prejudice the Owner from exercising any other rights that may 
be available to it at law or in equity. 

The release and indemnity set out above will survive the expiry or sooner termination of the 
Contract. 

GC.66 NO PROMOTION OF RELATIONSHIP WITH THE OWNER 

The Contractor shall not disclose or promote its relationship with the Owner, including by means of any 
verbal declarations, announcements, sales, marketing or other literature, letters, client lists, press 
releases, brochures or other written materials (“Communications”) without the express prior written 
consent of the Owner (except as may be necessary for the Contractor to perform the Contractor’s 
obligations under the terms of the Agreement).  The Contractor shall not use the Owner’s logo or any 
of the Owner’s official marks without the express prior written consent of the Owner. 

GC.67 LIVING WAGE 
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1. Definitions  

For the purposes of this GC.67, the following terms shall have the following meanings: 

(a) “Living Wage” means the hourly wage established by the Living Wage Certifier from 
time to time, which includes: (i) direct wages; and (ii) the value of any non-mandatory 
benefits such as paid sick leave, employer-paid Medical Services Plan premiums and 
extended health benefits; 

(b) “Living Wage Certifier” means the Living Wage for Families Campaign, any successor 
entity, or, in the event the Living Wage for Families Campaign ceases to carry on 
operations, such other living wage certification entity designated by the Owner to the 
Contractor in writing;  

(c) “Living Wage Employee” means any and all employees of the Contractor and all 
Subcontractors of the Contractor that perform any part of the Work on a property 
owned by or leased to the Owner, including all streets, sidewalks and other public 
rights of way, for at least one consecutive hour, but excluding Students, volunteers and 
employees of Social Enterprises; 

(d) “Social Enterprise” means a business that: (i) is owned by a non-profit organization or 
community services co-operative; (ii) is directly involved in the production and/or 
selling of goods and services for the combined purpose of generating income and 
achieving social, cultural, and/or environmental aims; and (iii) has a defined social 
and/or environmental mandate; and 

(e) “Student” means an individual who is enrolled in a school, college, university or other 
educational institution and is employed by the Contractor or a Subcontractor, as the 
case may be, to obtain practical workplace experience as a requirement of or credit 
for their education. 

2. Payment of Living Wage 

(a) Notwithstanding any other provision of any Contract Document but subject to 
GC.67(2)(b), the Contractor shall pay all Living Wage Employees not less than the 
Living Wage. 

(b)  Notwithstanding GC.67(2)(a), the Contractor has up to 6 months from the date on 
which any increase in the Living Wage is published by the Living Wage Certifier to 
increase wages for all Living Wage Employees such that all Living Wage Employees 
continue to be paid not less than the Living Wage.    

(c)  The Contractor shall ensure that the requirements of GC.67(2) apply to all 
Subcontractors.    

(d)  A breach by the Contractor of its obligations pursuant to GC.67(2)(a) and (c) shall be 
deemed to constitute a failure by the Contractor to comply with the requirements of 
the Contract to a substantial degree and shall entitle the Owner to terminate the 
Contract in accordance with GC.62. 
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(e) The Contractor shall maintain up-to-date records and accounts which clearly document 
its satisfaction of the requirements of this GC.67 and shall make the same available to 
the Owner upon request. The Owner may request copies of all such records and 
accounts which shall be provided to the Owner by the Contractor (subject to 
reimbursement of the Contractor’s reasonable copying costs and any other direct costs 
and expenses, if any) at any time prior to the expiry of 365 days after Total Completion 
of the Work or earlier termination of this Agreement. Any records and accounts 
provided by the Contractor in accordance with this Section GC.67(2)(e) shall be treated 
by the Owner as confidential information.  

(f)  The Contractor shall, at the direction of the Owner, post signs at Sites that are owned 
by or leased to the Owner, including all streets, sidewalks and other public rights of 
way, informing Living Wage Employees of the obligations of the Contractor and 
Subcontractor pursuant to this GC.67 and providing contact information to report any 
breaches thereof. The Owner shall supply the Contractor with all such signs and the 
Contractor shall return all such signs upon completion of the Work or otherwise at the 
request of the Owner. 

(e) The Contractor shall prepare and submit to the City in a format reasonably acceptable 
to the City before January 31 of each calendar year of the term or, for each partial 
calendar year of the term, within 30 days of the expiry of the term a living wage report 
setting out:  

(i) the number of Living Wage Employees of the Contractor and each 
Subcontractor who were paid a Living Wage pursuant to this Section 3.12 
during the previous calendar year or portion thereof that would not have 
received a Living Wage for substantially similar work but for the obligations of 
the Contractor pursuant to this GC.67; and 

(ii) the total incremental costs incurred by the Contractor, including any amounts 
paid to Subcontractors, in order to fulfill its obligations pursuant to this GC.67 
to pay a Living Wage to the Living Wage Employees described in GC.67(e)(i). 
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SCHEDULE 2 
SPECIFICATIONS AND DRAWINGS 

The following is a list of the Specifications and Drawings: 

List of Specifications: 

Full Specs Granville North_Approach 2018-08-16

List of Drawings: 

2125-100 Cover Sheet 

2125-101 General Notes – Sheet 1 

2125-102 General Notes – Sheet 2 

2125-103 General Arrangement 

2125-104 Concrete Repairs – Summary Sheet 

2125-105 Diaphragm Restoration 

2125-106 Lamp Standard Repairs – Sheet 1 

2125-107 Lamp Standard Repairs – Sheet 2 

2125-108 Bearing Replacement – Sheet 1 

2125-109 Bearing Replacement – Sheet 2 

2125-110 Bearing Details – Sheet 1 

2125-111 Bearing Details – Sheet 2 

2125-112 Expansion Bearing Cleaning 

2125-113 Fixed Bearing Cleaning 

The following above listed Specifications and Drawings are in the form provided to, or available to, the 
Contractor as part of the Invitation to Tender. 
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SCHEDULE 3 
SCHEDULE OF QUANTITIES AND PRICES 

[To be added from Contractor’s Tender.] 
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SCHEDULE 4 
SUBCONTRACTORS AND SUPPLIERS 

[To be added from Contractor’s Tender.] 
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SCHEDULE 5 
CONSTRUCTION SCHEDULE 

 

[To be attached.] 
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SCHEDULE 6 
PERFORMANCE AND LABOUR AND MATERIAL PAYMENT BONDS 

[To be attached.] 
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SCHEDULE 7 
INSURANCE CERTIFICATES 

[To be attached.] 
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SCHEDULE 8 
FORCE ACCOUNT LABOUR AND CONSTRUCTION EQUIPMENT RATES 

[To be added from Contractor’s Tender.] 
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SCHEDULE 9 
INSURANCE 

1. The Contractor and Subcontractors, at their expense, shall retain the following types of 
insurance: 

(a) All-Risk Contractor's Equipment Insurance covering all equipment owned or rented 
by the Contractor and its agents or employees against all risks of loss or damage 
with coverage sufficient to allow for immediate replacement. 

(b) Automobile Liability Insurance to be carried at all times on all licensed vehicles 
owned by or leased to the Contractor, protecting against damages arising from 
bodily injury (including death), and from claims for property damage arising from 
the operations of the Contractor, its agents or employees. This insurance shall be 
for a minimum amount of five million dollars ($5,000,000) inclusive per accident. 

2. The Owner, at its expense, shall retain the following types of insurance: 

(a) Wrap-up liability insurance protecting the Owner, the Engineer and their respective 
officials, officers, employees, agents and consultants (collectively, the “City 
Insurance Group”) and the Contractor and its officers, employees, agents and 
subcontractors against damages arising from personal injury (including death) and 
claims for property damage which may arise out of the operations of the 
Contractor, its Subcontractors, or their respective agents or employees in 
connection with the Work.  The policy shall be maintained continuously throughout 
the entire term of the contract through to the date on which the certificate of 
completion has been issued for the Work, in the case of completed operations 
coverage for a further twenty-four (24) months.  

 The insurance shall be for an amount of not less than ten million dollars 
($10,000,000), and shall include a standard form of severability of interests and 
cross-liability clause.  The deductible per occurrence shall not exceed fifty 
thousand dollars ($50,000). 

(b) Property Insurance: 

 All-risks type of course-of-construction property insurance in the joint names of the 
Contractor and the City Insurance Group, covering the Work and all property of 
every description to be used in the performance of the Work.  This insurance shall 
be primary, and be of an amount of not less than the Contract Price. The 
deductible per occurrence shall not exceed fifty thousand dollars ($50,000).    

The following conditions will apply to the property insurance: 

(i) The policy shall provide that, in the event of loss or damage, payment shall 
be made to the Owner.  Loss or damage shall not affect the rights and 
obligations of either party under the Contract.  
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(ii) The Contractor shall be entitled to receive from the Owner, in addition to 
the amount due under the Contract, the amount at which the Owner’s 
interest in the restoration of the Work has been appraised, such amount to 
be paid as the restoration of the Work proceeds and in accordance with the 
requirements of GC.60.   In addition the Contractor shall be entitled to 
receive from the payments made by the insurer the amount of the 
Contractor’s interest in the restoration of the Work. 

(iii) In the event of loss or damage to the Work arising from the work or act of 
the Owner or another contractor, then the Owner shall pay the Contractor 
the cost of restoring the Work as the restoration of the Work proceeds and 
in accordance with the requirements of GC.60. 

3. Notwithstanding the Owner’s responsibility for obtaining the insurance set out in Section 2 
of this Schedule 9, the Contractor shall be responsible for the payment of any deductibles 
under such insurance and will reimburse the Owner for same.
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SCHEDULE 10 
 

CITY PRE-CONTRACT HAZARD ASSESSMENT 
 

 

 



Owners List of Known Workplace Hazards

CONTRACT TITLE: GRANVILLE BRIDGE - STRUCTURAL REPAIR (NORTH APPROACH)

PROJECT MANAGER (CITY EMPLOYEE): FARHAN RAFIQUE

CONTRACT NAME & # (IF KNOWN)

Purpose

This document shall be completed by the project manager, who shall list all the known worksite
hazards and all the existing work process hazards that will be associated with the upcoming contract.
The completed document shall then be provided to all potential contractors, as part of the tender
package, so the project can be bid appropriately based on the known worksite hazards.

Definitions

Project Manager - the City employee designated to be the liaison with the contractor for the purpose
of managing, overseeing, coordinating or in any other way administering the contract.

Instructions for Completion

The document must be completed in full. Choices for each entry are:

Y - Yes - the known worksite hazard or existing work process hazard does exist

N - No - the known worksite hazard or existing work process hazard does not exist*

NA - Not Applicable - worksite hazard or existing work process is not applicable for this contract type

TBD - a third party (environmental consultant) will address the issue (primarily for a hazardous
materials assessment)

*based on reasonable estimation from all input by persons with expertise or relevant knowledge and
understanding

Information from Hazardous Materials Assessments Provided by a Third Party

A hazardous materials assessment may be completed prior to the Project Manager completing the
Owners List of Known Workplace Hazards. Any such assessment should be referenced by the Project
Manager in this document and provided with the tender package. Hazardous materials may include
asbestos, lead, crystalline silica, ammonia, PCB's, CFC's, moulds, mercury, ozone depleting substances
(CDS), radioactive substances.

Assistance in Completing this Document

If you have questions while completing this document, or are unsure if the listed hazards apply, please
seek assistance from Health and Safety (604.871.6078 or healthandsafety@vancouver.ca).
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HAZARD OR ISSUE

1. ASBESTOS-CONTAINING MATERIALS - disturbance or penetrations of flooring, walls,
ceiling tiles, pipe lagging, ac pipe, transite siding, particularly in older facilities; e.g.,
furniture/fixture installation, carpeting/flooring ser/ices, and boiler repair/tune-up
services.

a) Asbestos containing materials (ACM) will be encountered

b) A hazardous materials assessment for asbestos is provided in the tender package

c) A hazardous materials assessment for asbestos is the responsibility of the contractor

1_
•W 0)ItflCL S

Yes (Y) No
(N) Not

Applicable
(NA) To Be

Determined
(TBD)

Y

N

Y

2. LEAD-CONTAINING MATERIALS - disturbance of lead-based paint, particularly in older
facilities. Also present in certain electrical circuitry and metal alloys; .e.g., overhead
bridge crane maintenance/repair, high-voltage cable splicing services, boiler
repair/tune-up services, fixture installation services, and chiller maintenance/repair

services.

Yes (Y) No
(N) Not

Applicable
(NA) To Be

Determined
(TBD)

a) Inorganic lead-containing materials may be encountered

b) A hazardous materials assessment for lead is provided in the tender package

c) A hazardous materials assessment for lead is the responsibility of the contractor

3. OTHER HAZARDOUS AAATERIALS - may include ammonia, PCBs, CFCs, moulds, mercury,
ozone depleting substances (ODS), radioactive substances, sewage, unknown
contaminated materials, other: (list other here)__

Yes (Y) No
(N) Not

Applicable
(NA) To Be

Determined
(TBD)

a) A hazardous materials assessment for ammonia is provided in the tender package N

b) A hazardous materials assessment for (list the specific hazardous material) will be
provided in the tender package

c) A hazardous materials assessment for (list the specific hazardous materials) will be
the contractors responsibility
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4. CONFINED SPACES - working in vaults, chambers, pits, tanks, etc.; e.g., construction,
inspection and testing services, water/fuel storage tank clean-out services, and utility
corrosion inspection services.

a) A hazard assessment (for entry and inspection only) from the City of Vancouver is
provided in the tender package

b) The City of Vancouver shall provide procedures to isolate adjacent piping, or to lock
out equipment (complicated systems only)

c) The contractor shall be responsible for isolation and lookout procedures in the
confined space

Yes (Y)
No (N) or

Not
Applicable

(NA)

N

N

N

5. LOCK OUT - industrial equipment maintenance, power machinery repair services, pump
maintenance/repair services, mechanical refrigeration systems, elevator repair,
overhead bridge crane maintenance/repair services, cathodic protection services,
hydraulic test systems repair/service, and air compressor rebuilding services.

Yes (Y)
No (N) or

Not
Applicable

(NA)

a) Lookout will be required to isolate or prevent the unexpected release of energy
(electrical, mechanical, hydraulic, chemical, thermal, kinetic, gravitational,
pneumatic)

b) Work will be performed on or near energized equipment, lines, or circuits

If yes to a) or b) describe:

Concrete repair work will be in close proximity to CMBC trolley bus feeder cables (600V DC).

6. FALL PROTECTION - tree pruning, window and ledge cleaning, window replacement,
overhead bridge crane maintenance/repair services, roll-up door replacement, tent
installation, awning/canopy installation, overhead air exchange installation,
construction inspection and testing services.

Yes (Y)
No (N) or

Not
Applicable

(NA)

a) Workers will be exposed to a potential fall in excess of 3 m (10 feet), or to a fall of
less than 3 m which would likely result in a serious injury (ex. impalement on rebar)

b) Scaffolding or ladders will be required to be secured to a building or structure
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7. OVERHEAD AND UNDERGROUND UTILITIES - tree pruning services, tree removal, utility
relocation or replacement, underground utility identification (digging with powered
equipment), concrete sawing services, pole painting

a) There will be electrical hazards associated with overhead power lines such as limits of

approach and contact

b) Necessary assurances (in writing) have (or will be) obtained by the City, through the
utility company, for any work where minimum limits of approach cannot be
maintained (provide documentation and review at pre job meeting with the successful
contractor candidate)

c) Necessary assurances must be obtained (in writing) by the successful contractor,
through the utility company, for any work where minimum limits of approach wilt not
be able to be maintained

d) Underground or hidden utilities are located on the job site. Any excavation or drilling
work in proximity to an underground utility service must be undertaken in conformity
with the requirements of the owner of that utility ser/ice

Yes (Y)
No (N) or

Not
Applicable

(NA)

Y

N

Y

N

If yes to c), and the specific physical locations where minimum limits of approach will not be able to be
maintained are known, how will this information be provided to the contractor?

Coordination with CMBC is required for isolating cables and may require a Safety Watch.

8. CONSTRUCTION, EXCAVATION, SHORING AND DEMOLITION

Yes (Y)
No (N) or

Not
Applicable

(NA)

a) As Prime Contractor, the City of Vancouver project manager will submit the Notice of

Project
N

b) Workers will be required to enter an excavation over 1.2m (4 ft) in depth N
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9. CHEMICALS, SOLVENTS, FUMES, VAPORS, AND/OR DUSTS (existing work processes or
known worksite hazard only) - ice rinks, swimming pools, cleaning solvents, adhesives,
paints, coatings, binders; e.g., storage tank clean-out services, countertop
installation (epoxies), and flooring

a) The worksite has chemicals solvents, fumes, vapors or dusts that may affect the
contractor

b) Material Safety Data Sheets for chemicals currently in use at the worksite will be
available, on request, to the contractor

Yes (Y)
No (N) or

Not
Applicable

(NA)

N

NA

If yes to a), list the work processes and/or chemicals in use:

10. NOISE - (existing work processes only)

Yes (Y)
No (N) or

Not
Applicable

(NA)

a) Employees will be exposed to noise levels above 85dbA

OTHER HAZARDS (NOT IDENTIFIED ABOVE)

a) Development Construction Beside Bridge

b) Traffic Control

c)

KNOWN WORKPLACE HAZARDS LIST COMPLETED BY

Project Manager Name (print):

^MM^T^ <^T^SLOe--
Project Manager Signature^--

-^i^)
Title:

^C\ ^W^\^Ji_

Date:

3buy ^)
Phone:

60L^ - ^Z -

^)l'g

(^S3
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SCHEDULE 11 
 

CONTRACTORS PRE-WORK HAZARD IDENTIFICATION  

 

CONTRACT TITLE: PS20181181 CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL 
REPAIRS  

PROJECT MANAGER (CITY EMPLOYEE): FARHAN RAFIQUE  

CONTRACTOR REPRESENTATIVE: __________________________________ 
 

Purpose 

This document shall be completed by the contractor awarded the contract, who shall identify all the 
known and potential work process hazards associated with the contract. The contractor, who is 
responsible for all identified actions, shall provide a completed Contractors Pre-Work Hazard 
Identification (CHI) document to the Project Manager (City employee) for review and consultation 
before the contract work begins. 

  

Reference Material 

In order to complete this document, the contractor should reference a completed copy of the List of 
Known Workplace Hazards, initially provided with the tender package. The contractor is also 
responsible to reference any Hazardous Materials Assessments, provided by the City with the tender 
package, and possibly referenced in the List of Known Workplace Hazards document.  

 

Instructions for Completion 

The document must be completed in full. Choices for each entry are: 

Y – Yes – this work process or worksite hazard will exist for this contract and are the responsibility of 
the contractor 

N – No – Even though the work process or worksite hazard will exist, it will not be the responsibility of 
the contractor  

NA – Not Applicable - the work process or worksite hazard is not applicable for this contract 

TBD - a third party (environmental consultant) will address the issue (primarily for a hazardous 
materials assessment) 

 

Each grouping of safety hazards or issues in this document (bold text, capitalized) may list some 
examples of work tasks where this hazard may be encountered. These examples are not conclusive; 
there may be other examples of work tasks that create this hazard or issue. 
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Documentation and Training Requirements 

 

During the contract term, the contractor may be requested by the City of Vancouver, and shall provide 

documented evidence for items identified with a (D) in this document.  

The summary table at the end of the document provides all potentially required documentation, and if 

applicable, the WCB OHS Regulation reference.  

For any identified hazard marked with a (T), the contractor is responsible to train their employees. 

 

HAZARDOUS MATERIALS  

The contractor is responsible for providing additional information on hazardous materials which may be 
encountered as part of the work process, yet not identified in the List of Known Workplace Hazards.  

 

HAZARD OR ISSUE 

C
on

tr
ac

to
r 

C
on

fi
rm

at
io

n
  

1. ASBESTOS-CONTAINING MATERIALS - disturbance or penetrations of flooring, walls, 

ceiling tiles, pipe lagging, ac pipe, transite siding, particularly in older facilities; e.g., 

furniture/fixture installation, carpeting/flooring services, and boiler repair/tune-up 

services. 

Yes (Y)   No 

(N)  Not 

Applicable 

(NA) or To 

Be 

Determined 

(TBD) 

a) We have reviewed the hazardous materials assessment for asbestos provided by the 

City of Vancouver (or third party) in the tender package 
Y   N   NA TBD 

b) We will provide a written hazardous materials assessment for asbestos Y   N   NA TBD 

c) We have a written Asbestos Program (D) Y   N   NA 

d) As Prime Contractor, we will submit a Notice of Project Asbestos(NOP-A) to Y   N   NA 
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WorksafeBC at least 24 hours in advance of the project startup 

 

2. LEAD-CONTAINING MATERIALS - disturbance of lead-based paint, particularly in older 

facilities. Also present in certain electrical circuitry and metal alloys; .e.g., overhead 

bridge crane maintenance/repair, high-voltage cable splicing services, boiler repair/tune-

up services, fixture installation services, and chiller maintenance/repair services. 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) We have reviewed the hazardous materials assessment for lead provided by the City 

of Vancouver (or third party) in the tender package  
Y   N   NA TBD 

b) We will provide a written hazardous materials assessment for lead Y   N   NA TBD 

c) We have a written exposure control program for Lead (D) Y   N   NA 

 

3. OTHER HAZARDOUS MATERIALS - may include PCBs, CFCs, molds, mercury, ozone 

depleting substances (ODS), radioactive substances, sewage and unidentified 

contaminated hazardous materials, other: (list other here) _______________________ 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) We have reviewed the hazardous materials assessment for (insert hazardous material 

type here) provided by the City of Vancouver, or a third party, in the tender package  
Y   N   NA TBD 

b) We have reviewed the hazardous materials assessment for (insert hazardous material 

type here) provided by the City of Vancouver, or a third party, in the tender package 
Y   N   NA TBD 

c) We will provide a hazardous materials assessment for (insert hazardous material type 

here) 
Y   N   NA TBD 

d) We will provide a hazardous materials assessment for (insert hazardous material type 

here) 
Y   N   NA TBD 
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4. CONFINED SPACES - working in vaults, chambers, pits, tanks, etc.; e.g., construction, 

inspection and testing services, water/fuel storage tank clean-out services, and utility 

corrosion inspection services. 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) We have reviewed the confined space hazard assessment provided by the City of 

Vancouver in the tender package   
Y   N   NA TBD 

b) We have a written confined space entry program (D) Y   N   NA 

c) Our employees have received confined space training (T) Y   N   NA 

d) We shall complete a confined space hazard assessment specific to the work to be 

performed (D) 
Y   N   NA 

e) We shall develop site specific written safe operating procedures (including evacuation 

and rescue components) prior to starting work (D) 
Y   N   NA 

f) We shall identify and record isolation points (D)  Y   N   NA 

g) We will develop alternate procedures (as per WCB OHS Regulation # 9.22) to be used 

to isolate adjacent piping containing harmful substances (D) 
Y   N   NA 

h) We will provide for the services of rescue persons Y   N   NA 

If yes to g), provide brief description: 

  

  
 

5. LOCK OUT - industrial equipment maintenance, power machinery repair services, 

pump maintenance/repair services, mechanical refrigeration systems, elevator repair, 

overhead bridge crane maintenance/repair services, cathodic protection services, 

hydraulic test systems repair/service, and air compressor rebuilding services. 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 
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a) We will be required to lock out in order to isolate or prevent the unexpected release 

of energy (electrical, mechanical, hydraulic, chemical, thermal, kinetic, 

gravitational, pneumatic) 

Y   N   NA 

b) We will perform work on, or near, energized equipment, lines or circuits Y   N   NA 

Note: If yes to a) or b) above, no work may be performed until reviewed by City of Vancouver project 
manager or project manager designate. 

If yes to a) or b) describe: 

  

  

 

6A. FALL PROTECTION - tree pruning, window and ledge cleaning, window replacement, 

overhead bridge crane maintenance/repair services, roll-up door replacement, tent 

installation, awning/canopy installation, overhead air exchange installation, construction 

inspection and testing services. 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) Our employees will be exposed to a potential fall in excess of 3 m (10 feet), or to a 

fall of less than 3 m which would likely result in a serious injury (ex. impalement on 

rebar) 

Y   N   NA 

b) We will produce a written Fall Protection Plan for work that will occur more than 25 

feet above grade, or, if written procedures (control zone) are to be used as the means 

of fall protection (D) 

Y   N   NA 

c) Our employees who will be required to use fall protection have received training (T) Y   N   NA 

 

If yes to a), describe: 

  

  

 

6B. SCAFFOLDING AND LADDERS - window replacement or cleaning, tree pruning, roll-up Yes (Y)   
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door replacement, tent installation, and awning/canopy installation. No (N)  or 

Not 

Applicable 

(NA) 

a) Our employees will use scaffolding or ladders for access to the work Y   N   NA 

b) The scaffolding or ladders will be exposed to wet and/or slippery conditions Y   N   NA 

c) We will ensure scaffolding or ladders are secured before accessing the worksite Y   N   NA 

d) Scaffolding will be erected and dismantled only by qualified workers Y   N   NA 

 

7. OVERHEAD POWER LINES AND UNDERGROUND UTILITIES - tree pruning services, tree 

removal, utility relocation or replacement, underground utility identification services, 

concrete sawing services, pole painting 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) There are electrical hazards associated with overhead power lines such as limits of 

approach and contact 
Y   N   NA 

b) We will obtain necessary assurances, in writing, through the utility company, for any 

work where minimum limits of approach cannot be maintained 
Y   N   NA 

c) Underground or hidden utilities may be on the job site and we shall contact the 

Project Manager and BC OneCall at least four business days prior to the start of any 

excavation work 

Y   N   NA 

d) In the event of an inadvertent utility strike, we will have a written procedure for 

immediate notification of both the utility company and WorkSafeBC (D) 
Y   N   NA 

 

8. CONSTRUCTION, EXCAVATION, SHORING AND DEMOLITION Yes (Y)   
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No (N)  or 

Not 

Applicable 

(NA) 

a) As Prime Contractor, we will submit a Notice of Project (NOP) to WorksafeBC at least 

24 hours in advance of the project startup date 
Y   N   NA 

b) Workers may be required to enter an excavation over 1.2m (4 ft) in depth Y   N   NA 

c) We will develop site specific written safe operating procedures, including evacuation 

and rescue components, prior to starting any excavation work (D) 
Y   N   NA 

d) Shoring will be installed in accordance with Part 20 of the WorkSafeBC OH&S 

Regulation 
Y   N   NA 

e) We will provide safe means of entry and exit for excavations Y   N   NA 

f) We will provide for the services of rescue persons and equipment (excavation rescue) Y   N   NA 

g) We will develop a demolition/salvage plan (D) Y   N   NA 

h) We will evaluate the demolition materials for reuse or recycling Y   N   NA 

i) We will protect passers-by from potential hazards Y   N   NA 

 

9. CHEMICALS, SOLVENTS, FUMES, VAPORS, AND DUSTS  - cleaning solvents, adhesives, 

paints, coatings, binders; e.g., storage tank clean-out services, countertop 

installation (epoxies), and flooring 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) We will complete a hazard assessment for chemicals we will use in our work, and if 

chemicals already exist at the workplace, our assessment will identify possible results 

Y   N   NA 
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of any reactions between our chemicals and those of the Citys operations    

 

 

10. NOISE AND VIBRATION - includes installations and heavy equipment operation. Noise 

examples for 85 – 90 dbA (at noise source) include forklift, smoke alarm, table saw. Whole 

body vibration examples include truck or equipment operator and jackhammer operation 

3  

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) Our employees will be exposed to noise levels above 85dbA Y   N   NA 

b) We have a written hearing conservation program (D) Y   N   NA 

c) Our employees will be exposed to excessive levels of whole body vibration (WBV)  Y   N   NA 

 

11. OCCUPATIONAL HEALTH AND SAFETY PROGRAM 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) We have a written Safety Program (D) Y   N   NA 

b) We will make regular inspections of all workplaces Y   N   NA 

c) We will immediately investigate any reported unsafe conditions and correct as 

required 
Y   N   NA 

d) We will investigate all incidents and provide written incident reports to the Project 

Manager 
Y   N   NA 

e) We will develop a written plan (D) identifying how risk to the public and workers will 

be minimized (may include the use of barriers and safe entry/exit points from the 
Y   N   NA 
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worksite) 

 

12. FIRST AID 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) First aid equipment, supplies, facilities and services will be readily accessible during 

working hours 
Y   N   NA 

b) We will complete a first aid assessment (D) Y   N   NA 

c) We will post site drawings and signs indicating the location of, and how to summon, 

first aid 
Y   N   NA 

d) We will develop an effective means of communication between the first aid attendant 

and the work areas 
Y   N   NA 

 

 

13. FIRE PROTECTION - solvents, fuels, soldering, torch cutting, or heating devices; e.g., 

gasoline and diesel fuel delivery services, flooring services, fire suppression service, and 

water pipe repair services 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) We will weld, solder, or cut with a torch Y   N   NA 

b) We will use or store flammable/combustible liquids Y   N   NA 

c) We will use temporary heating devices Y   N   NA 

d) We will provide water and/or fire extinguishers on the job site Y   N   NA 
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14. PERSONAL PROTECTIVE EQUIPMENT (PPE) 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) We will ensure our workers have appropriate personal protective clothing and 

equipment (e.g., safety footwear, hi-vis vests, hardhats, eye protection, face 

protection, hearing protection, chemical gloves/clothing) 

Y   N   NA 

b) We have a written PPE program (D) Y   N   NA 

 

4 15. RESPIRATORY PROTECTION 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) The work will involve materials or processes requiring respiratory protection Y   N   NA 

b) We have a written respiratory protection program (D) Y   N   NA 

 

16. TOOLS MACHINERY AND EQUIPMENT 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) We will use powder-actuated tools. Y   N   NA 

b) Our employees who operate equipment have been trained and are qualified in use of Y   N   NA 
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that equipment. (T) 

If yes to a), describe: 

  

 

17. CRANES, FORKLIFTS, AND MANLIFTS - heavy or oversized goods delivery, tree 

pruning, overhead bridge crane maintenance/repair, and roll-up door replacement. 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) We will use a crane, forklift, manlift or other lifting equipment Y   N   NA 

b) Our lifting and rigging equipment is certified where applicable, and inspected on a 

regular basis 
Y   N   NA 

c) Our operators shall have a valid operators certificate (mobile crane or tower crane) or 

have received training (boom lift, scissor lift or forklift) (T) 
Y   N   NA 

d) Only lifting attachments approved for use by the forklift manufacturer will be used  Y   N   NA 

 

5 18. RIGGING 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) We will lift or sling loads overhead Y   N   NA 

b) We will inspect ropes, hooks and slings before use on each shift Y   N   NA 

 

6 19. MOTOR VEHICLES AND HEAVY EQUIPMENT - goods delivery, personnel 

transportation services, trailer relocation services, oil/water pumpout and recycling 

Yes (Y)   

No (N)  or 
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services, asphalt grinding and asphalt sealing services,  weed/brush abatement and 

mowing services, landscape hydroseed services, tree stump grinding, and concrete sawing 

and removal 

Not 

Applicable 

(NA) 

a) We will use  motor vehicles or heavy equipment at the work location  Y   N   NA 

b) All operators have a valid provincial driver's license Y   N   NA 

c) We will inspect vehicles, including safety features (e.g., ROPS) Y   N   NA 

 

7 20. TRAFFIC CONTROL 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

a) There will be uncontrolled movement of vehicular traffic at the worksite Y   N   NA 

b) We will develop a written traffic control plan (D) Y   N   NA 

c) We will put in place any required traffic control devices Y   N   NA 

d) The traffic control devices conform to the Ministry of Transportation and 

Infrastructure (MoTI) “Traffic Control Manual for Work on Roadways” 
Y   N   NA 

e) We will provide Traffic Control Persons (TCP’s) as required by law Y   N   NA 

 

8 21. CRYSTALLINE SILICA DUST 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 
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a) Our work will involve jackhammering, rotohammering, drilling, grinding or other 

disturbance of concrete or stone, creating potential exposure to silica dust 
Y   N   NA 

 

22. Additional Concerns 

Yes (Y)   

No (N)  or 

Not 

Applicable 

(NA) 

We foresee additional health and safety concerns associated with the work Y   N   NA 

If yes, describe: 

a)  

b)  

c)  

d)  

e)  

f)  

 

Describe the control measures each of the concerns listed above: 

a)  

b)  

c)  

d)  

e)  

f)  

 

 

 

 

PRE CONTRACT HAZARD ASSESSMENT COMPLETED BY 
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Contractor’s Representative Name (print): 

Contractor's Representative Signature: Date: 

Title: Phone: 

 

CONTRACTOR'S DESIGNATE RESPONSIBLE FOR ONSITE SAFETY 

Name (print): 

Title: Phone: 

 
 

SUMMARY OF DOCUMENTATION (D) TO BE PROVIDED BY THE CONTRACTOR upon request 

by the City of Vancouver  

(documentation required as per Workers Compensation Board Occupational Health and 

Safety (WCB OHS) Regulation, the Workers’ Compensation Act (WCA) or the City of 

Vancouver) 

Yes (Y) or 

Not 

Applicable 

(NA) 

a) Safety Program (WCB OHS Regulation Parts 3.1-3.3)  

b) Asbestos Exposure Control Plan (WCB OHS Regulation Part 6.3)  

c) Lead (Pb) Exposure Control Plan (WCB OHS Regulation Part 6.60)  

d) Respiratory Protection Program (WCB OHS Regulation Part 8.5)    

e) Confined Space Entry Program (WCB OHS Regulation Parts 9.5 and 9.6)  

f) Plan for minimizing risk to public and to workers (City of Vancouver)  
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g) Personal Protective Equipment (PPE) Program (WCB OHS Regulation Part 8.5)  

h) Hearing Conservation Program (WCB OHS Regulation Part 7.5)      

i) Confined Space Hazard Assessment (WCB OHS Regulation Part 9.9)  

j) Work Procedure, including evacuation and rescue, for confined space (WCB OHS 

Regulation Part 9.10 and 9.11) 
 

k) Identification of Isolation Points (confined space) (WCB OHS Regulation Part 9.19)  

l) Alternate procedures to isolate adjacent piping (confined space) (WCB OHS 

Regulation Part 9.22) 
 

m) Fall Protection Plan (WCB OHS Regulation Part 11.3)   

n) Traffic Control Plan (Ministry of Transportation and Infrastructure (MOTI) manual, as 

referenced in WCB OHS Regulation Part 18.3) 
 

o) In the event of a utility strike, a written procedure for notification of Utility 

Provider (WCB OHS Regulation Part 4.18) and WorksafeBC (Workers’ Compensation 

Act  Part 3, Division 10, Sec. 172 (1)(c)) 

 

p) Work Procedure (including evacuation and rescue) for excavations (City of 

Vancouver) 
 

q) Demolition/Salvage Plan (City of Vancouver in reference to WCB OHS Regulation 

Part 20.112)  
 

r) First Aid Assessment (WCB OHS Regulation Part 3.16 (2))  

 

 

 

 

 



INVITATION TO TENDER NO. PS20181181 
CONSTRUCTION SERVICES FOR THE GRANVILLE BRIDGE STRUCTURAL REPAIRS 

SCHEDULE 11 – CONTRACTOR PRECONTRACT HAZARD IDENTIFICATION 
 

{01041777v3} 
August 16, 2018 Page AGT67 
 
              

Name of Tenderer       Initials of Signing Officer(s) 
 

 

SUMMARY OF TRAINING REQUIREMENTS (T) OF CONTRACTOR EMPLOYEES (for any 

persons completing this type of work throughout the duration of the contract)    

Yes (Y) or 

Not 

Applicable 

(NA) 

a) Confined Space Entry (WCB OHS Regulation Part 9.8)  

b) Fall Protection (WCB OHS Regulation Part 11.2 (6))  

c) Equipment Operation (WCB OHS Regulation Part 4.3 (1) (b)(i) (ii))        

d) Mobile Equipment (ex. boom lift, scissor lift, forklift) (WCB OHS Regulation Part 

16.4)     
 

 




