CITY OF

INVITATION TO TENDER NO. PS20200148 (the “ITT”)

CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE -
VANCOUVER LANDFILL (FOR PREQUALIFIED VENDORS)

Tenders are to be addressed to the Supply Chain Management office, 4" Floor, City of Vancouver,
453 West 12" Avenue, Vancouver, British Columbia, Canada, V5Y 1V4, and must be received in the
drop box at the Supply Chain Management office prior to 3:00pm, Vancouver Time (as defined in
Note 3 below), on Thursday, March 12, 2020 (the “Closing Time’’). Tenders will be not be publicly
opened. Tender results can be found within 48 hours of the Closing Time at the following website:

http://vancouver.ca/doing-business/unverified-tender-results.aspx

NOTES:

1. Tenders may be delivered by couriers or otherwise in person at the address specified above,
prior to the Closing Time.

2. Tenders must be in sealed envelopes or packages marked with the Tenderer’s name and the
ITT title and number. Tenderers should submit one copy of the Tender and one copy of each
other document required by the Tender Documents, including the bid bond described in Part B
of the ITT.

3. “Vancouver Time” will be conclusively deemed to be the time shown on the clock above the
Supply Chain Management drop box on the 4th Floor of Vancouver City Hall.

4. The City of Vancouver is open on business days from 8:30 a.m. to 4:30 p.m., Vancouver Time,
and is closed Saturdays, Sundays, and holidays.

5. DO NOT SUBMIT TENDERS BY FAX OR E-MAIL.

6. All queries related to the ITT should be submitted in writing to the attention of:
Brian Brennan, Contracting Specialist
Email: brian.brennan@vancouver.ca

(the “Contact Person™)

{01261464v2} #137120v11
Revised by Law (B. Woods) May 2015
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PART A - INTRODUCTION

1.0

1.1

1.2

1.3

OVERVIEW OF PROJECT

The City of Vancouver invites tenders from prequalified construction contractors for landfill
gas, leachate, and stormwater upgrades at the Vancouver Landfill (the “Landfill”).

Background

The Landfill has been in operation since 1966. It currently serves approximately 70% of the
Metro Vancouver region. Its existence and operation are authorized by the BC Ministry of
Environment and Climate Change (MOE), under an Operational Certificate (OC) issued to the
City for it, and under the Metro Vancouver’s Integrated Solid Waste and Resource Management
Plan (ISWRMP). Additional information about the Landfill can be found in the Landfill’s annual
report at http://vancouver.ca/home-property-development/annual-reports-for-landfill-and-
solid-waste-divisions.aspx

The Landfill’s current filling and closure sequence is shown in general terms in the diagram
below.

wy

| Western 40 Ha | Phase
d

2018-18" 2

I 2012-13

Work Scope
The Routine Gas Works in this project include the supply and installation of the following

components:

e Phase 4 North Lift 5 Leachate Collector.
e Phase 4 North Lift 6 Horizontal Gas Collectors.
e Legacy Lake Pipe.

The detailed Work requirements are contained in the Specifications and Drawings.

The Work is to be carried out in coordination with ongoing Landfill operations and any other
construction projects that may be occurring there at the same time.

City to Provide
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1.4

1.5

1.6

2.0

2.1

2.2

3.0

3.1

Following contract award, the City’s Consultant (“Engineer” under the Contract) will provide
“Issued for Construction” Drawings and Specifications for the project. The Consultant will also
conduct a survey of the area immediately prior to the start of the Work.

Location

The Work site is further described in the Tender Documents. Access to it for performance of
the Work will be available through the Landfill’s main entrance. The Contractor will be
required to weigh and obtain weigh slips at the scale there for all Work related loads to be
delivered to the Work site.

Schedule

The following table shows the general schedule contemplated for the Work and will be included
as a requirement in the contract.

Milestone Date

Notice of Award April 28, 2020
Project Kickoff Meeting May 19, 2020
Contractor Mobilization May 21, 2020
Substantial Performance January 8, 2021

IF A POTENTIAL TENDERER BELIEVES THAT THE CITY MAY BE UNABLE TO SELECT IT DUE TO A
CONFLICT OF INTEREST, BUT IS UNCERTAIN ABOUT THIS, THE POTENTIAL TENDERER IS URGED
TO CONTACT THE CONTACT PERSON AS SOON AS POSSIBLE WITH THE RELEVANT INFORMATION
SO THAT THE CITY MAY ADVISE THE POTENTIAL TENDERER REGARDING THE MATTER. SEE
SCHEDULE “L” FOR AN INDICATION OF THE TYPES OF CONFLICTS OF INTEREST THAT OFTEN
ARISE.

SUSTAINABILITY

The City’s Procurement Policy, Ethical Purchasing Policy and related Supplier Code of Conduct
found at http://vancouver.ca/doing-business/selling-to-and-buying-from-the-city.aspx align
the City’s approach to procurement with its corporate social, environmental and economic
sustainability values and goals. They evidence the City’s commitment to maximize benefits to
the environment through product and service selection, and to ensure safe and healthy
workplaces, where human and civil rights are respected. Each Tenderer is expected to adhere
to the supplier performance standards set forth in the Supplier Code of Conduct.

A Contractor is to provide environmentally sensitive products or services wherever possible.
Where there is a requirement that a Contractor supply materials, and where such materials
may cause adverse environmental effects, each Tenderer should indicate the nature of the
hazard(s) in its Tender. Furthermore, each Tenderer should advise the City of any known
alternatives or substitutes for such materials that would mitigate such adverse effects.

TENDER DOCUMENTS

The “Tender Documents” consist of the following and include the documents referred in
Section 3.3 below:

€)) Part A - Introduction and appendices:
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3.2

3.3

4.0

4.1

4.2

4.3

4.4

0] Appendix 1 - Mandatory Information Meeting Attendance Form;
(i) Appendix 2 - Response Notification Form; and

(b) Part B - Terms and Conditions of ITT Process;

(©) Part C - Form of Tender (including all schedules),

(d) Part D - Form of Agreement (including all schedules);

(e) The sample purge plan titled “Sample Purge Plan Procedure - PPP 16.3 Phase 3NE
Header Tie In - min” (available separately, on the FTP site described below);

® Written specifications for the Work (“Specifications™) (available separately, as noted
below);

(9) drawings for the Work (“Drawings”) (available separately, as noted below); and

(h) all addenda or amendments to the ITT, and all questions and answers in connection

with the ITT, issued in writing by the City prior to the Closing Time, as well as any
addenda, amendments or questions and answers issued in writing by the City after the
Closing Time and accepted in writing by the Tenderers.

The Specifications and Drawings are incorporated herein by reference and will be available for
Tenderers at the following FTP site:

https://webtransfer.vancouver.ca/

The user ID is: 91281di@coveftp0l
The password is: 8eSwAdat (The password is case sensitive.)

The Specifications and Drawings include the “Master Municipal Specifications and Standard
Detail Drawings” contained within Volume Il of the Master Municipal Construction Document,
except that all of Volume | and the following parts of Volume Il thereof are hereby expressly
excluded from the Specifications and Drawings and from ITT: Instructions to Tenderers - Part II.
General Conditions (including Schedule 17.5.3 Letter Agreement with Referee, Changes and
Extra Work flow chart, and Dispute Resolution Process flow chart).

MANDATORY INFORMATION MEETING

Tenderers are required to attend the mandatory information meeting (the “Mandatory
Information Meeting”) on Thursday, February 20, 2020 commencing at 11:00 a.m.

The Mandatory Information Meeting will take place at the Landfill.

All persons attending the Mandatory Information Meeting on behalf of Tenderers must bring
their own personal protective equipment (PPE) consisting of steel toe footwear, high visibility
vests, and safety glasses.

Tenderers are asked to pre-register for the Mandatory Information Meeting by submitting the
Mandatory Information Meeting Attendance Form (Appendix 1) to the Contact Person by email
prior to Wednesday, February 19, 2020 at 3:00 p.m.
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5.0

5.1

5.2

6.0

6.1

6.2

6.3

7.0

7.1

7.2

7.3

ADMINISTRATIVE REQUIREMENTS

Tenderers are asked to indicate their intentions to submit Tenders by submitting the Response
Notification Form (Appendix 2) to the Contact Person by email on or before Wednesday, March
4, 2020.

It is the sole responsibility of each Tenderer to check the City’s website at
http://vancouver.ca/doing-business/open-bids.aspx regularly for addenda, amendments and
guestions and answers related to the ITT, which the City may issue at any time during the
process, and for any reason, at its discretion.

CONDUCT OF ITT - INQUIRES AND CLARIFICATIONS

The City will have conduct of the ITT, and all communications are to be directed only to the
Contact Person named on the cover page.

It is the responsibility of each Tenderer to thoroughly examine the Tender Documents and
satisfy itself as to the full requirements of the ITT and their acceptability to the Tenderer.

The City welcomes inquiries, requests for clarification or comments from registered Tenderers.
All inquiries or comments to the City must be in written form only. All inquiries, requests for
clarification and comments must be e-mailed to brian.brennan@vancouver.ca prior to
Wednesday, March 4, 2020, and must in each case be addressed to the attention of the Contact
Person. In response to inquiries, requests for clarification or comments, the City, in its sole
discretion, may make amendments to the ITT or may issue questions and answers to all
Tenderers who have submitted a Response Notification Form and post them on the City’s
website.

ELIGIBILITY TO PARTICIPATE

This ITT is restricted to Tenderers who, pursuant to the City’s RFEOI No.PS20190859 Vancouver
Landfill Gas Works - Contractor Prequalification, have been pre-qualified to submit tenders.

Notwithstanding Section 7.1, the City reserves the unrestricted right to consider or accept
Tenders which are submitted by affiliates or joint venture partners of such pre-qualified
Tenderers where, prior to or after the Closing Time, the Tenderer or its affiliate or joint
venture partner provides documentation satisfactory to the City, in the City’s sole discretion,
that such entity or entities would have been pre-qualified by the City had such entity or
entities initially applied in lieu of the pre-qualified entity.

The pre-qualified Tenderers are:

BD Hall Constructors Corp.

JIM Construction Ltd.

King Hoe Excavating Ltd.

Jacob Bros. Construction Inc.
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LANDFILL
APPENDIX 1 (PART A) - MANDATORY INFORMATION MEETING ATTENDANCE FORM

CITY OF VANCOUVER
Supply Chain Management

Invitation to Tender No. PS20200148 CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE,
GAS WORKS, & LEGACY PIPE - VANCOUVER LANDFILL

To acknowledge your intent to attend the Mandatory Information Meeting and to ensure that you
receive the required information, please submit this form to the person identified below in accordance
with the ITT:

Brian Brennan

City of Vancouver

Email: brian.brennan@vancouver.ca

Your details:

Tenderer’s Name:

“Tenderer”

Address:

Telephone:
P Fax:

Key Contact Person:

E-mail:

We will attend the Mandatory Information Meeting for: ITT No. PS20200148, “CONSTRUCTION SERVICES
FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER LANDFILL".

Signature Name of Authorized Signatory (Please print)

E-mail Address (Please print) Date
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LANDFILL

APPENDIX 2 (PART A) - RESPONSE NOTIFICATION FORM
CITY OF VANCOUVER

Supply Chain Management

Invitation to Tender No. PS20200148 CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE,
GAS WORKS, & LEGACY PIPE - VANCOUVER LANDFILL

To acknowledge your intent to submit a Tender and to ensure that you receive the required
information, please submit this form to the person identified below in accordance with the ITT:

Brian Brennan
City of Vancouver
Email: brian.brennan@vancouver.ca

Your details:

Tenderer’s Legal

Name:
“Tenderer”
Address:
Telephone:
P Fax:

Key Contact Person:

E-mail:

We WILL O/ WILL NOT O submit a Tender in response to ITT No. PS20200148, “CONSTRUCTION
SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER LANDFILL”.

Signature Name of Authorized Signatory (Please print)

E-mail Address (Please print) Date
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PART B - TERMS AND CONDITIONS OF ITT PROCESS

1.0 DEFINITIONS AND INTERPRETATION

1.1 Definitions

The following capitalized terms have the meanings set out below when used in the Tender
Documents, unless the context requires otherwise:

(@)
(b)
(©)

(d)

(e)

()

(@)

(h)

()

(k)

0

(m)

“City” means the City of Vancouver;
“Closing Time” has the meaning set out on the cover page of the ITT;

“Contract” means a contract substantially in the form of Part D - Form Agreement, to
be entered into between the City and a successful Tenderer;

“Contractor” means a Tenderer, the Tender of which the City has accepted, and
which Tenderer has consequently entered into a Contract;

“Drawings” means the portion of the Tender Documents consisting of the graphic and
pictorial representations of the Work or Work requirements;

“Engineer” means the architect, engineer or other professional consultant who will act
as the City’s agent for the purpose of managing and administering a Contract, who may
be an employee of the City or an independent consultant engaged by the City on its
behalf;

“Form of Agreement” means the form of agreement contained in the Part D - Form of
Agreement part of the ITT;

“Form of Tender” means the form of tender prescribed in the Part C - Form of Tender
part of the ITT;

“GST” means the tax payable and imposed pursuant to Part IX of the Excise Tax Act
(Canada), as amended or replaced from time to time;

“Health and Safety Plan’ has the meaning set out in Part B - Terms and Conditions of
ITT Process and the Specifications (Part D- Form of Agreement, Schedule 2);

“ITT” means this Invitation to Tender No. PS20200148, including all Tender
Documents;

“Information and Privacy Legislation” includes the Freedom of Information and
Protection of Privacy Act (British Columbia) and the regulations thereunder;

“Losses” means, in respect of any matter, all:

(i) direct and indirect; and

(i) consequential,

claims, demands, proceedings, losses, damages, liabilities, deficiencies, costs and
expenses (including without limitation, all legal and other professional fees and

disbursements, interest, penalties and amounts paid in settlement, whether from a
third person or otherwise);
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(n) “Notice of Award” has the meaning set out in Part C - Form of Tender;

(o) “Notice to Proceed” has the meaning set out in Part C - Form of Tender;

(p) “PST” means the provincial sales tax payable and imposed pursuant to the Provincial
Sales Tax Act (British Columbia), as amended or replaced from time to time;

() “Specifications” means the portion of the Tender Documents consisting of the written
requirements and standards for products, systems, workmanship, quality, and the
services necessary for the performance of the Work;

n “Substantial Performance” means substantial performance of the Work or any portion
thereof to which the concept of Substantial Performance is intended to apply such
that, though not necessarily totally complete, it is ready for full use as intended
and/or is fully functional as intended as a completed project and the Engineer in
writing in accordance with the Contract has certified it as such;

(s) “Tender” means a tender submitted to the City in response to the ITT;

() “Tender Contract” means the contract between the City and each Tenderer governing
the ITT process;

() “Tender Documents™ means the documents identified as such in Part A - Introduction
part of the ITT;

(v) “Tenderer’” means a person or organization submitting a Tender;

(w) “Tender Price” means the monetary amount a Tenderer proposes in its Tender, in the
space provided therefor in the Form of Tender, as its all-inclusive, total fee, including,
without limitation, all applicable taxes, to carry out and complete the Work in
accordance with the Contract;

x) “Total Performance” means, as certified in writing by the Engineer in accordance with
the Contract, the total, complete performance of the Work, or any part thereof to
which the concept of Total Performance is intended to apply, as required under the
Contract, including correction of all deficiencies, but excluding any warranty work
required during warranty periods under the Contract;

W “Work” means the total construction and related services required by the Tender
Documents; and

2 “Work Site” or ““Site” means the place or places where the Work is to be carried out.

All other capitalized terms used in the ITT have the meanings given to them elsewhere in the

ITT.

1.2 Interpretation

(a) In the Tender Documents, any reference to the masculine, the feminine or the neuter
includes the others unless the context requires otherwise. Also, any reference to the
singular includes the plural where appropriate.

(b) If there is a conflict between (i) the Specifications and Drawings and (ii) the other

Tender Documents, the other Tender Documents shall prevail over the Specifications
and Drawings.
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2.1

2.2

2.3

2.4

2.5

2.6

2.7

2.8

2.9

3.0

3.1

LANDFILL
PART B - TERMS AND CONDITIONS OF ITT PROCESS
(© In these Tender Documents, the word “should” and the terms “is asked to” and “are
asked to” are used to denote actions or Tender inclusions that, while not mandatory,
are strongly recommended. In contrast, the terms “will”, “shall”, “must”, “is to”,
“are to”, “is required to” and “are required to” are used to denote mandatory

requirements of the ITT. If a Tenderer is uncertain as to whether or not a particular
action or Tender inclusion is mandatory, the Tenderer should submit an inquiry to the
Contact Person.

SUBMISSION INSTRUCTIONS

Each Tenderer must complete its Tender on the Form of Tender and submit its Tender in
accordance with the instructions set forth on the cover page of the ITT and elsewhere herein.

Any Tender received after the Closing Time may be returned unopened to the Tenderer.
Faxed or emailed Tenders and/or other documents will not be accepted.

Each Tender must be signed by an authorized signatory or authorized signatories of the
Tenderer (as necessary for due execution on behalf of the Tenderer). Each Tender by a
company or partnership should specify the full legal name of the legal entity submitting the
Tender.

All blank spaces in the Form of Tender should be filled in and all schedules completed. Any
failure by a Tenderer to complete the Form of Tender may result in preference being given to
competing Tenderers. All prices and notations should be legibly written in a non-erasable
medium. Erasures, interlineations or other corrections should be initialled by an authorized
signatory of the Tenderer.

Subject to any alternatives or options in respect of which the City requests pricing or other
information in a Schedule to the Form of Tender, Tenders are to be all inclusive and without
gualification or condition.

The City may, at any time and for any reason, extend the Closing Time by means of a written
amendment published on the City’s website, as set out in Part A - Introduction.

A Tenderer that has already submitted a Tender may amend its Tender prior to the Closing
Time: a) by submitting an amendment identifying a plus or minus variance to the Tenderer’s
Tender Price; or b) by sending in a completely new Tender, clearly indicating it replaces the
previously submitted Tender. Any such revision must clearly identify the ITT number and the
Closing Time. A Tender revision submitted as aforesaid shall effectively amend the Tender and
the City shall only review and evaluate the Tender as amended.

The City will not be responsible for any cost incurred by any Tenderer in preparing a Tender.
BONDS

Tenders will be irrevocable and each offer made therein shall remain open for acceptance by
the City for a period of ninety (90) calendar days after the Closing Time. Each Tender must be
accompanied by a bid bond valid for a period of ninety (90) calendar days commencing on the
Closing Time, payable to the “City of Vancouver”, in the amount of ten percent (10%) of the
Tender Price, and not a dollar amount, as a guarantee of the due execution of a Contract and
the delivery of the performance bond and labour and materials payment bond required by the
Form of Tender. The forms of these bonds are to be those issued by the Canadian Construction
Documents Committee as follows:
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3.2

3.3

3.4

4.0

4.1

4.2

4.3

5.0

5.1

Bid Bond: CCDC 220 (latest)
Performance Bond: CCDC 221 (latest)
Labour and Material Payment Bond: CCDC 222 (latest)

Each Tender must be accompanied by a “Consent of Surety”, substantially in the form provided
as a schedule to the Form of Tender, duly completed by a surety company authorized and
licensed to carry on business in British Columbia.

The bid bonds of unsuccessful Tenderers will be returned to them as soon as possible after the
Contract is awarded and the bid bond of the Tenderer to whom the award is made will be
returned upon execution of the Contract, delivery of a performance bond for 50% of the Tender
Price and a labour and material payment bond for 50% of such price, commencement of the
Work, and compliance with any other conditions set out in the Form of Tender. The cost of all
bond premiums must be included in the Tender Price.

All bonds must be issued by a surety company authorized and licensed to carry on business in
British Columbia.

TENDER PRICE

Subject to any adjustment for changes to the Work, which is approved by the City in
accordance with the Tender Documents or Contract Documents, the Tender Price shall be the
maximum compensation owing to the Contractor for the Work and the Contractor’s
compensation shall cover and include all profit and all costs of supervision, labour, material,
equipment, overhead, financing and all other costs and expenses whatsoever incurred in
performing the Work.

If unit prices or other price breakdowns are requested in a schedule to the Form of Tender,
such information should be included in the Tender. Furthermore, if such unit prices or other
price breakdowns are requested in a schedule to the Form of Tender, such amounts may be
used to compute interim progress payments and will be reviewed by the City in its evaluation
of Tenders; therefore Tenderers should ensure that such amounts accurately reflect their costs
for each item. A Tenderer may be required to justify any submitted unit price or other price
breakdown.

If an itemized breakdown of the Tender Price is requested in a schedule to the Form of Tender,
the City may delete any items in order to meet any budget limitation and award a Contract for
only the remaining items to a Tenderer who is agreeable thereto.

ACCEPTANCE OF TENDERS

Despite anything to the contrary contained in the ITT or the Tender Documents:

(a) the City need not accept the Tender with the lowest Tender Price or any Tender at all
and may reject any and all Tenders at any time, cancel and withdraw the ITT at any
time without prior notice or further explanation or accept any Tender, regardless of
Tender Price, that is considered advantageous to the City;

(b) acceptance of any Tender in whole or in part is contingent on funds being approved
and a contract award being made by, or pursuant to authority delegated by, Vancouver
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City Council and the compliance of the Tenderer with the conditions required to be
satisfied upon receipt of a Notice of Award;

(©) Tenders which do not conform to the requirements of the ITT may or may not be
disqualified or rejected, and the City may or may not waive any non-conformity,
including any material non-conformity, irregularity or anomaly, and including any non-
compliance as to the timing of delivery of anything required by or any other
requirements of the ITT, and the City may at its sole discretion elect to retain for
consideration Tenders which are non-conforming because they do not contain the
content or form required by the ITT or because they have not complied with the
process for submission set out in the ITT.

(d) Where the City, in its sole discretion, is of the view that there is anything in any
Tender(s) which causes uncertainty about the meaning or intent of any part(s) thereof
and which cannot be resolved or clarified from examination of the contents of the
Tender(s), then whether or not any such uncertainty actually exists on the face of the
Tender, the City may, at any time prior to any Contract award, solicit and/or accept
clarification therefor from the Tenderer. Such clarifications may include the City’s
solicitation and/or acceptance of further documentation or information which will then
form part of the Tender. The City’s solicitation and/or acceptance of such
clarifications from any Tenderers may be exercised without any duty or obligation to
inform any other Tenderers thereof or to allow them to modify their Tenders in any
way, and the City will have no liability to any Tenderer for any Losses of any kind as a
result of any such solicitations and/or acceptances of such clarifications.

(e) The City’s acceptance of any Tender will be based on the City’s evaluation of Tenders
to determine which of them, if any, in the City’s opinion, offers the best overall value
to the City taking into account its objectives, goals, resources, policies and any other
considerations it may wish to apply. While Tender Price will be an important
consideration in that evaluation, the City may take into account other factors affecting
overall value, including, without limitation, any concerning methodology proposed,
sustainability or Tenderer work history, reputation or experience. The City may also
consider overall net impact of Tender Prices on City finances (including both capital
and operating costs).

U] If the City determines that all Tender Prices are too high or that none of the Tenders
offers the City the overall value it seeks, all Tenders may be rejected.

(9) The City, on its own initiative, prior to accepting any Tender, may negotiate and reach
agreement with any one or more Tenderers, whose Tenders, in the City’s opinion, offer
it the best overall value, to change the scope of the Work and/or modify a Tender
and/or the Contract, and the City may do so in each and every case without having any
duty or obligation of any kind to inform any other Tenderers thereof or to allow them
to modify their Tenders in any way as a result thereof, and the City will have no
liability to any other Tenderer for any Losses of any kind resulting therefrom.
Notwithstanding the foregoing, all Tenders when submitted to the City pursuant to the
ITT must nevertheless conform to the requirements of the ITT and must not propose
any variations to the Work or the Contract.

(h) Each Tenderer acknowledges and agrees that the City will not in any circumstances be
liable to the Tenderer for any Losses of any kind it may suffer, incur or experience as a
result or arising out of its submission of a Tender hereunder, the City’s acceptance or
non-acceptance of the Tender or any part thereof, any breach by the City of the
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6.0

6.1

6.2

7.0

7.1

7.2

Tender Contract between the City and the Tenderer or any Tender acceptance and/or
Contract award made not strictly in accordance with the contents of ITT.

0] The City may award a Contract on the basis of policies and preferences not stated in
the Tender Documents or otherwise than as stated in the Tender Documents.

34) Prior to any Contract award, a Tenderer may be required to demonstrate financial
stability. Should the City so request, a Tenderer may be required to provide annual
financial reports or a set of financial statements prepared by an accountant.

(k) Any and all City guidelines or policies applicable to the ITT will not give rise to any
legal rights on the part of any Tenderer, Contractor, subcontractor, supplier, or other
person as against the City and will in no case create any liability on the part of the
City. In particular, but without limitation to the foregoing, the City’s Procurement
Policy, as amended or replaced from time to time, is merely an internal guideline for
the City and does not create any legal rights for any Tenderer or anyone else or impose
upon the City any legal obligations to any Tenderer or anyone else with respect to the
ITT.

()] The City may reject any Tender by a Tenderer that has engaged in collusion with
another Tenderer or otherwise attempted to influence the outcome of the ITT other
than through the submission of its Tender.

(m) The City, in its sole discretion, may elect to accept for consideration Tenders that
contain conditions or qualifications that are in the nature of corrections of typos or
internal inconsistencies in the ITT or the Form of Agreement or that represent
immaterial changes to the Form of Agreement and do not consist of changes of
substance or changes to allocations of risk, or with respect to the scope of any Work,
that are for the avoidance of uncertainty only and do not in substance involve any
deviation from the requirements of the ITT. This Section 5.1(m) is a reservation of
rights for the benefit of the City and no Tenderer may rely on this paragraph to qualify
its Tender.

AWARD OF CONTRACT

Award of a Contract will be subject to approval by, or pursuant to authority delegated by, the
City’s Mayor and Council and the Tenderer’s compliance with the conditions required to be met
upon receipt of the Notice of Award.

Any successful Tenderer will become a Contractor and will be required to sign a Contract with
the City, subject to any amendments approved by the City in writing.

EXAMINATION OF TENDER DOCUMENTS

Each Tenderer should carefully examine all Tender Documents and must also satisfy itself of
the extent of the Work. Each Tenderer must make its own estimate of the facilities and
difficulties attending the performance and the completion of the Work.

No allowance will be made on behalf of a Contractor for any error, omission or negligence on
the Contractor’s part or for non-compliance with the requirements of the foregoing clause 7.1.

February 11, 2020 Page B-6



INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
PART B - TERMS AND CONDITIONS OF ITT PROCESS

8.0 SITE EXAMINATION/PRE-SUBMISSION DUE DILIGENCE BY TENDERER

8.1 Tenderers should make a careful examination of the Work Site and investigate and satisfy
themselves at their own risk and expense as to all matters relating to the nature and extent of
the Work, the means of access to the Work Site, the extent of required coordination with
public use of adjacent areas, and any and all matters which are referred to in the
Specifications and Drawings and other Tender Documents, or which are necessary for the full
and proper completion of any Work or are required by the conditions under which it must be
performed. No allowance will be made subsequently for any error, negligence, interpretation,
or misinterpretation on a Contractor’s part.

8.2 The City and the Engineer do not make any representations or warranties concerning the
completeness or accuracy of Work Site and geotechnical information (if any) provided in or
with the Tender Documents, and each Tenderer must evaluate such information as part of its
overall assessment of actual Work Site conditions.

8.3 If any Tenderer wishes to evaluate any Work Site conditions, and, for that purpose, requires
access or documents from the City beyond the access and documents already provided for in
the ITT, the City encourages the Tenderer to submit a written request to the City as far in
advance of the Closing Time as is possible. The City will then consider whether or not to
facilitate the request. In response to such a request, the City may elect to, itself, undertake a
particular study and distribute the results to all Tenderers.

9.0 INTERPRETATION AND CLARIFICATIONS

9.1 If any Tenderer is in doubt as to the correct interpretation of any part of the Specifications,
Drawings, or other Tender Documents, the Tenderer should request an interpretation of the
same from the City by the time stated in Part A - Introduction, Section 6.3. In the absence of
such a request, the Tenderer’s Tender will be presumed to be based upon the interpretation
that may be subsequently given in accordance with the Contract Documents, after award of a
Contract.

9.2 Prior to the Closing Time, requests for clarification of the Specifications, Drawings, or other
Tender Documents may be answered in writing by the City and sent to all prospective
Tenderers who have submitted a Response Notification Form on or before the indicated
deadline. The City is not responsible for any other explanations or interpretations of the
Specifications, Drawings or other Tender Documents.

10.0 PRODUCT APPROVAL

10.1  Wherever any material, machinery, equipment or fixture (any “Product™) is specified or shown
in the Tender Documents by reference to a proprietary item, product or model number,
catalogue number, manufacturer or trade name or similar reference, each Tenderer obligates
itself to submit its Tender and, if applicable, accept award of a Contract based upon the use of
such Product. Use of any such reference in the Tender Documents is intended to establish the
measure of quality which the City (or its Engineer) has determined to be requisite and
necessary for the Work. Where two or more Products are shown or specified, the Contractor
has the option of which to use.

10.2  For approval of Products other than those specified in the manner described in the preceding
paragraph, a Tenderer should submit in writing to the City, at least five business days prior to
the Closing Time, a request for approval thereof. Such requests for approval must clearly
define and describe the Product for which approval is requested. Requests should be
accompanied by manufacturer’s literature, specifications, drawings, cuts, performance data or
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10.3

11.0

11.1

11.2

11.3

12.0

12.1

13.0

13.1

14.0

14.1

14.2

15.0

15.1

other information necessary to completely describe the items. Approval by the City will be
given only in the form of an addendum to the Specifications issued by the City.

Approvals of non-specified Products pursuant to the preceding paragraph shall be effective only
if such Products conform technically to the Specifications.
INSURANCE
Each Tenderer should ensure that it can maintain the insurance described in the Form of
Agreement (Part D).
The Tenderer should complete and submit the “Certificate of Existing Insurance” attached as a
Schedule to the Form of Tender, together with the “Undertaking of Insurance” attached as a
Schedule to the Form of Tender.
Following Contract award, a successful Tenderer will be required to complete a “Certificate of
Insurance” for the Work, a copy of which is attached as a schedule to the Form of Tender.
WORKSAFEBC
The Tenderer should ensure that it can comply with all WorkSafeBC requirements, as described
in the Form of Agreement (Part D).
LABOUR RATES AND EQUIPMENT

Tenderers should provide, if requested in a schedule to the Form of Tender, the force account
labour and equipment rates setting out the all-inclusive hourly rates for all applicable types of
equipment as well as the all-inclusive hourly rates for all applicable categories of labour, which
rates will then apply pursuant to any Contract.

LISTS OF SUBCONTRACTORS AND SUPPLIERS

Tenderers must provide, if requested in a schedule to the Form of Tender, lists of proposed
subcontractors and suppliers, specifying the name and address of, and the portion of the Work
to be completed by, or the equipment or materials to be supplied by, each proposed
subcontractor or supplier.

The City reserves the right to object to any of the proposed subcontractors or suppliers listed
in a Tender. If the City objects to a listed subcontractor or supplier, then the City will permit
a Tenderer to propose a substitute subcontractor or supplier acceptable to the City. A
Tenderer will not be required to make such a substitution and, if the City objects to a listed
subcontractor or supplier, the Tenderer may, rather than propose a substitute subcontractor or
supplier, consider its Tender rejected by the City and, by written notice, withdraw its tender.
The City shall, in that event, return the Tenderer’s bid security.

TAXES AND FEES

The successful Tenderer will be required to obtain and pay for any applicable municipal,
provincial and federal permits and licences necessary for the proper completion of the Work.
The City will not be liable in any manner for the same, and the successful Tenderer agrees to
indemnify and save the City harmless from and against all claims and Losses in relation to
obtaining and paying for any applicable municipal, provincial and federal permits and licences
necessary for the proper completion of the Work.
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15.2

Each Tenderer’s Tender Price (and each other price offered by the Tenderer in its Tender, if
applicable) must, unless otherwise expressly stated, be inclusive of all applicable municipal,
provincial, federal and other taxes, and all customs and excise duties and other assessments
and charges, including sales taxes assessed upon the sale of goods and services to the City
under the Contract, and the successful Tenderer agrees to indemnify and save the City
harmless from and against all claims which shall be made with respect thereto.

16.0 NON-RESIDENT WITHHOLDING TAX

16.1

Tenderers are advised that, if the Contractor is not a resident of Canada, federal tax
legislation may require that a certain percentage of any Contract Price otherwise payable to
the Contractor be withheld by the City and remitted to the Receiver-General for Canada. The
percentage required to be withheld and remitted varies depending on, among other things, the
country of residence, the provisions of any applicable tax treaties and the nature of the
payment. Non-resident Tenderers may contact the Vancouver office of the Canada Revenue
Agency for further details. Under any Contract, any and all money so withheld and remitted
shall be treated as a payment to the Contractor against the Contract Price.

17.0 NO CLAIM AGAINST THE CITY

17.1

17.2

The Tenderer acknowledges and agrees that the City will not be in any way liable to the
Tenderer for any Losses of any kind suffered, incurred or experienced by the Tenderer in
connection with the ITT, including, without limiting the generality of the foregoing, any Losses
of any kind suffered, incurred or experienced by the Tenderer and directly or indirectly caused
by any act or omission of the City or breach of any agreement or duty by the City, express or
implied, and by submitting a Tender each Tenderer shall be deemed to have agreed that it has
no claim whatsoever against the City for any such Losses.

The Tenderer will indemnify the City and its employees, advisors or representatives (including
the Engineer) and hold them harmless from and against any and all demands, claims, actions or
suits or threatened demands, claims, actions or suits against the City or any of its employees,
advisors or representative (including the Engineer) by any of the Tenderer’s subcontractors or
materials or equipment suppliers alleging, demanding, claiming or pleading Losses by:

(a) a breach of the Tender Contract by the City or any of its employees, advisors or
representatives (including the Engineer);

(b) an unintentional tort, of the City or any of its employees, advisors or representatives
(including the Engineer), occurring in the course of conducting the ITT; or

(© liability on any other basis related to the ITT or the Tender Contract.

18.0 DISPUTE RESOLUTION

18.1

Any dispute relating in any way to the ITT, except only disputes arising between the City and
any Tenderer to whom the City has made an award of a Contract and which arise under such
Contract, will be resolved by arbitration in accordance with the Commercial Arbitration Act
(British Columbia), amended as follows:

€)) The arbitrator will be selected by the City's Director - Supply Chain Management;

(b) Sections 17.1 and 17.2 above will:

(i) bind the arbitrator, the Tenderer and the City; and
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(i) survive any and all awards made by the arbitrator; and
(c) The Tenderer will bear all costs of the arbitration.
19.0 CONFIDENTIALITY AND PRIVACY

19.1 Each Tender, once submitted to the City, will be held in accordance with the City’s role as a
public body required under Information and Privacy Legislation to protect or disclose certain
types of records according to certain statutory rules. Each Tender, upon submission to the
City, will be received and held in confidence by the City, unless and to the extent that it is or
must be disclosed pursuant to Information and Privacy Legislation or other applicable legal
requirements, and except that the City may publicly disclose information about or from
Tenders, including without limitation names and prices, in the course of publicly reporting to
the Vancouver City Council about the ITT.

19.2  Unsuccessful Tenderers shall, forthwith at the City’s request, destroy or return to the City all
copies and originals (in any format or medium) of the Tender Documents.

20.0 RELEASE OF INFORMATION RESTRICTED

20.1  The release of information about Tenders is restricted. Tenderers may attend the opening and
registering of Tenders (referred to on the cover page of the ITT) in order to obtain information
concerning the names of the other Tenderers who have submitted a Tender and the Tender
Price shown on each Form of Tender. However, no other information is anticipated to be
disclosed by the City.
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Tender of:

Legal Name of Person, Partnership or Corporation
(the “Tenderer™)

Business Address:

Postal or Zip Code:

Cheques Payable to/Remit
to Address:

Postal or Zip Code:

Key Contact Person:

Telephone No.: Fax No.:
E-mail:

Tax Registration Numbers

(as applicable):

Dun & Bradstreet Number WorkSafeBC

(if available):

Account Number:

City of Vancouver Business
License Number (or, if
available, Metro West Inter-
municipal Business License
Number):

Date, Jurisdiction
and Form of
Organization (as
applicable):
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1.0

2.0

3.0

TENDER PRICE AND SCHEDULE

Having carefully read and examined the Tender Documents, and on agreeing to the terms and
conditions set out in Parts A and B of the ITT, the undersigned Tenderer (for purposes of this
Tender, the “Tenderer”) offers to complete the Work and to furnish all plant, tools,
equipment, labour, products, material and supervision necessary therefor, and to enter into an
agreement in the form of the Form of Agreement set forth as Part D of the ITT to execute the
Work, for the Tender Price specified below.

ITT NO. PS20200148 CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS
WORKS, & LEGACY PIPE - VANCOUVER LANDFILL

The Tender Price (including all costs, taxes and fees)(as per Schedule A), is
dollars
and cents ($ )

The Tender Price includes all PST and GST.

The Tenderer’s offer to complete all of the Work is an offer made according to the following
schedule:

€)) The Work will begin by May 21, 2020, subject to the City issuing a Notice to Proceed.
(b) Substantial performance of the Work will occur by January 8, 2021.

(c) Total performance of the Work will occur by February 15, 2021.

ELECTRONIC PAYMENTS ACKNOWLEDGEMENT

If awarded a contract, the Tenderer agrees that all payments to be made by the City will be by
electronic funds transfer, and for that purpose the Tenderer will provide the City with the
necessary banking information to facilitate this process.

IRREVOCABILITY; NOTICE OF AWARD

The Tenderer agrees that this Tender is irrevocable and open for City’s acceptance for a period
of ninety (90) calendar days commencing at the Closing Time, even if the Tender of another
Tenderer is accepted by the City prior to that time. If within that period the City delivers to
the Tenderer a written notice by which the City accepts the Tender (a “Notice of Award”), the
Tenderer will, within ten (10) Working Days of the receipt of the Notice of Award, deliver to
the City:

(@) a performance bond and a labour and material payment bond, each in the amount of
fifty percent (50%) of the Tender Price, issued by a surety licensed to carry on the
business of suretyship in the province of British Columbia, and in a form acceptable to
the City;

(b) a detailed construction schedule consistent with the preliminary construction schedule
included in this Tender, which indicates the timing of the major activities of the Work
and provides sufficient detail of the critical events and their inter-relationship to
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(©)

(d)

(e)

U]
(@)

(h)

demonstrate such Work will be performed in accordance with the completion dates
stated in this Tender;

a detailed traffic management plan addressing vehicular and pedestrian movement,
safety and access with specific detailing on methods, signage and materials used to
maintain Work Site operations and access to staff and public users of the Work Site;

a detailed Work Site-specific safety and health plan addressing as a high-level overview
the health and safety issues including, but not limited to hazards, mitigation measures,
site orientations, safety meetings, first aid attendant requirements, and training
requirements and record keeping;

a WorkSafeBC number and a “clearance letter” confirming that the Tenderer is in
WorkSafeBC compliance;

banking details to support payments by Electronic Funds Transfer (EFT);
a completed and signed Certificate of Insurance (in the form attached as a schedule to
this Form of Tender) indicating that all of the insurance coverage required by the

Contract is in place; and

a completed Contractor’s Pre-Contract Hazard Assessment Form (in the form of
Schedule 11 to the Form of Agreement).

4.0 NOTICE TO PROCEED

The Tenderer agrees that upon the City’s receipt and acceptance (in the City’s discretion) of
the required submissions listed above, the Tenderer will, within two (2) Working Days, execute
the Contract and all other Contract Documents requiring execution (in each case, as prepared
by the City for execution) and return them to the City as executed and that, upon the City’s
receipt and acceptance thereof, the City may deliver to the Tenderer a Notice to Proceed and
the Tenderer will then:

(@)

(b)

commence the relevant Work within two (2) Working Days of the receipt of the Notice
to Proceed or such longer time as may be otherwise specified in the Notice to Proceed;
and

issue and post a “Notice of Project” as and when required under section 20.2 of the
Occupational Health & Safety Regulation (BC Regulation 296/97) and at the same time
provide the City with a true copy thereof.

5.0 CONDITIONS

(@)

The Tenderer agrees that if the Tenderer receives a Notice of Award or a Notice to
Proceed and fails or refuses to comply with the requirements stated in the foregoing
clause 3.0 or clause 4.0, as the case may be, then such failure or refusal will be
deemed to be a repudiation of the Tender Contract and refusal to enter into the
relevant Contract and the City may, on written notice to the Tenderer, award the
Contract to another party. It is further agreed that, as full compensation on account of
damages suffered by the City because of such failure or refusal, the bid security shall
be forfeited to the City in the amount equal to the lesser of:

0] the face value of the bid security; and
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(i) the amount by which the Tender Price is less than the amount for which the
City contracts with another party to perform the Work.

(b) The lowest or any submitted Tender will not necessarily be accepted. The City
reserves the right to reject this Tender at any time without further explanation and to
accept any Tender considered advantageous to the City.

(©) The schedules attached to this Form of Tender are an integral part of the same.
6.0 ADDENDA, AMENDMENTS AND QUESTIONS AND ANSWERS
The Tenderer acknowledges receipt of the following addenda, amendments and questions and
answers to the Tender Documents:
Addendum No.
Amendment No.
Questions and Answers No.
The Tenderer agrees that it thoroughly understands and accepts the terms and conditions
contained therein.
7.0 CERTIFICATION
The Tenderer represents and warrants that this Tender complies in all respects with the Tender
Documents.
8.0 LABOUR
The above stated price is based on the Work under the Contract being performed by
union/non-union labour. (Delete “union” or “non-union” as applicable).
February 11, 2020 Page FT4

Name of Tenderer Initials of Signing Officer(s)



INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
PART C - FORM OF TENDER

9.0 CONTRACT TERMS IN THE ITT

Without limitation, the Tenderer expressly agrees with the City to all of the terms and
conditions set forth in Part A and Part B of the ITT and that it is bound thereby.

SIGNED on behalf of the Tenderer this day of 20 by the duly
authorized signatory or signatories of the Tenderer:

Per:

Name and Title:

Per:

Name and Title:

If the Tenderer has a corporate seal, the If the Tenderer is an individual, a proprietorship or a
corporate seal should be applied in the partnership, the above signature(s) should be
space below: witnessed:

Witness signature

Witness name

Witness address
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SCHEDULE “A”
SCHEDULE OF QUANTITIES AND PRICES

EACH TENDERER MUST COMPLETE THIS SCHEDULE A, AS AMENDED, IN FULL. EACH PAGE OF THIS
SCHEDULE A MUST BE INITIALLED BY THE SIGNATORIES OF THE FORM OF TENDER. TENDERS MUST
NOT BE SUBMITTED WITHOUT A COMPLETED AND DULY EXECUTED SCHEDULE A.

NOTE: The contents of this Schedule A are contained on a separate Excel spreadsheet which can be
found on the FTP site specified in the Part A - Introduction - Section 3.2 part of the ITT. The
Tenderer’s detailed pricing for the Work (the “Tender Price”) is to be entered into that Excel
spreadsheet and submitted with the Tender in the form of one completed hard copy thereof; and one
electronic or digital copy thereof on a USB stick or flash drive. Each hard copy should be initialled by
the signatories of the Form of Tender.

The Tender Price is to be itemized, apportioned and set out in detail on the Excel spreadsheet for this
Schedule A in accordance with the table shown thereon. The prices Tenderers put into each of the
numbered rows of the table shall include (i) labour, material and other costs, (ii) overhead and profit,
(iii) PST, and (iv) all other taxes, duties, assessments, charges and fees, except for GST. GST shall be
shown separately on the row provided therefor.

NOTE:

e EVERY ROW OF THE TABLE SHOULD BE COMPLETED WITH A DOLLAR AMOUNT, EVEN IF THAT
DOLLAR AMOUNT IS $0.00.

e Prices should be PST-inclusive. Only GST is to be shown as a separate line item.

The sum of the amounts shown in the table below should equal the Tender Price stipulated in the
space provided in the Form of Tender which, for greater certainty, is the Tenderer’s proposed Contract
Price for a Contract to complete all of the Work.
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SCHEDULE “B”

PRELIMINARY CONSTRUCTION SCHEDULE

The Work is expected to begin by May 21, 2020 and substantial performance is targeted for Jan 8,
2021. Please clearly define time requirements for project milestones identified in the table below. If
necessary, please add an attachment to this Schedule.

For further information on schedule and construction sequencing requirements please review Schedule
2 - Specifications and Drawings.

TABLE 1 - PROJECT MILESTONES

Milestone Date of Completion
Notice of Award April 28, 2020
Project Kickoff Meeting May 19, 2020
Contractor Mobilization May 21, 2020
Substantial Performance January 8, 2021
Total Performance February 15, 2021

Additional pages may be attached to this page. Each such additional page is to be clearly marked
“ITT No. PS20200148, FORM OF TENDER - SCHEDULE B”, and is to be signed by the Tenderer.
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SCHEDULE “C”
SUBCONTRACTORS AND SUPPLIERS
1.0 SUBCONTRACTORS
The Tenderer intends to use the following subcontractors for the portions of the Work identified below.
All subcontractors who will perform any portion of the Work should be listed. The Tenderer must utilize

only those Subcontractors named in Schedule "C"; any substitutions require prior written approval from
the Engineer. The Tenderer should supply CV's for all Subcontractors and Suppliers listed below.

Subcontractor Address Type of Work

Some companies known to provide Work related services are:

- Pipe Welding: Iconix (former Corix), Sandale, ISCO.

. HDPE Pipe Supplier: Iconix (former Corix), ISCO.

. Hydro Excavating: McRae’s, Hydrovac.

. Aggregate, Concrete and Asphalt Testing: Metro Testing, Valley Testing, Wood Environment.

Note that the above list is not an endorsement or pre-qualification of any kind for those listed and is
not an all-inclusive list for the purposes of this Tender.

Additional pages may be attached to this page. Each such additional page is to be clearly marked
“ITT No. PS20200148, FORM OF TENDER - SCHEDULE C”, and is to be signed by the Tenderer.
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE “‘C” (PART C - FORM OF TENDER)

2.0 SUPPLIERS

The Tenderer intends to use the following suppliers and manufacturers for the Work. The Tenderer
must utilize only those Suppliers and Manufacturers named in Schedule "C"; any substitutions require
prior written approval from the Engineer.

Supplier Manufacturer Supplier Address Item

Some manufacturers known to supply Work related products are:
* Pipe: Chemline; Spears; ISCO; Performance;
* Valves: Chemline Plastics; DeZurik; Vahn-tech;.
e Pumps: Jeneer Group;
e Monitoring Devices: QED Environmental Systems;
= Flexible Hose: Kanaflex Corporation;
« Well Head Adapter: QED Environmental Systems.

The above list is not meant to be construed as an endorsement or pre-qualification of any kind for
those listed and is not an all-inclusive list for the purposes of this Tender.

Additional pages may be attached to this page. Each such additional page is to be clearly marked
“ITT No. PS20200148, FORM OF TENDER - SCHEDULE C” and are to be signed by the Tenderer.
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE “‘D”” (PART C - FORM OF TENDER)

SCHEDULE “D”

INTENTIONALLY DELETED
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INVITATION TO TENDER NO. PS20200148

CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER

LANDFILL
SCHEDULE “E” (PART C - FORM OF TENDER)

SCHEDULE “E”

FORCE ACCOUNT LABOUR & EQUIPMENT RATES

Tenderers should complete the following tables setting out the non-operated hourly rates for all
applicable types of equipment as well as the all-inclusive hourly rates for all applicable categories of

labour, which rates will then apply pursuant to any Contract.

TABLE 1 - SCHEDULE OF LABOUR RATES

Job Classification Regular Rate

Overtime Rate

h | h| BB B P
S R < AR S A S A R I - C ]

TABLE 2 - SCHEDULE OF EQUIPMENT RATES

No. of Overhead
No. Equipment Description Hourly Rate Hours And Profit | Total Price
$ $ $
$ $ $
$ $ $
$ $ $
$ $ $

Labour and materials rates must be inclusive of all taxes except for GST, and all assessments, benefits,
small tools, overhead and profits. Payment for Force Account Work performed by the Contractor,

including applicable mark-ups, shall be in accordance with GC. 73.

Additional pages may be attached to this page. Each such additional page is to be clearly marked
“ITT No. PS20200148, FORM OF TENDER - SCHEDULE E”, and is to be signed by the Tenderer.
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE ““F”” (PART C - FORM OF TENDER)

SCHEDULE “F”

FORM OF CONSENT OF SURETY

PROJECT:

Should it be required, we the undersigned Surety Company do hereby undertake to become bound as a
surety in an approved Contract Performance Bond and Labour and Material Payment Bond, each in the
amount of fifty percent (50%) of the awarded Contract Price for the fulfillment of the Contract, which
may be awarded to at the Tender Price set forth in the attached
Tender, which Performance Bond and Labour and Material Payment Bond we understand are to conform
to the applicable CCDC forms and be filed with the City within 10 Working Days of receipt of Notice of
Award of the Contract, unless otherwise directed by the City.

We hereby further declare that the undersigned Surety Company is legally entitled to do business in the
Province of British Columbia and that it has a net worth over and above its present liabilities and the
amounts herein set forth.

The Common Seal of
was hereto affixed in the presence of:
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE ““G” (PART C - FORM OF TENDER)

SCHEDULE “G”

INTENTIONALLY DELETED
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE ““H” (PART C - FORM OF TENDER)

SCHEDULE “H”
CERTIFICATE OF INSURANCE

(TO BE COMPLETED IF AWARDED THE CONTRACT)
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Appendix H
CITY OF CERTIFICATE OF INSURANCE

VANCOUVE] Project Specific Insurance

Section 7 a) — City staff to select the required # of days Written Notice before sending out for completion
Section 2 through 7 — to be completed and executed by the Insurer or its Authorized Representative

THIS CERTIFICATE IS ISSUED TO: City of Vancouver, 453 W 12" Avenue, Vancouver, BC, V5Y 1V4
and certifies that the insurance policies as listed herein have been issued to the Named Insured(s) and are in full force and effect as of
the effective date of the agreement described below.

NAMED INSURED: [must be the same name as the Permittee/Licensee or Party(ies) to Contract and is/are either an individual(s) or a
legally incorporated company(ies)]

MAILING ADDRESS:

LOCATION ADDRESS:

DESCRIPTION OF PROJECT/CONTRACT:
PS20200148 Construction Services for Phase 4 North Leachate, Gas Works,

BROPERPIHNSURANGE AhLiRISK COURSE OF CONSTRUCTION (Builder’s Risk Form) /INSTALLATION FLOATER

. Providing All Risk Coverage including Earthquake and Flood up to full replacement cost of the Project/Contract described above

. Naming the City of Vancouver as an Insured and containing a Loss Payee Clause in favour of the City of Vancouver stating that proceeds of
any claims against the Insurer be made payable to City of Vancouver as its interest may appear

INSURER: INSURED VALUES: (Full Replacement Cost value of Project)
TYPE OF COVERAGE: Limit: $

POLICY NUMBER: Deductible Per Loss: $

POLICY PERIOD: From to

WRAP UP LIABILITY INSURANCE (Occurrence Form) in the Joint Named Insureds of the Owner, City of Vancouver, Architects, Engineers,
Consultants, Sub-consultants, Contractors, and Subcontractors, including their officials, officers, employees, agents, and all participants engaged in
or connected with the above Project/Contract, including the following extensions:

' Personal Injury Check Additional Extensions where applicable and included:
\ Cross Liability or Severability of Interest [J Work below ground level over 3 metres
v Employees as Additional Insureds [ Excavation, shoring, underpinning, pile driving or caisson
' Blanket Contractual Liability [J Demolition, removal or weakening of support of property
' Broad Form Products and Completed Operations [ Blasting
' Broad Form Property Damage including Loss of Use [J Operation of hoist or attached machinery
v Non-Owned Auto Liability [] 24 months Completed Operations
[J 36 months Completed Operations
INSURER: POLICYNUMBER:
POLICY PERIOD: From To

LIMITS OF LIABILITY: (Bodily Injury and Property Damage Inclusive):

Per Occurrence:$ Aggregate:$ Deductible Per Occurrence:$

AUTOMOBILE LIABILITY INSURANCE for operation of owned and/or leased vehicles

INSURER: LIMITS OF LIABILITY:
POLICY NUMBER: Combined Single Limit: $
POLICY PERIOD: From to If vehicles are insured by ICBC, complete and provide Form APV-47.

OTHER INSURANCE (e.g. Contractors’ Equipment) — Please specify Name of Insurer(s), Policy Number, Policy Period, and Limit

POLICY PROVISIONS:

Where required by the governing contract, agreement, lease, permit or license, it is understood and agreed that:

a) SIXTY (60) days written notice of cancellation or material change resulting in reduction of coverage with respect to any of the
policies listed herein, either in part or in whole, will be given by the Insurer(s) to the Holder of this Certificate; the exception is
cancellation for non-payment of premiums in which case the applicable statutory conditions will apply;

b) All property insurance policies must contain a provision in which the Insurer(s), upon payment of a claim will waive all rights of
subrogation against the City of Vancouver, its officials, officers, employees or agents;

c) The insurance policy (policies) listed herein shall be primary with respect to the above described project/contract. Any insurance
or self-insurance maintained by the City of Vancouver shall be in excess of this insurance and shall not contribute to it.

SIGNED BY THE INSURER OR ITS AUTHORIZED REPRESENTATIVE

Dated:

PRINT NAME OF INSURER OR ITS AUTHORIZED REPRESENTATIVE, ADDRESS AND PHONE NUMBER

CERTIFICATE OF INSURANCE PS Form



INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE ““I”” (PART C - FORM OF TENDER)

SCHEDULE ““1”
CERTIFICATE OF EXISTING INSURANCE

(TO BE COMPLETED AND SUBMITTED WITH TENDER)
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Schedule |
CERTIFICATE OF EXISTING INSURANCE
CITY OF TO BE COMPLETED AND APPENDED TO THE PROPOSAL/TENDER

Section 2 through 8 — to be completed and executed by the Insurer or its Authorized Representative

THIS CERTIFICATE IS ISSUED TO: City of Vancouver, 453 W 12" Avenue, Vancouver, BC, V5Y 1V4
and certifies that the insurance policy (policies) as listed herein has/have been issued to the Named Insured and is/are in
full force and effect.

NAMED INSURED (must be the same name as the proponent/bidder and is either an individual or a legally
incorporated company)

BUSINESS TRADE NAME or DOING BUSINESS AS

BUSINESS ADDRESS

DESCRIPTION OF OPERATION
PS20200148 Construction Services for Phase 4 North Leachate, Gas Works, & Legacy Pipe - Vancouver Landfill

PROPERTY INSURANCE (All Risks Coverage including Earthquake and Flood)

INSURER Insured Values (Replacement Cost) -

TYPE OF COVERAGE Building and Tenants’ Improvements $

POLICY NUMBER Contents and Equipment $

POLICY PERIOD From to Deductible Per Loss $

COMMERCIAL GENERAL LIABILITY INSURANCE (Occurrence Form)

Including the following extensions: INSURER

\ Personal Injury POLICY NUMBER

\ Property Damage including Loss of Use POLICY PERIOD From to

v Products and Completed Operations Limits of Liability (Bodily Injury and Property Damage Inclusive) -
\ Cross Liability or Severability of Interest Per Occurrence $

\ Employees as Additional Insureds Aggregate $

\ Blanket Contractual Liability All Risk Tenants’ Legal Liability $

v Non-Owned Auto Liability Deductible Per Occurrence $

AUTOMOBILE LIABILITY INSURANCE for operation of owned and/or leased vehicles

INSURER Limits of Liability -

POLICY NUMBER Combined Single Limit $

POLICY PERIOD From to If vehicles are insured by ICBC, complete and provide Form APV-47.
[C] UMBRELLA OR [] EXCESS LIABILITY INSURANCE Limits of Liability (Bodily Injury and Property Damage Inclusive) -
INSURER Per Occurrence

POLICY NUMBER Aggregate $

POLICY PERIOD From to Self-Insured Retention $

PROFESSIONAL LIABILITY INSURANCE Limits of Liability

INSURER Per Occurrence/Claim $

POLICY NUMBER Aggregate $

POLICY PERIOD From to Deductible Per $

Occurrence/Claim
If the policy is in a“CLAIMS MADE” form, please specify the applicable Retroactive Date:

OTHER INSURANCE

TYPE OF INSURANCE Limits of Liability

INSURER Per Occurrence $
POLICY NUMBER Aggregate $
POLICY PERIOD From to Deductible Per Loss $
TYPE OF INSURANCE Limits of Liability

INSURER Per Occurrence $
POLICY NUMBER Aggregate $
POLICY PERIOD From to Deductible Per Loss $

SIGNED BY THE INSURER OR ITS AUTHORIZED REPRESENTATIVE

Dated

PRINT NAME OF INSURER OR ITS AUTHORIZED REPRESENTATIVE, ADDRESS AND PHONE NUMBER

Cert Exist Insurance



INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE ““J”” (PART C - FORM OF TENDER)

SCHEDULE “J”
UNDERTAKING OF INSURANCE
To: City of Vancouver

Re: PS20200148 CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, &
LEGACY PIPE - VANCOUVER LANDFILL

Dear Sirs:

We, the undersigned have completed, signed and attached the “Certificate of Existing Insurance”
enclosed with this undertaking and now also do hereby undertake and agree that if
(the “Tenderer™) is awarded a Contract, we will
insure the Contractor in accordance with the requirements of the Contract, the form of which is
included in the Tender Documents and will form part of the Contract Documents.

Dated at , British Columbia, this day of 20

By:

Title:

Full Corporate Name of Insurer:

The “Certificate of Existing Insurance” provided with the ITT should be completed and signed and
enclosed with this schedule, both of which are to be signed by the Insurance Company or an
authorized broker on behalf of the Insurance Company. A SEPARATE FORM (AND CERTIFICATE OF
EXISTING INSURANCE) SHOULD BE SIGNED FOR EACH POLICY IF THE TENDERER HAS MORE THAN ONE
INSURER OR BROKER FOR ITS POLICIES.
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE “K” (PART C - FORM OF TENDER)

SCHEDULE “K”
INTENTIONALLY DELETED
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE “L”” (PART C - FORM OF TENDER)

SCHEDULE ““L”

Intentionally deleted
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER

LANDFILL

SCHEDULE ““M” (PART C - FORM OF TENDER)

SCHEDULE “M”

LABOUR FORCE & WORKING HOURS

Tenderers should complete the following tables setting out the estimated labour force for manual
direct man-hours and manual indirect man-hours required to complete the Work inclusive of sub-

contractor employees.

ESTIMATED LABOUR FORCE FOR MANUAL DIRECT MAN-HOURS AND MANUAL INDIRECT MAN-HOURS

Classification

Contract or

Number of Labour

Period of Employment

Sub-contract Force From Week To Week Number
Number Following @ Following Award
Award of Contract of Contract
February 11, 2020 Page FT19

Name of Tenderer

Initials of Signing Officer




INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE ““M” (PART C - FORM OF TENDER)

TABLE 2 - WORKING HOURS

The Tenderer should complete the following table setting out the intended normal working hours.

Number of Working Hours

From (AM To (PM
(AM) (PM) (After deduction of breaks)

Monday

Tuesday

Wednesday

Thursday

Friday

Saturday

Sunday

Total Number of Working Hours per Week =

Additional pages may be attached to this page. Each such additional page is to be clearly marked
“ITT No. PS20200148, FORM OF TENDER - SCHEDULE M”, and is to be signed by the Tenderer.
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE ““N”” (PART C - FORM OF TENDER)

SCHEDULE “N”
PROPOSED KEY PERSONNEL

The Tenderers should provide details of its key personnel, in the table below, proposed to facilitate
and delivery the Work.

TABLE 1 - PROPOSED KEY PERSONNEL

Name Current Position and Key Duties Relevant Length of Experience
Responsibilities Under This Qualifications Service in in Current or
(Including the Contract and Training Current Equivalent
Nature of any Organisation Position
Supervisory or (Years)
Management

Responsibilities)

Additional pages may be attached to this page. Each such additional page is to be clearly marked
“ITT No. PS20200148, FORM OF TENDER - SCHEDULE N”, and is to be signed by the Tenderer.
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER

LANDFILL

SCHEDULE ““O” (PART C - FORM OF TENDER)

CASH FLOW FORECAST

The Tenderer acknowledges and accepts that the cash flow, or progress payment claims, forecast set
out in the form of Table 1 below will be used by the City for information purposes only and not for
Contract Price payment purposes. As indicate in the table below, the forecasts shall be monthly
forecasts for the duration of the Contract and they should be consistent with Schedule A - Schedule of
Quantities and Prices. Each month's forecast should represent the Tenderer's estimate for that month
of the net value of a prospective monthly progress payment claim therefor.

TABLE 1 - CASH FLOW FORECAST

MONTH

Description of Work for the Month

Forecast Value of
Progress Claim

Total Value

Additional pages may be attached to this page.

Each such additional page is to be clearly marked

“ITT No. PS20200148, FORM OF TENDER - SCHEDULE O”, and is to be signed by the Tenderer.
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
PART D - FORM OF AGREEMENT

CITY OF
VANCOUVER

INVITATION TO TENDER (“ITT””) NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE -
VANCOUVER LANDFILL

FORM OF AGREEMENT

between

and

CITY OF VANCOUVER

, 20
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INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
PART D - FORM OF AGREEMENT

This AGREEMENT (this “Agreement”) is made as of the day of

BETWEEN:
CITY OF VANCOUVER, having an office at
453 West 12™ Avenue
Vancouver, British Columbia, V5Y 1V4
(hereinafter referred to as the “Owner” or the “City”)
OF THE FIRST PART
AND:
[NTD: INSERT CONTRACTOR NAME/ADDRESS]
(hereinafter referred to as the “Contractor™)
OF THE SECOND PART
WHEREAS:
A. The Owner has appointed Sperling Hansen and Associates Inc. (the “Engineer”) to act as its

sole and exclusive agent for purposes of managing and administering the performance of the
Work by the Contractor in accordance with the Specifications, Drawings and other Contract
Documents; and

B. The Contractor agrees to perform the Work and to furnish all plant, tools, equipment, labour,
Products, materials, supervision and all other resources necessary therefor as hereinafter set
forth.

NOW THEREFORE THIS AGREEMENT WITNESSES as follows:
ARTICLE 1 ROLE OF THE ENGINEER

The Owner hereby designates and appoints the Engineer as its sole and exclusive agent for the purpose of,
on behalf of the Owner, managing and administering the performance of the Work, as set out in the
Contract Documents. Unless otherwise notified in writing by the Owner to the Contractor, the agency of
the Engineer shall continue for the entire duration of this Contract including the period of any guarantees
or warranties given by or through the Contractor. In the event of the revocation in writing of the agency
of the Engineer by the Owner, the Engineer shall have no further authority under this Contract, except as
may be specifically designated in writing by the Owner and agreed to in writing by the Engineer, and all
references to the Engineer in this Contract shall thereafter be deemed to be references to the Owner or to
such other person designated in writing to the Contractor. The Engineer may from time to time delegate
to a representative the performance of, or the authority to perform, the duties, responsibilities, rights and
obligations of the Owner in respect of which the Engineer has been designated and appointed as its sole
and exclusive agent.

ARTICLE 2 WORK

The Contractor will carry out the Work, and will furnish all materials, equipment, products, labour,
services and supervision necessary to carry out the Work as specified in and in accordance with all of the
Contract Documents.

All of the Work shall be done, performed or furnished by the Contractor in a proper and workmanlike
manner and in accordance with the requirements of the Contract Documents (as hereinafter defined).
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INVITATION TO TENDER NO. PS20200148

CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER

LANDFILL
PART D - FORM OF AGREEMENT

ARTICLE 3

CONTRACT DOCUMENTS

3.1 The following are the Contract Documents, whether or not attached to this Agreement:

@)

(b)
(©

()
(e)

this Agreement and the following schedules:

(i)
(i)

(iii)
(iv)
v)
(vi)
(vi)
(viii)
(ix)
()

(xi)
(xii)
(xiii)
(xiv)
(xv)
(xvi)
(xvii)
(xviii)

(xix)

Schedule 1 - General Conditions (the “General Conditions™);

Schedule 2 - Specifications and Drawings (the Specifications and Drawings listed in
but not attached to Schedule 2 are incorporated by reference);

Schedule 3 - Schedule of Quantities and Prices;

Schedule 4 - Subcontractors and Suppliers;

Schedule 5 - Construction Schedule;

Schedule 6 - Performance and Labour and Material Payments Bonds;
Schedule 7 - Insurance Certificates;

Schedule 8 - Force Account Labour and Equipment Rates;

Schedule 9 - Insurance;

Schedule 10 - Owners List of Known Workplace Hazards (City Pre-Contract Hazard
Assessment Form);

Schedule 11 - Contractor Pre-Contract Hazard Assessment Form;
Schedule 12 - Vancouver Landfill Site Safety Orientation/Agreement;
Schedule 13 - Vancouver Landfill Gas Safe Work Control Procedures;
Schedule 14 - Contractor Safety Absolutes;

Schedule 15 - Submittal Form Template;

Schedule 16 - Material Disclosure;

Schedule 17 - Summary of Submittals;

Schedule 18 - Cash Flow Forecast;

Schedule 19 - Contractor’s Key Personnel;

the Tender (incorporated by reference);

the Specifications and Drawings (i.e., those not included in Schedule 2 but incorporated
herein by reference);

the Traffic Management Plan (incorporated by reference); and

the Health and Safety Plan (incorporated by reference).
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INVITATION TO TENDER NO. PS20200148

CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER

LANDFILL
PART D - FORM OF AGREEMENT

The Contract Documents are complementary and what is called for by any one shall be as binding
as if called for by all. The intent and spirit of the Contract Documents is that the Contractor is
required to complete the Work in every detail within the times and for the purposes designated,
and that the Contractor shall furnish and do any and everything necessary for such purposes
notwithstanding any omission from the Contract Documents.

SCHEDULE OF WORK

The Contractor will commence the Work as directed in writing by the Owner.

The Contractor will perform the Work diligently and in accordance with the Construction
Schedule (the “Contract Time”), subject to the provisions of the Contract Documents for
adjustments to the Contract Time.

Time shall be of the essence in this Contract.

PAYMENT

Contract Price

The Contract Price (inclusive of all PST, GST and other taxes, duties assessments,
charges and fees, all permit and inspection costs, and all WorkSafeBC assessments
relating to the Work) to do, perform and supply all the Work in accordance with, and
perform all the obligations specified by, the Contract Documents is [To Be
Determined]

The GST payable by the Owner to the Contractor is [To Be Determined]. This amount
is included in the Contract Price.

The (i) aforesaid GST and (ii) the PST and all other taxes, duties, assessments, charges
and fees included in the Contract Price will be remitted by the Contractor to the
applicable authorities as and when the Owner pays the Contract Price to the Contractor
or as earlier required by applicable law.

All amounts are in Canadian dollars.

The Contract Price may be adjusted only as provided for in the Contract Documents.

Application for Payment

3.2
ARTICLE 4
4.1
4.2
4.3
ARTICLE 5
5.1
@)
(b)
(©)
(d)
(e)
5.2
(@)
(b)
©

During progress of the Work, the Contractor may make application to the Engineer for
payment, in the form approved by the Engineer, on or before the last day of every month
for any portion of the Work done to the date of the application, provided that the
Engineer may at any time require as a condition of payment the submission of
documentation set out in GC.60.

On Substantial Performance being certified in accordance with the procedures set out in
Section 2 of GC.60 and the value of the certified deficiencies being agreed upon, the
Contractor may make application to the Engineer for payment of the balance of all monies
then owing under this Contract to the Contractor, submitting also such documentation as
is required by GC 60.

On correction and completion of all deficiencies in the Work as set out in the Certificate
of Substantial Performance, the Contractor shall submit its application to the Engineer for
final payment, accompanied by the documentation required by GC 60.
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INVITATION TO TENDER NO. PS20200148

CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER

LANDFILL
PART D - FORM OF AGREEMENT

5.3 Payment

€) The payment for any Work under this Contract which shall be made to the Contractor by
the Owner shall not be construed as an acceptance of any Work as being in accordance
with the Contract Documents. The issuance of the Certificate of Total Performance shall
constitute a waiver by the Contractor of all claims except those previously made in writing
and still unsettled, if any, and specified by the Contractor in its application for final
payment pursuant to Section 5.2(c) above.

(b) Payments to the Contractor will be made by the Owner as follows:

(i)

(i)

(iii)

(iv)

V)

On or before the fifth day of the month following an application for payment
made by the Contractor, the Engineer will adjust, if necessary, and certify the
Contractor’s application for payment. Where the Engineer makes any changes to
the amount submitted by the Contractor for payment, the Contractor shall be
notified in writing within five Working Days and shall be given the opportunity to
defend the Contractor’s application without delay.

Within thirty calendar days of the date the Owner receives any Engineer-certified
application for payment, the Owner will make payment to the Contractor up to
the value of the completed Work as certified by the Engineer less any holdback
required by the Builders Lien Act and less the aggregate of any previous
payments, all in accordance with the Contract and with the Builders Lien Act (if
and to the extent applicable).

The Owner will, in addition to other holdbacks as provided by the Contract
Documents, be entitled to deduct and retain from payments otherwise due to the
Contractor, a maintenance security holdback in the amount of five percent of the
Contract Price (the “Maintenance Security Holdback™) to cover the cost of
corrections to the work that may be required under GC 51. The balance of the
Maintenance Security Holdback not required under GC 51, and remaining at the
end of the warranty period, shall be paid without interest to the Contractor.

The Contractor may substitute a letter of credit, in the amount of the
Maintenance Security Holdback, in a form and from a financial institution
acceptable to the Owner, for the Maintenance Security Holdback.

Where the Engineer has issued a certificate of completion in respect of a
subcontract to which the Contractor was a party, and where 55 calendar days
have elapsed since the issuance of the certificate without any claims of builders
lien being filed which arose under the subcontract, the Owner will release to the
Contractor any holdback amount retained pursuant to the Builders Lien Act for
such subcontract work.

After 55 calendar days have elapsed from the date of the Certificate of
Substantial Performance issued in accordance with GC.60 and upon the Engineer’s
satisfaction that no encumbrance, lawful claim or lien exists, the Owner will,
within a further ten calendar days, make payment to the Contractor of all monies
due under this Contract at the date of Substantial Performance, including the
release of all remaining Builders Lien Act holdback amounts, if any, but retaining
at least twice the estimated value of the certified deficiencies, and retaining the
Maintenance Security Holdback.
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5.4

(vi) Upon the issuance of the Certificate of Total Performance, the Owner will make a
final payment of all monies owing to the Contractor under the Contract, except
for the Maintenance Security Holdback, which shall be released as specified in
Section 5.3(b)(iii).

Interest on Overdue Payments

Where payment is hot made in accordance with the payment provisions contained in Section 5.3
above, the overdue amount shall bear interest at the lending rate of the Bank of Montreal for its
prime commercial customers and such interest shall be calculated from and after the date upon
which such payment was due and shall accrue until the date that payment of the overdue amount
together with interest is made. This interest obligation on the Owner shall constitute the sole
remedy of the Contractor for late payment.

ARTICLE 6 NOTICES

6.1

6.2

6.3

6.4

Unless otherwise specifically provided in the Contract Documents, all notices, instructions, orders
or other communications in writing shall be conclusively deemed to have been given to the
Contractor if delivered to the Contractor personally (or in the case of a company, to any of its
officers or directors personally), or to the Contractor’s superintendent or foreman, or delivered by
mail to the Contractor at the business address of the Contractor set forth below:

Contractor:

[NTD: Insert Contractor information]

Unless otherwise specifically provided in the Contract Documents all notices, requests, claims or
other communications by the Contractor shall be in writing and shall be given by personal delivery
or by registered mail addressed to the Owner at the following address:

Owner:

City of Vancouver

453 West 12™ Avenue

Vancouver, British Columbia

V5Y 1V4

Attention: [insert],

Engineer:

Sperling Hansen and Associates Inc.

[insert]

provided that, each notice, request, claim or other communication that this Agreement requires
to be directed to the Engineer shall be in writing and shall be given by the Contractor by personal
delivery or by registered mail, addressed to the Engineer at the address set forth below, with a
copy to the Owner at the address set forth above.

Any of the said addresses may be changed from time to time by written notice to the other party.

Any such notices, instructions, orders, requests or other communications sent by mail as aforesaid
shall be deemed to have been given on the second Working Day following the mailing thereof.
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ARTICLE 7 GENERAL

7.1

7.2

7.3

7.4

7.5

7.6

7.7

7.8

7.9

7.10

This Agreement shall inure to the benefit of and be binding upon the respective successors and
permitted assigns of the Parties hereto.

Except as expressly set forth in the foregoing Section 7.1 or in Schedule 1, nothing in this
Agreement shall be construed to give any rights or benefits to anyone other than the Owner and
the Contractor.

This Agreement constitutes the entire agreement between the parties hereto with respect to the
subject matter hereof and cancels and supersedes any prior understandings and agreements
between the parties hereto with respect thereto. There are no representations, warranties, terms,
conditions, undertakings or collateral agreements, express, implied or statutory, between the
parties in relation to the subject matter hereof other than as expressly set forth in this
Agreement.

No modification of or amendment to this Agreement is valid or binding unless set forth in writing
and fully executed by the parties hereto and no waiver of any breach of any term or provision of
this Agreement is effective or binding unless made in writing and signed by the party purporting to
give such waiver and, unless otherwise provided, is limited to the specific breach waiver.

This Agreement is governed by and must be construed in accordance with the laws of the Province
of British Columbia.

This Agreement is subject to the exclusive jurisdiction of the courts in the Province of British
Columbia except to the extent necessary to enforce, in another jurisdiction, any judgment of any
court in the Province of British Columbia.

The Contractor agrees to do all things and execute all deeds, instruments, transfers or other
documents as may be necessary or desirable to give full effect to the provisions of this Agreement
and the transactions contemplated by it.

If any term or condition of this Agreement is for any reason held to be illegal, invalid, ineffective,
inoperable or otherwise unenforceable, it shall be severed and deemed to be deleted from this
Agreement and the validity and enforceability of the remainder of this Agreement shall not be
affected or impaired thereby. If any term or condition of this Agreement is found to be illegal,
invalid ineffective, inoperable or otherwise unenforceable, but would not be so if some part of it
were deleted, the term or condition shall apply with such modifications as may be necessary to
make it enforceable.

This Agreement may be executed in any number of counterparts. All counterparts, taken together,
constitute one instrument. A party may execute this Agreement by signing any counterpart.

Delivery of an executed signature page to this Agreement by either party by electronic
transmission shall be as effective as delivery of a manually executed copy of this Agreement by
such party.
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IN WITNESS WHEREOF the parties hereto have executed this Agreement on the date first herein above
written.

CITY OF VANCOUVER
by its authorized signatories:

Signature:

Name:

Title: Chief Purchasing Official

Signature:

Name:

Title: General Manager, Engineering Services Department

[INSERT NAME OF CONTRACTOR]
by its authorized signatories:

Signature:

Name:

Title:

Signature:

Name:

Title:
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GC.1 DEFINITIONS
Where used in this Agreement, unless otherwise defined:

“Agreement” means the contract/agreement between the City and the Contractor regarding
performance of the Work and as set out in the Contract Documents;

“Applicable Laws™ means all laws, statues, bylaws, regulations, ordinances, standards, codes,
orders, decrees, restrictions, and rules (including all occupational health and safety
requirements) whether federal, provincial, or municipal in origin, having the force of law,
existing at common law or enacted by any public authority having jurisdiction in relation to any
aspect of the Project in force from time to time during the term of the Agreement;

“Certificate of Insurance” means, subject always to GC.53, a certificate of insurance duly
completed by the Contractor’s insurers or insurance brokers, in a form acceptable to the
Owner;

“Certificate of Substantial Performance” means, subject always to Section 5.3 of the
Agreement and to the warranty under GC.51, the certificate issued by the Engineer indicating
that Substantial Performance of the Work has been achieved. Under no circumstances will
issuance of the Certificate of Substantial Performance be deemed to mean that the Owner has
accepted the Work as being in compliance with the Contract Documents;

“Certificate of Total Performance” means, subject always to section 5.3 of the Agreement
and to the warranty under GC.51, a certificate issued by the Engineer accepting the
Contractor’s certification that the entire Work of the Contract has been performed by the
Contractor to the requirements of the Contract Documents;

“City” or “Owner” means the City of Vancouver, a municipal corporation continued pursuant
to the Vancouver Charter, acting in its capacity as the owner and operator of the Landfill, but
expressly excludes the City of Vancouver, acting in its regulatory capacity;

“Construction Schedule” means, subject to GC.22, the times scheduled for the Work as set
out in Schedule 5 hereto;

“Contract” means the contract/agreement between the City and the Contractor regarding
performance of the Work and as set out in the Contract Documents;

“Contract Documents” means the documents described as such in Article 3 hereof;

“Contract Price” means the amount stipulated in Article 4 of the Agreement as the price
payable to the Contractor for performance of the Work in accordance with the Contract;

“Contract Time” means the time or times during which the Work is to be performed pursuant
to the Contract;

“Drawings” means all plans, profiles, drawings, sketches within, and all other graphic and
pictorial portions of, the documents prepared for or in connection with the Work embraced
under this Contract, which have been approved for use by the Owner or the Engineer, including
those listed in Schedule 2 and those contained within the Master Municipal Specifications and
Standard Detail Drawings, which are in turn contained within Volume Il of the Master Municipal
Construction Document, as further described in GC.4;
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“Engineer” means the Engineer as defined in the Agreement or his delegate, who may be an
employee of the Owner or an independent engineer engaged by the Owner on its behalf;

“Environmental Legislation” means any laws, statutes, regulations, orders, bylaws, permits or
lawful requirements of any governmental authority with respect to environmental protection;

“GST” means the tax payable and imposed pursuant to Part IX of the Excise Tax Act (Canada),
as amended or replaced from time to time;

“Invitation to Tender” or “ITT” means the City’s Invitation to Tender PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE -
VANCOUVER LANDFILL;

“Health and Safety Plan” means the contractor’s Health and Safety Plan included in the
Tender;

“Landfill” means the City of Vancouver Landfill located at 5400 72" Street, Delta, British
Columbia;

“materials” means, depending on the context, materials, supplies, equipment and other things
incorporated or to be incorporated into or used in carrying out the Work as required by the
Contract Documents;

“Notice of Award” has the meaning set out in the ITT;
“Notice to Proceed” has the meaning set out in the ITT;

“Other Contractors” means any person, firm or corporation employed by or having a contract
with the Owner and/or associated parties otherwise than through the Contractor in connection
with the Work;

“Plant” means every temporary or accessory means necessary or required to carry on or
complete the Work and extra work, in the time and manner herein provided including, without
limiting the generality of the foregoing, all tools, fixed and moveable machinery, engines,
motor vehicles, trucks, compressors, all temporary structures such as workshops, sheds,
storehouses, shoring forms, trestles and hoardings and all other appliances, apparatus or
equipment of every sort, kind and description whatsoever;

“Products” means equipment, supplies, materials and other things incorporated or to be
incorporated into the Work or used in carrying out the Work as required by the Contract
Documents;

“Progress Reports” means written Work related progress reports prepared by or for the
Engineer from time to time while the Work is underway, including, without limitation, detailed
information regarding any deficiencies therein from time to time, any discussions with and
instructions to the Contractor, the number of personnel at the Work Site from time to time,
materials delivered to the Work Site and all such things and matters the Engineer might
consider ought to be so recorded therein;

“PST”” means the provincial sales tax payable and imposed pursuant to the Provincial Sales Tax
Act (British Columbia), as amended or replaced from time to time;

“Specifications” mean the portion of the Contract Documents, wherever located and whenever
issued, consisting of the written requirements and standards for Products, systems,
workmanship, quality, and the services necessary for the performance of the Work, including
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GC.2

those listed in Schedule 2 and those contained within the Master Municipal Specifications and
Standard Detail Drawings, which in turn are contained within Volume Il of the Master Municipal
Construction Document, as further described in GC.4;

“Subcontractor” means the person or persons with whom the Contractor has made an
agreement to perform a portion or portions of the Work or to supply Products therefor;

“Substantial Performance” means substantial completion of the Work, or a portion thereof to
which the concept of Substantial Performance is intended under the Contract to apply, such
that, though not necessarily totally complete, it is ready for use as intended and/or is fully
functional as intended as a completed project and the Engineer in writing in accordance with
the Contract has certified it as having been substantially performed;

“Tender” means the Contractor’s tender dated submitted in response to
the ITT;

“Total Performance” means, as certified in writing by the Engineer in accordance with the
Contract, the full completion as required under the Contract of all the Work, or a portion
thereof to which the concept of Total Performance is intended under the Contract to apply,
including the full correction of all deficiencies identified in connection with the Substantial
Performance thereof, but excluding any warranty work required during warranty periods under
the Contract;

“Traffic Management Plan” has the meaning set out in GC.36;

“WorkSafeBC” means the workers compensation board established and functioning pursuant to
the Workers Compensation Act (British Columbia) (the “WCA”), as amended, and/or related or
successor legislation, and any successors in function thereto;

“WorkSafeBC Regulations” means the WCA, and all regulations thereunder, as amended or re-
enacted from time to time;

“Work™ means (unless the context requires a different meaning) the total construction and
related services required by the Contract Documents, including, without limitation, the supply
of all Products required therefor and all work(s) mentioned or referred to in the Contract
Documents, including all extra or additional work or materials, matters or things which may be
ordered by the Owner or the Engineer as herein provided;

“Work Site” or “Site” means the place(s) where the Work is to be carried out.

“Working Day” means any day other than a Saturday, Sunday or “holiday” as defined in the
Interpretation Act (British Columbia).

INTERPRETATION

In this Contract, the masculine includes the feminine and bodies corporate, and each includes
the others. Also, any reference to the singular includes the plural where appropriate.

Drawings and Specifications are intended to be complementary. Should any difference exist
between the Drawings and Specifications, or should any errors or inconsistency occur in any or
between any of the Drawings and Specifications, the Contractor, before proceeding, shall bring
them to the attention of the Engineer. The Engineer shall resolve the error or inconsistency
and the Contractor shall proceed with the Work in the manner directed by the Engineer.
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GC.3

The Engineer will furnish from time to time such detail drawings and specifications as the
Engineer may consider necessary for the Contractor’s guidance. These detail drawings and
specification shall be considered Drawings and Specification, respectively, and shall take
precedence over Drawings or Specifications, and shall be considered as explanatory of them
and not as indicating changes in the Work or as giving rise to any entitlement to a change in
the Contract Price.

On all Drawings, figures take precedence over scaled dimensions. Scaling of dimensions, if
done, is done at the Contractor’s own risk. Despite the above, in the event of any
inconsistency between the Drawings and Specifications or between any other Contract
Documents or within any Contract Documents which could be construed as creating an
ambiguity regarding the amount of Work involved, the cost or amount of Product to be
supplied, the Contract Price being lower or higher, or any other similar discrepancy or
inconsistency, the discrepancy or conflict will be resolved as follows:

(a) the portion of the Contract Documents most favourable to the Owner will be deemed
to be correct;

(b) the more stringent will take precedence over the less stringent;
(c) the more expensive item will take precedence over the less expensive; and

(d) if none of the foregoing rules (a), (b) and (c) can be applied by the Engineer, the more
specific provision will take precedence over the less specific.

PERSONAL EXAMINATION

The Contractor has carefully and thoroughly examined the Work Site prior to entering into this
Contract and the Contractor is familiar with conditions at the Work Site. Notwithstanding any
other provision hereof, no adjustment to the Contract Price shall be made in relation to
conditions at the Work Site that should reasonably have been noted by the Contractor as a
result of its examination of the Work Site. The Contractor has examined carefully the
Drawings, Specifications and other Contract Documents. The Contractor has satisfied itself as
to the character, quality and quantity of work to be performed, as to the materials to be
furnished, and as to the requirements of the Drawings, Specifications and other Contract
Documents. The Drawings show or describe conditions as they are believed by the Engineer to
exist, but it is not to be inferred that all of the conditions as shown thereon are actually
existent, nor shall the Owner or any of its officials, employees or agents be liable for any loss
sustained by the Contractor as a result of any variance between the conditions as stated in the
Drawings or other Contract Documents and the actual conditions revealed during the progress
of the Work, or otherwise.

The Contractor agrees that the Contractor has satisfied itself by the Contractor’s own
investigation and research regarding all conditions, that the Contractor’s conclusion to enter
into the Contract is based upon such investigation and that the Contractor will make no claim
against the Owner or the Engineer because any estimates, tests or representations of any kind
affecting the Work made by any officer, employee or agent of the Owner or the Engineer that
may prove to be in any respect erroneous. The Contractor assumes the risk of unforeseen
conditions and agrees to complete the Work under whatever circumstances may develop. Any
information shown or described in the Drawings, Specifications or any other Contract
Documents as to the soil or material borings or tests of existing material is not guaranteed, and
no claim for extra work or damages will be considered if it is found during construction that the
actual soil or material conditions vary from those indicated.
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GC.4

GC.5

GC.6

GC.7

MASTER MUNICIPAL SPECIFICATIONS AND STANDARD DETAIL DRAWINGS

The Contract Documents incorporate by reference the *“Master Municipal Specifications and
Standard Detail Drawings” contained within Volume Il of the Master Municipal Construction
Document (printing 2000) (“MMCD”), except that all of Volume | and the following parts of
Volume 1l of the MMCD are hereby expressly excluded from the Contract Documents:
Instructions to Tenderers - Part Il. General Conditions (including Schedule 17.5.3 Letter
Agreement with Referee, Changes and Extra Work flow chart, and Dispute Resolution Process
flow chart).

PERFORMANCE BOND

The Contractor shall, if it has not yet done so, immediately upon execution of this Agreement,
deliver to the Owner a performance bond in the amount of 50% of the Contract Price, issued by
a surety licensed to carry on the business of suretyship in the Province of British Columbia, and
in a form acceptable to the Owner for the due and proper performance of the Contract,
including the warranty obligations hereunder as required in the Notice of Award. The expense
of the bond shall be borne by the Contractor.

LABOUR AND MATERIALS PAYMENT BOND

The Contractor, if it has not yet done so, immediately upon execution of this Agreement, shall
deliver to the Owner a labour and materials bond in the amount of 50% of the Contract Price,
issued by a surety licensed to carry on the business of suretyship in the Province of British
Columbia, and in a form acceptable to the Owner for the due and proper payment of the
labour and materials used under the Contract as required in the Notice of Award. The expense
of the bond shall be borne by the Contractor.

WORKSAFE BC COVERAGE AND CONTRACTOR TO BE PRIME CONTRACTOR

Payment of WorkSafeBC Assessments - The Contractor agrees that it shall at its own expense
procure and carry or cause to be procured and carried and paid for, full WorkSafeBC coverage
for itself and all workers, employees, servants and others engaged in or upon any work or
service which is the subject of this Contract. The Contractor agrees that the Owner has the
unfettered right to set off the amount of the unpaid premiums and assessments for such
WorkSafeBC coverage against any monies owing by the Owner to the Contractor. The Owner
shall have the right to withhold payment under this Contract until the WorkSafeBC premiums,
assessments or penalties in respect of work done or service performed in fulfilling this Contract
have been paid in full.

Prime Contractor - If and to the extent that the Work Site or any part thereof is a “multiple
employer workplace” within the meaning of Part 3 of the Workers Compensation Act (British
Columbia) (“WCA”), and unless otherwise specified in the Contract Documents or notified to
the contrary by the Engineer, the Contractor shall be the “Prime Contractor” under that part
of the WCA notwithstanding that the Owner, the Engineer or an Other Contractor may provide
from time to time some of the services normally provided by such “Prime Contractor”.

If the Contractor is the “Prime Contractor” as provided for above, the Contractor shall:

a. Compliance with Law: as such comply with all Applicable Laws and all reasonable rules
established by the Owner regarding occupational health and safety at the Work Site and of
which the Contractor is given timely notice through the Engineer;

b. Safety Programs: initiate, maintain and supervise all safety programs and measures in
connection with the performance of the Work, which programs and measures shall respond
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fully to the requirements of all Applicable Laws relative to occupational health and safety,
all to the satisfaction of the Engineer;

c. Site Meetings: conduct regular safety meetings at the Work Site, no less frequently than
weekly, record minutes of such meetings and give copies of such minutes to the Engineer
on a weekly basis;

d. Safety Equipment: supply and maintain at the Work Site all safety equipment necessary to
protect workers and others from accident or injury; and

e. First Aid: supply and maintain at the Work Site all personnel, equipment and supplies
necessary for the provision of appropriate first-aid to any worker or person suffering an
accident or injury at or about the Work Site, and establish an emergency procedure for
prompt removal of any such person from the Work Site to a hospital, clinic or medical
office for further treatment.

f. Notice to Project: prior to commencement of construction, the Contractor will:

(1) complete and file a “Notice of Project” with the WorkSafeBC in compliance with
Section 20.2 of the WorkSafeBC Rules, and

(2) post the Notice of Project at the Work Site, and

(3) provide a copy of the Notice of Project to the Owner and confirm in writing that the
Notice of Project has been posted at the Work Site.

If, or for so long as the Contractor is not the “Prime Contractor”, the Contractor shall:

a. Compliance with Law: comply with all Applicable Laws, and all reasonable rules
established by the Owner of which the Contractor is given timely notice through the
Engineer, relative to occupational health and safety;

b. Compliance with Directions: comply with all reasonable directions issued by the “Prime
Contractor” regarding compliance with Applicable Laws, and rules established by the
Owner, relative to occupational health and safety; and

c. Site Safety Meetings: attend all Site safety meetings convened by the “Prime Contractor™.

Whether or not the Contractor is the “Prime Contractor”, it shall:

a. Reporting: report immediately to the “Prime Contractor” (if not the Contractor) and the
Engineer all accidents and injuries of any kind or severity occurring on or about the Work
Site and involving employees of the Contractor or any Subcontractor, or any other person
of which the Contractor is aware, and arising out of or in connection with the Work;

b. Written Confirmation: confirm in writing each report made under subparagraph (a); and

c. City Policy: respect and adhere to the Owner’s safety and training polices relative to the
Work Site and the Work.

If the Engineer determines that the Contractor is not in compliance with its obligations as
“Prime Contractor”, if applicable, the Owner may, but is not obliged to, provide some or all of
the services required to discharge those obligations. All costs incurred by the Owner in
providing such services shall be paid by the Contractor to the Owner, and may be deducted
from any amount then or thereafter becoming due to the Contractor under the Contract.
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GC.8

Initial Proof of WorkSafeBC Registration/Good Standing - Upon request of the Engineer or the
Owner, the Contractor will provide the Owner and the Engineer with the Contractor's or any
Subcontractors’ WorkSafeBC registration number.

Subsequent Proof of WorkSafeBC Registration/Good Standing - Concurrently with making any
application for payment under this Contract, the Contractor will provide the Owner with
written confirmation that the Contractor and all Subcontractors are registered in good standing
with WorkSafeBC and that all assessments have been paid.

Pre-Contract Hazard Assessment - The Contractor may or may not have received, as part of
the Contract Documents, a “Pre-Contract Hazard Assessment” prepared by or for the Owner
pursuant to the Owner’s statutory obligations under the WorkSafeBC/H&S Regulation (Section
119 of the WCA) as an “owner of a workplace”. Despite the Owner’s statutory obligations, the
Prime Contractor now acknowledges and agrees that the Contractor may not rely on the “Pre-
Contract Hazard Assessment” and now agrees to assume by the terms of this Contract full
responsibility for carrying out the Owner’s obligations under Section 119 of the WCA, including
without limitation and by way of example only, conducting all due diligence inquiries of all
applicable Owner staff and departments in order to ascertain what, if any, information is
known or has been recorded by Owner staff about the Work Site that is necessary to identify
and eliminate or control hazards to the health or safety of persons at the Work Site. The
Owner now agrees to make all reasonable efforts to assist the Contractor in obtaining timely
access to Owner staff and Owner records for this purpose. The Contractor will immediately
start conducting such due diligence inquiries and must complete and deliver written
confirmation of the completion of such inquiries to the Engineer prior to the Owner being
obligated to issue the Notice to Proceed.

Special Indemnity Against WorkSafeBC Non-Compliance - The Contractor will indemnify the
Owner and hold harmless the Owner from all manner of claims, demands, costs, losses,
penalties and proceedings arising out of or in any way related to:

(a) unpaid WorkSafeBC assessments of the Contractor or any other employer for whom the
Contractor is responsible under this Contract;

(b) the acts or omissions of any person engaged directly or indirectly by the Contractor in
the performance of this Contract, or for whom the Contractor is liable pursuant to the
Contractor’s obligations as the Prime Contractor, and which acts or omissions are or
are alleged by WorkSafeBC to constitute a breach of the WorkSafeBC/H&S Regulation
or other failure to observe safety rules, regulations and practices of WorkSafeBC,
including any and all fines and penalties levied by WorkSafeBC; or

(© any breach of the Contractor’s obligations under this GC.7.
LABOUR

The Contractor agrees to employ appropriate tradesmen for the Work. Where the tradesmen
are covered by collective agreements, the Contractor shall abide by the conditions of the
collective agreements covering such tradesmen. Notwithstanding the foregoing, the Contractor
shall pay or cause to be paid to every person employed on the Work not less than the wages or
remuneration generally accepted as current at the time.

The Contractor shall endeavour to avoid labour problems and minimize work stoppages,
jJurisdictional or other labour disputes on the Work Site.
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GC.9

GC.10

COMMENCEMENT AND COMPLETION OF THE WORK

The Contractor shall not commence the Work or procure any material therefor until it has
received the Notice to Proceed from the Owner. Forthwith after the receipt of the Notice to
Proceed, the Contractor shall at once begin and continuously carry on to completion (subject
as herein provided) the Work and shall complete and give full possession thereof to the Owner
before the date for Total Performance specified herein, unless a longer period shall be allowed
in writing by the Engineer, in which case it shall be carried on to completion and possession
given to the Owner within the additional time so allowed. No progress or interim estimate or
certificate shall release the Contractor or its surety from any responsibility or shall be taken as
evidence of any such release, or as an acceptance of any Work or material, or as a waiver of
any condition herein. The whole Work and every portion and detail thereof shall, at the time
of completion, be put and left by the Contractor in good and satisfactory condition, finished in
all respects and at the time must be fully up to the requirements of the Drawings and
Specifications in every particular aspect; and all surplus and refuse material and rubbish must
be removed by the Contractor from the vicinity of the Work; the Work Site must be left by the
Contractor in a neat and tidy condition; all damages to adjacent property, including
pavements, foot walks, boulevards, sod, trees, shrubs and plants, or other things injured or
interfered with by the Contractor, or in any way due to its work, must be made good by the
Contractor; all wages must be paid, and every other requirement of the Contract must be
complied with by the Contractor. The Contractor shall complete all of the Work in full
compliance with all Environmental Legislation. In case of the Contractor's failure to finish the
Work properly and fully, and as required, or in case of the Work or any part thereof being
assumed by the Owner, as provided in these General Conditions, the Owner may proceed to
finish the Work for the Contractor as its agent in this respect and at the Contractor's expense
or proceed as provided in GC.62.

DELAY IN PROGRESS OF THE WORK
Delays

€)) If the Contractor is delayed in the performance of the Work by an act, omission or
wilful default of the Owner, or the Engineer, or anyone employed or engaged by them,
contrary to the provisions of the Contract Documents, then the time fixed herein for
completion shall be extended for such reasonable time as the Engineer may decide.

(b) If the Contractor is delayed in the performance of the Work by an order issued by a
court or other public authority and provided that such order was not issued as the
result of an act or fault of the Contractor or anyone employed or engaged by the
Contractor directly or indirectly, then the time fixed for completion herein shall be
extended for such reasonable time as the Engineer may decide.

(©) If the Contractor is delayed in the performance of the Work by labour strikes, fire, or
by unforeseeable causes beyond the Contractor's control, then the time fixed for
completion herein shall be extended for such reasonable time as the Engineer may
decide, but in no case shall the extension of time be less than the time lost as the
result of the event causing the delay, unless such shorter extension is agreed to by the
Contractor. The Contractor shall not be entitled to payment for any costs, loss, or
damages incurred as the result of such delay.

(d) The Engineer may, from time to time and for such period as the Engineer may deem
expedient, suspend in whole or in part, the performance of the Work under the
Contract, and the Engineer will order the time herein fixed for the completion of the
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Work to be extended for a period which is deemed by the Engineer equivalent to the
time lost by reason of such suspension.

(e) No extension shall be made for delay unless written notice of claim is given to the
Engineer not later than seven calendar days after the commencement of delay,
provided however, that in the case of a continuing cause of delay only one notice of
claim shall be necessary.

® In the event that the Work is delayed or suspended in accordance with:

(i) Sections 1(a) or (d) of this GC.10, the Contractor shall not be entitled to make
any claim by reason of such delay or suspension for any losses, costs of
damages except and unless, within seven calendar days of the occurrence of
such delay or suspension the Contractor shall give notice in writing to the
Engineer of the basis of its claim. Such claim shall be limited to such
unavoidable direct costs (excluding all charges for storage of Products, tools
and equipment and indirect, overhead or other like costs) incurred as a result
of such delay or suspension, and approved by the Engineer. In the case of a
delay as described in Section 1(a) or a suspension pursuant to Section 1(d), a
sum equal to five percent of such approved, unavoidable direct costs (in lieu of
all profit) shall also be allowed. Despite any other term of this Contract, in no
event will the Owner’s liability for any delay claim (whether under this GC.10
or otherwise, at law or in equity, in contract or in tort) exceed the lesser of
$500 for each Working Day of delay or two percent of the Contract Price. All
unavoidable direct costs claimed by the Contractor must be submitted and
substantiated to the Engineer for verification on a weekly basis as incurred,
failing which, they shall not be considered nor payable by the Owner.
Authorization for any payment of the claim shall only be given in a writing duly
signed and issued by the Engineer; and

(i) Sections 1(b) or 1(c), the Contractor shall not be entitled to payment for any
costs, loss, or damages incurred as the result of such delay and despite any
other term of this Contract, the Owner will incur no liability for any such delay
claim whether or not such claim is brought at law or in equity, contract or tort,
or any other basis.

2. Non-Avoidance

No delay or suspension described in this GC.10 shall vitiate or avoid the Contract, or any part
thereof, or any security or obligation for the performance thereof, unless the Owner elects to
the contrary.

3. Resumption of Work

At the end of such delay or suspension, or upon the removal of the cause thereof, or upon the
Contractor receiving notice from the Engineer requiring the resumption of work, the Contractor
shall at once resume the performance of the Work and diligently carry on the same under the
direction of the Engineer.

4. Continuance of Work After Time Fixed for Completion
The Contractor shall not construe any direct or inferred permission to continue work after

expiry of the time for completion of the Work, as stipulated in the Contract or as amended by
the order of the Engineer, as a waiver of damages for non-compliance with the requirement for
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GC.12

the completion of the Work by or within such time. The Engineer may provide for the
withholding of such amounts from amounts otherwise due to the Contractor as the Engineer
deems necessary to satisfy claims by the Engineer, the Owner or Other Contractors caused by
such non-compliance with the requirement for the completion of the Work by or within such
time.

SPECIFICATIONS AND DRAWINGS

The Contractor shall keep in its field office and available to the Engineer a complete set of the
Specifications and Drawings, and of any further drawings which may from time to time be
supplied or approved by the Engineer. The Contractor shall be supplied with three (3) sets of
Specifications.

Wherever standard Specifications are referred to, they shall be the latest edition of those
Specifications and they shall be considered to be a part of the Contract.

The Contractor will be supplied with three (3) prints of each of the Drawings and the
Contractor must satisfy itself as to the accuracy of the said copies in every detail. Any
additional copies desired will be furnished by the Engineer at cost to the Contractor.

The Drawings forming part of the Contract are intended to show the position and extent of the
works, the general features of the design and construction, and the dimensions and proportions
of all principal parts, but neither they nor the Specifications are guaranteed to show or
describe every part or detail of the Work; anything omitted from the Drawings and
Specifications, which may fairly be considered to be necessary for the proper execution and
completion of the Work, shall be deemed to be required of the Contractor under the Contract.

Anything whatever which may be imperfectly specified or imperfectly shown on the Drawings,
must be taken, considered and done as if it were perfectly shown and perfectly specified.

All dimensions on the Drawings, except as noted thereon, are shown in metric units.

The Engineer may from time to time issue further drawings or revised drawings as the Engineer
deems necessary and such drawings shall be deemed to form part of the Contract. All sets of
Drawings and Specifications shall be kept up to date at all times utilizing the Engineer's revised
drawings and other documents issued to the Contractor.

All Drawings, Specifications, model and copies thereof furnished by the Engineer are and shall
remain the Engineer’s property. Such documents and models are to be used only with respect
to the Work, are not to be copied or revised in any manner without the written authorization
of the Engineer and are to be returned to the Engineer on request at the completion of the
Work.

SHOP DRAWINGS

The Contractor shall submit, with such promptness so as to cause no delay in its work, or that
of any Other Contractor, one (1) electronic pdf file and one (1) copy of all shop or setting
drawings and schedules required for the Work of the Contractor, and the Engineer shall pass
upon them with reasonable promptness. The Contractor shall make any corrections required by
the Engineer, and file with the Engineer one (1) sepia and one (1) copy.

The Engineer's review of shop drawings or schedules shall not relieve the Contractor from
responsibility for any deviation from Drawings and Specifications unless the Contractor has in
writing called the Engineer's attention to such deviation at the time of submission, nor shall it
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GC.13

GC.14

GC.15

GC.16

GC.17

relieve the Contractor from the responsibility for errors of any sort in shop drawings or
schedules.

RECORD PLANS

At the time or before the Contractor applies to the Engineer for a Certificate of Substantial
Performance, the Contractor shall deliver to the Engineer, to his or her satisfaction, three (3)
complete sets of plans, prepared by a duly qualified professional engineer in accordance with
the Record Drawings Standards outlined in the Specifications, showing the Work as constructed.

ENGINEER SOLE JUDGE

Should any discrepancies appear in, or any difference of opinion or misunderstanding arise as
to the meaning of, the Contract Documents, or should any difference of opinion or
misunderstanding arise as to any omissions therefrom, or misstatements therein, in any
respect, or as to quality or dimensions or sufficiency of materials, Products, Plant or Work, or
any part thereof, or as to the due and proper execution of the Work, or as to the measurement
of quantity or valuation of any Work executed or to be executed under the Contract or as to
any additional work required thereupon, or deductions therefrom, or as to any other questions
or matters arising out of the Contract, the same shall be determined by the Engineer and the
Engineer's decisions shall be final and binding upon all parties concerned, and from such
decisions there shall be no appeal; and the Contractor shall immediately, when ordered by the
Engineer, proceed with and execute the Work, or any part thereof, forthwith, according to
such decisions, and with such additions to or deductions from the Contract Price as are
provided for under the terms of the Contract, without making any claim for any extension of
time in completing the Contract or the Work, unless otherwise provided for in a writing signed
by the Engineer in compliance herewith.

In all cases of misunderstanding and disputes, oral arrangements will not be considered, and
the Contractor must produce written authority in support of its contentions, and shall advance
no claim in the absence of such written authority, or use, or attempt to use, any conversation
with any person whomsoever against the Engineer or the Owner or in prosecuting any claim
against any of them.

ENGINEER'S ABSENCE

In the absence of the Engineer, any of the Engineer’s assistants, whom the Engineer may
designate to supervise the Work, shall have (subject to the instructions of the Engineer) full
power to decide as to the manner of conducting and executing the Work in every particular
aspect, and the Contractor shall follow the instructions or orders of the person so designated.

ACCESS AND ASSISTANCE

The Contractor shall furnish the Engineer and any of the Engineer’s assistants at all times with
convenient means of access to all parts of the Work, and also with all required assistance, to
facilitate thorough examination of the same, and inspection, culling or removal of doubtful or
defective material or Products and for any other purpose required in connection with the Work,
or in the discharge of their respective duties, for which service no additional allowance will be
made.

COMMUNICATIONS WITH CONTRACTOR

At all times during the performance of the Work, the Contractor will maintain within the
Greater Vancouver area an office equipped with a telephone and staffed at all times on all
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GC.19

GC.20

Working Days between 8:30 a.m. and 4:30 p.m. with a representative of the Contractor
authorized to act on its behalf in connection with the Work and the Contract.

Before commencement of construction, the Contractor will provide the Engineer with a list of
at least three persons with authority to act on the Contractor’s behalf in times of emergency in
connection with the Work, at least one of whom will be available at all times 24 hours per day
after commencement of the Work until completion thereof.

Any notice or communication to the Contractor pursuant to the Contract will be deemed to be
well and sufficiently given, delivered and received by the Contractor if delivered in person to
any of its apparent representatives, or if mailed or sent to the Contractor at the address set
out in the Agreement, or to its place of business, if that is different from the address given
there, or left for the Contractor at any Work site or by fax or e-mail to the Contractor’s fax
number or email address as set out in the Agreement or in the Contractor’s Tender.

In any written or printed notice the Owner gives communicating to the Contractor regarding
requirements for the Work or otherwise in connection with the Work or the Contract, the
Owner will not be obligated to specify minutely or in detail everything required, or to specify
by measurement the exact extent thereof, or the precise place or places where any part of the
Work, material or Products may be defective, or where any of the Specifications have not been
observed, but a reference in such notice to the clause or clauses bearing upon the matter, or a
description of the locality in general terms that is sufficiently clear, in the Engineer's opinion,
to indicate where the defects or trouble exists, will be deemed to be ample notice.

CONTRACTOR'S SUPERINTENDENT AND EMPLOYEES

The Contractor shall keep on the Work Site, during the progress of the Work, a competent
superintendent and any necessary assistants, all satisfactory to the Engineer. The
superintendent shall not be changed except with the consent of the Engineer, unless the
superintendent proves to be unsatisfactory to the Contractor and ceases to be in its employ.
The superintendent shall represent the Contractor in the Contractor’s absence and directions
given to the superintendent shall be held to be given to the Contractor. The Contractor shall
give efficient supervision to the Work, using its best skill and attention.

Should any person employed on the Work Site, or in connection therewith, give any just cause
for complaint, the Engineer may require that such person be replaced forthwith, and such
person shall not be again employed by the Contractor on the Work Site without the consent, in
writing, of the Engineer.

INSPECTION OF WORK

The Engineer may appoint inspectors or surveyors to inspect all materials used, Products made
and all Work done. Such inspections may extend to any or all parts of the Work and to the
preparation or manufacture of the Products to be used whether on Site or elsewhere.
Inspectors and surveyors are not authorized to revoke, alter, enlarge or accept any portion of
the Work or to issue instructions contrary to the Drawings and Specifications.

PROGRESS REPORTS

The Contractor shall ensure that in carrying out the Work its duly authorized representatives
shall review, consider and take into account all Progress Reports, each one as soon as
reasonably practicable after creation thereof, but in any event within not more than 1 day
thereafter, and at the same time sign or initial each Progress Report to acknowledge having
read and considered it and taken it into account, and, within not more than 7 calendar days
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GC.22

GC.23

thereafter, the Contractor shall notify the Engineer in writing of any parts of any such report
with which the Contractor disagrees and of the basis for such disagreement.

WEEKLY MEETINGS

The Contractor shall meet weekly with the Engineer on the Work Site to discuss work done in
the previous week, and work proposed to be done in the week just starting, and at other times,
as requested by the Engineer during the course of the Work.

CONSTRUCTION SCHEDULE

The Contractor shall have furnished, or shall immediately furnish, the Engineer with a
complete construction schedule (“Construction Schedule) consistent with the Total
Performance date set out in the Contractor’s Tender and herein, in addition to the preliminary
construction schedule provided in the Contractor’s Tender, showing all material dates on which
each material component of the Contractor’s proposed program of operations will be
performed so as to attain Total Performance on the required date. The Construction Schedule
must include the various subdivisions of the Work and the dates of the commencing and
finishing of each. The Construction Schedule shall be completed using Microsoft Project or
other scheduling software as approved by the Engineer.

The form of the Construction Schedule must be approved by the Engineer. On the last day of
each calendar month, an updated copy of the Construction Schedule shall be submitted to the
Engineer with particulars indicating the percentage completed of each division of the Work to
that date.

The Contractor shall immediately advise the Engineer of any deviations from, or proposed
changes to, the Construction Schedule. If, in the opinion of the Engineer, the Construction
Schedule as submitted is inadequate to ensure the completion of the Work within the time
limited therefor, or is otherwise not in accordance with the Tender, or if the Work is not being
adequately or properly prosecuted in any respect, the Engineer, without derogating from the
Owner's rights under the Contract, shall have the right to require the Contractor to submit a
new Construction Schedule providing for proper and timely completion of the Work, and the
Contractor shall be entitled to no claim for extension of time on account of such requirement,
and such new Construction Schedule, when accepted by the Engineer, shall be a Contract
Document.

MAINTENANCE OF SCHEDULE
Work Delayed by the Contractor

(a) The Contractor shall at all times provide a sufficient number of skilled personnel to
maintain the progress of the Work and compliance with the Construction Schedule,
and, if in the opinion of the Engineer, the Contractor delays the progress of the works
of Other Contractors, then the Contractor shall be responsible for all loss and damage,
including, without limitation, that of Other Contractors for stand-by time and/or delay
occasioned thereby.

(b) If, in the opinion of the Engineer, the Contractor delays or is about to delay the Work
or the progress of any portion of the Work as shown by the Construction Schedule, then
upon written notification by the Engineer, the Contractor shall use such additional
overtime work or shifts as may be necessary to catch up and/or maintain the progress
of the Work and the cost and expenses incurred by use of said overtime work or shifts
shall be borne entirely by the Contractor.
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Work Accelerated by the Engineer

(a) Should the Engineer be required to expedite the final completion of the Work or the
works of Other Contractors, then, provided the Contractor is not in default of any of
the provisions of the Contract affecting the Construction Schedule, the Engineer may
order the Contractor to work additional shifts for which the Owner will pay:

0] the substantiated extra premium wage incurred by such shift work;
(i) the approved additional wages of supervision; and
(iii) an agreed percentage addition for profit for accelerated work.

(b) Such instructions to the Contractor will only be valid when given in writing by the
Engineer. The Contractor shall be responsible for having time sheets covering all such
shift work checked and approved daily by the Engineer and claims for reimbursement
of the extra wages will only be accepted when properly supported by such signed time
sheets.

Work Out-of-Sequence

The Contractor shall at no additional cost perform its Work as to operation or location out-of-
sequence as and when directed by the Engineer.

Execution of Other Works or Contracts

(a) The Contractor shall afford all facilities for the execution of any other works which
may be undertaken by the Owner or by such parties as may be employed by them, so
that such works may be properly and conveniently completed, and the Engineer shall
have full authority to make and enforce such regulations as the Engineer may deem
necessary for the conduct of the works; and the Contractor shall proceed in such
manner and complete in such order such portions of the Work as the Engineer may
require, and the Engineer shall be the sole judge as to what facilities are due and
proper, and can be afforded without any undue interference with the execution of the
Contract.

(b) The Contractor shall at all times give free access and every reasonable facility to the
employees of the Owner and to Other Contractors, to such portion of the works and
adjoining land as may be necessary to enable them to execute and maintain works of
any description; such accommodation and access being regulated and directed by the
Engineer and no inconvenience or alleged inconvenience arising therefrom shall form
any ground for claims, losses or damages, compensation or otherwise, by the
Contractor against the Owner.

EMERGENCIES

The Engineer has the authority in an emergency to stop the progress of the Work whenever in
the Engineer’s opinion such stoppage may be necessary to ensure the safety of life, or the Work
or neighbouring property. This includes authority to make changes in the Work, and to order,
assess and award the cost of work extra to the Agreement or otherwise, as may in the
Engineer’s opinion be necessary. The Engineer shall within two Working Days confirm in writing
any such instructions.
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GC.25

GC.26

GC.27

GC.28

SUBCONTRACTORS AND SUPPLIERS

The Contractor shall supply complete information to Subcontractors and equipment and
material suppliers. The Contractor agrees to bind every Subcontractor by the terms of the
Contract Documents as far as applicable to their component of the Work. Where Specifications
and Drawings are required to provide complete information on any aspect of the Work, the
Contractor shall supply them to the Subcontractor or supplier concerned.

In every subcontract, to the extent the Builders Lien Act is applicable, the Contractor shall
specify that the Contractor or agent of the Contractor shall be the person responsible for
payment certification under that subcontract for the purposes of the Builders Lien Act (and not
the Owner or Engineer).

CONTRACTOR'S PLANT AND UTILITIES

The Contractor shall at its own expense supply, maintain and remove its field office, all other
Plant, and whatever electric or telephone facilities the Contractor requires for its Plant for
either domestic or construction purposes.

The Contractor must provide and properly maintain, in clean and sanitary condition, suitable
and convenient privy or toilet accommodation for the Contractor's employees so that they shall
not be a source of inconvenience, complaint or nuisance to the public or to others in the
vicinity of the Work Site.

The Contractor shall make all necessary arrangements with the Engineering Department of the
Owner for obtaining water from the Owner.

PLANT, LABOUR AND MATERIALS

The Contractor at its own expense shall provide all necessary temporary buildings and storage
grounds and shall furnish all necessary labour, materials and Plant together with all proper and
required facilities for moving and transporting the same, so that the Contract and all Work
required to be done under it can and will be carried on in a workmanlike manner, properly,
satisfactorily, continuously and expeditiously, to completion, to the Engineer's satisfaction in
all respects. Unless otherwise specified, all materials shall be new and both workmanship and
materials shall be of good quality.

Should any Plant, equipment, appliance, materials or workmanship which the Engineer may
deem to be inferior or unfit for use in or on the Work be brought on the Work Site or used, the
same shall be wholly removed therefrom within 24 hours after notification to that effect from
the Engineer, and in the case of failure or neglect on the part of the Contractor to remove the
same the Engineer may cause the same to be taken away at the Contractor's expense, and
deposited, wasted or otherwise disposed of in any locality, place or way the Engineer considers
convenient or proper, and the Contractor shall forthwith pay to the Owner on demand, all
expenses incurred including storage, if any, or the same may be deducted or collected by the
Owner as provided in GC.58.

MATERIAL AND EQUIPMENT SUPPLIED BY THE CONTRACTOR

Products and equipment supplied by the Contractor shall be as specified in the Contract
Documents. If the Contractor wishes to supply and install Products or use equipment other
than as specified, the Contractor shall apply for and must receive written permission from the
Engineer before incorporating such items into the Work. Descriptive literature and price
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GC.29

GC.30

GC.31

GC.32

schedules covering such alternative Products or equipment shall be supplied to the Engineer if
requested.

The Contractor shall furnish for the approval of the Engineer as the Engineer may reasonably
require samples of any Products of any kind to be used in the Work and no Products shall be
used which are in any way inferior to the approved samples; but it is understood that the
approval of any Product shall not subject the Owner or the Engineer to pay for the same or
prevent the rejection afterwards of any portion thereof which is found in the Engineer's
judgement to be unsound or unfit to be used; nor shall such approval be considered as any
waiver of objection to the Work at any subsequent period on account of the unsoundness or
imperfection of the Products used.

MATERIAL IN IMPERIAL UNITS

Where manufactured Products that are specified in metric units are not available, materials
manufactured to Imperial units may be substituted, provided the Contractor can satisfy the
Engineer that the substitute materials are at least equivalent to those specified.

SUPPLY OF MATERIALS BY THE OWNER

The Contractor's responsibility for materials, equipment and other things supplied by the
Owner shall begin upon the Contractor's acceptance at the points of supply to the Work Site.
All such materials shall be examined and the Contractor shall advise the Engineer in writing of
any defective or damaged material. Any material supplied by the Owner which is damaged
after acceptance by the Contractor shall be replaced by the Contractor at his own expense.

Anything supplied by the Owner that is not required for the Work shall remain the property of
the Owner. Such things shall be neatly stored at the point of original supply.

TEMPORARY STRUCTURES

Temporary structures erected by the Contractor shall remain the Contractor’s property and be
removed from the Work Site on completion of the Work.

The Contractor shall be responsible for the design, adequacy, safety and efficiency of all
falsework, temporary structures and construction processes required in connection with the
completion of the Contract. All such designs and plans shall be prepared and sealed by a
Professional Engineer licensed to practice in British Columbia and submitted to the Engineer for
review and comment, but such review shall not relieve the Contractor of any responsibility.
The Contractor shall make good at the Contractor’s expense immediately all defects arising
from the Contractor’s faulty design, equipment or application thereof.

WORK AREAS AND CONTRACT LIMITS

The Contractor shall carry out the Work entirely within the Work Site, except that, subject to
GC.36, in carrying out the Work the Contractor may use Landfill roads outside of the Work Site
for transporting labour, materials and equipment to and from the Work Site and, with the
explicit approval of the Engineer and the City, may place its Work Site office at a location
outside of the Work Site but within the Landfill as approved by the Engineer and City.

Any rights to access any land or property outside the Landfill boundaries which the Contractor
may require during construction shall be acquired by the Contractor at the Contractor’s own
expense, and the Contractor shall make its own arrangements for the use of such land or
property and for the compensation of its owners.
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GC.34

GC.35

TRUCK SAFETY

The Contractor will ensure that all its and all Subcontractor trucks and machines brought to the
Landfill will at all times be operated in a safe and courteous manner and in full compliance
with Applicable Laws and Landfill requirements regulating their truck use, including all such
requirements regarding vehicle speed, routing, engine brake noise, weight and load
securement. There will be zero tolerance on overloading trucks and un-tarped loads.

Landfill speed limits are 30 kph in most areas, 15 kph in the area of scales and 10 kph in the
Zero Waste Centre.

The Contractor will ensure that all its and all Subcontractor trucks and other load carrying
machines traveling to and from the Work Site in connection with the Work are inspected prior
to departure to and from the Work Site to ensure that loads are properly secured and tarped
and that there is no loose equipment or debris anywhere on the vehicle and no debris or rocks
caught in wheels or tires.

STORAGE AREAS

Working and storage areas will be allocated by the Engineer for use by the Contractor. The
Contractor shall be responsible for the maintenance and clean-up of the allotted areas.

HOURS OF WORK

Without limitation to any other requirements hereunder, the Contractor will ensure that in
carrying out the Work it and all Subcontractors will comply at all times with all Applicable Laws
which affect the hours during with Work may be carried out, including, without limitation any
municipal noise control by-laws.

The Contractor shall keep the Engineer advised on the proposed hours of work so that
inspection can be co-ordinated. Work without inspection shall not be permitted.

Except as may otherwise be explicitly permitted pursuant to the Contract, the Work will be
carried out only during regular Landfill hours of operation which are 7:00 A.M. and 3:30 P.M.
Monday to Friday, excluding “holidays” as defined in the Interpretation Act (British Columbia),
and except in the event of an emergency or by special arrangement made with the Engineer,
City personnel and inspectors will not be available for Work related matters outside these
hours. The Engineer will be available for all critical stages in the Work in accordance with
notification requirements under the Contract. Any Work requiring any City, Engineer or third-
party inspections or supervision under the Contract or Applicable Laws must be performed only
in accordance with applicable inspection and/or supervision requirements.

The Contractor shall ensure that the Work is carried out with minimal disruption to others using
and/or working at the Landfill and without obstruction to the safe and continuous access to the
Work Site and the other areas of the Landfill for City personnel and other persons authorized to
access them.

Notwithstanding anything else in the Contract, the City will not be obligated to pay the
Contractor for overtime wages paid to Contractor or Subcontractor personnel expect in
accordance with the Contract and/or in circumstances in which the City has provided its
explicit prior written approval therefor and which give rise to adjustments to the Contract
Price in accordance with the Contract, and, in any event, in no circumstances whatsoever will
the City be obligated to pay the Contractor for any Work related overtime wage expenses it
may incur in excess of 10 hours per day or 6 days per week.
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GC.36

GC.37

TRAFFIC CONTROL

The Contractor, at its expense, shall provide, erect and maintain barriers, fencing and other
prudent safety equipment and measures in relation to the Work related traffic within the
Landfill and, if required by the Engineer, shall provide traffic control persons, watchpersons,
signage and lights as may be prudent for the safety of all persons.

Within ten Working Days of receipt of a Notice of Award, the Contractor shall have submitted
(or failing which, shall immediately upon the execution hereof submit) the detailed Traffic
Management Plan for the Engineer’s approval incorporating all aspects of the preliminary
traffic management plan provided by the Contractor with its Tender as well as all further
details then available to the Contractor or reasonably requested by the Engineer in preparation
for commencement of the Work following receipt of a Notice to Proceed.

The Contractor shall, from the date of commencement to the date of completion of the Work,
assume responsibility for the barricading and signing of hazards resulting therefrom or any
other obstruction or impediment to pedestrian or vehicular traffic, be these works in progress
prior to or subsequent to the above mentioned date of commencement.

Unless ordered otherwise by the Engineer, the Contractor shall inspect its barricades and
warning signs around the Work Site at least once per day.

If at any time any Work is carried out at night, the Contractor must supply, at the Contractor's
expense, a sufficient number of traffic control personnel and electric or other approved lights
to enable it to done safely and in an efficient and satisfactory manner, and the Engineer shall
have the right to order additional traffic control related personnel and or lighting at the
Contractor's expense if, in the Engineer's opinion, they are or may be required.

At no time will the Contractor be permitted to completely close-off to traffic any of the
Landfill’s main haul roads except outside of normal Landfill operating hours and then only with
explicit prior approval from the Engineer, and without limitation to anything else in the
Contract, the Contractor shall have no cause for claim against the City whatsoever with respect
to any delays or other interruption of the Work due to this requirement.

The Contractor will ensure that none of its personnel or any of its Subcontractors’ personnel
will at any time use any part of the Work Site for any personal or other vehicle parking, except
for vehicles actively and reasonably required for and in use in the performance of the Work.
Vehicle traffic within the Work Site must be limited to Work purposes only, such as paving,
staging and delivery and in full compliance with WorkSafeBC requirements and guidelines.

PUBLIC CONVENIENCE

In carrying out the Work, or any portion thereof, the convenience of the public must always be
specially considered and provided for by the Contractor, who must not obstruct any street,
thoroughfare or sidewalk longer or to any greater extent than is absolutely necessary in the
Engineer's opinion. The Contractor shall not deposit any material upon any street, sidewalk,
boulevard, grass plot, or other City or public property, without the Engineer's permission; nor
shall the Contractor allow the same to remain thereon longer than necessary but must remove
all rubbish and other material, clean and thoroughly restore all such places to as good and as
tidy a condition as the Contractor found them, as speedily as possible, from time to time as the
Work progresses, or as directed. Unless material and rubbish are removed within four days
after the completion of the Work, without previous notice to the Contractor the Engineer will
proceed to do whatever is necessary to restore such places to as good and as tidy a condition as
before the commencement of the Work and charge the cost thereof against the Contractor.
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GC.38

GC.39

GC.40

GC.41

Where the Contractor obstructs more of any street, roadway or place than is ordered or
sanctioned by the Engineer in writing, then the Engineer may cause such obstructions to be
removed at the expense of the Contractor.

[INTENTIONALLY DELETED]
PROTECTION OF WORK AND PROPERTY

The Contractor shall at all times maintain adequate protection for the Work from damage and
shall protect the Owner's property from all injury arising in connection with the Contract. The
Contractor shall make good any such damage or injury. The Contractor shall protect
adequately adjacent property as required by law and the Contract.

FIRE, SECURITY AND SAFETY REGULATIONS
Fire and Security

The Contractor shall comply, and the Contractor shall enforce compliance by all its agents,
employees, Subcontractors and suppliers, with any and all fire regulations which have been or
may be established from time to time by the Engineer and anybody having jurisdiction over
such matters.

All security regulations which have or may be promulgated by the Engineer or other authorized
representatives of the Owner shall be complied with. Watchmen for the Work Site may be
provided by the Owner at the Owner’s discretion. However, neither the Owner nor the
Engineer will be responsible for any loss or damage to the property of the Contractor whether
or not watchmen are provided by the Engineer. The Contractor will furnish such security as the
Contractor feels necessary for the protection of the Contractor’s equipment and Products
stored or used on Site.

Loss Control

The Contractor will establish a “Loss Control Program,
WorkSafeBC and other requirements.

satisfactory to the Owner to meet

Safety

When required by WorkSafeBC Regulations, first aid facilities, including an attendant, shall be
provided on the Work Site at all times during working hours by the Contractor. Such facilities
will be completely equipped in accordance with the requirements of WorkSafeBC.

The Contractor shall be fully responsible for taking all necessary precautions for the safety of
the Contractor’s workers on the Work Site or of complying with all applicable safety laws and
regulations, including regulations pursuant to the Workers' Compensation Act, to prevent
accidents or injury to persons on, about or adjacent to the Work Site.

The Contractor shall provide all safeguards required directly for or as a result of the Work as
referred to in GC.39 - Protection of Work and Property and in the scope of Work described in
the Contract Documents.

OVERLOADING

No part of the Work Site shall be loaded with a load greater than it is calculated to bear safely.
Should any damage or accident occur through the violation of this requirement, the Owner will
hold the Contractor solely answerable and liable.
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GC.42

GC.43

GC.44

GC.45

GC.46

DRAINAGE

The Contractor shall keep all portions of the Work well, properly and efficiently drained until
completion, and the Contractor will be held responsible for all damage which may be caused or
result from water backing up or flowing over, through, from or along any part of the Work, or
which any of the Contractor's operations may cause to flow elsewhere.

CLEANING UP

The Contractor shall at all times keep the Work Site free from accumulations of waste material
or rubbish caused by its employees or work, and at the completion of the Work, it shall remove
all its rubbish from and about the Work Site and all its tools, scaffolding and surplus materials,
and shall leave the Work Site "broom clean" or the equivalent, unless more exactly specified.
In case of dispute, the Engineer may remove the rubbish and charge the cost to the Contractor
as the Engineer shall determine to be just.

SAFEGUARDING EXISTING PROPERTY

Existing property, buildings, fences or other improvements of any kind shall be protected by
the Contractor during the life of the Contract. The Contractor shall make good to the
satisfaction of the Engineer any damage done to the existing property, buildings, fences or
other improvements. This applies to areas of private property incorporated in the Work area.

Where removal of existing improvements such as pavement, fences, structures, sewers and
ducts is necessary during the course of the Work, the same shall be re-established by the
Contractor to the satisfaction of the Engineer. The cost of protection and rehabilitation shall
be borne by the Contractor.

EXISTING UTILITIES

The Contractor will be responsible for the care of all public utilities and in the event of any of
these requiring to be removed, raised or lowered permanently, this will be done either by the
Owner or by the utility company interested and at the expense of the Owner. If temporary
alteration of location is required for purposes of the construction, such work shall be done by
the Owner or by the utility company interested at the expense of the Contractor. The
Contractor, however, will be held responsible for, and will have to bear the cost due to any
damage done to utility services through its operations.

Reasonable notice must be given to the Engineer of any change required in utility services.

Existing utilities may or may not be shown on the Drawings. These, however, are shown for
convenience only and the Owner assumes no responsibility for improper locations, or failure to
show utility locations on the construction plans. The Contractor shall prove its locations by
obtaining relevant City of Vancouver plans and uncovering the utilities on Site at no extra cost
to the Owner.

The Contractor shall provide adequate barricades and lighting around and adjacent to any open
excavation or potentially dangerous location or other locations designated by the Engineer.

The Contractor shall at all times ensure that the fire hydrants are not obstructed.
DUST, ODOUR, AND LITTER CONTROL

The Contractor shall at all times, by way of water sprinkling or by other methods approved by
the Engineer, control within the Landfill any dust and flying debris caused by its Work related
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activities. Without limitation to the foregoing, the Contractor shall at all times while carrying
out Work related excavations within the Work Site take reasonable steps to minimize and
control dust, odour and uncontrolled spread of Landfill waste. In this respect, the Contractor

will:

to limit foul odours caused by excavations, keep to a minimum the amount of exposed
open trench or excavation activities;

before the end of each Work day remove or otherwise handle and deal with all
excavated waste materials in accordance with all legal and Contractual requirements
and, if for any reason that is not reasonably possible on any particular Work day ensure
that all such waste is covered or otherwise left as required by the Engineer;

take necessary measures to control litter from such excavations; and

treat all excavated materials containing asbestos as directed in the Specifications and
in accordance with the Health and Safety Plan.

GC.47 ALTERATIONS, EXTRAS, DEDUCTIONS & CLAIMS

(@)

(b)

(©)

(d)

(e)

The Owner without invalidating the Contract shall have the right to make or order any
alterations and changes to the Work, such as it may deem advisable, at any time before
or during the prosecution of the Work, in any line, grade, Drawings, Specifications or
detail thereof, or to increase or decrease the dimensions, quantity of material or work,
or to alter the situation or level, or to vary the form or dimensions of any part of the
Work, or to vary in any other way the Work; or to order any additional or extra work to
be done or additional or extra materials to be furnished; and the Contractor shall, in
pursuance of the Engineer's written orders to that effect, proceed with, carry out and
execute the Work as directed, and shall supply such additional materials and do such
additional or extra work in pursuance of such orders without being entitled to any
extension of time for completion, or any additional payment on account thereof,
except only as herein provided.

In each and every case where additional or extra work or material of any kind is
ordered to be done or supplied, or where the Contractor does or supplies, or
contemplates doing or supplying, any work or material the Contractor shall notify the
Engineer in writing and shall state in its notification clearly and fully what the
circumstances are, and the additional sum or compensation it intends to demand
therefor, otherwise it shall have no claim in respect thereof. The Owner shall make
such additional payments as the Engineer determines are reasonable and appropriate,
provided that:

the Engineer shall follow any unit or lump sum prices contained in the Schedule of
Quantities and Prices (Schedule 3) applicable to such work, labour or material, and if,
and to the extent that, in the opinion of the Engineer only some or none of the unit or
lump sum prices aforesaid apply, the hourly rates set out in the Schedule of Force
Account Labour and Equipment Rates (Schedule 8) (to the extent they are applicable);

any unit or lump sum prices contained in the Schedule of Quantities and Prices
(Schedule 3) shall be deemed to include all amounts on account of overhead, profit,
administrative, and any other indirect expenses or allowances; and

any compensation to the Contractor that is valued on a basis other than a unit or lump
sum price contained in the Schedule of Quantities and Prices (Schedule 3) is consistent
with the following:
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GC.48

GC.49

GC.50

GC.51

(i) The Contractor will receive combined overhead and profit equal to ten percent
(10%) of the direct unavoidable costs incurred by the Contractor’s use of his
own forces;

(i) The Contractor will receive five percent (5%) combined overhead and profit on

the amounts paid by the Contractor to any Subcontractor as a direct result of
the additional or extra work or material; and

(iii) Subcontractors will receive combined overhead and profit of ten percent (10%)
on account of the direct unavoidable costs incurred by the Subcontractor as
direct result of the additional or extra work or material.

® If any work, labour or material is not required to be performed or supplied, then the
Owner may deduct from the Contract Price the value of such work, labour or material
not required to be performed or supplied which shall be determined by:

0] using the unit or lump sum prices contained in the Schedule of Quantities and
Prices (Schedule 3) applicable to such work, labour or material; or

(i) if, and to the extent that, in the opinion of the Engineer some or none of the
unit or lump sum prices aforesaid apply, then using the hourly rates set out in
the Schedule of Force Account Labour and Equipment Rates (Schedule 8); or

(iii) such fixed sum as agreed upon between the Contractor and the Owner.

(9) All claims of every nature which the Contractor may have in respect of the Contract or
Work done thereunder, are to be summarized and submitted by it (in duplicate) to the
Engineer within one month of the completion of same, and the Contractor shall make
no claim of any nature afterwards; and no claim not then made or not then allowed by
the Owner shall be sustainable, and the Owner shall be in no way disentitled to
determine any and all questions concerning said claims, and no action or suit shall be
commenced by either party to the Contract until after the Certificate of Total
Performance shall have been signed by the Engineer and then only for the amount
appearing therein to be due to the Contractor.

ERRORS BY CONTRACTOR

Changes, errors or mistakes made by the Contractor or the Contractor’s Subcontractors,
workmen or employees, and all settlements, washouts and defects, shall be rectified by the
Contractor at its expense.

TESTING OF MATERIALS

Except where otherwise specified, testing of materials will be carried out by the Contractor
and paid for by the Contractor.

DEFECTIVE WORK

All defective work must be forthwith made good by the Contractor at its own expense to the
Engineer's or Owner's satisfaction, as the case may be.

WARRANTY

The Contractor shall perform the Work in a proper and workmanlike manner and in accordance
with the requirements of the Contract Documents and guarantee the Work against any defects
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GC.52

arising from faulty installation, material or workmanship during the period of 12 months from
the date of issuance of the Certificate of Substantial Performance and make good in a
permanent manner satisfactory to the Owner any defects arising from any of these causes.
Where the Contract Documents provide for a warranty of greater scope or duration than set out
in this General Condition, the broader and longer warranty provisions will apply.

Whether the Contractor should replace defective Products or Work, or repair the same, shall
be determined by the Engineer. Should the Contractor fail to make good defects within three
Working Days after being notified by the Owner to do so, the Owner at its option may do so and
all costs, charges and expenses so incurred may be deducted or collected by the Owner as
provided in GC.58 - Money Due to Owner; provided that the Owner shall first deduct such
amounts from the Maintenance Security Holdback. If the Owner assesses the defects to be
dangerous or determines that an emergency situation exists, the Owner, at the Owner’s
discretion will effect repairs immediately and all costs, charges and expenses so incurred may
be deducted or collected by the Owner as provided in GC.58 - Money Due to Owner; provided
that the Owner shall first deduct such amounts from the Maintenance Security Holdback. The
decision of the Owner shall be final as to the necessity of repairs or of any work done or
required to be done under the provisions of the Contract and for the amounts expended
thereunder. |If in the opinion of the Engineer, it is in the Owner’s best interests (taking into
account effects on the Owner’s overall schedule, the difference in value between the Work as
performed and that called for by the Contract Documents, and other relevant factors) not to
correct defective Work or Work not provided in the Contract Documents, the Engineer will
assess the amount which should be deducted from the amount otherwise due to the Contractor
and will assess the length of time by which the obligations should be extended in order to put
the Owner in as close a position financially and in terms of the useful life of the Work as would
have been the case had the Contractor performed the Work as called for by the Contract
Documents. For further certainty, the Engineer may extend the warranty period in appropriate
circumstances to a minimum of twice the warranty period originally provided for under the
Contract Documents, subject always to the above parameters.

CONTRACTOR'S LIABILITY

The Contractor shall be liable for any and all losses, damages, or claims for damages, for
injuries or accident to persons or property done or caused by the Contractor, the Contractor’s
Subcontractors or employees, or resulting from the prosecution of the Work or any of its
operations, or caused by reason of the existence or location or condition of the Work, or of any
materials, Products or Plant used therein or thereon, or which may happen by reason thereof,
or arising from any failure, neglect or omission on the Contractor’s part, or on the part of the
Contractor’s Subcontractors or employees, to do or perform any or all of the several acts or
things required to be done by the Contractor or them under and by the Contract, and the
Contractor covenants and agrees to indemnify and save harmless at all times the Owner against
all such damages and claims for damages whatsoever arising out of or in connection therewith,
and in the event of any such action being brought by any person against the Owner, either
directly or indirectly, or by reason of the execution of the Contract, the Owner may enforce
payment by the Contractor of all such loss, costs, damages and expenses as a debt due to the
Owner.

In the case of the Contractor's failure, neglect or omission to observe and perform faithfully
and strictly all the provisions of the Contract, the Owner may either with or without notice
(except where in this Contract notice is specially provided for, and then upon giving the notice
therein provided for), take such steps, procure such material, equipment, trucks, and men, and
do such work or things as it may deem advisable towards carrying out and enforcing the same,
and any and all expenses so incurred may be deducted or collected by the Owner under the
provisions of GC.58, or from the Maintenance Security Holdback.
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Any such action taken by the Owner under this General Condition as it is herein empowered to
take shall not in any way relieve the Contractor or its sureties from any liability under the
Contract.

GC.53 INSURANCE BY THE CONTRACTOR

(@)

(b)

(©)

(d)

(e)

()

(@)

(h)

The Contractor shall obtain and maintain throughout the term of the Contract and the
prosecution of the Work, all of the insurance policies required by Schedule 9.

All insurance coverage described in Schedule 9 shall be issued by an insurance carrier
or agent acceptable to the Owner and licensed to conduct business in the Province of
British Columbia.

Upon request of the Engineer or the Owner, the Contractor shall be required to deliver
a Certificate of Insurance, and where required by the Owner’s Director of Risk
Management, certified copies of all policies and endorsements, evidencing the
placement and endorsement of insurance in accordance with this GC 53.

Contractors and their Subcontractors shall be required to furnish evidence of the
renewal of policies described in this General Condition by renewal -certificate,
endorsement or certified copy to be received by the Owner at least 15 calendar days
prior to the expiry date of the policy.

If the Contractor fails to obtain and maintain insurance as required hereunder, or if the
Owner does not approve any insurance policy or policies submitted to the Owner and
the Contractor thereafter does not meet the requirements of the Owner as to terms
and conditions of the insurance policy, the Owner shall have the right to place and
maintain such insurance in the name of the Contractor. The cost thereof shall be
payable by the Contractor to the Owner on demand, and the Owner may deduct the
cost thereof from any monies which are due or may become due to the Contractor. If
coverage should lapse, all work by the Contractor shall be stopped until satisfactory
evidence of renewal is produced.

Each policy described in Schedule 9 shall be required to be endorsed to provide the
following notice for policy changes and cancellations to the Owner: “It is understood
and agreed that this policy will not be cancelled, reduced, materially altered or
changed without the insurer giving at least 30 calendar days’ prior written notice by
registered mail to the City of Vancouver.”

In addition to the requirements of Schedule 9, each Contractor and each of its
Subcontractors shall provide at its own cost any additional insurance which it is
required by law to provide or which it considers necessary.

All deductibles shall be for the account of and be paid by the Contractor upon demand
by the Owner. The Owner shall have the right to deduct amounts for which the
Contractor is responsible under this GC 53 from any monies which are due or may
become due to the Contractor.

GC.54 WORKSAFEBC ASSESSMENTS

Prior to execution of the Agreement and prior to commencing the Work under the Contract,
the Contractor shall provide a letter from the WorkSafeBC confirming the Contractor’s
registration and that all assessments have been paid to the date thereof. The Contractor shall
require that the Contractor’s Subcontractors maintain such coverage and pay such assessments
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GC.55

GC.56

GC.57

GC.58

as will protect them, the Owner and the Engineer from claims under the Workers’
Compensation Act (British Columbia), as amended from time to time and regulations pursuant
thereto.

CLAIMS FOR WAGES

The Owner may settle any claim for damages, and pay all wages overdue or the price of any
materials or the amount due and payable by the Contractor to any Subcontractor, for which
payment is in arrears, and the amount thereof shall be debt due by the Contractor to the
Owner, as and for money paid by them for the contractor and shall be deducted or collected by
them as provided in GC.58 - Money Due to Owner, but the Owner does not assume any liability
in this respect; nor shall the persons to whom such wages or payments are paid become, by
such payments, the employees or servants of the Owner or third party beneficiaries of this
Contract.

LIENS

The Contractor hereby agrees to make payment and take all other steps which may be
necessary to insure that all Contract monies, the Work Site and the Work, and every part
thereof, shall be and remain at all times free from and not liable to any lien or charge at law
or in equity, or to any claim of liability under the Builders Lien Act, or to any attachment for
debt, garnishee process or otherwise, and the Contractor and its sureties, as well as its
respective executors, administrators, successors and assigns, shall fully indemnify and save
harmless the Owner and all its officers, servants and employees from any and all such liability,
and shall, on demand, immediately cause any such lien, charge, claim or attachment to be
removed or released from the records of any Land Title Office or court in which the same may
appear.

Notwithstanding anything to the contrary contained in the Contract Documents, the Owners
shall not be obliged to pay any monies to the Contractor if and for so long as any liens exist
against the Work or the Work Site.

PATENT INFRINGEMENT

The Contractor shall fully indemnify the Owner against and from all suits or actions arising from
the claim of any person or persons who are or claim to be patentees of any process used in
connection with the Work or of any material, Products, Plant, machinery, tool or appliance
used therein or thereon, or in any way therewith.

MONEY DUE TO OWNER

All money payable to the Owner by the Contractor may be retained out of any money then due,
or which may become due from them to the Contractor under this or any other contract with
the Owner, or otherwise howsoever, or may be recovered from the Contractor and its sureties,
or any of either of them, in any Court of competent jurisdiction, as a debt due to them; and
the Engineer shall have full power to withhold any estimate or certificate, if circumstances
arise which may indicate to him the advisability of so doing, until the Engineer is satisfied that
the Work and material so far done or furnished are in accordance with the Contract and that
the Contractor is otherwise entitled thereto, though the sum to be retained may be
unascertained.
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GC.59 ASSIGNMENT

The Contractor shall not, without the consent in writing of the Owner first had and obtained,
assign or transfer any sum or sums, or any part thereof, due or to become due to the
Contractor under the Contract, or assign, transfer or sublet any portion of the Contract or of
the Work but must carry out the Work with its own men or subcontract under the Contractor's
supervision. This Section however does not apply to the furnishing of material for the different
parts of the Work, for which material, however, the Contractor will be held strictly
responsible, and no excuse for the quality of the material or for the non-delivery in good time
by any Subcontractor, as affecting the progress of the Work, will be entertained, nor will the
Owner's consent to the assigning, transferring or subletting of any portion of the Work relieve
the Contractor from any of its obligations or liabilities under the Contract. No assignment,
transfer or subletting hereinbefore mentioned, except if the same is made in accordance
herewith, shall be in any manner valid or binding on the Owner.

GC.60 CERTIFICATES AND PAYMENTS
1. Payment Certifier

The Engineer shall be the “payment certifier” and the person responsible for payment
certification under the Contract for the purposes of the Builders Lien Act, if and to the extent
applicable, and shall otherwise be responsible for certifying payments in accordance herewith.
The Engineer will not be the “payment certifier” under any subcontract.

2. Certificate for Substantial Performance

(@) When in the Contractor, in its opinion, has achieved Substantial Performance of any
part(s) of the Work to which the concept of Substantial Performance applies
hereunder, the Contractor shall notify the Engineer forthwith in writing thereof after
which the Engineer in consultation with the Owner shall attempt to identify any
deficiencies in the Work and shall provide the Contractor with a list of and the
Contractor shall forthwith do all things necessary to correct such deficiencies.

(b) When all such deficiencies in the Work in question have been rectified to the
Engineer’s satisfaction, the Engineer shall recommend that the Work is ready for an
inspection as described below herein to determine whether Substantial Performance
has been achieved, and after completion of such official inspection, the Contractor
may request in writing the issuance of a Certificate of Substantial Performance.

(c) The Contractor shall include with its request for issuance of a Certificate of Substantial
Performance, to the Engineer’s satisfaction:

(i) the “as constructed record plans” of the Work required by GC.13 - Record
Plans;
(i) documentation showing compliance with WorkSafeBC requirements; and

(iii) a sworn declaration in a form acceptable to the Engineer that all amounts
relating to the Work, due and owing as of the end of the month covered by
Section 5.3 of the Form of Agreement to third parties including all
Subcontractors and suppliers, have been paid.

(d) In preparation for the issuance of a Certificate of Substantial Performance, the Owner,
the Engineer and the Contractor shall inspect the Work and any remaining deficiencies
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shall be detailed and included in the Certificate of Substantial Performance when
issued.

(e) Upon issuance of the Certificate of Substantial Performance the Engineer shall set a
reasonable date by which the Contractor is to achieve Total Performance.

) For the purposes of the Builders Lien Act (to the extent applicable), the Certificate of
Substantial Performance shall serve as the Contract’s certificate of completion within
the meaning of that statute, and the date of Substantial Performance as stated in the
Certificate of Substantial Performance shall be deemed to be the date of the
Certificate’s issuance.

3. Certificate of Total Performance

Upon the provision of satisfactory evidence that all deficiencies in any Work for which a
Certificate of Substantial Performance has been issued hereunder have been rectified in
accordance herewith, the Owner and the Engineer will then inspect the Work to verify such
rectification, and, upon being satisfied that such deficiencies have been rectified and upon
rectification of all claims and receipt of all statutory declarations as specified in Section 4(b) of
GC.60 to the reasonable satisfaction of the Engineer, the Engineer will issue the Certificate of
Total Performance.

4. Statutory Declarations

The Contractor shall submit with each of the Contractor’s applications for payment such
statutory declarations as may be required herein, which shall be sworn in duplicate by the
Contractor, or by such person on behalf of the Contractor as the Engineer may approve.

(a) Prior to payment and as condition to any payment, the Engineer may at any time
require the Contractor to file with the Engineer a statutory declaration showing that all
wages for the various classes of labour, the hire of trucks, equipment, etc., employed
in or about the Work Site, all Products or other things supplied for use in or upon the
Work and amounts due to Subcontractors and suppliers have been paid and satisfied
and that there is no encumbrance, lawful claim or lien accruing for labour or services
in connection with the Work.

Should any amounts be due and unpaid for wages, equipment, hire, Products and
Subcontractors or suppliers as above listed or any encumbrance, lawful claim or lien
accrue, the amounts shall be listed on a duly attested statement, in duplicate, and
attached to the statutory declaration referred to above.

The Engineer may at any time, if the Engineer deems it advisable, require from the
Contractor a statement showing the rates of wages paid by the Contractor for the
various classes of labour, the rates of hire of trucks and equipment employed and the
prices and quantities of any Products supplied for use in or upon the Work and may also
require the statement to show in detail the names of unpaid employees, the rates of
wages and amounts due to each, and the names of creditors, quantities, prices and
amounts due to each. Such statement shall be duly attested in duplicate as above and
be a condition precedent to the right of the Contractor to receive payment.

(b) Prior to final payment and as a condition to issuance by the Engineer of a Certificate of
Total Performance, the Contractor shall file with the Engineer a statutory declaration
showing that all Work in respect of the Contract has been completed; all accounts,
detailed in the first sentence of Section 4(a) of this General Condition have been paid

February 11, 2020 Page AGT35



INVITATION TO TENDER NO. PS20200148

CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER

LANDFILL
SCHEDULE 1 - GENERAL CONDITIONS

GC.61

GC.62

and satisfied and there is no encumbrance, lawful claim or lien accruing for labour,
products or services in connection with the Work; and payments already received and
now due under the final payment application are accepted by the Contractor as full
compensation for everything furnished and done by the Contractor under the Contract.

Other Documentation

The Engineer may as a further condition to any payment, at any time, require the Contractor
to furnish such or other detailed information as may be necessary to establish to the Engineer’s
satisfaction the compliance by the Contractor with the conditions of the Contract.

Books Open for Inspection

The Contractor's payrolls, time-books, books of account, invoices, receipt and statements
relating to its Work under the Contract shall be at all times open for inspection and extract by
the Engineer and the Owner and any authorized representative of them.

TERMINATION OF CONTRACT WITHOUT DEFAULT OF CONTRACTOR

The Engineer may, as agent for and on behalf of the Owner, at the Engineer’s discretion
terminate the Contract at any time upon written notice to the Contractor notwithstanding the
fact that the Contractor may not then be in default, in which event the Owner shall be liable
to the Contractor only for a reasonable amount for Work done and materials delivered at or to
the Work Site up to the date of the termination.

Upon payment of the aggregate of the aforesaid sums, the Owner, the Engineer and the
Contractor shall be released from their liabilities or obligations under the Contract save and
except that the liabilities and obligations of the Contractor shall continue with respect to
deficiencies and warranties in the portion of the Work completed prior to termination.
TERMINATION OF CONTRACT FOR CONTRACTOR'S DEFAULT

The Engineer as agent for and on behalf of the Owner, without prejudice to any other right,
may elect to terminate the Contract forthwith upon notice to the Contractor if:

(@) the Contractor fails to comply with the Notice to Proceed;

(b) the Contractor commits an act of bankruptcy or becomes a bankrupt or makes a
general assignment for the benefit of the Contractor’s creditors;

(©) a receiver is appointed for the Contractor's business;

(d) the Contractor fails, on reasonable notice from the Engineer, to supply enough proper
workmen or Products;

(e) the Contractor does not pay promptly the Contractor’s employees, Subcontractors or
suppliers;
U] the Contractor does not comply with the requirements of the WorkSafeBC Regulations,

or otherwise fails to meet the safety requirements of the Contract; or
(9) the Contractor persistently or substantially breaches any provision of this Contract.

On such termination the Engineer may arrange for the performance of the Work by whatever
method the Engineer deems expedient but without undue delay or expense.

February 11, 2020 Page AGT36



INVITATION TO TENDER NO. PS20200148

CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER

LANDFILL
SCHEDULE 1 - GENERAL CONDITIONS

GC.63

GC.64

The Engineer may take possession of all Products, equipment, tools, structures and appliances
belonging to or provided by the Contractor located on the Work Site which the Engineer deems
necessary to prosecute the Work which possession the Contractor hereby pledges to the
Engineer as agent for and on behalf of the Owner, as security for the performance of the
Contract and the Work, provided that upon completion of the Work the Engineer shall return to
the Contractor or its legal representative any such chattels so taken in possession in their
original condition (ordinary wear and tear excepted) if not incorporated in the Work, without
any compensation for use thereof.

In case the Work or any part thereof is assumed from the Contractor, as herein provided, it
shall in no way affect the relative obligations of the Owner and the Contractor or its sureties in
respect of the Contractor’s or their obligation, or in respect of the remainder of the Work (if
any), as the Engineer may consider reasonable. The Contractor and its sureties in every case
shall be liable for such damages, expenditures and extra expenditures, and for all additional
cost of the Work which may be incurred by reason of termination of the Contract pursuant to
this GC.62, together with the compensation for liquidated damages, if any, from the date fixed
for the Total Performance of the Work, and the same may be deducted or collected by the
Owner as provided by GC.58.

All the powers of the Engineer with respect to the determination of any doubts, disputes and
differences, and the determination of the sum or sums, or balance of money to be paid to or
received from the Contractor, and otherwise in respect of the Contract shall nevertheless
continue in force.

The fulfilment by the Contractor of any stipulation in the Contract may be enforced by legal
proceedings and judgement, or order of Court, without prejudice to any other remedy herein
contained. Neither the Owner nor any of its officials, officers, employees or other agents shall
be liable or accountable to the Contractor in any way for the manner in which, or the price at
which the Work, or any portion thereof, may have been or may be done or completed by the
Owner.

No proceeding taken pursuant to this GC.62 or pursuant to any other provision of the Contract,
shall at any time be deemed to be an assignment of the Contract or of any portion thereof,
unless otherwise agreed to in writing.

SUBMITTALS

The Contractor shall submit Product data and samples to the Engineer for review on request.
The Contractor's responsibility for deviation in submittals is not relieved by the Engineer's
review unless the Engineer gives written acceptance of specific deviations from the
requirements of the Contract Documents. The Contractor shall make any changes in submittals
which the Engineer may request consistent with the Contract Documents and shall resubmit as
directed by the Engineer. The Contractor shall not proceed with work until relevant submittals
have been reviewed by the Engineer. The Contractor shall co-ordinate submittals with the
requirements of the Contract Documents and shall allow 10 calendar days for the Engineer's
review.

NON-RESIDENT WITHHOLDING TAX

If the Contractor is, at any time, a non-resident of Canada, within the meaning of the Income
Tax Act (Canada) as amended, then, and the Contractor hereby so agrees, the Owner may
deduct from all money payable under the Contract and remit to the Receiver-General of
Canada, the Government of Canada or the Canada Revenue Agency sums required to be
withheld and remitted by the Income Tax Act (Canada), as amended.
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GC.65

GC.66

GC.67

The Owner will receive a further credit under the Contract for money withheld as of and from
the date of the withholding (regardless of when or whether remitted) and no interest will be
payable by the Owner on sums withheld, not remitted as aforesaid and later paid directly to
the Contractor.

RELEASE AND INDEMNIFICATION

The Contractor now releases the Owner, its officers, officials, employees and agents from all
costs, Losses, damages and expenses, including those caused by personal injury, death,
property damage, loss and economic loss arising out of, suffered or experienced by the
Contractor, its Subcontractors, and their respective officers, employees and agents, or suffered
or experienced by any other entity or person in connection with the performance of the Work.

Despite the provision of insurance coverage by the Owner, the Contractor hereby agrees to
indemnify and save harmless the Owner, its successors, assigns and authorized representatives
and each of them from and against Losses, claims, damages, actions, and causes of actions that
the Owner may sustain, incur, suffer or be put to at any time either before or after the
expiration or termination of the Contract, that arise out of the acts of the Contractor, its
Subcontractors, or their respective officers, employees or agents under the Contract.

This indemnity will not affect or prejudice the Owner from exercising any other rights that may
be available to it at law or in equity.

The release and indemnity set out above will survive the expiry or sooner termination of the
Contract.

NO PROMOTION OF RELATIONSHIP WITH THE OWNER

The Contractor shall not disclose or promote its relationship with the Owner, including by
means of any verbal declarations, announcements, sales, marketing or other literature, letters,
client lists, press releases, brochures or other written materials (“Communications™) without
the express prior written consent of the Owner (except as may be necessary for the Contractor
to perform the Contractor’s obligations under the terms of the Agreement). The Contractor
shall not use the Owner’s logo or any of the Owner’s official marks without the express prior
written consent of the Owner.

WORK WITH ENGINEER AND COORDINATION ON SITE

In carrying out the Work, the Contractor shall coordinate the Work as necessary with the
Engineer, the Owner and Other Contractors. The Contractor shall have no cause for claim
against the City whatsoever with respect to delays or other interruption of the Work by City
forces or due to the above requirement to coordinate the Work with the Engineer, the Owner
and Other Contractors.

The Contractor will be responsible for completing the Work in a way that does not interfere in
any way with other work at the Work Site being conducted either by the City or Other
Contractors. The Contractor will have no cause for claim against the City whatsoever with
respect to delays or other interruption of the Work due to these requirements

Notwithstanding any other provision hereof, the Contractor’s rights to access the Landfill shall
at all times be subordinate to the rights of Other Contractors already performing operations at
the Landfill as of the date of the Agreement and to the regular Landfill operations.
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GC.68

GC.69

GC.70

GC.71

The Contractor, as and when required, shall obey any and all directives or orders from the BC
Ministry of Environment and Climate Change Strategy and/or any other regulatory authorities
having jurisdiction requiring the Contractor to stop or delay the Work.

INSPECTION

The Engineer and/or the Owner may inspect the Work at any time without prior notice to the
Contractor.

[INTENTIONALLY DELETED]
WORK DURING INCLEMENT WEATHER

In accordance with the Specifications, and expect with the explicit approval of the Engineer,
no Work involving the placement, compaction and/or installation of materials within the Work
Site (including, but not limited to the geomembrane, geotextiles, geosynthetic clay liner or
soils) shall be conducted in rain or snow, wet Landfill surface conditions or in poor Landfill sub-
grade conditions.

The Engineer may order the Contractor to cease Work operations in whole or in part due to
inclement weather at any time.

Further to GC.10, there will be no extensions of time to complete the Work as provided for in
the Construction Schedule granted and no extra compensation payable on account of delays in
the Work caused by inclement weather, and any costs incurred by the Contractor to accelerate
the Work in order to comply with the Construction Schedule will be borne solely by the
Contractor.

SUBSURFACE CONDITIONS

The Contractor now represents that it is experienced and familiar with assessing and working
with the variable and unpredictable conditions in nature of compacted landfill waste materials
and uncertain sub-surface conditions and acknowledges that the Owner has made available to
it some information regarding the relatively unknown state of decay, decomposition and
compaction and the types of residential, commercial, industrial waste, demolition and other
materials put into the Landfill, and the Contractor now assumes all risks of any and all kind and
nature associated with performing the Work on and in landfill waste, whether or not such risks
arise due to the reasonably foreseeable consequences of working in and around landfill waste
and whether or not such risks are the result of sub-surface conditions which were not known to
the Contractor at the time of submitting the Contractor’s Tender, and the Contractor now
agrees not to make any claim for an extension of Contract Time or additional compensation for
anything arising during the Contract which would not have occurred but for the conditions of
the landfill waste contained in the Work Site.

The Contractor shall be solely and fully responsible to take all necessary measures to protect
underground utilities from any excavation damage within the work site. The Owner has
indicated the presence of underground utilities known to be within the proposed area of
excavation on the Construction Drawings issued for Tender. The location of underground
utilities as identify in the Drawings shall be considered approximate and for information only.
The underground utilities include, but are not limited to fiber optic cables, pump discharge
force mains, electrical conduits and cables, gas, water and sewage pipes. Irrespective of the
depth of the utility line, the Contractor must not use mechanical excavating equipment to dig
within the boundary limits to expose the utility line. Hydrovac excavation or equivalent can be
used as an alternative to hand digging.
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GC.72

GC.73

ENVIRONMENTAL PROTECTION AND SUSTAINABILITY

The Contractor shall ensure that at all times in carrying out the Work it shall not do anything
that might cause and shall do all things necessary to protect against any Work related
environmental harm and shall cooperate fully with the City and local authorities to protect the
natural environment.

The Contractor will provide environmentally sensitive products or services wherever possible.
Where the Contract Documents require that the Contractor supply materials, and where such
materials may cause adverse effects, the Tenderer is to notify the City of the nature of the
hazard. The Contractor is to advise the City of any known alternatives or substitutes for such
materials that would mitigate the effects of any adverse conditions on the environment.

FORCE ACCOUNT

Payment for Force Account Work performed by the Contractor shall be calculated as follows:

(@ Labour: at the lower of the hourly rates set out in the Tender under Schedule E- Force
Account Labour & Equipment Rates including all amounts paid for labour and all related
taxes, assessments payable as required by any statutory scheme such as workers’
compensation premiums, employment insurance premiums, holiday pay, insurance and all
employee benefits. A mark-up of 3% on the foregoing shall be allowed for all small tools. A
mark-up of 10% on the total of the foregoing, including the foregoing mark-up, shall be
allowed for overhead. A further mark-up of 10% on the total of the foregoing, including the
foregoing mark-ups, shall be allowed for profit. Overtime rates will be determined as
outlined in GC. 35.

(b) Equipment shall be paid for in the lesser of:

(i) Contractor Owned or Bare Rented: at the non-operated hourly rates as set out
in Schedule E - Force Account Labour & Equipment Rates, based on actual hours,
in minimum increments of 0.5 hours, plus a 10% mark-up to cover all overhead
costs and profit. Plus, an allowance for the operator wage as per GC. 73,
subsection (a); or

(i) Non- Contractor Owned and Operated: at the lower of the rate presented in
Schedule 8- Force Account Labour & Equipment Rates for operated equipment,
or the actual rental costs incurred by the Contractor, as evidenced by invoice,
plus, in either case, a 10% mark-up to cover all overhead costs and profit.

(iii) All Found (AF) rates as presented in the Equipment Rental Rate Guide by BC
Road Builders & Heavy Construction Association (Blue Book). If a particular
item of equipment is not listed than a rate determined by the Engineer based
on equivalent equipment shall be used.

(iv) Separate rental for small tools will not be allowed.

(c) Materials incorporated into the work or consumed in performing the Work: at the
Contractor’s actual cost, as evidenced by invoice, including all transportation, freight and
haulage costs plus a mark-up of 10% on such actual cost to cover all overhead, handling and
profit.

Force Account Work performed by a Subcontractor (or a subcontractor of a Subcontractor) shall be
paid for in the lesser of: (i) the amount as provided by subparagraphs (a), (b) and (c) above (as if
the Subcontractor (or such subcontractor of a Subcontractor) were the Contractor), plus a mark-up
of 10%, in total, to cover all overhead and profit of the Contractor, the Subcontractor and any
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such other subcontractor; or (ii) the actual amount the Contractor pays the Subcontractor, plus a
mark-up of 10% on such actual amount to cover all overhead and profit.

GC.74 INTERRUPTIONS OF EXISTING GAS NETWORKS

All Work shall be performed in a manner which causes minimal disruption of the existing
Landfill gas control systems, and the Contractor shall take all precautions necessary to ensure
that the existing gas piping network, blower and flare system is maintained to allow continuous
extraction of gas while the Work is being performed and to ensure that sufficient vacuum is
maintained for each existing Landfill well that might be affected by the Work.

GC.75 LIQUIDATED DAMAGES

1.

Liquidated Damages for Late Substantial Performance: If the Contractor fails to achieve
Substantial Performance on or before the date specified in the Construction Schedule, as
may be adjusted from time to time pursuant to the provisions of the Contract, then the
Owner may deduct from any monies yet to be paid to the Contractor for the Work:

o liguidated damages in the amount of $390 per day, in lost revenue to the Owner,
for each gas well collector to be installed and operable by then as part of the
Work, but which during the delay has yet to be completely installed and/or is not
operable;

o liquidated damages of $500 per day as the cost to the Owner of further erosion
control and management required during the delay; and

o liguidated damages in the amount of $2,000 per day as a cost to the Owner for
each day during the delay when, as determined by the Owner, a consultant acting
as Quality Assurance monitor and Contract administration is required on Site.

Liguidated Damages for Late Total Performance: If the Contractor fails to achieve Total
Performance by the date specified in the Construction Schedule of the Agreement, as may
be adjusted pursuant to the provisions of the Contract Documents, then the Owner may
deduct from any monies yet to be paid to the Contractor for the Work:

o liquidated damages in the amount of $500 per day as costs to the Owner for
additional safety, security, administration, consulting fees and equipment
rentals required during the delay; and

o liquidated damages in the amount of $2,000 per day as a cost to the Owner for
each day during the delay when, as determined by the Owner, a consultant
acting as Quality Assurance monitor and Contract administration is required on
Site.

Damages Payable by the Contractor: If monies owing to the Contractor under the
Agreement are less than the total amount of liquidated damages and other amounts
specified in this GC.75, then the excess amount of such liquidated damages and other
amounts shall be immediately, upon written notice from the Owner, be due and payable by
the Contractor to the Owner.
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GC.76

GC.77

GC.78

GC.79

4. Remedies Cumulative: The remedies specified in this GC.75 are in addition to, and
without prejudice to other remedies available to the Owner under the Contract or in law or
equity. All liquidated damages provided for herein shall be cumulative.

COMPLIANCE WITH LAWS

The Contractor will complete the Work in accordance with the requirements of all Applicable
Laws.

The Contractor will be required to obtain and pay for any applicable municipal, provincial and
federal permits and licences necessary for the proper completion of the Work. Without
limiting the foregoing, the Contractor will obtain any City of Delta permits, Ministry of
Environment and Climate Change Strategy permits, FortisBC permits, or other required permits
for the Work. The City will not be liable in any manner for same and the Contractor agrees to
indemnify and save the City harmless from and against all claims and losses in relation to
obtaining and paying for any applicable municipal, provincial and federal permits and licences
necessary for the proper completion of the Work. Extra compensation will not be allowed for
costs incurred by the Contractor as a result of the failure of the City or the Contractor to
secure construction permits such that the Contractor can proceed with the Work in accordance
with the Construction Schedule.

QUANTITY VARIATION

If for any reason, including an addition or deletion of work, the actual quantity of a unit price
item listed in the Schedule of Quantities and Prices varies, neither the Contractor nor the
Owner shall be entitled to unilaterally revise the unit price of said item. The unit rates set out
in the Schedule of Quantities and Prices shall be considered fixed.

DAMAGE TO OTHER CONTRACTORS

If in the performance of the Work the Contractor causes damages to an Other Contractor, the
Contractor shall use best reasonable efforts to reach a settlement with the Other Contractor. If
an Other Contractor commences litigation or arbitration proceedings against the Owner on
account of damage that the Other Contractor alleges was caused by the Contractor, then the
Owner shall so notify the Contractor in writing. On written demand from the Owner, the
Contractor shall, at the Contractor’s own expense, reasonably cooperate with the Owner in the
defence of the Other Contractor’s claim, or assume the entire defence of the Owner. If a final
order or judgement is given in such litigation or proceeding against the Owner the Contractor
shall pay or satisfy it and pay all defence costs reasonably incurred by the Owner.

LIVING WAGE

Definitions

For the purposes of this GC.79, the following terms shall have the following meanings:

(a) “Living Wage” means the hourly wage established by the Living Wage Certifier from
time to time, which, as of the date of execution of the Contract, is $20.62 per hour,
which includes: (i) direct wages; and (ii) the value of any non-mandatory benefits such
as paid sick leave, employer-paid Medical Services Plan premiums and extended health

benefits;

(b) “Living Wage Certifier” means the Living Wage for Families Campaign, any successor
entity, or, in the event the Living Wage for Families Campaign ceases to carry on
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(©)

(d)

(e)

operations, such other living wage certification entity designated by the Owner to the
Contractor in writing;

“Living Wage Employee” means any and all employees of the Contractor and all
Subcontractors of the Contractor that perform any part of the Work on a property
owned by or leased to the Owner, including all streets, sidewalks and other public
rights of way, for at least one consecutive hour, but excluding Students, volunteers and
employees of Social Enterprises;

“Social Enterprise” means a business that: (i) is owned by a non-profit organization or
community services co-operative; (ii) is directly involved in the production and/or
selling of goods and services for the combined purpose of generating income and
achieving social, cultural, and/or environmental aims; and (iii) has a defined social
and/or environmental mandate; and

“Student” means an individual who is enrolled in a school, college, university or other
educational institution and is employed by the Contractor or a Subcontractor, as the
case may be, to obtain practical workplace experience as a requirement of or credit
for their education.

2. Payment of Living Wage

(@)

(b)

(©)

(d)

(e)

()

Notwithstanding any other provision of any Contract Document but subject to
GC.79(2)(b), the Contractor shall pay all Living Wage Employees not less than the
Living Wage.

Notwithstanding GC.79(2)(a), the Contractor has up to 6 months from the date on
which any increase in the Living Wage is published by the Living Wage Certifier to
increase wages for all Living Wage Employees such that all Living Wage Employees
continue to be paid not less than the Living Wage.

The Contractor shall ensure that the requirements of GC.79(2) apply to all
Subcontractors.

A breach by the Contractor of its obligations pursuant to GC.79(2)(a) and (c) shall be
deemed to constitute a failure by the Contractor to comply with the requirements of
the Contract to a substantial degree and shall entitle the Owner to terminate the
Contract in accordance with GC.62.

The Contractor shall maintain up-to-date records and accounts which clearly document
its satisfaction of the requirements of this GC.79 and shall make the same available to
the Owner upon request. The Owner may request copies of all such records and
accounts which shall be provided to the Owner by the Contractor (subject to
reimbursement of the Contractor’s reasonable copying costs and any other direct costs
and expenses, if any) at any time prior to the expiry of 365 days after Total
Performance of the Work or earlier termination of this Agreement. Any records and
accounts provided by the Contractor in accordance with this Section GC.79(2)(e) shall
be treated by the Owner as confidential information.

The Contractor shall, at the direction of the Owner, post signs at Sites that are owned
by or leased to the Owner, including all streets, sidewalks and other public rights of
way, informing Living Wage Employees of the obligations of the Contractor and
Subcontractor pursuant to this GC.79 and providing contact information to report any
breaches thereof. The Owner shall supply the Contractor with all such signs and the
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Contractor shall return all such signs upon completion of the Work or otherwise at the
request of the Owner.

(o) The Contractor shall prepare and submit to the City in a format reasonably acceptable
to the City before January 31 of each calendar year of the term or, for each partial
calendar year of the term, within 30 days of the expiry of the term a living wage report
setting out:

0] the number of Living Wage Employees of the Contractor and each
Subcontractor who were paid a Living Wage pursuant to this Section GC.79
during the previous calendar year or portion thereof that would not have
received a Living Wage for substantially similar work but for the obligations of
the Contractor pursuant to this GC.79; and

(i) the total incremental costs incurred by the Contractor, including any amounts
paid to Subcontractors, in order to fulfill its obligations pursuant to this GC.79
to pay a Living Wage to the Living Wage Employees described in GC.79(e)(i).
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SCHEDULE 2
SPECIFICATIONS AND DRAWINGS

The following is a list of the Specifications and Drawings:
SPECIFICATIONS

Section 00 51 00 - Project Overview

Section 01 42 16 - Definitions

Section 01 11 00 - Summary of Work

Section 00 73 19 - Site Health and Safety Requirements
Section 01 14 00 - Work Restrictions

Section 01 20 00 - Measurement and Payment

Section 01 30 00 - Administrative Requirements
Section 01 32 16 - Construction Progress Schedules
Section 01 33 00 - Submittal Procedures

Section 01 42 19 - Reference Standards

Section 01 45 00 - Construction Quality Control
Section 01 50 00 - Temporary Facilities and Controls
Section 01 60 00 - Product Requirements

Section 01 71 23 - Field Engineering

Section 01 77 00 - Closeout Procedure

Section 02 01 55 - Maintenance of Existing Gas Control System
Section 03 30 53 - Cast-In-Place Concrete

Section 03 48 00 - Precast Concrete

Section 05 50 00 - Metal Fabrications

Section 31 23 01 - Excavating, Trenching and Backfilling
Section 31 23 02 - Earthwork for Landfill Gas System
Section 31 25 00 - Erosion Control

Section 31 32 19 - Geotextiles

Section 31 32 20 - LLDPE Geomembrane

Section 31 41 00 - Shoring

Section 32 12 16 - Hot Mix Asphalt Concrete Paving
Section 33 12 13.13 - Valves

Section 33 20 83 - HDPE Pipe and Fittings

Section 33 20 84 - PVC Pipe and Fittings

Section 33 20 85 - Pipe Casing

Section 33 23 20 - Horizontal Gas Collector

Section 33 51 10 - Landfill Gas Pipe, Fittings and Valve
Section 33 51 20 - Well Head Control Assembly

DRAWINGS

Series 000 - Title Sheet, Legend and Site Plan
Series 100 - Legacy Lake Pipe Plan

Series 200 - Leachate Collectors

Series 300 - Material Specifications

Series 400 - Phase 4 North Gas System Expansion
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The above listed Specifications and Drawings are in the form provided or available to the Contractor as
part of the Invitation to Tender.
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SCHEDULE 3
SCHEDULE OF QUANTITIES AND PRICES

[To be added from Contractor’s Tender.]
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SCHEDULE 4

SUBCONTRACTORS AND SUPPLIERS

SUBCONTRACTORS

Type of Work Subcontractor

Address

SUPPLIERS (THESE ARE ALSO ““SUBCONTRACTORS” FOR PURPOSES OF THE CONTRACT).

Item Supplier/Manufacturer

Address

No Subcontractor listed in Schedule 4 shall be replaced without the written consent of the City, which

consent shall not be unreasonably withheld.
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SCHEDULE 5
CONSTRUCTION SCHEDULE

[To be attached.]

February 11, 2020 Page AGT43



INVITATION TO TENDER NO. PS20200148
CONSTRUCTION SERVICES FOR PHASE 4 NORTH LEACHATE, GAS WORKS, & LEGACY PIPE - VANCOUVER
LANDFILL
SCHEDULE 6 - PERFORMANCE AND LABOUR AND MATERIAL PAYMENT BONDS

SCHEDULE 6
PERFORMANCE AND LABOUR AND MATERIAL PAYMENT BONDS

[To be attached.]
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SCHEDULE 7
INSURANCE CERTIFICATES

[To be attached.]
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SCHEDULE 8
FORCE ACCOUNT LABOUR AND CONSTRUCTION EQUIPMENT RATES

[To be added from the Tender.]
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SCHEDULE 9
INSURANCE

1. All Risk Course of Construction Insurance
(@) Coverage
"All Risks" of physical loss or damage.
(b) Property Insured
@ At Site

All materials, equipment and machinery, labour and supplies of any nature
whatsoever, Work in progress, including property of the insured or of others for
which the insured may have assumed responsibility, to be used in or incidental
to the Site preparations, demolition or existing structures, erection and/or
fabrication and/or reconstruction and/or repair of the project insured,
commencing when the property becomes at the insured's risk, at the Site, and
while there awaiting, during and subsequent to erection and/or fabrication
and/or repair and/or testing.

(i) Transit

Property to enter into and form a part of the project insured, from the
commencement of loading at the original point of shipment anywhere in
Canada or the continental United States of America, but excluding such
property in the course of manufacturing or processing within buildings at the
manufacturer's or supplier's site.

(iiiy  Off-Site

Off-Site coverage shall apply to property that is to be incorporated into and
form a part of the project insured, anywhere in Canada or the Continental
United States of America, but excluding such property while in transit or in the
course of manufacturing or processing within buildings at the manufacturer's or
supplier's site.

(c) Insureds

The Owner, the Contractor, and their respective officials, officers, employees and
agents.

(d) Term
During the period of the construction operations and also during any period in which
the property insured is being prepared for use and while partially used or occupied;
provided all coverage shall cease when the Work has been formally accepted as
complete by the Owner, whichever shall first occur.

(e) Limit and Deductibles at Site

0] Limit of Liability: Full replacement value of the Work
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(ii) Deductible not to exceed $5,000.
2. “Wrap Up Liability Insurance”
(a) Insureds

The Owner, the Engineer, the Contractor, and all Subcontractors, and their respective
officials, officers, employees and agents.

(b)  Limits

Bodily injury liability and property damage liability including aggregate products and
completed operations: $5,000,000 for each occurrence.

(c) Extensions of Coverage

)] Broad form products and completed operations liability, including coverage for
activities of the Contractor and Subcontractors during the completed
operations period;

(i) Owner’s and contractor’s protective liability;

(iii) Blanket contractual liability;

(iv) Contingent employer’s liability;

(V) Personal injury liability;

(vi) non-owned automobile liability;

(vii)  Cross liability or severability of interest clause;

(viii)  Employees as additional insureds;

(ix) Blasting, collapse, underpinning, shoring, pile driving, dredging or grading
activities;

) Loading and unloading of automobiles;

(xi) Hoist liability;

(xii) Unlicensed and specially licensed vehicles;
(xiii)  Operation of attached machinery;

(xiv)  Limited pollution liability arising out of hostile fire and sudden and accidental
release of contaminants.

(d) Deductibles

Deductible not to exceed $5,000.
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(e) Cross Liability

The insurance shall apply to any action brought against any one of the insureds by any
other insured in the same manner as though separate policies were issued to each.

® Term

Period of construction or completion of the Work, whichever shall first occur, plus 24
months for completed operations liability thereafter.

(9) Waiver of Subrogation

It is understood and agreed that in the event of a loss and upon payment of claim
hereunder, the insurer will waive the any right of subrogation against the Owner, the
Engineer and all architects, engineers or consultants engaged in or connected with the
construction and Site preparation and related operations of the Work and any of their
servants, agents, employees, and parent, subsidiary, affiliated or associated firms.

3. Automobile Insurance

A standard owner's form automobile policy for licensed vehicles providing third party liability
and accident benefits insurance as provided by the Insurance Corporation of British Columbia
(Autoplan) in accordance with applicable British Columbia law, with the minimum limits as
follows:

Bodily injury and property damage (third party limit) inclusive limit: $5,000,000.
4. Contractor's Equipment Insurance

“All Risk” insurance with insurers acceptable to the Owner, covering all construction
equipment, owned or rented, or for which the Contractor or any of its Subcontractors may be
responsible. In the event of loss or damage to the said construction equipment, or any part
thereof, the Contractor or the Subcontractor, as the case may be, shall, if so requested by the
Owner in writing, forthwith replace such damaged or destroyed construction equipment.

It is understood and agreed that in the event of a loss and upon payment of claim hereunder,
the insurer will waive any right of subrogation against the Owner, the Engineer and all
architects, engineers or consultants engaged in or connected with the construction and Site
preparation and related operations of the Work and any of their servants, agents, employees,
and parent, subsidiary, affiliated or associated firms.

5. Professional Liability Insurance

The Contractor’s Engineer (Contractors Engineer) responsible for the shop drawings will be
required to obtain and carry a professional (errors and omissions) liability insurance policy with
limits of not less than $2,000,000 per occurrence (and aggregate coverage of not less than
$3,000,000) and a deductible of not more than $50,000, protecting the sub-contracting
engineer against all claims for loss or damage arising out of any wrongful act or error or
omission of the Contractors Engineer or its personnel in the performance of the Work.
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CITY PRE-CONTRACT HAZARD ASSESSMENT FORM
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Vancouver Landfill List of Known Workplace Hazards

CONTRACT TITLE: CONSULTING SERVICES FOR LANDFILL DESIGN AND CONTRACT
ADMINISTRATION

PROJECT MANAGER (CITY EMPLOYEE): ROD ZEDAN
CONTRACT NAME & # (IF KNOWN): PS20200148

Purpose

This document shall be completed by the project manager, who shall list all the known worksite
hazards and all the existing work process hazards that will be associated with the upcoming contract.
The completed document shall then be provided to all potential contractors, as part of the tender
package, so the project can be bid appropriately based on the known worksite hazards.

Definitions

Project Manager - the City employee designated to be the liaison with the contractor for the purpose
of managing, overseeing, coordinating or in any other way administering the contract.

Instructions for Completion

The document must be completed in full. Choices for each entry are:

Y - Yes - the known worksite hazard or existing work process hazard does exist

N - No - the known worksite hazard or existing work process hazard does not exist*

NA - Not Applicable - worksite hazard or existing work process is not applicable for this contract type

TBD - a third party (environmental consultant) will address the issue (primarily for a hazardous
materials assessment)

*based on reasonable estimation from all input by persons with expertise or relevant knowledge and
understanding

Information from Hazardous Materials Assessments Provided by a Third Party

A hazardous materials assessment may be completed prior to the Project Manager completing the
Owners List of Known Workplace Hazards. Any such assessment should be referenced by the Project
Manager in this document and provided with the tender package. Hazardous materials may include
asbestos, lead, crystalline silica, ammonia, PCB’s, CFC’s, moulds, mercury, ozone depleting substances
(ODS), and radioactive substances.

Assistance in Completing this Document

If you have questions while completing this document, or are unsure if the listed hazards apply, please
seek assistance from Health and Safety (604.871.6078 or healthandsafety@vancouver.ca).

Work Description:

This construction work will involve stormwater, leachate pipes, and landfill gas system. It will involve
trenching, excavating, movement of materials, purging, fusing, assembling, and associated civil works.
The work will be carried out in Phase 4, Phase 5, on Western 40 and in proximity to the main road of
the landfill from W40 to the Legacy Lake.
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1. ASBESTOS-CONTAINING MATERIALS - asbestos is accepted for disposal at the landfill

Yes (Y) No

(N) Not
in accordance with the asbestos policy, asbestos trench/work area at the active Applicable
face, residential drop off area, buried throughout the Landfill site with some locations | (NA)ToBe
identified Determined
) (TBD)
a) Asbestos containing materials (ACM) will be encountered Y
b) A hazardous materials assessment for asbestos is provided in the contract NA
c) A hazardous materials assessment for asbestos is the responsibility of the contractor NA
If yes to a), Vancouver Landfill Asbestos Exposure Control Plan available upon request.
Yes (Y) No
. ) ] (N) Not
2. LEAD-CONTAINING MATERIALS - disturbance of lead-based paint, buried wood, Applicable
electrical circuitry or metal alloys. (NA) To Be
Determined
(TBD)
a) Inorganic lead-containing materials may be encountered Y
b) A hazardous materials assessment for lead is provided in the tender package NA
¢) A hazardous materials assessment for lead is the responsibility of the contractor Y
3. OTHER HAZARDOUS MATERIALS - moulds and spores (at the Landfill active face and Yes (Y) No
composting facility), wastewater treatment plant residuals, i.e. grit and sludge/scum (N) Not
screenings (at the Landfill active face), water treatment plant residuals (at the ?h'l’f)".f_gbé‘:
Landfill active face), bottom ash (on roads 40/50, at the Landfill active face), Determined
leachate/condensate (throughout the site), ammonia (ammonia-containing fridges (TBD)
accepted at RDO)
a) A hazardous materials assessment for (list the specific hazardous material) is provided NA
in the tender package
b) A hazardous materials assessment for (list the specific hazardous material) will be NA
provided in the tender package
c) A hazardous materials assessment for (list the specific hazardous materials) will be NA

the contractors responsibility

If yes to any, provide the applicable document upon request:

Moulds and spores - Landfill Control Measures Against Exposure to Microbiological Agents - Safe

Operating Procedure

Wastewater treatment plant residuals - Wastewater Treatment Residuals OH&S Info - 2014-03

Water treatment plant residuals - Drinking Water Treatment Residuals OH&S Info - 2014-03

Bottom ash: Safe Operating Procedure: Bottom Ash Management at Vancouver Landfill and Executive

Summary of Vancouver Landfill Bottom Ash Management: Occupational Exposure Assessment and

Human Health Risk Assessment
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Yes (Y)

4. CONFINED SPACES - as marked on site. Examples include flare towers, sewer No (N) or

manholes, sewer wet wells, water/oil separator, drainage sump, utility chambers. Not
Applicable
(NA)

a) A hazard assessment (for entry and inspection only) from the City of Vancouver is NA
provided in the tender package

b) The City of Vancouver shall provide procedures to isolate adjacent piping, or to lock NA
out equipment (complicated systems only)

c) The contractor shall be responsible for isolation and lockout procedures in the v
confined space

Some of the construction may require either tying into or constructing confined spaces.

Yes (Y)
. e . . No (N) or

5. LOCK OUT - lockout procedures required for specific equipment and electrical systems Not

(ie. electrical repair, pump maintenance/repair). Applicable
(NA)

a) Lockout will be required to isolate or prevent the unexpected release of energy
(electrical, mechanical, hydraulic, chemical, thermal, kinetic, gravitational, NA
pneumatic)

b) Work will be performed on or near energized equipment, lines, or circuits NA

If yes to a) or b) describe:

6. FALL PROTECTION - any time a person will be exposed to a fall of 10’ or greater, or a Yes (Y)
fall of less than 10’ where serious injury may occur: tree pruning, working on a roof, No (N) or
window and ledge cleaning, window replacement, roll-up door replacement, tent Not
installation, awning/canopy installation, overhead air exchange installation, Applicable
construction inspection and testing services. (NA)

a) Workers will be exposed to a potential fall in excess of 3 m (10 feet), or to a fall of Y
less than 3 m which would likely result in a serious injury (ex. impalement on rebar)

b) Scaffolding or ladders will be required to be secured to a building or structure NA

When digging trenches, sometimes the trench may be deeper than 3m, in which case the appropriate
measures must be taken such as no entry into the trench along with appropriate set back distance or

shoring, etc.

7. OVERHEAD AND UNDERGROUND UTILITIES - overhead high voltage power lines,
underground utilities i.e. gas, water, sewer, etc.

Yes (Y)
No (N) or
Not
Applicable
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(NA)

There will be electrical hazards associated with overhead power lines such as limits of
approach and contact

Necessary assurances (in writing) have (or will be) obtained by the City, through the
utility company, for any work where minimum limits of approach cannot be
maintained (provide documentation and review at pre job meeting with the successful
contractor candidate)

Necessary assurances must be obtained (in writing) by the successful contractor,
through the utility company, for any work where minimum limits of approach will not
be able to be maintained

NA

Underground or hidden utilities are located on the job site. Any excavation or drilling
work in proximity to an underground utility service must be undertaken in conformity
with the requirements of the owner of that utility service

If yes to c), and the specific physical locations where minimum limits of approach will not be able to be
maintained are known, how will this information be provided to the contractor?

There are numerous gas lines and other utilities that are underground throughout the site.

Yes (Y)
No (N) or
8. CONSTRUCTION, EXCAVATION, SHORING AND DEMOLITION Not
Applicable
(NA)
a) As Prime Contractor, the City of Vancouver project manager will submit the Notice of NA
Project (refer to When is a Notice of Project Required)
b) Workers will be required to enter an excavation over 1.2m (4 ft) in depth Y
The trenches may be greater than 1.2m for the horizontal gas lines or other utilities.
Yes (Y)
No (N) or
9. CHEMICALS, SOLVENTS, FUMES, VAPORS, AND/OR DUSTS -silica dust Not
Applicable
(NA)
a) The worksite has chemicals solvents, fumes, vapors or dusts that may affect the Y
contractor
b) Material Safety Data Sheets for controlled products at the worksite will be available, Y

on request, to the contractor

If yes to a), list the work processes and/or chemicals in use:

It may be dusty at times or the construction activity may stir up dust in which case dust suppression is

required.

Silica dust arising from road travel - Vancouver Landfill Silica & Other Dusts Exposure Control Plan

available on request

10. NOISE - Landfill active face, Residential Drop Off Area, flare station, compost facility, Yes (Y)
demolition area No (N) or
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Not

Applicable
(NA)
a) Employees will be exposed to noise levels above 85dbA Y
Vancouver Landfill Noise Exposure Control plan available on request
Yes (Y)
No (N) or
OTHER HAZARDS (NOT IDENTIFIED ABOVE) Not
Applicable
(NA)
a) compressed cylinder gas release (residential drop off area, flare station, active NA
face)
b) eye hazards (throughout the site) Y
c) fires/explosion (Landfill active face, composting facility, flare station, Y
equipment, throughout the site)
d) mobile equipment/vehicle traffic (throughout the site) Y
e) needle stick/blood borne pathogens (in garbage/on wheels/tracks of equipment) - Y
f) spills (known/unknown materials) Y
g) trip/slip hazards (throughout the site) Y
h) violence (scalehouse, RDO, active face, compost) NA
i) Landfill gas arising from the decomposition of municipal solid waste (flare station, Y
active face, piping system, demolition area, pump station)
j) Equipment tipping/rollover (RDO, active face, compost, demolition area) Y
k) Hot surfaces (equipment, flare station) Y

KNOWN WORKPLACE HAZARDS LIST COMPLETED BY

Project Manager Name (print): Rod Zedan P.Eng.

Project Manager Signature: . Date: 30 Jan 2020
Title: Senior Project Manager, Project Delivery Branch Phone: 604.606.2741
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Contractors Pre-Work Hazard Identification for Vancouver Landfill Projects

CONTRACT TITLE

PROJECT MANAGER (CITY EMPLOYEE)

CONTRACTOR REPRESENTATIVE

CONTRACT NAME & #

Purpose

This document shall be completed by the contractor awarded the contract, who shall identify all the
known and potential work process hazards associated with the contract. The contractor, who is
responsible for all identified actions, shall provide a completed Contractors Pre-Work Hazard
Identification (CHI) document to the Project Manager (City employee) for review and consultation
before the contract work begins.

Reference Material

In order to complete this document, the contractor should reference a completed copy of the List of
Known Workplace Hazards, initially provided with the tender package. The contractor is also
responsible to reference any Hazardous Materials Assessments, provided by the City with the tender
package, and possibly referenced in the List of Known Workplace Hazards document.

Instructions for Completion
The document must be completed in full. Choices for each entry are:

Y - Yes - this work process or worksite hazard will exist for this contract and are the responsibility of
the contractor

N - No - Even though the work process or worksite hazard will exist, it will not be the responsibility of
the contractor

NA - Not Applicable - the work process or worksite hazard is not applicable for this contract

TBD - a third party (environmental consultant) will address the issue (primarily for a hazardous
materials assessment)

Each grouping of safety hazards or issues in this document (bold text, capitalized) may list some
examples of work tasks where this hazard may be encountered. These examples are not conclusive;
there may be other examples of work tasks that create this hazard or issue.

Documentation and Training Requirements

During the contract term, the contractor may be requested by the City of Vancouver, and shall provide
documented evidence for items identified with a (D) in this document.

The summary table at the end of the document provides all potentially required documentation, and if
applicable, the WCB OHS Regulation reference.

For any identified hazard marked with a (T) the contractor is responsible to train their employees.
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HAZARDOUS MATERIALS

The contractor is responsible for providing additional information on hazardous materials which may be
encountered as part of the work process, yet not identified in the List of Known Workplace Hazards.

= &
23
HAZARD OR ISSUE SE
c =
5
©38
. . . Yes (Y) No
1. ASBESTOS-CONTAINING MATERIALS - disturbance or penetrations of flooring, walls, (N) Not
ceiling tiles, pipe lagging, ac pipe, transite siding, particularly in older facilities; e.g., | Applicable
furniture/fixture installation, carpeting/flooring services, and boiler repair/tune-up (NA) or To
services, any type of ground disturbance on or within Vancouver Landfill waste Be
material (assume that asbestos-containing material will be present) Det(eTrénDl)ned
a) We have reviewed the hazardous materials assessment for asbestos provided by the Y N NA
City of Vancouver (or third party) in the tender package
b) We will provide a written hazardous materials assessment for asbestos Y N NA
c) We have a written Asbestos Exposure Control Program (D) Y N NA
d) As Prime Contractor, we will submit a Notice of Project Asbestos(NOP-A) to Y N NA
WorksafeBC at least 24 hours in advance of the project startup
2. LEAD-CONTAINING MATERIALS - disturbance of lead-based paint, particularly in older Yes (Y)
facilities. Also present in certain electrical circuitry and metal alloys; .e.g., overhead No (N) or
bridge crane maintenance/repair, high-voltage cable splicing services, boiler Not
repair/tune-up services, fixture installation services, and chiller maintenance/repair Applicable
services, any type of ground disturbance on or within Vancouver Landfill waste (NA)
material (assume that demolition material may contain wood painted with lead based
paint)
a) We have reviewed the hazardous materials assessment for lead provided by the City
- . Y N NA
of Vancouver (or third party) in the tender package
b) We will provide a written hazardous materials assessment for lead Y N NA
c) We have a written exposure control program for Lead (D) Y N NA
Yes (Y)
3. OTHER HAZARDOUS MATERIALS - may include PCBs, CFCs, molds, mercury, ozone No (N) or
depleting substances (ODS), radioactive substances, sewage and unidentified Not
contaminated hazardous materials, other: (list other here) Applicable
(NA)
a) We have reviewed the hazardous materials assessment for (insert hazardous material Y N NA
type here) provided by the City of Vancouver, or a third party, in the tender package
b) We have reviewed the hazardous materials assessment for (insert hazardous material Y N NA
type here) provided by the City of Vancouver, or a third party, in the tender package
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c) We will provide a hazardous materials assessment for (insert hazardous material type

here) Y N NA

d) We will provide a hazardous materials assessment for (insert hazardous material type Y N NA
here)

4. CONFINED SPACES - working in vaults, chambers, pits, tanks, etc.; e.g., construction, NYeT\l(Y)
inspection and testing services, water/fuel storage tank clean-out services, and utility 0 lgl )t or
corrosion inspection services, Vancouver Landfill flares. 0

Applicable
(NA)
a) We have reviewed the confined space hazard assessment provided by the City of
. Y N NA
Vancouver in the tender package

b) We have a written confined space entry program (D) Y N NA

c) Our employees have received confined space training (T) Y N NA

d) We shall complete a confined space hazard assessment specific to the work to be v N NA
performed (D)

e) We shall develop site specific written safe operating procedures (including evacuation v N NA
and rescue components) prior to starting work (D)

f) We shall identify and record isolation points (D) Y N NA

g) We will develop alternate procedures (as per WCB OHS Regulation # 9.22) to be used v N NA
to isolate adjacent piping containing harmful substances (D)

h) We will provide for the services of rescue persons Y N NA

If yes to g), provide brief description:

. . . . . . . Yes (Y)

5. LOCK OUT - industrial equipment maintenance, power machinery repair services, pump No (N) or
maintenance/repair services, mechanical refrigeration systems, elevator repair, Not
overhead bridge crane maintenance/repair services, cathodic protection services, -

. . : - S . Applicable
hydraulic test systems repair/service, and air compressor rebuilding services. (NA)

a) We will be required to lock out in order to isolate or prevent the unexpected release
of energy (electrical, mechanical, hydraulic, chemical, thermal, kinetic, Y N NA
gravitational, pneumatic)

b) We will perform work on, or near, energized equipment, lines or circuits Y N NA

Note: If yes to a) or b) above, no work may be performed until reviewed by City of Vancouver project

manager or project manager designate.

If yes to a) or b) describe:
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6A. FALL PROTECTION - tree pruning, window and ledge cleaning, window replacement,

Yes (Y)

overhead bridge crane maintenance/repair services, roll-up door replacement, tent No (N) or
installation, awning/canopy installation, overhead air exchange installation, Not
construction inspection and testing services, building roof works including HVAC Applicable
servicing, Vancouver Landfill flare or piping work. (NA)

a) Our employees will be exposed to a potential fall in excess of 3 m (10 feet), or to a
fall of less than 3 m which would likely result in a serious injury (ex. impalement on Y N NA
rebar)

b) We will produce a written Fall Protection Plan for work that will occur more than 25
feet above grade, or, if written procedures (control zone) are to be used asthe means | vy N NA
of fall protection (D)

c) Our employees who will be required to use fall protection have received training (T) Y N NA

If yes to a), describe:

Yes (Y)
6B. SCAFFOLDING AND LADDERS - window replacement or cleaning, tree pruning, roll-up No (N) or
door replacement, tent installation, awning/canopy installation, building repair, Not

Vancouver Landfill flare or piping work. Applicable
(NA)
a) Our employees will use scaffolding or ladders for access to the work Y N NA
b) The scaffolding or ladders will be exposed to wet and/or slippery conditions Y N NA
c) We will ensure scaffolding or ladders are secured before accessing the worksite Y N NA
d) Scaffolding will be erected and dismantled only by qualified workers Y N NA
Yes (Y)
7. OVERHEAD POWER LINES AND UNDERGROUND UTILITIES - tree pruning services, tree No (N) or
removal, utility relocation or replacement, underground utility identification services, Not
concrete sawing services, pole painting, leachate piping, landfill gas piping. Applicable
(NA)
a) There are electrical hazards associated with overhead power lines such as limits of Y N NA
approach and contact
b) We will obtain necessary assurances, in writing (WorkSafe BC Form 30M33) through
the utility company, for any work where minimum limits of approach cannot be Y N NA
maintained
c) Underground or hidden utilities may be on the job site and we shall contact the
Project Manager and BC OneCall at least four business days prior to the start of any Y N NA
excavation work
d) In the event of an inadvertent utility strike, we will have a written procedure for v N NA
immediate notification of both the utility company and WorkSafeBC (D)
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Yes (Y)

No (N) or
8. CONSTRUCTION, EXCAVATION, SHORING AND DEMOLITION Not
Applicable
(NA)
a) As Prime Contractor, we will submit a Notice of Project (NOP) to WorksafeBC at least
. - Y N NA
24 hours in advance of the project startup date
b) Workers may be required to enter an excavation over 1.2m (4 ft) in depth Y N NA
c) We will develop site specific written safe operating procedures, including evacuation v N NA
and rescue components, prior to starting any excavation work (D)
d) Shoring will be installed in accordance with Part 20 of the WorkSafeBC OH&S Y N NA
Regulation
e) We will provide safe means of entry and exit for excavations Y N NA
f)  We will provide for the services of rescue persons and equipment (excavation rescue) Y N NA
g) We will develop a demolition/salvage plan (D) Y N NA
h) We will evaluate the demolition materials for reuse or recycling Y N NA
i)  We will protect passers-by from potential hazards Y N NA
Yes (Y)
9. CHEMICALS, SOLVENTS, FUMES, VAPORS, AND DUSTS - cleaning solvents, adhesives, No (N) or
paints, coatings, binders; e.g., storage tank clean-out services, countertop Not
installation (epoxies), and flooring Applicable
(NA)
a) We will complete a hazard assessment for chemicals we will use in our work, and if
chemicals already exist at the workplace, our assessment will identify possible results | ¥ N NA
of any reactions between our chemicals and those of the City’s operations
10. NOISE AND VIBRATION - includes installations and heavy equipment operation. Noise NYeT\l(Y)
examples for 85 - 90 dbA (at noise source) include forklift, smoke alarm, table saw. Whole 0 ISI )t or
body vibration examples include truck or equipment operator and jackhammer operation Appli(():able
(NA)
a) Our employees will be exposed to noise levels above 85dbA Y N NA
b) We have a written hearing conservation program (D) Y N NA
c) Our employees will be exposed to excessive levels of whole body vibration (WBV) Y N NA
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Yes (Y)

No (N) or
11. OCCUPATIONAL HEALTH AND SAFETY PROGRAM Not
Applicable
(NA)
a) We have a written Safety Program (D) Y N NA
b) We will make regular inspections of all workplaces Y N NA
c) We will immediately investigate any reported unsafe conditions and correct as Y N NA
required
d) We will investigate all incidents and provide written incident reports to the Project Y N NA
Manager
e) We will develop a written plan (D) identifying how risk to the public and workers will Y N NA
be minimized (may include the use of barriers and safe entry/exit points from the
worksite)
Yes (Y)
No (N) or
12. FIRST AID Not
Applicable
(NA)
a) First aid equipment, supplies, facilities and services will be readily accessible during Y N NA
working hours
b) We will complete a first aid assessment (D) Y N NA
c) We will post site drawings and signs indicating the location of, and how to summon, Y N NA
first aid
d) We will develop an effective means of communication between the first aid attendant Y N NA
and the work areas
Yes (Y)
13. FIRE PROTECTION - solvents, fuels, soldering, torch cutting, or heating devices; e.qg., No (N) or
gasoline and diesel fuel delivery services, flooring services, fire suppression service, Not
and water pipe repair services Applicable
(NA)
a) We will weld, solder, or cut with a torch Y N NA
b) We will use or store flammable/combustible liquids Y N NA
c) We will use temporary heating devices Y N NA
d) We will provide water and/or fire extinguishers on the job site Y N NA
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Yes (Y)

No (N) or
14. PERSONAL PROTECTIVE EQUIPMENT (PPE) Not
Applicable
(NA)
a) We will ensure our workers have appropriate personal protective clothing and
equipment (e.g., safety footwear, hi-vis vests, hardhats, eye protection, face Y N NA
protection, hearing protection, chemical gloves/clothing)
b) We have a written PPE program (D) Y N NA
Yes (Y)
No (N) or
15. RESPIRATORY PROTECTION Not
Applicable
(NA)
a) The work will involve materials or processes requiring respiratory protection Y N NA
b) We have a written respiratory protection program (D) Y N NA
c) c) Our employees who will be required to use respirators have received training (T) Y N NA
Yes (Y)
No (N) or
16. TOOLS MACHINERY AND EQUIPMENT Not
Applicable
(NA)
a) We will use powder-actuated tools. Y N NA
b) Our employees who operate equipment have been trained and are qualified in use of Y N NA
that equipment. (T)
If yes to a), describe:
Yes (Y)
. . No (N) or
17. CRANES, FORKLIFTS, AND MANLIFTS - heavy or oversized goods delivery, tree Not
pruning, overhead bridge crane maintenance/repair, and roll-up door replacement. -
Applicable
(NA)
a) We will use a crane, forklift, manlift or other lifting equipment Y N NA
b) Our lifting and rigging equipment is certified where applicable, and inspected on a Y N NA
regular basis
c) Our operators shall have a valid operators certificate (mobile crane or tower crane) or
. - . . . . Y N NA
have received training (boom lift, scissor lift or forklift) (T)
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d) Only lifting attachments approved for use by the forklift manufacturer will be used Y N NA
e) We have a written crane use program. (D) Y N NA
Yes (Y)
No (N) or
18. RIGGING Not
Applicable
(NA)
a) We will lift or sling loads overhead Y N NA
b) We will inspect ropes, hooks and slings before use on each shift Y N NA
19. MOTOR VEHICLES AND HEAVY EQUIPMENT - goods delivery, personnel transportation Nze(T\ngz)r
services, trailer relocation services, oil/water pumpout and recycling services, asphalt Not
grinding and asphalt sealing services, weed/brush abatement and mowing services, -
. o . Applicable
landscape hydroseed services, tree stump grinding, and concrete sawing and removal (NA)
a) We will use motor vehicles or heavy equipment at the work location Y N NA
b) All operators have a valid provincial driver's license Y N NA
c) We will inspect vehicles, including safety features (e.g., ROPS) Y N NA
Yes (Y)
No (N) or
20. TRAFFIC CONTROL Not
Applicable
(NA)
a) There will be uncontrolled movement of vehicular traffic at the worksite Y N NA
b) We will develop a written traffic control plan (D) Y N NA
c) We will put in place any required traffic control devices Y N NA
d) The traffic control devices conform to the Ministry of Transportation and Y N NA
Infrastructure (MoTI) “Traffic Control Manual for Work on Roadways”
e) We will provide Traffic Control Persons (TCP’s) as required by law Y N NA
TLO Version Aug 2018 8




Yes (Y)

No (N) or
21. CRYSTALLINE SILICA DUST Not
Applicable
(NA)
a) Our work will involve jackhammering, rotohammering, drilling, grinding or other
. . . - Y N NA
disturbance of concrete or stone, creating potential exposure to silica dust
b) We have a written silica exposure control plan. (D) Y N NA
Yes (Y)
No (N) or
22. Additional Concerns Not
Applicable
(NA)
We foresee additional health and safety concerns associated with the work Y N NA
If yes, describe:
a)
b)
c)
d)
e)
)
Describe the control measures each of the concerns listed above:
a)
b)
c)
d)
e)
)
TLO Version Aug 2018 9




SUMMARY OF DOCUMENTATION (D) TO BE PROVIDED BY THE CONTRACTOR upon request
by the City of Vancouver

(documentation required as per Workers Compensation Board Occupational Health and
Safety (WCB OHS) Regulation, the Workers’ Compensation Act (WCA) or the City of
Vancouver)

Yes (Y) or
Not
Applicable
(NA)

a) Safety Program (WCB OHS Regulation Parts 3.1-3.3)

b) Asbestos Exposure Control Plan (WCB OHS Regulation Part 6.3)

c) Lead (Pb) Exposure Control Plan (WCB OHS Regulation Part 6.60)

d) Respiratory Protection Program (WCB OHS Regulation Part 8.5)

e) Confined Space Entry Program (WCB OHS Regulation Parts 9.5 and 9.6)

f) Plan for minimizing risk to public and to workers (City of Vancouver)

g) Personal Protective Equipment (PPE) Program (WCB OHS Regulation Part 8.5)

h) Hearing Conservation Program (WCB OHS Regulation Part 7.5)

i) Confined Space Hazard Assessment (WCB OHS Regulation Part 9.9)

J) Work Procedure, including evacuation and rescue, for confined space (WCB OHS
Regulation Part 9.10 and 9.11)

k) Identification of Isolation Points (confined space) (WCB OHS Regulation Part 9.19)

I) Alternate procedures to isolate adjacent piping (confined space) (WCB OHS
Regulation Part 9.22)

m) Fall Protection Plan (WCB OHS Regulation Part 11.3)

n) Traffic Control Plan (Ministry of Transportation and Infrastructure (MOTI) manual, as
referenced in WCB OHS Regulation Part 18.3)

0) In the event of a utility strike, a written procedure for notification of Utility
Provider (WCB OHS Regulation Part 4.18) and WorksafeBC (Workers’ Compensation
Act Part 3, Division 10, Sec. 172 (1)(c))

p) Work Procedure (including evacuation and rescue) for excavations (City of
Vancouver)

g) Demolition/Salvage Plan (City of Vancouver in reference to WCB OHS Regulation
Part 20.112)

r) First Aid Assessment (WCB OHS Regulation Part 3.16 (2))

TLO Version Aug 2018




SUMMARY OF TRAINING REQUIREMENTS (T) OF CONTRACTOR EMPLOYEES (for any
persons completing this type of work throughout the duration of the contract)

Yes (Y) or
Not
Applicable
(NA)

a) Confined Space Entry (WCB OHS Regulation Part 9.8)

b) Fall Protection (WCB OHS Regulation Part 11.2 (6))

c) Equipment Operation (WCB OHS Regulation Part 4.3 (1) (b)(i) (ii))

d) Mobile Equipment (ex. boom lift, scissor lift, forklift) (WCB OHS Regulation Part

16.4)

PRE CONTRACT HAZARD ASSESSMENT COMPLETED BY

Contractor’s Representative Name (print):

Contractor's Representative Signature:

Date:

Title:

Phone:

CONTRACTOR'S DESIGNATE RESPONSIBLE FOR ONSITE SAFETY

Name (print):

Title:

Phone:

TLO Version Aug 2018
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Engineering Services - VL

Standard Operating Procedure

Title: | #3 Site Safety Orientation and Agreement

Branch: | Transfer & Landfill Operations

Site: | Vancouver Landfill

VanDoc: | ENG — TLO - VL Active SOP’s - #3 Site Safety Orientation and Agreement

REVISION HISTORY

Rev. DCR# Description Date Created/Revised by

No. Created/Revised

1 Complete revision Revised Nov 2017 | R. Weiss (OHS Supt),

Tech Team

2 Added CoV Alcohol, Controlled Drugs & Revised 26 July 18 | R. Weiss (OHS Supt.)
Medication Policy information

3 Addition of steamer information Revised 8 Aug 18 R. Weiss (OHS Supt.)

4 Addition of vehicle backing and LFG Revised 24 Aug 18 | R. Weiss (OHS Supt.)
pressurization info

5 Addition of PPE Map and FR clothing Revised 24 Jan 20 | A. Thomas (OHS Supt)
requirements

The City of Vancouver, Transfer & Landfill Operations Branch requires that all persons working on the
Vancouver Landfill (VL) site receive the following orientation before any work begins, and at regular
intervals in future. The orientation identifies the hazards that may be encountered, and requirements
which are in place for your safety. All individuals shall understand and agree to comply with this
document to have access to work on this site.

This orientation shall be delivered by Transfer and Landfill Operations or Equipment Services staff.
Please note that you will receive this orientation at least every six (6) months or if it has been more than
six (6) weeks since your last visit to the Vancouver Landfill site.

CONTRACTORS / VENDORS / CITY OF VANCOUVER BRANCHES

Contractors, vendors or employees from other City of Vancouver branches must receive the following
orientation before commencing business on the Landfill site. Each contractor, vendor or City of
Vancouver employee (or team of employees) will be assigned a Landfill Site Contact as a point of contact
for any questions or reporting of hazards, concerns or incidents. It is the responsibility of the contractor,
vendor or City of Vancouver employee to communicate with their Site Contact in advance of their visit or
at a minimum as soon as they arrive on site.

The name of your Landfill Site Contact person is:
Cell number:

SITE CONTACT — CHECK WHICH SECTIONS THE READER MUST COMPLETE

[0 Part One - General Safety — Pages 2 to 10, sign page 13

[0 Part Two - Equipment Services (EQS) Landfill Garage — Pages 11 to 12, sign page 13 (required only by
those who will be entering the EQS Landfill Garage).

City of Vancouver Safe Operating Procedure
Engineering Services Site Safety Orientation & Agreement
Transfer & Landfill Operations Page 1




Engineering Services - VL

VANCOUVER Standard Operating Procedure

PART ONE - GENERAL SAFETY

. SITE PLAN

Site Address 5400 72" Street, Delta, BC

Landfill Office
First Aid Cell Phone

604.606.2700
604.603.1655

Contact Numbers

Hwyl99

Western 40 Ha

Composnng
Facillly
\ ’
’ C&D slockpl

Fuxuve Dlversicn L
Opporlunmos
T

Residential

Drop Off 3 Legacy Lake

\ welghscales Fortis RNG &
& Oper'mons\ Plant
Bulldlngs == (planned)
Gas
Condmonlng i
& Flare Station o

Vancouver-Blaine'Hwy

City of Vancouver
Engineering Services
Transfer & Landfill Operations

Safe Operating Procedure
Site Safety Orientation & Agreement
Page 2
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Engineering Services - VL

Standard Operating Procedure

SEE APPENDIX “A” FOR ROAD NUMBERING MAP

LANDFILL SITE HAZARDS

The hazards that may be encountered at the Landfill are listed in alphabetical order by area below.

\ General Site Hazards — Apply to all workers.

Animal or insect stings
Confined spaces (as marked)

Electrical hazards

Fall protection (working at height of 210 ft.)

Fires/explosions
Landfill gas

[ ]
[
[ ]
e Eye hazards (ie. Dust)
[
[
[ ]

Poor housekeeping
Power outage

Slips, trips, and falls
Spills

Mobile equipment and vehicle traffic

o Weather (affects equip/vehicle operation, walking

surfaces, etc.)

00 Zero Waste Centre (ZWC)

00 Disposal Area Active Face

¢ Asbestos

e Bed Bugs

e Compressed gas
cylinders

¢ Cuts (blades, sharp
objects, puncture)

e Dust, including silica

e Equipment
tipping/rollover

o Flying objects

e Heat/cold stress | e Asbestos
for worker ¢ Bioaerosols (mould,
e Lifting hazards bacteria, wastewater)
e Mobile ¢ Bio-hazardous
equipment and materials
vehicle traffic e Compressed gas
¢ Needle sticks cylinders
¢ Noise e Cuts (blades, sharp
e Toxic gases objects, puncture)
e Violence e Dust, including silica

e Equipment
tipping/rollover

¢ Flying objects

¢ Heat/cold stress for
worker

o Landfill gas

¢ Mobile equipment
and vehicle traffic

¢ Needle sticks

¢ Noise

e Toxic gases

e Uneven terrain

0 Compost Facility 00 Scalehouse/Kiosks 00 Leachate Pump
Station
« Bioaerosols (mould, ¢ Heat/cold stress for e Blood borne ¢ Confined spaces
bacteria) worker pathogens (money e Electrical (lockout)
e Dust, including silica ~ ® Mobile equipment and handling) e Landfill gas
o Equipment vehicle traffic e Congestion & e Leachate
tipping/rollover ¢ Needle sticks obstructions
« Flying Objects ¢ Noise ¢ Dust, including silica
e Uneven terrain ¢ Long stationary
¢ Violence posture
¢ Vehicle traffic
¢ Noise
e Violence

O Flare Station

O Other Areas

e Above-ground ¢ Heat/cold stress for

pressurized pipelines worker

e Compressed gas o Hot surfaces
cylinders ¢ Landfill gas

e Confined spaces e Lifting hazards
(marked) ¢ Vehicle traffic

e Congestion & ¢ Noise
obstructions e Overhead hazard

¢ Electrical (lockout) e ToXic gases

e Flame flashback e Working alone or in
during flare start-up isolation

Site Contact To List & Discuss (i.e. Gas Field,
C&D Recovery Project, Closed Areas, Landfill
Services Maintenance Yard, Soil Stockpile,
Burns Bog)

City of Vancouver
Engineering Services
Transfer & Landfill Operations

Safe Operating Procedure
Site Safety Orientation & Agreement
Page 3




&h/ Engineering Services - VL
CITY:OF
VANCOUVER Standard Operating Procedure

Various controls have been implemented to minimize the risk of all the listed hazards. If you have any
guestions or concerns about hazards or require further information, please discuss with your Site Contact.

NOTE: If you notice a hazard or unsafe condition, please correct it immediately. If you are unable to
correct the hazard or unsafe condition yourself, report it immediately to your Site Contact.

lll.  SAFETY RULES
SIGN IN AND OUT

e All contractors/vendors/City of Vancouver employees must sign in and out on a “Vancouver
Landfill Sign-in Sheet” at the Landfill Administration Building Office or Technical Trailer Office
during regular office hours.

e Choose the sign in location where your Site Contact is located. Example: If your Site Contact has
an office in the Technical Trailer, then you should sign in at the Technical Trailer and inform your
Site Contact of your arrival.

¢ Please note sign in/sign out locations on the map below.

Landfill Admlnlstratlon Building Office Technical Trailer Office
Location: 2™ Floor with entrance on East Location: south of main parking lot and
Side of Administration Building. Administration Building. Office entrance at south

end of building.

Tel: 604.606.2710 Tel: 604.606.2700
Hours: Mon to Fri, 7:00am — 3:30pm. Hours: Mon to Fri, 7:30am — 4:00pm.

To Tech
Building
Parking

'R \Jancouver Landfill

i5400 72™ Street, Del

@
!

Visitor Entrance &
Landflll Meeting Room

g Jﬁ"”

City of Vancouver Safe Operating Procedure

Engineering Services Site Safety Orientation & Agreement
Transfer & Landfill Operations Page 4



gh/ Engineering Services - VL
CITY:OF
VANCOUVER Standard Operating Procedure

e After hours sign in/out: The Administration Office closes by 3:30 pm. The Technical Trailer
Building closes by 4:00 pm. The main gate closes at 6:00 pm.

e If you will be on site after the offices or the gate closes, inform your Site Contact and indicate on
the sign in sheet what your expected time out will be.

e Sign out in person or by phone according to your Sign out Time as listed in the table:

Sign In Location Sign Out In Person Sign Out By Phone
Did you sign in at the Then sign out in person at the Administration | Or sign out by phoning
Administration Building? Building before 3:30 pm 604.606.2710
Did you sign in at the Then sign out in person at the Technical
Technical Trailer Building? Trailer before 4:00 pm
Still at the Vancouver Landfill Or sign out by phoning
between 4:00 pm and 6:00 Sign out at the Weighscales 604.506.3159
pm? (Sub Foreman)

. Phone 604.506.3159

: 2

On site after 6:00 pm~ (Sub Foreman)

VEHICLE ACCESS TO & OPERATION WITHIN THE LANDFILL

DO NOT BYPASS

INBOUND LINE UP

ON BURNS DRIVE
OR ON 72 STREET

¢ Rules for vehicles entering the Vancouver Landfill

o Vehicles authorized to by-pass the scales
e Some vendors and City of Vancouver vehicles have been authorized to by-pass
the scales and therefore are permitted to by-pass the vehicle line up on 72"
street. ONLY VEHICLES WITH AUTHORIZATION MAY BY-PASS.

o Vehicles not authorized to by-pass
e When entering the site from along Burns Drive and 72" street, vehicles may not
pass the inbound line-up during operating hours, unless traffic control persons
are actively managing traffic and the traffic control person gives you a
clear direction to by-pass. If no traffic control persons are present, then un-
authorized vehicles must wait in line.

City of Vancouver Safe Operating Procedure
Engineering Services Site Safety Orientation & Agreement
Transfer & Landfill Operations Page 5
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Standard Operating Procedure

If a traffic control person is present, vehicles may signal to traffic control persons that they would
like to bypass by putting on their 4-way flashers. Do not proceed until the traffic control person
notes your flashers and gives you clear instruction to bypass.

All drivers/operators must observe traffic control measures (i.e., stop signs, no stopping road
markings, speed signs, warning signs and cones).

The speed limit on the Landfill premises is 30 km/h, 15 km/h adjacent to the scales, and
10km/h in the Zero Waste Centre.

Seatbelts must be worn at all times while vehicles are in motion, no exception.

MANDATORY VEHICLE BACKUP RULE - Before backing any type vehicle, the vehicle operator
must check the rear of the vehicle to ensure no persons or obstructions will be hit by the backing
vehicle. Vehicle operators will HONK THE HORN TWICE before backing the vehicle.

To prevent exhaust fumes from entering the scalehouse, all vehicles must turn off their engines
when sitting at the weighmaster window on the scales.

DISTRACTED DRIVING

The use of cellular phones while operating vehicles or equipment is prohibited by City policy and
the BC Motor Vehicle Act unless in a Province-approved hands-free mode. Always move to a
safe place out of the way of any equipment or vehicles prior to using a cellular phone or engaging
in any other non-mobile activity.

The use of listening devices with headphones (such as music players) is prohibited while on site
by City policy.

The Vancouver Landfill has many persons on the ground and vehicles moving in close proximity
to each other. A distracted driver is considered a HIGH RISK to both vehicles and persons on the
ground. Distracted drivers will be asked to leave the site and will not be permitted access
without written permission from the Landfill Manager or designate.

SMOKING

Smoking is only permitted in the designated smoking location on the south west corner of the
Administration building parking lot. Smokers will find a covered area at this location.

Smoking is not permitted at any other location within the Landfill.

City of Vancouver Safe Operating Procedure
Engineering Services Site Safety Orientation & Agreement
Transfer & Landfill Operations Page 6
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' Technical
Building

CITY OF VANCOUVER ALCOHOL, CONTROLLED DRUGS & MEDICATIONS POLICY

e The City of Vancouver Alcohol, Controlled Drug and Medications Policy applies to all City
employees, volunteers and contractors performing work on behalf of the City.

e The City of Vancouver (the “City”), and those who perform services on its behalf, have a shared
responsibility to maintain a safe and healthy work environment. The use of Alcohol, Controlled
Drugs and Medications can have a serious adverse effect on the health, safety and productivity of
City employees, on contract employees, on the work environment and the public.

e Policy Rules:

o To not cultivate, manufacture, distribute, offer or sell Controlled Drugs while at work or on
break, or while operating a vehicle.

o To not possess a Controlled Drug while at work or on a break, while attending at City
premises, or while operating a vehicle, unless the Controlled Drug is legally in the
possession of the employee, volunteer, or contractor; and the Controlled Drug is
contained in its original, sealed and unopened packaging.

o To not possess open Alcohol while at work or on break, while attending at City premises,
or while operating a vehicle.

o To not distribute, offer or sell Medication for which a prescription is required while at work
or on break, while attending at City premises, or while operating a vehicle.

o To abstain from use of Alcohol, Medication or Controlled Drugs prior to commencing work
in a manner that could render them unfit to perform their duties safely and efficiently.

o To abstain from use of Alcohol and Controlled Drugs while at work or on break, while
attending at City premises, or while operating a vehicle.

o To act responsibly with regard to the use of Medication, whether over the-counter or
prescribed by a physician, to prevent adverse effects on work performance.

SCAVENGING

e Scavenging is prohibited anywhere in the Landfill. Scavenging is the search for and collection of
anything from discarded waste.

City of Vancouver Safe Operating Procedure
Engineering Services Site Safety Orientation & Agreement
Transfer & Landfill Operations Page 7
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Standard Operating Procedure

CONED OFF, SIGNED AREAS, ASBESTOS DEPOSITS

Be aware of and stay clear of coned-off areas; these are closed to protect you from hazards.

Be aware that asbestos is routinely managed at the Landfill. Asbestos is required to be double
bagged and poses no harm if the bags are not disturbed. Asbestos is disposed of within areas
posted with asbestos signs or wording.

WORKSAFEBC COMPLIANCE

Comply with WorkSafeBC regulations when entering any confined space, depression, or
potentially poorly ventilated areas.

IV.  FIRST AID ATTENDANT — CALL 604.603.1655 (PLEASE WRITE THIS NUMBER DOWN)

All injuries, even minor injuries, are to be reported to the first aid attendant and your Site Contact.
The first aid room is located at the southeast corner of the Landfill Administration building.
(Location noted on the following page picture)

Notify the designated First Aid Attendant at 604.603.1655 (VL First Aid Cell Phone). If no
answer, contact the Landfill Office at 604.606.2700 to alert the First Aid Attendant.

EMERGENCY REQUIRING AN AMBULANCE

For injuries requiring an ambulance call 911 immediately, then inform the Landfill First Aid
Attendant and your Site Contact (dial “9” first from land lines). Your Site Contact will arrange to
have the ambulance met at the gate and directed to the injury location.

V. INTHE EVENT OF AN EMERGENCY

Report any fires, spills, accidents or other emergencies to the Landfill Office immediately. In the
event of an emergency that requires outside response, call 911 immediately and then inform the
Landfill Office at 604.606.2700 and your Site Contact.

The Landfill Manager or designate is responsible for contacting additional authorities as required.

For detailed information, refer to the Vancouver Landfill Emergency Response Plan.

SAFETY DURING AN EMERGENCY

In an emergency, your first priority is to warn others and evacuate the immediate area. Do not
put yourself in danger.

If not directly and helpfully involved, report to the Emergency Muster Station in the north end of
the employee parking lot near the entrance to the Administration Building.

City of Vancouver Safe Operating Procedure
Engineering Services Site Safety Orientation & Agreement
Transfer & Landfill Operations Page 8
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VI.

VII.

Emergency
Muster
Station

~ Technical
Building

Do not return to the site until instructed that it is safe.

During an emergency muster, you must be present for a head count. Do not leave the Vancouver
Landfill until you are directed to do so.

If the emergency involves chemical products or materials, Material Safety Data Sheets for
materials used on site are located in Superintendent’s office and are available online at the
Vancouver Citywire website. Ask your Site Contact to assist with accessing MSDS information.

Materials brought onto site by contractors/other City branch workers require MSDS sheets.

HEALTH AND SAFETY CONCERNS

If you have any health or safety concerns, please discuss them with your Site Contact.

INCIDENT REPORTING

Incident Definition: An accident or other occurrence, which resulted in, or had the potential for
causing an injury or occupational disease. Incidents may include near misses, minor injuries,
medical aid treatments, doctor visits, and/or injuries resulting in lost time accidents (e.g. structural
and equipment failures).

Near-Miss Definition: Incident without injuries but with potential to cause a serious injury; an
event which had strong potential to be an injury that required medical aid, time loss or fatality,
however did not result in an injury to an employee. A near miss can be loosely defined as a “close
call” or a “near hit”. Near misses may include property/equipment damage.

The above incidents must be reported to your Site Contact immediately without delay. All injuries
shall be managed in accordance with VL Injury/lliness and First Aid procedures. If you are unable
to get in touch with your Site Contact, report the incident to the Landfill Office at 604.606.2700.

City of Vancouver Safe Operating Procedure
Engineering Services Site Safety Orientation & Agreement
Transfer & Landfill Operations Page 9
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VIII.

PERSONAL PROTECTIVE EQUIPMENT (PPE)

All PPE must meet WorkSafeBC requirements for workers accessing the Landfill. PPE is required in
all locations outside the Main Parking Lot or the Technical Trailer Office parking lot (as outlined in
yellow below).

e

- =
ELLELEE N
o

W =
"88 9 9398 ] ;

1) The following are necessary on the site:

Yellow Hi-visibility reflective vest or coveralls as per City of Vancouver requirements. The
requirement for hi-visibility vests is inclusive of the walkways from the Administration building
to the Scalehouse.

Safety protective footwear (heavy-duty, above the ankle, construction-type safety boots with
an external triangular green CSA patch). Boots should also be approved as shock-resistant
when working on electrical systems (display an external white Q CSA patch).

Approved safety eyewear.

2) Also necessary where appropriate:

Hard hat.

Fall protection in situations where a fall of 3 metres (10 feet) or more could occur, or from a
lesser height but which represents a higher risk of injury.

Flame Resistant Clothing and a personal gas monitor when performing work on or directly
adjacent to the gas collection system or within the confines of the Flare Station.

Hearing protection at the Landfill Active Face, Residential Drop-Off Area, Demolition Area,
Compost Facility, Flare Station or any area requiring hearing protection.

Respirator with appropriate filtering cartridges or paper particulate mask as directed by the
Site Contact or where mandatory signs are located.

City of Vancouver Safe Operating Procedure
Engineering Services Site Safety Orientation & Agreement
Transfer & Landfill Operations Page 10
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Standard Operating Procedure

e Other specific equipment where determined necessary or by regulation for the particular
situation or as directed by the Site Contact.

IX.  HEAVY EQUIPMENT

There are many varieties of heavy equipment used at the Landfill. Due to their size and operating speed,
heavy equipment operators have restricted visibility for person standing or walking on the ground. FOR
YOUR SAFETY, ALWAYS GIVE HEAVY EQUIPMENT A WIDE SAFETY ZONE.

¢ Do not walk in the active tipping area of the Landfill.

¢ Do not move into the vicinity of any vehicle or mobile equipment until you have made eye contact
with the operator/driver and ensured that he/she is aware of your presence.

¢ Remember that people are more mobile than equipment — it is your responsibility to stay out of
the way. Do not, at any time, walk behind any vehicle or piece of heavy equipment.

e Remain outside of the swing radius of excavators, approximately 15 metres (50 feet), unless
absolutely necessary. If entry is required within that radius, make eye contact and communicate
with the operator so they are aware of your location.

¢ In the demolition dumping area, maintain a safe distance between trucks (one truck and trailer
length or 75 feet/23 metres). End dump style demolition trucks pose an extreme hazard of tipping
over on their side when the box is lifted.

¢ All heavy equipment must be turned off before fuelling.

X.  LANDFILL GAS HAZARDS

Landfill gas is produced by underground waste deposits and exists within the Landfill and in gas collection
system piping and equipment. Gases can collect in confined spaces, depressions, and poorly ventilated
areas.

¢ Never enter a signed/marked confined space without prior approval from your Site Contact. All
manholes within the Landfill are classified as confined spaces due to potential presence of landfill
gases.

e Do not access the fenced enclosure at the Flare Station or conduct any work around the landfill
gas system without prior approval from your Site Contact.

¢ Do not alter any component of the landfill gas collection system without prior authority from the
Landfill Manager or designate.

e Use extreme caution when operating vehicles or equipment or when walking near landfill gas
collection systems. The system is under 100 PSI and can cause significant damage or injury if
released.

e If possible, stand upwind of wells or any other landfill gas works. If an accidental or uncontrolled
release of landfill gas is believed to have occurred near your work area, attempt to remove
yourself from the area by taking a path that is crosswind from the source and attempt to get
upwind if it is determined to be safe to do so. Immediately notify the Landfill Manager or your Site

Contact.
City of Vancouver Safe Operating Procedure
Engineering Services Site Safety Orientation & Agreement
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o If a hydrogen sulphide (rotten eggs) odour is detected remove yourself from the area and notify
the Landfill Manager or Site Contact.

e More information about Landfill Gas is available upon request from your Site Contact.

Xl. LANDFILL FIRES

Decomposition of the wood waste will create chemical reactions which form gases and heat. If air is
introduced into the mix, a spontaneous combustion fire can occur. Fires within landfills are not uncommon
and are managed by landfill staff following the established procedures and practices of gas and heat
monitoring and the fire response plan.

STEAMERS - A steamer is a plume of hot gas that seeps out of the surface where solid waste is
landfilled. The following picture shows steamers rising from the landfill surface. If you observe this type of
steam rising from the surface, immediately inform a Landfill employee or your Site Contact.

| Do not approach the steam. The steam may be the result of an sub-surface fire which has the potential to
produce toxic gases harmful to humans.

Xll.  WORKING ALONE

e Determine with your Site Contact whether your work is considered working alone. Each time you
access the Vancouver Landfill and when you will be working alone, you must tell your Site
Contact where you will be located while working alone.

e Persons working alone must receive adequate training from their employer or home branch
before being permitted to work alone at the Vancouver Landfill. You must follow your employers
working alone procedures, including any check in’s required by that procedure.

e Persons working alone must sign in and out at the Landfill Administration office and advise
reception staff they will be working alone.

City of Vancouver Safe Operating Procedure
Engineering Services Site Safety Orientation & Agreement
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PART TWO - EQUIPMENT SERVICES (EQS) LANDFILL GARAGE

SAEETY ORIENTATION

This section is to be used in conjunction with the Site Safety Orientation and Agreement that is in place at
the Vancouver Landfill (VL). This applies to all persons working at the Landfill and includes contractors
hired by Equipment Services (EQS) to perform work on site. Each person must receive the complete VL
orientation prior to work commencing, paying special attention to the sections that are most pertinent to
the work they will be performing. All applicable WSBC rules are in effect while working in or around the
garage as well as all other areas operated by Transfer and Landfill Operations.

GENERAL SAFETY ISSUES:

The garage has hazards that are common to most vehicle / equipment repair facilities and they
include, but are not limited to:

Open vehicle repair pits

Overhead hazards associated with the use of a bridge crane

Hazards associated with the use of compressed air

Hazards associated with the use of compressed gases (oxygen / acetylene)
Various oils, solvents and other chemicals

Slip and trip hazards

Congested work areas

Hazards associated with the movement of large industrial machines and their parts
Exposure to contaminants that are found at the Landfill

PERSONAL PROTECTIVE EQUIPMENT (PPE)

All PPE must meet WSBC and City of Vancouver requirements and must be used in accordance with
the manufacturer’s instructions. The required PPE necessary for working in the Equipment Services
Garage is as follows:

High visibility coveralls or vest

Safety footwear (above the ankle CSA green triangle and Q symbol)

Approved safety eyewear

Hearing protection as required in the garage and outside as per the Vancouver Landfill
requirements

Also necessary where appropriate:

Respirator

Hard hat

Bump cap

Dust mask

Gloves (choose protection relative to the hazard)

WORKING ALONE AT THE EQS SHOP

EQS staff will be signing on to “SafetyLine Mobile Worker Monitoring System” through the Equipment
Services procedure. Contractors will be required to stay with EQS / TLO staff OR log into the existing
SafetyLine system in place with the Vancouver Landfill.
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IN THE EVENT OF AN EMERGENCY AT THE EQS SHOP

Respond as per the TLO orientation and be sure that any contractors on site are accounted for and
kept under the care of EQS or TLO staff until authorized to be released.

FIRST AID AT THE EQS SHOP

The TLO procedures for receiving first aid are to be followed. All injuries are to be reported to the first
aid attendant and the worker’s immediate supervisor.
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SAFETY ORIENTATION AGREEMENT for CONTRACTORS and VENDORS

LEGAL TERMS AND CONDITIONS

e You agree that entry to and use of the Site is at your own risk and that neither the City of
Vancouver, nor its employees or agents will be liable for any loss or injury to person or property
whether or not caused by negligence.

e You agree to comply at all times with the above requirements and to follow the instructions of the
Landfill Manager, or designate, and/or the First Aid Attendant at all times.

e You agree to reimburse the City of Vancouver for any and all costs, losses and damage which
may be caused by your failure to carry out safe working practices while on the site or to otherwise
comply with this Site Safety Orientation/Agreement.

e The terms of this Site Safety Orientation/Agreement are additional to, and not in replacement of
any other agreement between you and the City of Vancouver. However, in the event of any
inconsistency between the two, this agreement prevails.

NOTE: Complete this sign off if you are not a City of Vancouver employee
STATEMENT OF RESPONSIBILITY

Name

Company &
Nature of Work

Cell Phone

| certify that | have read, understood and agree to comply with and be bound by this Site Safety
Orientation/Agreement.

Signature Date

CITY OF VANCOUVER EMPLOYEES
*** Enter name if you are a City of Vancouver employee (no signature is required)

The following City of Vancouver employee has been provided the Site Safety Orientation.

Name of CoV Employee (Please print) Branch

Office use only - Orientation Provided By

Name & Title Company/Branch/Date

DISTRIBUTION: Detach page 14 and give to the Office Support Clerk for data entry.
Pages 1 to 13 may be given to the person receiving the orientation for their use.
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Glossary of Terms

Condensate Drainage System — Infrastructure that allows water that condenses from the
saturated landfill gas to drain from the header pipe to prevent blocking the flow of gas

Condensate Trap (CT) — Infrastructure located along the sub-header pipes and on side slopes
that traps condensate from entering the flares station and is conveyed by gravity into the
leachate collection ditches

Condensate — The liquid phase produced by the condensation of steam or any other gas (landfill
gas)

PPE — Personal protective equipment refers to protective clothing, helmets, goggles, or other
garments or equipment designed to protect the wearer's body from injury or infection.

LEL — Lower Explosive Limit, the lowest concentration (5%) of a gas or vapour in air capable of
producing a flash of fire in the presence of an ignition source,

UEL — Upper Explosive Limit, the upper concentration (15%) of a gas or vapour in air capable of
producing a flash of fire in the presence of an ignition source

Header — Pipe network connecting sub-header pipes to the blower/flare station system; sloped
at 5% grade

Sub-header — Pipe network connecting laterals to the header

Leachate — any liquid that, in the course of passing through matter, extracts soluble or
suspended solids or any other component of the material through which it has passed.

LFGMS — Landfill Gas Management Suite; database used to enter all data gathered by the
Landtec Gem 5000 gas analyzer; used to generate maps, tables, and graphs, and to track
monitoring.

LFG — Abbreviation for Landfill Gas
Lateral — Pipe network connecting individual wells to the sub-header

Gas Manifold — The unity between a sub-header and header; where gas flow and quality can be
measured for an individual field

SCFM — Standard Cubic Feet per Minute

Gemming — The act of using a Landtec GEM 5000 gas analyzer to monitor landfill gas
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Gem — Synonymous with Landtec; device used to monitor landfill gas
Flare HMI (Human Machine Interface) — Software used to control the flare station remotely

Field Flow — Software that allows the user to review field flow and pressure data of the site
remotely

Calibration Gas — A series of gases used to calibrate the Landtec GEM 5000 gas analyzer;
methane high, nitrogen, carbon monoxide, hydrogen sulfide

VanDocs — VanDocs is the City’s record and document management system.

Trimble — A device used in conjunction with the Plexus compressor box to measure and record
the water level in vertical gas extraction wells.

Plexus — A device used in conjunction with the Trimble to measure and record the water level in
vertical gas extraction wells.

Rescans — Rescans are gas wells that need to be re-monitored as they have exceeded the limits
of one of the parameters measured.

Fouling — A mineral calcite scale that sticks to the inside of LFG gas extraction wells.
Static Pressure — The pressure exerted by the gas that is coming out from the gas well

System Pressure — The pressure exerted by the flare station blowers
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Landfill Safety

The City of Vancouver, Transfer & Landfill Operations Branch requires that all persons working
on the Vancouver Landfill (VLF) site receive the Site Safety Orientation before any work begins.
The orientation includes an outline of safety issues and requirements at the Landfill.

Note: For more safety information regarding specific tasks, refer to the Vancouver Landfill Gas
Safe Operating Procedures located on VanDocs and H: Drive, or ask a current landfill gas
technician or supervisor.

e When entering the site, vehicles may not pass the inbound line-up during operating
hours, unless traffic control persons are actively managing traffic. Vehicles may signal to
traffic control persons that they would like to bypass by putting on their 4-way flashers.

e Smoking anywhere on the site is prohibited.

e Scavenging is prohibited.

e The speed limit on the Landfill premises is 30 km/h, and 15 km/h adjacent to the scales.

e All drivers/operators must observe traffic control measures

e Be aware of and stay clear of coned-off areas;

e Seatbelts must be worn at all times while vehicles are in motion.

e The use of cellular phones while operating vehicles or equipment is prohibited by City
policy unless in a Province-approved hands free mode. Always move to a safe place out
of the way of any equipment or vehicles prior to using a cellular phone or engaging in
any other non-mobile activity.

e Be aware that asbestos is routinely managed at the Landfill. Stay upwind of any yellow
bags at the Landfill active face.

e The use of listening devices with headphones (such as music players) is prohibited while
on site by City policy.

e Comply with WorkSafeBC regulations when entering any confined space, depression, or
potentially poorly ventilated areas.

e The first aid room is located at the southeast corner of the Landfill Administration
building.

e For emergencies, call 911 (dial “9” first from land lines).

e Notify the designated First Aid Attendant at 604.603.1655 (VLF First Aid Cell Phone). If
no answer, contact the Landfill Office at 604.606.2700 to alert the First Aid Attendant.
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e Report any fires, spills, accidents or other emergencies to the Landfill Office
immediately. In the event of an emergency that requires outside assistance, call 911
immediately. The Landfill Manager is responsible for contacting additional authorities
as required.

e Inan emergency, your first priority is to warn others and evacuate the immediate area.
Do not put yourself in danger.

e If not directly and helpfully involved, report to the Emergency Muster Location in the
north end of the employee parking lot.

e Do not return to the site until instructed that it is safe.

e  Material Safety Data Sheets for materials used on site are located in Superintendent’s
office and available online. Materials brought onto site require MSDS sheets

e For detailed information, refer to the Vancouver Landfill Emergency Response Plan.

e |f you have any health or safety concerns, please discuss them with your site contact.

e Anincident means an accident or other occurrence, which resulted in, or had the
potential for causing an injury or occupational disease. Incidents may include near
misses, minor injuries, medical aid treatments, doctor visits, and/or injuries resulting in
lost time accidents (e.g. structural and equipment failures).

All PPE must meet WorkSafeBC requirements

e The following are necessary while on the site:

e Hi-visibility reflective vest or coveralls.

e Safety protective footwear (heavy-duty, above the ankle, construction-type safety boots
with an external triangular green CSA patch). Boots should also be approved as shock-
resistant when working on electrical systems (display an external white CSA patch).

e Approved safety eyewear.

e Hearing protection at the Landfill Active Face, Residential Drop-Off Area, Demolition
Area, Compost Facility, and Flare Station.

Also necessary where appropriate:

e Respirator, Hard hat, Masks
e Fall protection in situations where a fall of 3 metres (10 feet) or more could occur, or
from a lesser height but which represents a higher risk of injury;
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Other specific equipment where determined necessary or by regulation for the
particular situation.

Do not walk in the active tipping area of the Landfill.

Do not move into the vicinity of any vehicle or mobile equipment until you have made
eye contact with the operator/driver and ensured that he/she is aware of your
presence.

Do not, at any time, walk behind any vehicle or piece of heavy equipment.

Remain outside of the swing radius of excavators, approximately 15 metres (50 feet),
unless absolutely necessary.

In the demolition dumping area, maintain a safe distance between trucks (one truck and
trailer length). End dump style demolition trucks pose an extreme hazard of tipping over
on their side when the box is lifted.

All equipment must be turned off before fueling.

Landfill gas exists in the Landfill and in gas collection system piping and equipment and
can collect in confined spaces, depressions, and poorly ventilated areas.

Do not access the fenced enclosure at the Flare Station or conduct any work around the
landfill gas system.

Do not alter any component of the landfill gas collection system without prior authority
from the Landfill Manager or designate.

If possible, stand upwind of wells or any other Landfill gas works. If an accidental or
uncontrolled release of landfill gas is believed to have occurred near your work area,
attempt to remove yourself from the area by taking a path that is crosswind from the
source and attempt to get upwind if it is determined to be safe to do so. Immediately
notify the Landfill Manager or designate of the release.

If a hydrogen sulphide (rotten eggs) odour is detected remove yourself from the area
and notify the Landfill Manager or designate.

More information about Landfill Gas is available upon request from your Site Contact.

Determine with the Site Contact designate whether your work is considered Working
Alone.

You must receive adequate orientation and training before working alone.

Working alone requires all City staff to be logged into SafetyLine application. See Safe
Operating Procedure (SOP) for Working Alone
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The LFG extraction plant should not be operated if there is an excessive air leak in the gas

pipe or equipment, as excessive leaks can introduce significant amounts of oxygen into the

pipe. The LFG burner tip is a source of controlled combustion, which requires fuel such as
landfill gas and oxygen to sustain combustion. The source of oxygen at the burner tip is from

ambient conditions controlled by the automated draft air louvers mounted on the flare

shell. If there are significant amounts of oxygen in the gas pipe, the flame may propagate
down the pipe causing injury to staff and/or damage equipment. Therefore it is crucial to
investigate and eliminate all air leaks.

If there is an air leak at within the landfill gas infrastructure, there will be oxygen detected at
the flare station analyzer. Contact Landfill Gas City Staff immediately.

LANDFILL GAS MSDS

SECTION 1 - INFORMATION

Product Identifier

LANDFILL GAS

Recommended Use

Landfill gas is a by-product of solid waste decomposition and is
flared or used in waste to energy applications as a combustion
fuel source.

Restrictions on Use

Intended for direct combustion only, not intended for ambient or
compressed storage. Condensate should be removed from the gas
prior to delivery or use.

Supplier

City of Vancouver, Transfer and Landfill Operations

Street Address

5400 - 72" Street, Delta, BC V4K 3N2

Emergency Telephone

Landfill First Aid 604-603-1655

SECTION 2 - HAZARD IDENTIFICATION

Hazard Classification

Flammable Gas (Category 1)

Acute Toxic Inhalation (Category 2)
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Symbol

Signal Word Danger

Hazard Statements H220: Extremely flammable gas
H330: Fatal if inhaled
H335: May cause respiratory irritation

Precautionary P202: Do not handle until all safety precautions have been read

Statements and understood.
P210: Keep away from heat, hot surfaces, sparks, open flames
and other ignition sources. No smoking.
P260: Do not breathe gas.
P271: Use only outdoors or in a well-ventilated area.
P284: In case of inadequate ventilation wear respiratory
protection.
P304+340: IF INHALED: Remove person to fresh air and keep
comfortable for breathing.
P310: Immediately contact medical services if you feel unwell.
P377: Leaking gas fire - do not extinguish unless leak can be
stopped safely.
P381: Eliminate all ignition sources if safe to do so.

Other Hazards Simple asphyxiant.

SECTION 3 - COMPOSITION/INFORMATION ON INGREDIENTS - MIXTURE
Chemical Name Common name and CAS Registry Concentration
synonyms Number
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Methane Sewer gas 74-82-8 30% to 60% (average 50%)
Carbon Dioxide Co2 124-38-9 30% to 60% (average 37%)
Hydrogen Sulphide H2S 7783-06-4 < 100 ppm
Benzene 71-43-2 <1 ppm

e Section 4 — First Aid Measures

Remove victim from contaminated area to fresh air. Administer
Inhalation artificial respiration if required and seek medical assistance.
Administer oxygen. Call a physician.

Skin Contact Wash affected area with soap and water.
Eye Contact Flush with water. If irritation persists obtain medical assistance.
Ingestion Not applicable.
Most important Acute exposure can result in asphyxia and/or hydrogen sulphide

symptoms and effects | poisoning.

Immediate Medical Treat symptomatically and for hydrogen sulphide poisoning.
Attention and Special
Treatment, if Necessary

SECTION 5 - FIRE-FIGHTING MEASURES

Suitable Extinguishing | Dry Chemical, Carbon Dioxide (CO,), foam, or water fog.

Media
Unsuitable Extinguishing | Do not extinguish a fire involving landfill gas unless the flow of gas
Media can be stopped, otherwise an explosive gas-air mixture could be
formed creating a more dangerous environment than the original
fire.

Specific Hazards Arising | Hazardous combustion products: CO,, CO, NOy, SO,, Volatile
from Mixture Organic Compounds.

Special Precautions for | Use self-contained breathing apparatus. Check surrounding areas
Fire-Fighters for hydrogen sulphide and explosive gases.

10
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SECTION 6 - ACCIDENTAL RELEASE MEASURES

Personal Precautions,
Protective Equipment
and Emergency
Procedures

Evacuate all personnel from area surrounding a release. Have
leak made safe. Eliminate ignition sources such as flames or
electrical sparks. Ventilate areas. Do not approach an area where
a release has occurred without a combustible gas, hydrogen
sulphide, carbon dioxide and carbon monoxide monitor. Use self-
contained breathing apparatus if approaching a release.

Environmental
Precautions

Monitor for accumulated gases, especially in low-lying areas.

Methods and Material
for Containment and
Cleaning Up

A gas release should not be contained. Ventilate areas where gas
may have accumulated. Gas may be heavier than air and
accumulate in low-lying areas.

SECTION 7 - HANDLI

NG AND STORAGE

Precautions for Safe
Handling

Do not work in an area where gas could be present or released
without a personal gas detector or equivalent level of protection.

Ensure there are no sources of ignition; post area as “No smoking,
open flames, or sparks”. Use non-sparking tools and explosion
proof equipment.

Conditions for Storage

Ensure there are no sources of ignition in storage or concentration
areas.

Compatible materials for contact surfaces: stainless steel, HDPE
or similar.

Incompatible materials: mild steel, non-corrosion resistant
materials.

SECTION 8 — EXPOSURE CONTROLS/PERSONAL PROTECTION

Control Parameters

WorkSafe BC Occupational Health and Safety Regulation

Methane

1,000 ppm (8 Hour)

Carbon Dioxide

5,000 ppm (8 hour)
15,000 ppm (15 minute)

Hydrogen Sulphide

10 ppm (Ceiling)

Flammable gas

20% LEL

11
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Engineering Controls

Use spark proof or intrinsically safe equipment when dealing with
potentially explosive atmosphere. Adequate ventilation of
possible combustion products are required.

Individual Protection Meas

ures (Personal Protective Equipment)

Eye/Face Protection

Safety glasses if in contact with condensate.

Skin Protection

Rubber or nitrile gloves if in contact with condensate.

Respiratory Protection

If engineering controls and work practices are not effective in
controlling exposure to landfill gas, then positive pressure self
contained breathing apparatus is required.

Thermal Hazards

Non-sparking flame resistant clothing when in areas where gas is
within explosive concentrations.

SECTION 9 - PHYSICAL AND CHEMICAL PROPERTIES

Appearance

Colourless Gas

Odour

Pungent odour similar to rotten eggs.

Odour Threshold

0.001 to 0.13 ppm

pH

Condensate pH is acidic, pH 4 to 6.

Melting/Freezing Point
(°C)

Not applicable.

Boiling Point/Range (°C)

Not applicable.

Flashpoint (°C) and
Method

Not applicable.

Evaporation Rate

Not applicable.

Flammability

Yes

Upper Explosion Limit
(% by volume)

15%

Lower Explosion Limit
(% by volume)

5%

Vapour Pressure

Not applicable.

12
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(mm Hg)

Vapour Density Varies with composition 0.5 (methane) to 1.5 (CO,).

(air=1)
Relative Density Not applicable.
Solubility Not applicable.

Partition Coefficient

Not applicable.
n-octanol/water PP

Auto-ignition Approximately 600
Temperature (°C)

Decomposition

Temperature (°C) Not applicable.

Viscosity Not applicable.

SECTION 10 — STABILITY AND REACTIVITY DATA

Reactivity When mixed with oxidizer and ignition source, explosion can
occur.
Chemical Stability Stable under normal conditions.

Possibility of Hazardous | May react with oxidizers.
Reactions

Conditions to Avoid Sparks, open flames, static discharge.

Incompatible Materials | Oxidizers. Condensate affects untreated metal components.

Hazardous CO,, CO, NOy, SO,, Volatile Organic Compounds.
Decomposition Products

SECTION 11 — TOXICOLOGICAL INFORMATION

Route of Entry Inhalation

Acute Toxicity Fatal if inhaled.

LC50 Inhalation rat 444 ppm (4 hour exposure)

LCLo Inhalation human | 800 ppm (5 minutes)

Effects of Acute Landfill gas can act as a simple asphyxiant by displacing oxygen.

13
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Exposure to Product

Asphyxiation symptoms include headaches, rapid respiration,
nausea, CNS depression, disorientation, unconsciousness, coma
and death.

Hydrogen sulphide is an acute toxicant. Symptoms include eye
irritation, respiratory irritation, and cough. Effects at higher
concentrations included nausea, vomiting, vertigo, headache,
confusion, unconsciousness, and death.

Skin Corrosion/Irritation

Condensate may cause irritation.

Serious Eye
Damage/Irritation

Hydrogen sulphide can be irritating to mucous membranes.
Condensate may cause eye damage.

Respiratory or Skin
Sensitization

None reported.

Effects of Chronic
Exposure to Product

None known.

Germ Cell Mutagenicity

None reported.

Carcinogenicity

None reported.

Reproductive Toxicity

None reported.

Specific Target Organ
Toxicity - Single
Exposure

Hydrogen sulphide can be irritating to mucous membranes.

Condensate may cause eye or skin damage.

Specific Target Organ
Toxicity - Repeated
Exposure

None known.

Aspiration Hazard

Not available.

SECTION 12 — EcoLo

GICAL INFORMATION

Ecotoxicity

Inhalation hazard.

Persistence and
degradability

Not applicable.

Bioaccumulative
Potential

No bioaccumulation known.

14
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Mobility in Soil

Not applicable.

Other Adverse Effects

None known.

SECTION 13 - DISPOSAL CONSIDERATIONS

Disposal

Not applicable

e Section 14 - Transport Information

UN Number

UN1971

UN Proper Shipping
Name

Methane

Transport Hazard Class

2.1 - Flammable gas

Packing Group

Not applicable.

Environmental Hazards

No

Special Precautions

Not applicable.

Transport in Bulk
(Marine)

Not applicable.

SECTION 15 - REGULATORY INFORMATION

Safety, Health and
Environmental
Regulations Specific to
the Product

Not applicable.

Section 16 — Other |

nformation

Preparation Date

August 2015

15
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Landfill Gas Basics

A large percentage of municipal solid waste is composed of biodegradable materials. Under
normal conditions, naturally occurring microorganisms will biodegrade organic waste material,
for example, food waste, paper, and wood and yard trimmings resulting in a by-product landfill
gas. The major constituents of landfill gas are methane and carbon dioxide, however trace
concentrations of a variety of other compounds may also be present in LFG, including hydrogen
sulphide, mercaptans, and volatile organic compounds, which can create nuisance odours,
degrade air quality and contribute to the greenhouse gas effect, and result in adverse health
effects.

Generally, the amount and composition of the organic waste in a landfill directly affects the
quality and quantity of LFG that will be generated, however other environmental factors further
play a part in dictating LFG generation.

The composition of landfill gas is directly dependent on the biological phase of decomposition.
There are 4 phases of landfill gas production:

As a landfill is initially constructed the void space is filled with air (79% nitrogen, 21% oxygen).

1. Asthe oxygen is consumed by the microorganisms, carbon dioxide is produced along
with hydrogen and water vapour.

2. Anaerobic methane-forming conditions develop and methane and carbon dioxide
concentrations will almost be equal (e.g., 45% carbon dioxide, 55% methane).

3. Anaerobic conditions have developed. Landfill gas methane concentration will be
slightly higher than carbon dioxide concentrations (e.g., 60% methane, 40% carbon
dioxide).

4. As waste stabilization is completed over time, the landfill gas eventually is replaced with
air. Methane and carbon dioxide concentrations decrease while oxygen and nitrogen
increase.

16
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FIGURE 1 - PHASES OF LANDFILL GAS PRODUCTION

The main components of landfill gas are methane and carbon dioxide. Trace gases of carbon
monoxide, hydrogen sulphide, hydrogen gas, and oxygen are also present in landfill gas which
can cause noticeable negative effects on gas production.

e Methane — The main by-product of landfill gas production. At room temperature and
pressure, methane is colourless and odourless, and is lighter than air. It is 20 times more
harmful to the environment and is flammable when mixed with air.

e Carbon Dioxide — The secondary by-product of landfill gas production. At room
temperature and pressure, CO,is colourless, odourless, and heavier than air.

e Oxygen & Nitrogen — Not by-products of landfill gas production but become present in
the landfill gas when operating a collection system due to air intrusion. Oxygen is highly
flammable and can cause landfill fires.

e Trace Gas - Landfill gas contains trace amounts of H2S, CO, Sulfides, Disulfides,

e Mercapants, H2, NMOC's and many more. These trace constituents are responsible for
the odour in the landfill gas and are the most toxic.

The City of Vancouver has operated an active landfill gas (LFG) collection and flare system
(figure 2) since 1991. The system was initially installed to control odour and had the added
benefit of reducing greenhouse gas emissions. In December 2002, the City entered into a 20-
year agreement with Maxim Power (Maxim) for landfill gas utilization and the following year
Maxim commissioned a gas conditioning facility at the Landfill. In 2014, Maxim sold their
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equipment for landfill gas conditioning (located at the Landfill Gas Flare Station) and co-
generation facility (located off site) to Village Farms International, owners and operators of the
greenhouse site that hosts the co-generation facility. Currently, a small portion of the gas is
directed to the Landfill Administration buildings where it is used to provide space heat.
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FIGURE 2 - LANDFILL GAS COLLECTION & BENEFICIAL USE SYSTEM 2015

Currently at the Vancouver Landfill, there are 386 (2016 data) monitoring points over 7 distinct
areas that collect gas, with more planned in the future.

18



;Em/ Engineering Services — Vancouver Landfill
- CITY OF

VANCOUVER Landfill Gas Safe Work Procedure Overview

Gas Conditioning
& Flare Station

364 TOTAL WELLS

@ Vertical Wells
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FIGURE 3 - LANDFILL GAS COLLECTION SYSTEM 2015
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Fire and Emergency

Fire prevention, monitoring, and investigation are of upmost importance at the landfill and
diligence is required when dealing with the potential of fire. Common signs of potential for a
landfill fire include:

e Visuals signs
0 Venting gases emanating from the subsurface
0 Dead vegetation
O Snow melt
e Ground settlement
0 Asgases and ash are produced, void space is created and the ground will settle
e Gas composition (carbon monoxide, oxygen)
0 Carbon monoxide of >200 indicates possible fire in the area
0 Fire unlikely if oxygen less than 1%, oxygen greater than 5% holds risk of
spontaneous combustion of material
e High temperatures
0 Surface temperature greater than 140°F

If you think a fire may be present, immediately contact your supervisor or landfill manager and
investigate further.

For more information regarding landfill mechanics, health and safety, and more, see Landfill Fire
Training Course Manual prepared by www.landfillfire.com.

Fire Monitoring with Gastec Gas Tubes

Gastec gas tubes are used for monitoring to obtain accurate carbon monoxide readings from a
flow of gas. If a gas well that has been monitored with a Landtec GEM 5000 gas analyzer and
sees carbon monoxide concentrations above 200ppm, further investigation is required. Due to
the chemical cells inside of the monitoring device, there may be interference from hydrogen
sulphide, resulting in false positives. Gastec tubes are used to confirm the actual concentrations
of the gas stream. To use these tubes:

1. Break the tip off both ends of the detector tube using the tip-breaker that is on the end
of gas sampler
2. Push the pump handle all the way forward (in), and insert the gas tube into the sampler
so that the arrow on the gas tube points towards the sampler
3. Align the red line on the back plate and the guide mark (100 or 50) on the pump handle
a. 100 means a 100mL full pump stroke sample, while 50 means 50mL half pump
stroke. To determine which is required, check the gas tube box.
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4. Direct the gas tube into the gas stream and pull full back on the pump handle until it
locks into place

5. Wait until the sampling time has elapsed, which can be confirmed by a colour change on
the back of the pump handle indicator (dark during sampling, white once completed)

6. Unlock the pump handle by twisting a quarter turn and restore it to its initial position

7. Continue the required number of times (n=1 on gas tube indicates 1 pump is required)

Temperature is also a key indicator for the presence of a potential fire. A surface or gas
temperature monitored to be above 140°F (60°C) is a key sign of a potential landfill fire and
should be further investigated.

Document VanDocs Record Number
Gastec - How to sample Carbon Monoxide DOC/2016/236613
Gastec Tube User Manual DOC/2016/225443

Carbon dioxide to methane ratios can also indicate the presence of fire. With a ratio of greater
than 1, further investigation is required. To learn more about these ratios, see “LFG Scatter
Plots” in this document.

In the event of a serious medical emergency or where outside help is required, appoint a specific
person to contact 911 and have that person report back that 911 has been called. Contact the
First Aid Attendant through the radio or at 604-603-1655 (cell). For minor injuries, contact the
first aid attendant for treatment.

In the event of additional risks on the job that may pose a safety hazard, contact your supervisor
or the Manager of Transfer & Landfill Operations for further instructions by radio or cell phone.

Refer to the VLF First Aid Response and the VLF Emergency Response Safe Work Procedures for
procedures that must be followed in the event of an emergency.

Fires

Surface fires

Surface fires generally involve recently buried or uncompacted refuse situated on or close to the
surface in the aerobic decomposition layer (1-4 feet in depth). These fires can be greatly
intensified by presence of landfill gas, which may cause the fire to spread throughout the

landfill.
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Generally burning at relatively low temperatures, surface fires can be characterized by the
emissions of dense white smoke and productions of incomplete combustion (carbon monoxide).
Common sources of surface fires include dumping of hot loads into the landfill and from human
activity (smoking, vehicles driving in waste, construction & maintenance, arson).

Underground fires

Underground fires are fires that occur deep below the surface of the landfill and involve
materials that are months to years old. These are the most difficult fires to extinguish.
Underground fires have the potential to create large voids in the landfill, which can cause cave-
ins of the landfill surface. Furthermore, they can produce flammable and toxic gases (carbon
monoxide) and have the potential to damage and destroy leachate containment liners as well as
landfill gas infrastructure.

The most common cause of underground fires is an increase in oxygen content in the
subsurface, which increases bacterial activity and raises temperatures. These areas of increased
temperatures or “hotspots” can come in contact with pockets of methane and result in a fire.

Of particular concern with underground fires is the fact that they tend to smolder for weeks, to
months at a time and can be quite difficult to identify. Generally, an underground fire can be
confirmed by the following signs at the landfill:

Substantial settlement over a short period of time

e Smoke or smoldering odor emanating from the landfill or gas extraction system
Elevated levels of carbon monoxide (above 1000ppm)

Elevated temperatures in the extraction system (above 140°F)

Note: It is diligent to get a certified laboratory analysis of a landfill gas sample to confirm the
concentrations of carbon monoxide as interference may occur in the chemical cells of the GEM
5000 Gas analyzer.

Extinguishing Land(fill Fires

Fire and rescue services will be supplied primarily by the Delta Fire Department. However, the
Landfill trains personnel to be able to respond to small fires or in situations when the fire
department can not readily respond. The Landfill does not have suitable equipment or
personnel training for rescue operations and these functions will be provided by the Delta Fire
Department.

The Fire Team should be comprised of personnel trained in firefighting. They may assist with
either extinguishing fires or fire prevention during an emergency condition, their duties include:
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e Attempt to extinguish fires within the limits of training and equipment available.
e Inspect facilities and advise the On Site Commander of high fire hazards.
e Mitigate fire risks.

The Fire team reports to and takes direction from the Field Team Leader. The activities require
working closely with the Safety Officer.

If a landfill fire has been confirmed, the following steps should be taken:

e Check for landfill gas collection pipes in the vicinity of the fire. If pipes are in the area,
you will be requried to turn off the header and have the pipes isolated from the
collection system.

e All personnel fighting a landfill fire should wear a respirator equipped with organic
vapour/HEPA cartridges. Note that this cartridge does not protect against carbon
monoxide, which is present during a fire.

o If the fire is visible, dirt is preferred to water for extinguishing garbage fires.

¢ The City of Vancouver water truck as well as the on-site Contractor’s trucks can be used
to transport water from the pond. An underground fire is typically difficult to extinguish.
If in doubt, large volumes of water should be applied using the Contractor’s trucks and
water truck.

e Monitor the area around the Landfill for smoke. Persons should be evacuated from any
area subject to thick or continuous smoke.

e Place a light plant in the area to provide for overnight fire watch and fire control
activities.

For more detailed information, see Landfill Emergency Response Plan Supervisor Training Guide.

Flare Station Fire

The flare station has numerous safety shut offs to minimize the risk of fire or explosion. If a fire
or explosion were to occur at the flare station, the emergency stop should be engaged to cut off
flow of landfill gas to the station and to decrease risk of further damage. When the emergency
stop is engaged, flares and blowers will stop and landfill gas will remain in the landfill
infrastructure.

Emergency stop can be engaged either remotely or physically at the flare station. At the flare
station, the emergency stop button can be located on the wall of the south side of the trailer
(see figure below). Pushing this button will stop all processes at the flare station. After pushing
the E-stop, call Village Farms (604-940-6012 or 604-818-5448) to update them of the situation
and to request they turn off their blowers to prevent landfill gas from passing through the
station
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FIGURE 4 - FLARE STATION EMERGENCY STOP BUTTON

To shut off the flare station remotely through the Flare HMI:

1.

Call Village Farms (604-940-6012 or 604-818-5448) to update them of the situation and
to request they turn off their blowers to prevent landfill gas from passing through the
station

Open Flare HMI

Open the plant settings tab and press the “stop sequence” button
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4. Take the blowers and flares out of sequence by clicking the green buttons on the plant
settings tab, this should turn them grey.

5. Switch the blowers and flares to manual mode to ensure that they do not turn on and
ensure gas does not flow through the station

6. Open each flare tab and press the “E-stop” button to ensure that the flares are off
[ o
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7. Monitor the Flare Summary tab to ensure that all activity at the flare station is seized

Overtime as landfill gas is being produced and the flare station is not pulling any gas, the system
will start to pressurize. Within 24 hours, a field reconnaissance of the fields should be
conducted to determine if any valves, monitoring devices, flanges, or caps are open and leaking
gas to the environment. If any gas is leaking to the atmosphere, it must be closed. This is the
case for Area 2 West, Area 2 East, and Area 3.

The exception to this is where there is a flexible geomembrane liner (phase 01, phase 02, and
phase 03). As the pressure builds within the system, the flexible geomembrane liner can become
damaged. Therefore, if the flare station/ blowers are down for an extended period of time, a
landfill gas technician will have to conduct a field reconnaissance and monitor the pressure
below the flexible gecomembrane liner within 12 hours. Pressures below the liner should not
exceed +10”"WC.

e If the static pressure below the liner is >10”WC then the LFG technician must relieve the
pressure by opening up wells/vents across the field

For more detailed information, see O&M Manual for Vancouver Landfill Gas Control System.
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Earthquakes

During an earthquake, it is very important to remain calm and to protect yourself:

e Drop underneath a table, inside a vehicle, or any structure that will protect you from
falling objects. Move away from windows, overhead fixtures, bookcases, or anything
else that can fall

e Cover and protect your head

e Hold onto your cover and stay there until the shaking has stopped. Count to 60 seconds
after shaking has stopped and then proceed to remove yourself and go to muster
location if safe to do so

If you are outside during an earthquake:

e Remain outside, in an open area away from buildings, trees, powerlines and roads

e Ifin avehicle, remain there until safe to do so

e Count to 60 seconds after shaking has stopped and then proceed to remove yourself
and go to muster location if safe to do so

After the shaking has stopped:

e Check for safety hazards such as fire, electrical hazards, gas leaks, or water leaks
e Open the Flare HMI to see if the flare station is still running. Possible shifting in the
ground may have broken gas lines
0 Shutting down the flare station may be necessary

Note: Keep telephones and roads open for emergency use. Should not be used unless for
emergencies after large events such as earthquakes or explosions. The City of Vancouver may
require employees to assume emergency response assignments.

Severe Weather

Severe weather such as high winds and thunder and lightning can cause operational problems at
the Vancouver Landfill. On the site, we are the highest point for long distances, and while on top
of phase 01, 02, or 03, you will be the highest object for lightening to strike.

In the event of lightning and severe weather:

e Return to your vehicle and stay inside until safe to do so
e Tryand avoid open fields, tops of hills, or near ridge lines
e Stay away from tall, isolate objects (power lines, monitoring devices)
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e Ifyouarein agroup of people, spread out to avoid the current traveling between group
members

e Stay away from water and damp items such as ropes or rags

e Stay away from metal objects such as fences and poles

e Returninside if safe to do so until severe weather passes

Weather data including rain fall, pressure, and wind velocity can be viewed at the City of
Vancouver Landfill located in the technical trailer.

Note: For more information regarding the Davis Vantage Pro 2 weather station visit the
following site: http://www.davisnet.com/solution/vantage-pro2/

Prolonged Power Outage

If a power outage occurs at the landfill, the backup generator will engage and operations will
run accordingly. However, if the generator fails to start, the flare station will go down. If this is
the case, certain precautions will need to be made.

Overtime as landfill gas is being produced and the flare station is not pulling any gas, the system
will start to pressurize. Within 24 hours, a field reconnaissance of the fields should be
conducted to determine if any valves, monitoring devices, flanges, or caps are open and leaking
gas to the environment. If any gas is leaking to the atmosphere, it must be closed. This is the
case for Area 2 West, Area 2 East, and Area 3.

The exception to this is where there is a flexible geomembrane liner (phase 01, phase 02, and
phase 03). As the pressure builds within the system, the flexible geomembrane liner can become
damaged. Therefore, if the flare station/ blowers are down for an extended period of time, a
landfill gas technician will have to conduct a field reconnaissance and monitor the pressure
below the flexible gecomembrane liner within 12 hours. Pressures below the liner should not
exceed +10”WC.

e |[f the static pressure below the liner is >10”WC then the LFG technician must relieve the
pressure by opening up wells/vents across the field

Landfill Gas Release
The most likely means of detecting a landfill gas release include odours from hydrogen sulphide,

personal gas detector readings, or flare station alarms.

If a landfill gas released is detected in an area:
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e Immediately remove yourself from the area (crosswind or upwind if the source is
known)

e Do not enter any depressions or low lying areas as gas may accumulate in these spots

e Move to higher elevation if possible

e Divert all personnel and traffic from the area

e Monitoring the ambient air using a personal gas detector for any dangerous gas
concentrations that may be present

e If the area of landfill gas release is known, isolate the system from the collection system

e |f source, concentrations, or a person has ill effects, immediately call 911 and request
assistance (SCBA system to help isolate release)

Compressed Gas Cylinder Release

An emergency with a compressed gas cylinder occurs when it is leaking, has exploded, or
appears to be sufficiently damaged that it may leak or explode. Once a compressed gas cylinder
has exploded, the risks remaining are fires and damages from projectiles and the situation
should be handled as a fire emergency.

Signs of a compressed gas cylinder leaking include hissing and producing a stream of vapour. If
you encounter a leaking compressed gas cylinder immediately turn off all machinery,

equipment, and electrical appliances within the vicinity. Evacuate area and call 9-1-1. Be aware
of the possibility that a leak could have frozen over and the cylinder has not yet been emptied.

Damaged cylinders have a greater likelihood of leaking or exploding during handling or while in
storage. If possible and safe, perform a controlled release of the contents prior to storage, and if
not, call manufacturer.
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SCHEDULE 14
CONTRACTOR SAFETY ABSOLUTES
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SCHEDULE 15
SUBMITTAL FORM TEMPLATE
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SCHEDULE 16
MATERIAL DISCLOSURE

TOXIC AND HAZARDOUS SUBSTANCES AND MATERIALS

The City has made no independent inquiries to ascertain the existence or nature, of any toxic or
hazardous material, substance or condition at the Site (which expressly includes the subsurface as well
as the surface at the Site), and accordingly makes no representations regarding the same. Prior to the
Contractor commencing the Work, and thereafter through the term of performance of the Work, the
Contractor must take all reasonable steps to determine whether any toxic or hazardous material,
substance or condition is present at the Site. If the Contractor encounters any toxic or hazardous
material, substance or condition at the Site or has reasonable grounds to believe that any of the same
are present at the Site, then the Contractor must promptly take all reasonable steps to ensure that no
person suffers any injury, sickness or death and that no property is injured or destroyed as a result of
exposure to or the presence of such material, substance or condition, and must immediately report the
situation and circumstances to the City in writing. The Contractor must in all instances comply fully
with all requirements of applicable environmental legislation, the City, the WCA and of WorkSafeBC,
whether specifically outlined above in these Tender documents or not, applicable to toxic and
hazardous materials, substances and work/work site conditions.
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SCHEDULE 17
SUMMARY OF SUBMITTALS

Reference Submittal Description
Number

1 Site-specific Health and Safety Plan
2 Site-specific Traffic Management Plan
3 Construction Master Plan
4 Project Schedule
5 ABCLS Surveyor Information
6 Ground Survey Records
7 Phasing Plan for all Work in the vicinity of the wells that are in service
8 Aggregate Information incl. Grain Size, Source Details and Permeability as applicable
9 Design and Supporting Data for Shoring, Bracing and Underpinning
10 Details and Contact for Independent Firm to perform inspection and testing
11 Compaction, Moisture and Density Testing by Independent Firm
12 Geotextile Information
13 LLDPE Geomembrane Information
14 Geomembrane Seam Sample and Testing
15 HDPE Geomembrane Information for Horizontal Gas Collector
16 HDPE Pipe and Fittings Manufacturer's Specifications
17 HDPE Pipe Welder Qualifications
18 HDPE Pipe Installer Qualifications
19 HDPE Pipe Supplier's Fusion Procedures
20 HDPE Fabricated Fittings for Gas Pipe
21 HDPE Electro-Fusion Procedure
22 HDPE Fabricated Fittings for Leachate & Storm Pipe
23 PVC Pipe Manufacturer's Specifications
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24 PVC Pipe Installer Qualifications

25 PVC Pipe Fittings Manufacturer's Specifications

26 Mechanical Joint Restraints Specifications

27 Electrical Details for Components subject to Decommissioning and Reinstatement
28 O-ring Rubber Gaskets for Settlement Sleeves

29 Swing Check Valve Manufacturer's Specification

30 Swing Check Valve Installation Instructions

31 Swing Check Valve Operations and Maintenance Manuals
32 Pressure Gauges for Legacy Pipe

33 Lightweight Headwall

34 Lightweight Vault

35 Leachate Manholes

36 Leachate Manhole Lids and Frames

37 Confine Space Signs

38 Steel Casing for Road Crossings

39 Bolts, Washers, and Nuts

40 LFG Pipe Purge Plans

41 PVC Flex Hose for Well Head Control Assemblies

42 Riser Pipe Adaptors

43 Well Head Monitoring Devices

44 Detectable Tape and Tracer Wire

45 Concrete Mix Design

46 Storm Manholes and Casings

47 Perf Pattern for 150 mm HDPE SDR11 Pipe

48 Pipe Support at Well Head Control Assemblies

49 Shop Drawings for Metal Fabrication

50 Mix Design and Product Details for Asphalt Concrete and Asphalt Prime
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51 Asphalt Supplier Information and Contacts

52 Truck Load Tickets for Asphalt Prime and Asphalt Concrete at the Time of Delivery
53 QA/QC Documentation Package

54 Recommended Spare Part List

55 Operation and Maintenance Data

If not otherwise noted in the Contract, allow at least ten (10) working days for review by the Engineer
following receipt of the submittal by the Engineer. Each rejected or returned for revision version of
submittals shall be subject to an additional ten (10) working days review period by the Engineer. The
Contractor shall schedule the submittal delivery to allow for Engineer’s review period including any
potential revisions.

The above table shall not be considered a complete and exclusive list of required Submittals. The

Contractor shall refer to Contract Documents for specific and comprehensive requirements.
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SCHEDULE 18
CASH FLOW FORECAST

The forecast of cash flow shown below shall be used by the Owner for forecasting purposes only and
not for payment or Contract Price purposes.

The forecast shall be on a monthly basis for the duration of the Contract. Each month's forecast cash
flow represents the Contractor's estimate of the net value of its monthly progress claims. Retention
money is included in the monthly net value shown, but is payable at the times stipulated in the
Contract.
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SCHEDULE 19
CONTRACTOR’S KEY PERSONNEL

Details of the Contractor’s Key Personnel and its Sub-contractor’s Key Personnel are set out below.

[To be added from Contractor’s Tender.]

No Key Personnel listed in Schedule 19 shall be replaced without the written consent of the City, which
consent shall not be unreasonably withheld.
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